


Syria and Regional Response: Corporate Response Update



Where WFP Assists



Syria Overview

Emergency Operation (Oct. 2011 – June 2013)

- Target: 1.5 million
- Assistance: Direct food
- Where: All 14
 Governorates
- Shortfall: US\$135 million (50%)

Immediate Response Emergency Operation

(Dec. 2012 – Mar. 2013)

- Target: 125,000
- Assistance: Direct Food
- Where: Damascus and Rural Damascus

Special Operation (July 2012- Dec. 2013)

- Inter-agency support:
 8 UN agencies and international organizations
- Logistics, security, telecommunications
- Shortfall: US\$5.5 million (50%)



Way Forward in Syria

- SARC request for a scale up to 2.5 million beneficiaries – overstretched capacity
- Government authorization to cooperate with 110 national NGOs
- WFP assessing NGO profiles for potential partnership



Bread and Fuel

Shortages

- Affecting bakeries and beneficiaries
- Affecting transport of assistance

High Prices

- Fuel: 400% mark-up
- Bread: As high as 250 SYP in Aleppo

Approval to Import

 Recent government approval for WFP to import wheat flour and fuel



Regional Emergency Overview

Lebanon

Target: 275,000

Assistance: 97% Vouchers 3% Direct Food

Where: North Bekaa Valley South

Jordan

Target: 260,000

Assistance: 65% Vouchers 35% Direct Food

Where: Transit Centres Zaatri Camp Urban

Turkey

Target: 100,000

Assistance: 100% Electronic Food Vouchers

Where: Kilis 1 Camp Hatay 4 Camps

Iraq

Target: 90,000

Assistance: 65% Vouchers 35% Direct Food

Where: Domiz Camp Al Qaim 2 Camps

Egypt

Target: 30,000

Assistance: 100% Vouchers

Where: Greater Cairo Alexandria

Challenges

Limited access for staff and humanitarian assistance

Disruption / delays in logistic supply routes


Limited resourcing

Limited capacity / implementing partners

Insecurity and conditions

Syria: Food Requirements vs. Supply

(as of 7 Jan)



Food in Motion (allocated to Syria CO)


Stage	Value (MT)	Value (USD)
Pending Procurement	8,592	14 M
Procured (pending supplier or shipping)	12,212	20 M
En Route	885	1.4 M
Food in CO	8,661	14 M
Total	30,350	49.4 M

Implementation status

Month	Needs (project req. as per pipeline)	Resourced (needs-shortfall)	Stocks in CO	Delivered to CP (or Direct distribution)
Jan	11,567 MT	9,659 MT	8,661 MT	Tbd

^{*} Figures denote potential number of affected people not reached due to financial constraints.

Regional: Requirements vs. Supply



Highlights

- 93% of the Project requirements are related to Cash & Voucher programmes.
- At the current funding level, a pipeline break is expected in February new contributions are required urgently.





Thank You



