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The main aim of the evaluation was to determine in what way the 
Country Programme (CP) constitutes a valid tool for planning and 
implementation of WFP activities and to analyse whether it could 
facilitate achievement of the four areas of focus—integration, 
targeting, coherence and flexibility—characterizing a good 
programming strategy. The precise definition of basic and 
supplementary programme activities has been participatory but 
involved a lengthy process. The Government had a proactive role in 
the whole process of drafting, and a positive change in participation 
of the government counterpart should be emphasized. 

Integration is adequate with official institutions and other entities 
assisting the communities and is coherent with the Government’s 
Plan of Action. The CP is also consistent with WFP’s policy of 
Enabling Development. However, there are some factors impeding 
the optimum use of food aid: a geographical dispersion of actions, 
insufficient targeting of municipalities and beneficiary groups most 
exposed to the risk of food insecurity, the need to search for new 
partnerships, and the lack of an efficient monitoring and evaluation 
system. 

It is recommended that targeting procedures be formalized for 
interventions in areas of extreme poverty, and the new 
Country Programme should be designed with the participation of 
communities. Advances in gender training should be supported and 
consolidated. Moreover, a specific monitoring and evaluation system 
should become operational as soon as possible. Finally, more 
operational functions should be allocated to the Country Programme 
Advisory Committee (CPAC) so that it can adequately fulfil its role. 

This document is printed in a limited number of copies. Executive Board documents are 
available on WFP’s WEB site (http://www.wfp.org/eb_public/EB_Home.html). 
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NOTE TO THE EXECUTIVE BOARD 

This document is submitted for consideration to the Executive Board. 

The Secretariat invites members of the Board who may have questions of a technical 
nature with regard to this document, to contact the WFP staff focal points indicated 
below, preferably well in advance of the Board's meeting. 

 

Director, Office of Evaluation (OEDE): Mr A. Wilkinson tel.: 066513-2029 

Evaluation Officer, OEDE: Mr A.M. de Kock tel.: 066513-2981 

Should you have any questions regarding matters of dispatch of documentation for the 
Executive Board, please contact the Documentation and Meetings Clerk 
(tel.: 066513-2645). 
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LIST OF ACRONYMS USED IN THE DOCUMENT 

CCA Common Country Assessment 

CP Country Programme 

CPAC Country Programme Advisory Committee 

CSO Country Strategy Outline 

DSC Direct support costs 

FIS Social Investment Fund 

FONAPAZ National Peace Fund 

INDECA Unidad de logística Logistics Unit 

LIFDC Low-income, food-deficit country 

M&E Monitoring and evaluation 

MAGA Ministry of Agriculture 

SEGEPLAN General Secretariat of Economic Planning 

UNDAF United Nations Development Assistance Framework 

VAM Vulnerability analysis and mapping 
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BASIS FOR WFP OPERATIONS IN GUATEMALA 

1.  Guatemala is a low-income, food-deficit country (LIFDC). It recently emerged from a 
36-year internal conflict, ended by a peace agreement signed at the end of 1996. In 
accordance with the Socio-Economic Profile for Guatemala, 1997, 80 percent of its 
10.5 million inhabitants live below the poverty line and 60 percent in extreme poverty. 
Food insecurity and poverty have structural causes, linked to the high rate of 
underemployment. Fifty percent of the labour force is mainly occupied in subsistence 
activities, carried out on small plots, with production levels insufficient to meet the food 
needs of rural families. 

2.  Health and education indicators are among the lowest in Latin America. The 
population’s nutritional situation is a matter of concern; infant mortality reported by the 
National Statistical Institute stands at 57 per 1,000 live births, and the under-5 mortality 
rate is 79 per 1,000 live births. Malnutrition is the third leading cause of mortality. The 
Maternal and Child Health Survey of 1995 reported that 26.6 percent of children under 5 
suffered severe malnutrition (weight-for-age deficit), 49.7 percent chronic malnutrition 
(height-for-age deficit) and 3.3 percent acute malnutrition (weight-for-height deficit). 

3.  There is a high proportion of households headed by women in rural areas, where women 
are not only responsible for their children’s care and education, but also for household 
economic support. Fifty-six percent of women are illiterate, the highest rate for Latin 
America, compared to male illiteracy of 38 percent. The low educational level of the rural 
population, in particular of its indigenous members, continues to be one of the most serious 
problems facing the nation. 

4.  The country's environmental situation has continued to deteriorate rapidly over the last 
three decades, due to the interaction of various social, economic and cultural factors. Major 
environmental problems are deforestation, soil erosion and degradation as well as air 
pollution. As a result of Guatemala's geographical and climatic situation, the country is 
prone to periodic natural disasters, causing loss of human life, property and a major part of 
agricultural and livestock production. 

THE COUNTRY PROGRAMME (CP) 

5.  From the start of its operations in Guatemala until now, WFP has supported projects 
with a total cost of about US$132 million. As from 1991, assistance centred on supporting 
women's groups (training, group organization and setting up of productive enterprises), on 
the conservation of natural resources and the environment (soil conservation and improved 
water resources management), support to vulnerable groups (children under 5 and nursing 
mothers) and school feeding programmes. 

6.  The joint WFP/Government CP formulation process was initiated in mid-1997, the 
five-year (1998–2002) programme being approved in February 1998 with an allocation of 
US$19.8 million, subject to resource availability. The CP's broad goals, as presented to the 
Executive Board, are to “support the Government's efforts in ensuring food security for the 
population in extreme poverty, through a process of training and community organization 
that will ensure integrated human development”. The CP’s basic and supplementary 
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activities, as well as number of beneficiaries and respective allocations, are set out in the 
table below. 

 

COUNTRY PROGRAMME ACTIVITIES 

Activities Beneficiaries 
(no.) 

Commodities 
(‘000 tons) 

Percentage of 
programme 

(%) 

Basic Activity 1 
Construction of Infrastructure 

40 000 52 63 

Basic Activity 2 
Soil and Water Conservation 

62 500 16.5 20 

Basic Activity 3 
Basic Education for Women 

20 200 4 4.8 

Supplementary Activity 1 
Returnees and Displaced 
Persons 

10 000 1.7 2 

Supplementary Activity 2 
Prevention of Natural Disasters 

20 000 4.5 5.4 

Supplementary Activity 3 
Pre-school Children 

20 200 4 4.8 

Total 172 900 82.7 100 

SCOPE OF THE EVALUATION 

7.  The main objective of the evaluation was to determine to what extent the 
Country Progamme constituted a valid tool for planning and implementing WFP activities 
in Guatemala, and to analyse whether this strategy facilitated achievement of greater 
results than a mere continuation of support to isolated projects with limited 
inter-relationships. More precisely, the evaluation methodology aimed to identify the 
extent to which the introduction of the Country Programme had helped achieve: 

a) greater harmonization of WFP development activities with those of the Government, 
of other United Nations agencies, and with the United Nations Development 
Assistance Framework (UNDAF) and other co-executors (integration); 

b) targeting of food aid, to reach the most vulnerable geographical areas and poor people 
suffering from hunger (concentration); 

c) improved internal links between WFP activities as a result of coordination 
(coherence); and 

d) enhanced possibility of reorienting initially programmed activities or resources to 
respond to a changing situation or an emergency (flexibility). 

8.  Therefore, this analysis does not constitute a standard evaluation of the basic and 
supplementary activities under the CP, but rather an appraisal of the capacity, within the 
process of CP conception and implementation, to achieve the four areas of focus—
integration, concentration, coherence and flexibility—characterizing this strategy. 
However, in view of the importance of the new policy orientation of WFP on the function 
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of food aid for development,1 programme activities were analysed in accordance with the 
central axis of future WFP programming, which consists in creating conditions to enable 
food-insecure households and poor communities to make investments which will replace 
aid in the long term. Finally, important aspects such as gender, participation and 
sustainability were also analysed, as well as CP execution and management. 

PROGRAMME STRUCTURE AND CONTENT 

9.  Guatemala is one of the countries chosen for the pilot phase of UNDAF, the peace 
process offering the opportunity for a favourable environment for UNDAF 
implementation. In addition, climatic events such as El Niño and Hurricane Mitch 
facilitated the convergence, integration and complementarity of the activities of 
United Nations agencies, in line with UNDAF principles. Within this context, WFP, as a 
member of the United Nations system, plays a proactive role and has participated in the 
establishment of UNDAF since the beginning of 1998. WFP takes part in the UNDAF 
Common Country Assessment (CCA) process and in the thematic groups on Rural 
Development and Food Security, UNAIDS, Gender and Disasters. After a long and 
extended consultation process with all parties involved, CCA formulation for Guatemala is 
now in the revision stage and will hopefully be approved at the beginning of 2000. 

10.  On the initiative of the WFP country office, a Group for the Coordination of Food Aid 
has been established, comprising all donors and NGOs contributing food aid as part of 
post-Hurricane Mitch assistance. The group's main functions are global coordination of 
food aid, discussion of fiscal issues and monetization of food aid, dissemination of 
information on matters of mutual interest, and updating on progress and achievements of 
projects managed by each donor and NGO. There is also integration with other institutions 
supporting the same communities as WFP. However, this integration seems to be only ad 
hoc in some cases, due to actions related to Hurricane Mitch, and is above all operational. 
From a strategic point of view, the reflection undertaken within the framework of the 
Group for the Coordination of Food Aid needs to be broadened and strengthened and 
integration with community authorities at the strategic and programmatic level must be 
ensured. 

11.  The Country Strategy Outline (CSO) and the Country Programme documents were 
respectively drawn up in 1996 and 1997. The CSO was formulated with the support of the 
Regional Bureau and involved periodic consultation with the General Secretariat of 
Economic Planning (SEGEPLAN). In contrast, the Country Programme was prepared by a 
working group set up by the WFP country office, which included an outside consultant 
contracted by WFP and a Government committee comprising all the Project Directors, as 
well as Ministry of Agriculture (MAGA) and SEGEPLAN officials. Moreover, for specific 
themes, officials from other institutions were invited to enhance the content of the 
document. 

12.  An adequate degree of integration with other official institutions has been observed, at 
the level of Project Directors and with the MAGA food aid counterpart official. However, 
the rotation of government officials compromises the durability and effectiveness of this 
relationship, and more effective action is required, for example in terms of knowledge of 

 
1 “Enabling Development—Policy Issues, Annual Session of the Executive Board (WFP/EB.A/99/4-A). Rome, 
17–20 May 1999. 
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the CP and of WFP's new strategic orientations. On the other hand, there is no provision 
for the formal, systematic and technical revision of programme guidelines with the 
Government. The design of a formal revision mechanism would avoid new delays and 
misunderstandings which have hindered the application of this planning and programming 
tool. 

13.  The geographical dispersion of beneficiaries can result in inefficient implementation. 
Within the activities of the new Country Programme it will hopefully be possible to 
analyse the weighting of criteria of inclusion, for example, as well as the occurrence of 
natural disasters, presence of returnees, levels of malnutrition. To enable efficient WFP 
participation, the minimum and maximum size of communities to be assisted needs to be 
decided. Targeting should ensure that food aid beneficiaries are those who finally benefit 
from the food. In order to optimize the design and implementation of CP activities, it needs 
to be ascertained whether participants in food-for-work projects rightly value the food aid 
provided (the same applies for local counterpart implementers). 

14.  The CP is consistent with the Government's 1996–2000 Plan of Action,2 as regards 
specific objectives to increase the supply of basic foodstuffs, develop comprehensive 
processes of education, promotion and information about food and nutrition, give 
nutritional care to children under 5, and coordinate agents involved in improving the food 
and nutrition situation. 

15.  As regards recommendations on WFP policy on enabling development, there is global 
coherence of the CP with the former's five areas of focus. However, in order to ensure 
greater coherence and integration at the level of actions, more detailed analysis is needed 
during the preparation of each activity. Thus for example, school feeding was included as 
an addendum to the CP in answer to a request from the Government, because coherence 
between respective policies during the formulation stage had not been secured, and this 
delayed the final signature of the CP. 

16.  It is important to have adequate disaster preparedness measures, including the allocation 
of food and other resources. In this way, 'borrowings' and the subsequent shortfalls of 
commodities could be reduced. At the same time, the most urgent needs of disaster victims 
would be covered, as well as the commitments made to project participants. WFP carries 
out contingency activities in order to have a minimum food stock for disasters, but since 
Guatemala is highly disaster-prone, the CP should be broader and more forward-looking in 
this respect. 

17.  Flexibility, understood as the possibility of reorienting activities, should be based on a 
clear definition of responsibilities. The CP, as is the case in the normative project 
documents, should clarify who is responsible for administration, monitoring and 
evaluation. Flexibility would seem necessary in relation to the appearance of new 
co-executors on the local and national scene, as well as to the disappearance and 
withdrawal of others. In the same way, a 'historical memory' mechanism is needed, so as to 
minimize the effects of personnel rotation or the disappearance of organizational units 
within the Government. 

 
2 "Desarrollo y Construcción de la Paz. Plan de Acción 1996–2000". SEGEPLAN/Gabinete Social, Guatemala, 
1996. 
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FUNCTION OF FOOD AID AND FOOD SECURITY 

18.  The function of food aid and the role of WFP within the framework of food security in 
Guatemala must be analysed in relation to the new WFP orientations for the use of food aid 
for development,3 approved by the Executive Board in May 1999. As a result, WFP must 
concentrate its efforts so as to satisfy the urgent needs of the population remaining broadly 
excluded from the traditional development processes. 

19.  The strategic focus and CP basic and supplementary activities as presented in the 
document4 concur with the above-mentioned objectives recently formulated by WFP. 
However, implementation of activities indicates certain obstacles (already identified in the 
CP document) preventing the adequate use of food aid, in particular: 

• Food aid should continue to be directed to those municipalities and beneficiary groups 
most exposed to the risk of food insecurity, and should be accompanied by investments 
and permanent technical assistance in support of concrete work plans. 

• Considering the various factors which could affect the capacity of the Government to 
carry out its counterpart obligations, new partnerships and associations need to be 
sought with other donors and bodies active in the same sectors, with similar objectives 
and working methods. 

20.  On the other hand, due to the existence and permanence of previous WFP projects, the 
formulation and implementation of the CP were mainly based on existing activities with 
national counterparts (in particular the National Peace Fund—FONAPAZ—and Social 
Investment Fund—FIS), but less so in relation to well defined strategic and technical 
objectives. 

21.  Each CP basic activity is linked with a national counterpart, which in the case of Basic 
Activity 1 represents a very important part of the programme (63 percent ). However, 
within a basic activity there can exist various priority actions for the counterpart, but 
without coherence with respect to the adequate use of food aid, such as for housing 
construction, road infrastructure, productive activities, community organization and 
training. Moreover, the same actions can be found within another basic activity. There is 
need to find a more coherent institutional structure, organized according to technical 
themes. 

GENDER AND PARTICIPATORY PROCESS 

22.  Within the CP framework and taking as a point of departure the conclusions of the 
mid-term Evaluation of WFP's Commitments to Women (November 1998), a three-stage 
programme was designed: a) awareness-raising; b) training and capacity-building for 
managing gender criteria in projects; and c) institutional support for implementation of 
actions under each project plan. Through these stages, carried out in 1999 and clearly 
differentiated as regards objectives, activities and guidelines, an effort was made to raise 
awareness of both WFP country office staff and national counterparts about the problems 

 
3 “Enabling Development—Policy Issues”. Annual Session of the Executive Board (WFP/EB.A/99/4-A). Rome, 
17–20 May 1999. 
4 Country Programmes: Guatemala—1998–2002. Rome, February 1998. 
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of gender inequality in Guatemalan society and to develop a greater awareness of the need 
to integrate actions and mechanisms, so as to broaden options and opportunities for women 
participating in WFP-supported projects. 

23.  The CP still faces some operational and conceptual difficulties in integrating appropriate 
mechanisms aimed at fulfilling the Commitments to Women. For example, there is 
resistance to admitting women into community associations, the argument being that this is 
the communities' culture, and traditional perceptions are maintained on the allocation of 
productive tasks between men and women. 

24.  The limited impact of the guidelines in the gender-training programme could be due to 
lack of awareness about the true situation of exclusion and marginalization of women in 
communities and within projects. The lack of continuity of certain government officials in 
the development of the programme also limited the possibilities of reversing this situation. 

25.  The participatory focus should lead to the strengthening of working groups, to shared 
responsibilities, coordinated operations, a strengthening of community organizations and 
their involvement, and consolidate the sustainability of development actions. In this 
respect, women took part in the reception and control of commodities during emergency 
operations and it is hoped that within emergency aid operations, strategies will be 
developed to allow a greater presence of women. At present, 42 percent of WFP project 
beneficiaries are women. 

PROGRAMME MANAGEMENT-EXECUTION 

26.  The exact definition of CP basic and supplementary activities has been the product of a 
process starting in 1997, and ending with the signature by the Government in 
November 1999 of the Country Programme Agreement. In the case of Basic Activity 1 
(Construction of Infrastructure), the project document had been submitted to the Executive 
Board and approved in 1996. WFP made a detailed and coherent outline for new 
activities 2 and 3 (Soil and Water Conservation and Basic Education for Women) The 
drafting and preparation of documents involved government officials responsible for 
subsequently carrying out the activities concerned, giving this process greater coherence 
and resulting in the Government's acceptance of responsibility for subsequent execution. 
Another innovative aspect was the submission of these projects, for technical review, to a 
commission comprising representatives of the United Nations agencies with mandates 
related to the issues addressed by the projects, such as FAO, UNICEF, UNESCO and 
UNFPA. 

27.  The process was lengthy for several reasons, such as: a) the impact of Hurricane Mitch, 
which changed priorities; and b) negotiations with the Government to define the way to 
include school meals within the CP. 

28.  During the CP drafting process, the Government set up an Executive Committee in 
November 1997 comprising officials in charge of administering food aid. This Committee 
was formalized within the CP agreement, signed by the Government and the WFP 
Guatemala office in November 1999. The Country Programme Advisory Committee’s 
(CPAC) functions are to define and discuss adjustments eventually necessary in 
accordance with the degree of implementation of the CP. The functioning of the CPAC 
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falls within the implementation guidelines of the Country Programme,5 which also specify 
the prerogatives and responsibilities of the WFP Guatemala country office. 

29.  The Government has played a proactive role in the whole process of drafting and 
preparation of documents comprising the Country Programme and the activities. This is a 
very important positive factor to be taken into account, insofar as the Government had not 
previously attached much significance to WFP's work, resulting in many cases in a 
defective execution of projects. 

30.  In the last two years there has been a marked change relating to government 
counterparts. The appointment of a functional entity as the unit responsible for logistics has 
enabled a considerable improvement of food distribution. The nomination of a Food Aid 
Coordinator has led to better coordination with the Government. The broader participation 
of Government officials in activities, meetings, field visits, seminars and trips outside the 
country has enriched the executive capacity of the Government. The entry of new entities, 
such as the FIS, has opened up new possibilities and dynamics in project management. 
Finally, the interest shown by the highest levels of Government ensures to a certain extent 
the possibility of being able to count on means to execute planned activities. However, 
government constraints on execution remain, such as the lack of adequate and opportune 
budgetary allocations to finance logistics, insufficient technical assistance to agriculture, 
and budget difficulties of some official counterparts, which reduce the response of field 
staff. 

31.  Problems in the design and implementation of an efficient monitoring and evaluation 
(M&E) system affect WFP's activities in Guatemala. At the moment of programme design, 
and as a function of the latter, the problem arose of how to design and implement a 
monitoring system allowing the measurement of the progress of the CP overall and in 
individual activities. The proposal made in the CP does not make clear how the M&E 
system is going to be set up. With regard to specific activities, efforts have already been 
made, with WFP country office officials and their counterparts, to start designing a 
complete M&E system to include all aspects of logistics and of beneficiaries. 

32.  In line with the Executive Board guidelines, a series of changes in administration and 
finance has been implemented, ranging from the establishment of biennial budgets to the 
introduction of controls on resource management assigned to each activity executed. As 
from 2000, direct support costs (DSC) will be introduced, i.e. resources specifically 
assigned to activities. This new financial-administrative policy is motivated by the 
reduction in project operational costs and DSC are conditioned to the quantity of 
commodities annually allocated to activities. However, this limits the possibility of making 
long-term projections relating to personnel and to the monitoring of project activities. 

33.  During the last two years, food distribution has speeded up, not only for victims in 
emergency operations, but also for other WFP country activities. Unloading, transport, 
storage and distribution of commodities have accelerated. These distributions are taking 
place smoothly with the assistance of the Logistics Unit appointed by the Government’s 
Unidad de logística (INDECA), which receives technical and financial support from WFP. 
Procedures for allocation and delivery of products have been worked out with the 
counterpart, starting from general programming of distribution per project and product, the 
request from the National Project Coordination for rations to be distributed on the basis of 
working norms and activities actually carried out, reception in the communities and 
community organization of distribution. 

 
5 Fortieth Session of the Committee on Food Aid Policies and Programmes, Rome, November 1995. 



WFP/EB.2/2000/3/4 11 

CONCLUSIONS AND RECOMMENDATIONS 

34.  The UNDAF programming cycle is set to cover the period 2001 to 2004. In order to 
harmonize United Nations programming cycles, the present duration of the CP should be 
shortened by one year and WFP should prepare a new CP during 2000 on the basis of the 
recommendations of this evaluation. The process of revision and preparation of the next 
CSO and CP should employ the same methodology used in the preparation of the existing 
CP, seeking as much as possible coordination with, as well as participation and 
collaboration by the Government and other co-executors. This approach would allow the 
rapid acceptance of the final draft and easier collection of necessary data and information. 

35.  The donors' Food Aid Coordinating Group needs to be strengthened and integrated into a 
joint strategy and a plan of operations which will maximize the benefits of the presence of 
such agents in the country, while seeking complementarity and synergy and avoiding 
duplication of actions, missing items, or responses without common or complementary 
coordination or objectives. The integration of the CP with other co-executors should 
minimize shortfalls in implementation in whatever respect, and avoid putting at risk 
credibility and confidence gained in the country. 

36.  Targeting procedures should be formalized in the CSO, taking as reference the work 
done in Basic Activity 2, duly weighting criteria of environmental vulnerability with those 
of social vulnerability, in particular food insecurity and malnutrition. The Vulnerability 
Analysis and Mapping (VAM) tool will have to be used to ensure adequate targeting. 
Selection criteria should be revised to balance the emphasis between attention to displaced 
persons and returnees, Hurricane Mitch victims, and people suffering from extreme 
chronic poverty. Significant use should be made of community malnutrition and food 
consumption indices so as to guarantee the selection of the most needy. Community 
participation must be emphasized in the design process of the new CSO. During the 
preparatory phase, differences must be resolved and compatibility sought between the 
priority interests of all parties involved in the preparation of the CSO. 

37.  The preparation of the documents on Basic Activities 2 and 3 has been adequately 
carried out. The same mechanism is recommended for the new CP. However, Basic 
Activity 1 has a rather outdated design, and if these activities will be chosen in the CSO, a 
technical mission should revise and restructure this basic activity, as a function of both the 
new guidelines for use of WFP food aid and the new realities in Guatemala. 

38.  In the same way, technical assistance is required to evaluate the design, execution and 
impacts of past and present government school feeding programmes, whether carried out 
with WFP assistance and/or that of other co-executors. The evaluation's results and 
recommendations should enable the Government and WFP to take decisions about the 
inclusion of such programmes in the next CP. 

39.  Provision for adjustment or change in case of disasters or socio-economic events should 
be made at the programming level, as far as possible. Also, courses of action should be 
defined in case of a shortfall of resources, whether from the Government or WFP. Also, 
flexibility is needed to reorient food rations so as to respond to M&E recommendations on 
activities. This can be at the same time a control mechanism to guarantee efficiency and 
fulfilment of commitments and operational programmes. 

40.  Practical strategies and mechanisms need to be defined, to guarantee that progress 
achieved through the gender training programme is supported and consolidated. Projects 
should determine a clear strategy to verify and monitor the fulfilment of the WFP 
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Commitments to Women. Care must be taken not to differentiate activities or allocation of 
resources (food rations) as a function of gender discrimination. Gender aspects need to be 
incorporated into the design of activities, giving opportunities for the equitable 
incorporation of women in power and decision-making structures as well as in community 
organizations. 

41.  Communication must be improved on all sides, both as regards information sharing (not 
only WFP-MAGA or SEGEPLAN-MAGA, but by setting up co-executor groups), so as to 
achieve an efficient and participatory process of discussion, reflection and 
decision-making. To this end, a quality guarantee system of the CP should be designed and 
implemented, according to the modern concept of total quality management, linked to 
results-based management. The focus should move away from accounting indicators 
towards indicators on quality of food aid for development. 

42.  On the level of the consolidated CP, there is no specific M&E system, partly because the 
programme has not yet started overall. At the level of each individual activity the set-up of 
an M&E system has been studied, which would include the possibility of including both 
qualitative and quantitative data. The system, supported by a specific computer program, 
consists in a set of activities which are: a) periodic, i.e. field visits; b) specific and periodic 
studies and reviews; c) collection of data from counterparts and co-executors; 
d) assessment or appraisal missions; and e) establishment of character profiles of 
communities and beneficiaries. Data obtained serve for the preparation of periodic reports. 
The existing guidelines for Country Programmes indicate the following reporting systems 
for activities: quarterly progress reports on resources and half-yearly reports on each 
summarized activity of the WFP country office. This system should become operational as 
soon as possible. 

43.  More operational functions should be added so that the CPAC carries out the role of CP 
advisor. The preparation of the new CP offers the opportunity of defining a 
modus operandi for the Committee, with the possible creation of commissions for each CP 
activity. However, the following principles need to be observed: a) access of all 
programme co-executors; b) reflection based on the focus and technical issues contained in 
the WFP policy document "Enabling Development", in addition to the government's social 
development policy; and c) operational feasibility especially as regards the validation and 
approval of project proposals. While preserving the prerogatives and responsibilities of the 
WFP Country Director/Representative, the responsibility of the Committee will be both 
managerial/coordinating and technical. The Committee will also be responsible for project 
supervision and coordination of reports to WFP and all co-executing institutions. 

44.  Despite the efforts made by the WFP country office, the present logistics system needs 
to be strengthened by a more modern computerized system such as COMPAS. In 
consequence, the Government and WFP should jointly implement the manual and 
recommendations of the logistics consultants who analysed project actions in 
February 1999, which would contribute to improving the logistics system. 
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