
Steps Forward: 
Implementation of WFP 

Strategic Results Framework 
(2008-2013)

EB.1/2010/5-D
For information*



2009 SRF roll-out process

Feb 09

Active 
projects in 
2009

Projects ending 2009 (no Budget Revisions)

On-going & New projects, in
cl. 

Budget Revisions

Alignment exercise

Preparation 
of APR 2009 

started

SRF endorsed APR 2008 
submitted/approved by 

the EB 

Jun 09

Revision of reporting tools (DACOTA)

Jul/Aug 09

Remaining 25% to 
report on ‘old’
Results Matrix

75% of active 
projects to report on 
the SRF (link)

Sep 09
Outcome Measurement 
Strategy workshop held

189 active projects



2010 SRF process

Feb 10

Active projects aligned with SRF 

SRF Information 
Note

Submission of APR 2009
Jun 10

Standard Project 
Reports (SPRs) process

Jul/Aug 10

100% of projects to 
report on the SRF (link)

Review of SRF implementation &  reporting tools

Outcome Measurement Strategy roll-out 

Preparation 
of APR 2010 

starts



APR 2009

31 priority reporting countries will showcase one or more of the 
following, as performance sample:

• trend analysis
• new indicators measured 
• lessons learned

Back to 2009 SRF roll-out process



APR 2010

Comprehensive outcomes measured for 30 largest
operations (80% of programme resources covering 65% of WFP’s
beneficiaries);

Focused outcomes measured for smaller operations;

Representative outcome-level learning by Strategic Objective,
activity type, and context.



Thank you!


