

ENDING CHILD HUNGER UNDERNUTRITION INITIATIVE

CONSULTATION

12 February 2007

| DRAFT WORK PLAN FOR THE ECHUI PARTNERSHIP - 2007 & 2008 | | |
|---|--|---|
| GOAL | Dramatically reduce child hunger and undernutrition within a generation. | |
| EXPECTED OUTCOME 1: | Increased awareness of hunger and undernutrition and understanding of potential solutions. | |
| EXPECTED RESULT (OUTPUT) 1.1: | Increased flow of information to policy and programme decision-makers at all levels. | |
| ACTIVITIES | TIME FRAME | ANTICIPATED PARTNERS |
| Review institutional learning and technical support mechanisms related or potentially related to hunger and undernutrition in three regions; initiate process in other regions. | Q3, Q4 2007 | Regional institutions/IGOs/networks; UNDP (South-South and Technical Collaboration and MDG Units) PACT, Inc.; INTRAC; Development Gateway; USAID; WFP; NGO coalitions; Rockefeller Foundation |
| Develop three regional strategies for technical support and sharing experience integrated with existing mechanisms; initiate the process in other regions. | Q4 2007 - Q4 2008 | |
| Develop and disseminate evidence of potential and actual contributions made by MDG1 and hunger/nutrition interventions to achievement of the other MDGs, and vice versa. | Q3 2007- Q4 2008 | World Bank; SCN; The Lancet; Universities; INGOs; private sector companies |
| Integrate child hunger and undernutrition focus in relevant publications. | Q1 2007- Q4 2008 | UNICEF, World Bank, UNDP, WFP, WHO, FAO |
| Create web-based inventory of major advocacy initiatives. | Q1, Q2 2007 | NGO coalitions |
| Align ECHUI clearly with all major relevant existing initiatives | 2007 | Partners Group members, SCN, NGO and civil society coalitions/alliances |
| Identify ECHUI 'champions' at the global level | 2007 | Communications, private sector and NGO divisions within WFP, UNICEF |
| Update and refine global costing methods. | 2007 | National Health Institute, Mexico; World Bank; USAID; Regional Development Banks |
| Establish tracking of resource needs and flows for addressing child hunger and undernutrition. | 2007 | OECD/DAC |
| EXPECTED RESULT (OUTPUT) 1.2: | Increased capacity in countries for nutrition-focused communication in support of family and community decision-making. | |
| ACTIVITIES | TIME FRAME | ANTICIPATED PARTNERS |
| Document and disseminate local preferred practices in communicating behaviour change. | 2008 | NGOs and NGO coalitions; UNCTs |
| Facilitate links between local organizations, partners and media. | Q3 2007- Q4 2008 | NGO and civil society alliances; UNCTs |



DRAFT WORK PLAN FOR THE ECHUI PARTNERSHIP - 2007 & 2008

| | | |
|---|--|---|
| EXPECTED RESULT (OUTPUT) 1.3: | Increased capacity in countries for generating public awareness of child hunger and undernutrition. | |
| ACTIVITIES | TIME FRAME | ANTICIPATED PARTNERS |
| Mobilize support for national institutions to identify and evaluate successes. | Q3 2007- Q4 2008 | INGOs and I/NGO networks; faith-based organizations; UNCTs |
| Identify leading examples of civil society-based advocacy on ending child hunger. | Q3 2007- Q4 2008 | UNCTs |
| Mobilize technical and programme support for organizations seeking to intensify national advocacy on child hunger and undernutrition. | 2008 | Local media; national and regional private-sector companies; UNCTs |
| Identify ECHUI 'champions' at the national and regional levels. | Q3 2007- Q4 2008 | National/regional private-sector companies, media, universities, opinion leaders, UNCTs |



DRAFT WORK PLAN FOR THE ECHUI PARTNERSHIP - 2007 & 2008

| | | |
|--|--|---|
| GOAL | Dramatically reduce child hunger and undernutrition within a generation. | |
| EXPECTED OUTCOME 2: | Strengthened national policies and programmes affecting hunger and nutrition. | |
| EXPECTED RESULT (OUTPUT) 2.1: | Increased national and local capacity for analysis of country situations in support of policy formulation on child hunger and undernutrition. | |
| ACTIVITIES | TIME FRAME | ANTICIPATED PARTNERS |
| Identify national technical partners for policy research and analysis and comparative policy analysis in selected countries. | Q3, Q4 2007 | Regional development banks; universities; IDS; Center for Global Development; IFPRI; World Bank; UNCTs |
| Mobilize support for national institutions undertaking policy research and analysis. | 2008 | Universities; IDS; Center for Global Development; IFPRI; World Bank; UNCTs; Regional Development Banks; CGIAR |
| Incorporate policy analysis and national priorities in relation to child hunger and undernutrition into 10-15 upcoming CCA exercises and related UNDAFs. | 2007 & 2008 | National alliances against hunger; UNCTs |
| Develop information framework in selected countries to support policy development and implementation. | 2008 | Regional development banks; regional institutions; national planning divisions; UNCTs |
| Mobilize support for national entities seeking to monitor and report on indicator(s) related to Target 2 of MDG1. | 2008 | UNCTs; UNICEF; WHO |
| Mobilize technical support for national institutions for country-level costing of interventions and tracking of required/deployed resources. | 2008 | World Bank; regional development banks; IFPRI; UNCTs, UNDP |

DRAFT WORK PLAN FOR THE ECHUI PARTNERSHIP - 2007 & 2008

| | | |
|---|---|---|
| EXPECTED RESULT (OUTPUT) 2.2: | Appropriate prioritization of child hunger and undernutrition in national/sub-national development frameworks and budgets. | |
| ACTIVITIES | TIME FRAME | ANTICIPATED PARTNERS |
| Promote use of National Programming Framework as tool for country-based planning and prioritization in the context of Poverty Reduction Strategies, national development plans, state/municipal plans, etc. | 2007 & 2008 | Governments, NGOs, UNCTs/World Bank |
| Align United Nations country cooperation on child hunger and undernutrition during PRSP development in 5-10 countries; mid-term reviews in 5-10 countries. | 2007 & 2008 | Governments, UNCTs/World Bank, bilateral donors |
| Promote national and sub-national frameworks to end child hunger and undernutrition on the basis of the 'three ones' approach in 10-15 countries. | 2008 | Governments, NGOs, UNCTs/World Bank, bilateral donors |
| Initiate 'Hunger Fellows' programme involving 30 international fellows assigned to 10-15 countries. | 2008 | Governments, WFP, UNICEF, Kellogg Foundation |



DRAFT WORK PLAN FOR THE ECHUI PARTNERSHIP - 2007 & 2008

| | | |
|---|--|--|
| GOAL | Dramatically reduce child hunger and undernutrition within a generation. | |
| EXPECTED OUTCOME 3: | Increased capacities for community-level action on child hunger and undernutrition. | |
| EXPECTED RESULT (OUTPUT) 3.1: | Increased community-level capacity to identify and monitor hungry, undernourished and vulnerable children. | |
| ACTIVITIES | TIME FRAME | ANTICIPATED PARTNERS |
| Assess and identify commodities required by families and children in priority communities. | Q3 2007- Q2 2008 | FIVIMS; WHO; WFP (VAM); World Bank (Poverty Monitoring Database); FAO; UNEP (Poverty Mapping); CDC; NGOs; UNICEF |
| Develop online targeting and monitoring system in selected communities/countries. | 2008 | |
| Promote community assessment/analysis/action (triple A) systems linked to child growth monitoring and promotion in 8-10 countries. | 2008 | National and local governments, national NGO networks |
| EXPECTED RESULT (OUTPUT) 3.2: | Increased local capacity to deliver basic services and community-level capacity to support families and children. | |
| ACTIVITIES | TIME FRAME | ANTICIPATED PARTNERS |
| Establish inventory of local outreach organizations and larger support entities in selected countries. | 2008 | Development Gateway; WHO (Service Availability Mapping) |
| Establish mechanisms to promote learning about community-level action on child hunger and undernutrition and disseminate preferred practices. | 2008 | NGOs; national programmes; local communication networks |
| Establish system for direct financial transfers from local organizations wishing to fund community outreach efforts and local organizations. | 2008 | People-to-People International |

DRAFT WORK PLAN FOR THE ECHUI PARTNERSHIP - 2007 & 2008

| | | |
|---|---|--|
| GOAL | Dramatically reduce child hunger and undernutrition within a generation. | |
| EXPECTED OUTCOME 4: | Increased efficiency and accountability of global efforts to reduce child hunger and undernutrition. | |
| EXPECTED RESULT (OUTPUT) 4.1: | Periodic evaluation of the ECHUI partnership approach, mobilization of international support and complementarity with other initiatives. | |
| ACTIVITIES | TIME FRAME | ANTICIPATED PARTNERS |
| Finalize results framework for ECHUI. | Q1, Q2 2007 | Partners Group |
| Work plan and results framework: progress review, strategic review and updating. | Q1, Q2 2008 | Partners Group |
| Evaluate ECHUI's effectiveness on the basis of agreed results framework. | Q4 2008 | Partners Group |
| Joint report to WFP and UNICEF Executive Boards and other stakeholders. | Q2 2008 | WFP, UNICEF, SCN |
| EXPECTED RESULT (OUTPUT) 4.2: | Periodic evaluation of the effectiveness of programme interventions in achieving the hunger component of MDG1 (target 2). | |
| ACTIVITIES | TIME FRAME | ANTICIPATED PARTNERS |
| Identify partners for study and future impact assessment of ECHUI intervention strategies. | Q3, Q4 2007 | SCN |
| Identify partners to design and undertake modelling of the impact of ECHUI-promoted interventions and the 'essential package' approach, and future impact evaluation. | Q3, Q4 2007 | SCN |
| Produce updated global monitoring report (Progress for Children). | Q3 2007, Q4 2008 | UNICEF/WFP with DHS, SCN |
| EXPECTED RESULT (OUTPUT) 4.3: | Improved capacity for identifying and monitoring hungry and undernourished children at the local, national and regional levels. | |
| ACTIVITIES | TIME FRAME | ANTICIPATED PARTNERS |
| Promote the review of information systems in selected countries and align, adjust, expand and scale up as necessary. | Q3 2007- Q4 2008 | Governments, UNCTs |
| EXPECTED RESULT (OUTPUT) 4.4: | Increased community capacity for assessment and feedback on programme performance. | |
| ACTIVITIES | TIME FRAME | ANTICIPATED PARTNERS |
| Promote pilot community assessment and feedback systems in 3-5 countries. | 2008 | National, local governments, NGO networks, civil society |