## Country & Project No.: PRRO 06089.0 WINGS B/R No.: version 911 BUDGET REVISION

ORIGINATOR		<u>Initials</u>	Date
Rosa Ines Antolin			
Regional Director a.i., ODM			
-			
<b>CLEARANCE</b>			
Rosa Ines Antolin			
Regional Director a.i., ODM			
Chief, OTF			
Head, Relief, ODP			
Chief, ODP			
Assistant Executive Director (for submission to EB)			
N.B. <u>Cleared through W</u>	INGS by ODP, OT and OEI	<u>DB</u>	
APPROVAL			
Chief, ODP Assistant Executive Director			
Country Director (for recording purposes only)			
PROJEC	T: Central America Re	gional PRRO 06089.0	: Hurricane Mitch
	<b>Previous Budget</b>	Revision	New Budget
Food cost (US\$)	27,355,430.81	422,757.71	27,778,188.52
Total WFP cost (US\$)	46,373,556.79	1,149,753.71	47,523,310.50
(Including ISC)	49,990,694.22	1,239,434.50	51,230,128.72
TYPE OF REVISION			
Extension in time	<ul> <li>De-carmarking/Substitut</li> <li>Change in project orient:</li> </ul>		

## **NATURE OF REVISION:**

Substitution of 984.456 Mt of Vegetable oil; 21.561 MT f Edible fat; 1,629.02 Mt of Rice and 310.654 Mt of Canned fish by 2,681.27 MT of Pulses; 4,147.10 Mt of Maize and 702.00 MT of CSB.

Extension in time until 28 February 2003.

## JUSTIFICATION FOR THE REVISION:

This budget revision is proposed during the fourth year of this regional operation and applies to three (El Salvador, Guatemala and Nicaragua) out of the four participating countries. Honduras has recently completed a budget revision that addresses similar objectives.

This budget revision has been prepared after a careful review of the balance of commitment and the requirements of beneficiaries for the next 7 months. The completion date of this operation has now been extended until 28 February 2003.

The proposal aims at substituting expensive commodities – such as canned fish and vegetable oil for lower priced commodities such as cereals and pulses- without compromising the nutritional requirements of the beneficiaries.

DISTRIBUTION: AED Chief, ODP Head Development/Head Relief, ODP Programming Assistant, ODP

Regional Director Programme Coordinator Technical Assistant Bureau Chrono Chief, OTL Country Office Reg.