

Evaluation of Chad WFP Country Strategic Plan 2019 - 2023

SAVING LIVES CHANGING LIVES

February 2023

EB.1/2023

WHAT IS THE EXTENT AND QUALITY OF WFP'S SPECIFIC CONTRIBUTION TO CSP STRATEGIC OUTCOMES?



SO1 Integrated assistance was critical but insufficient to cover the basic needs of all beneficiaries and improve their food security



SO2 Seasonal assistance led to positive effects on food security



SO3 Contribution to improving the nutritional status of the most vulnerable has been limited



SO4 Overall positive results in terms of improved food consumption but resilience of beneficiaries to recurring shocks remains limited



SO5 Quality of capacity strengthening activities recognized by national institutions



SO6 UNHAS provided crucial air services during Covid-19 pandemic

CONCLUSIONS



CSP implemented in an extremely challenging context and unforeseeable extent of crises and resources did not increase in proportion to needs



WFP is appreciated by partners as the main humanitarian actor in Chad and perceived as crucial facilitator and provider of services



Risks linked to the regional and national context were insufficiently considered in the design implementation of interventions



Continued support provided throughout COVID-19 pandemic but restrictions hampered the transition to a more resilience-based approach



Cross-cutting objectives only to a limited extent integrated in implementation



Vulnerability analyses and targeting of beneficiaries have not been sufficiently thorough and dynamic

RECOMMENDATIONS

Strengthen dialogue with the Government, other UN entities and donors with a view to better addressing the food security and resilience needs of affected populations

Improve the suitability of risk analysis, programming and communication in the context of implementation

Improve the flexibility, integration and complementarity among various activities

Better articulate cross-cutting approaches and ensure that they are based on solid analysis

Improve internal mechanisms for implementation of the CSP in terms of planning, operations, monitoring and management