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Four strategic outcomes

Benin CSP 2019-2023
(as per BR02 September 2020)

Beneficiaries
1 million targeted 2019-2023
0.9 million reached in 2020
0.85 million reached in 2021

1 million reached Jan-June 2022

7%
Crisis response

3%
Nutrition

89%
School feeding

2%
Country capacity 

strengthening



EVALUATION FINDINGS



Evidence-based and reflecting food and nutrition needs

Q1. Relevance & strategic focus

SO1 and SO3 well aligned but limited alignment of SO2

Coherent with UN strategies and plans

Addition of SO4 showed adaptability but no adjustments under SO2

Lack of provision for emergency response and resilience building



AAP needs further strengthening

Q2. Cross cutting issues

Gender: Insufficient efforts and disappointing results (e.g. in terms of closing 
gender gap in school enrolment)

Humanitarian principles: targeting not fully independent and gaps in inclusion

Current school feeding model requires adaptation to ensure sustainability

Integration of development and resilience building at an early stage



SO1 School feeding: WFP managed massive scale-up and significant 
contribution to success of the national school feeding programme

Q2. Contribution to strategic outcomes

SO2 Nutrition: Limited implementation due to lack of funding

SO3 Country Capacity Strengthening: Delayed start due to late funding 
arrival

SO4 Emergency response: Assistance arrived too late to address 
immediate needs



Q3. Cost-efficient use of resources to 
contribute to CSP outputs and outcomes

Efficient and timely logistics for school feeding but assistance 
to flood affected people delayed

School feeding aim of universal coverage by 2025 – but insufficient 
attention to areas of low enrolment/high food insecurity

Limited coverage of nutrition interventions

School feeding highly cost effective



Majority of funding from Government of Benin

Q4. Factors explaining performance

Complementary partnerships for school feeding, but limited coverage 
of schools

Increase in work force but lack of expertise in certain technical areas (e.g. 
gender and emergency response) 

Improvements in monitoring but reliance on national systems 
means complementary activities' integration not tracked



Results and strategic orientation

• Successful implementation of national school feeding programme
with indirect impact on food and nutrition security

• Modest contribution to overall food and nutrition security

• Close relationship with the Government of Benin

• Imbalance in strategic orientation

High-level Conclusions (1/2)



Programme design and implementation

• Insufficiently articulated capacity strengthening strategy 
exacerbated by uneven funding levels

• Lack of a clear strategy for addressing cross-cutting issues 
and insufficient efforts to promote gender equality

• Efficient implementation but need to explore more 
sustainable procurement model

• Weaknesses in some areas of technical expertise

High-level Conclusions (2/2)



Balance strategic direction across school feeding, 
nutrition, resilience & preparedness

RECOMMENDATIONS 

Strengthen the integration of cross-cutting aspects

Promote WFP’s comparative advantages outside school feeding

Strengthen sustainability

Align staff capacity to strategic direction
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