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Fact Sheet: Somalia

Timeline and funding level of Somalia portfolio 2006-2011*

Distribution of portfolio activities by beneficiaries

*Education includes school meals and take-home rations; Nutrition includes targeted and supplementary feeding and
MCH/supplementary feeding for pregnant and lactating women

Operation Title Time Frame

PRRO 10191.1
Food Aid for Relief and
Protection of Livelihoods

Aug 06 Mar 09

PRRO 101910
Food Aid for Relief and
Recovery in Somalia

Jan 03 Mar 07

EMOP 10812
Food Aid for Emergency Relief
and Protection of Livelihoods

Apr 09 Jun 11

SO 10801

Targeted Augmentation of
Security Requirements in
Somalia Vital to the Continuity
of Relief Assistance

Dec 08 Apr 09

SO 10681
Humanitarian Air Service in
Support of Relief Operations in
Somalia

Aug 07 Jul 11

SO 10619
Somalia Inter-Agency Security
Telecommunications

Jun 07 Jan 08

SO 10578
Emergency Rehabilitation
Works for Logistics
Infrastructure in Somalia

Feb 07 Dec 11

673,000 798,000 1,267,815 1,570,410 1,634,510 988,421 1,039,551 688,561 653,604

* CPE does not cover the famine response of late 2011

334,569

Req: $122.0
Contrib: $101.6

2007

Req: $507.9 Contrib: $367.4

Req: $0.9 Contrib:
$0.4

20082006 2009

Req: $83.1 Contrib: $61.1

Food Distributed (MT)

Direct Expenses (US$ millions)

% Direct Expenses: Somalia vs. World

78,089

53.5

2% 2%

724,850 801,150

Total of Beneficiaries (actual, thousands)

Beneficiaries (actual)

Source: last SPR available, APR 2007 - 2011

Requirements (Req.) and Contributions (Contrib.) are US$ millions

1,471,000 1,526,000 2,784,530

1,516,715

106,726

119.8

3%

   M                     F

5% 7%

      M                F      M                    F     M                     F         M                   F

67.7 178.8

2011

Timeline and funding level of Somalia portfolio 2006 - 2011*

2010

Req: $2.9 Contrib:
$2.9

4%

1,342,165

         M                          F

Req: $639.9                 Contrib: $352.7

Req: $43.0 Contrib: $18.1

106,397

137.4

3,204,920 2,027,972

267.9

93,952 217,539

2012

2012

2003

Top 5 Donors:

USA, Private Donors, Spain, Canada, United Kingdom

Education
; 6%

Nutrition;
15%

GFD; 74%

FFW/FFA/
FFT; 4%

HIV; 1% Education

Nutrition

GFD

FFW/FFA/FFT

HIV

% of planned beneficiaries
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Funding

Level

> 75 %
Between 50

and 75%
Less than

50 % 2012

2012

2003

Top 5 Donors:

USA, Private Donors, Spain, Canada, United Kingdom

Education
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EMOP 10812 X X X X X
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Executive Summary
Introduction

Evaluation Features

1. The Somalia country portfolio evaluation (CPE) was conducted between September
2011 and May 2012 and covered the 2006–20111 portfolio period. It focused on three key
evaluation questions: i) the alignment and strategic positioning of WFP’s operations in
Somalia, given the particularly challenging humanitarian situation and the complex
geopolitical context, especially in south and central Somalia; ii) the factors that have driven
WFP’s strategic decision-making; and iii) the performance and results of WFP operations
over the portfolio period. The evaluation serves the dual objectives of accountability and
learning and was timed to provide lessons learned and recommendations for the
development of the next WFP Somalia operation in 2013.

Context

2. Somalia is the most enduring case of the collapse of a modern state. Internal conflict
has prevailed across most of southern and central Somalia for more than 20 years,
exacerbated by both regional and global political agendas. A Transitional Federal
Government (TFG), in place since 2004, has taken different forms and has the explicit
support of neighbouring Ethiopia and the broader international community. However, the
TFG lacks the capacity and resources to achieve its mandate, although it has established
itself in the capital, Mogadishu, since August 2011. Much of the rest of southern Somalia
remains under the control of al-Shabaab, a militant Islamic movement with an element of
popular support. In the north, Somaliland is a self-declared independent entity and
Puntland a semi-autonomous region; both regions have established governance and
administrative structures that ensure relative peace and security, although border areas
between the two remain contested.

3. The conflict in southern and central Somalia is the main factor in the country’s
positioning as one of the poorest and most food-insecure in the world. The collapse of basic
services, particularly health and education, has mainly affected women and children. In
recent years, multi-agency assessments have estimated that about 25 percent of the
population of 7.5 million people2 does not have access to sufficient food and therefore
requires emergency food assistance.3

4. The situation is exacerbated by frequent and severe droughts,4 rising global prices for
food and fuel, and a significant reduction in the humanitarian space since 2008. Escalation
of the conflict has made Somalia a particularly dangerous environment for aid workers,
some of whom have been killed and kidnapped, and threats have been made against some
aid agencies. Some organizations have left and others have been banned by al-Shabaab,
which is suspicious of their intentions.

1 Up to the official declaration of famine in mid-2011.
2 Population estimates vary from 7.5 million (Consolidated Appeals Process (CAP), 2011) to 9.1 million people
(Economist Intelligence Unit, 2011); a figure of 7.5 million is used in most current United Nations documents.
3 A large percentage of these people are internally displaced persons (IDPs) with disrupted livelihoods, who rely on
external assistance.
4 Most recently in 2005–2006, 2009 and 2011.
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WFP’s Portfolio in Somalia

5. WFP is a leading agency in the overall humanitarian response in Somalia and is the
single largest recipient of humanitarian funding, related to the level of food assistance
required across the country. During the portfolio period, WFP had direct expenses5 of
US$825 million;6 in 2009 it spent almost 60 percent of the entire United Nations budget
in Somalia.7 Between 2008 and 2011, WFP’s requests for food assistance accounted for an
average of 44 percent of the total CAP for Somalia (see Table 1).
Table 1: Somalia Cap 2006–2011

Year Principal
factors

Target
population

CAP total
required
(revised)

(US$)

WFP
required
(revised)

(US$)

WFP’s
% of
total
(food
only)

No. of
agencies

2006 Conflict;
drought 2 100 000 326 718 0401 73 235 000 22.4 33

2007 Conflict; and
floods 1 000 000 262 354 6152 57 794 749 22.0 47

2008
Conflict;
chronic food
insecurity

1 500 000 641 097 679 247 564 995 38.6 75

2009

Conflict;
rising food
costs; chronic
food insecurity

3 200 000 918 844 550 449 541 386 53.3 100

2010
Conflict;
drought; global
recession

3 640 000 596 124 332 283 307 968 47.5 89

2011
Conflict;
chronic food
insecurity

2 000 000 561 469 946 191 605 662 34.1 109

1 CAP revised from US$174,116,815; 83 percent of the increase was for additional food needs.
2 CAP revised from US$237,112,824, for additional projects.

6. Two food assistance operations dominated the evaluation period: protracted relief
and recovery operation 101911 from mid-2006, with 2,164,000 beneficiaries; and
emergency operation 10182 from mid-2009, which scaled up to cover 3,500,000
beneficiaries including 1 million previously covered by the Cooperative for Assistance and
Relief Everywhere (CARE).8 The scale-up served the escalating numbers of people
displaced by conflict, and the urban poor affected by high food prices and hyperinflation.
The portfolio’s emphasis was on emergency relief; recovery and livelihood support were
not prominent until 2010.

7. During the evaluation period, CARE (in 2009) and WFP (in January 2010)
suspended activities in al-Shabaab-controlled areas for security reasons and were then
subsequently banned by al-Shabaab. This significantly affected the delivery of food
assistance to critical areas of southern and central Somalia, including those areas affected
by the 2011 famine. In 2009–2010, in both the media and the UNMG report of March

5 These exclude Programme Support and Administrative costs.
6 WFP Annual Performance Reports 2006–2011. Rome.
7 United Nations Monitoring Group (UNMG) on Somalia. 2010. Report of the United Nations Monitoring Group on
Somalia pursuant to Security Council Resolution 1853 (2008), March. Available at
http://www.un.org/ga/search/view_doc.asp?symbol=S/2010/91.
8 The CPE focused principally on food assistance operations and not the special operations.
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2010,   allegations of food aid diversion were made against WFP staff and partners,
undermining donor confidence in WFP. These factors resulted in a drastic fall in donor
cash and in-kind contributions to WFP’s operations in Somalia in 2010; contributions
recovered only after the declaration of famine in July 2011 (see Figure 1).

Figure 1: Total donor contributions 2006–2011 for WFP operations in Somalia

Source: WFP Government Donor Relations Division

Evaluation Findings

Alignment and Strategic Positioning

8. Multi-agency seasonal assessments, facilitated and reported by the Food Security and
Nutrition Analysis Unit – Somalia (FSNAU), provide the principal reference point for
aligning WFP’s operations with the humanitarian and development needs of Somalia. The
Integrated Food Security Phase Classification (IPC) is an integral tool of the assessment
and identifies the different phases of food insecurity and crisis across the country. The IPC
is not a response analysis, but remains the principal reference for planning humanitarian
interventions. This reflects a weakness within the humanitarian coordination system for
Somalia, where there is insufficient debate or analysis of the relevance of different
modalities of assistance.

9. Over the evaluation period, WFP has responded effectively to the FSNAU phase
classification, targeting areas of food insecurity and crisis with commensurate food
assistance, mainly through general food distribution (GFD),9 with a more
nutrition-focused approach through a targeted supplementary food (TSF) programme
since 2010. However, the evaluation found limited evidence and understanding of the
extent to which the food assistance delivered met the needs of the most vulnerable sectors
of the target population and was relevant to the different livelihood zones of Somalia,
including pastoralist households. Donated food entered the market system because
beneficiaries often chose to sell part of what they received.

10. Since 2010, WFP Somalia has developed operational strategies that better support
communities in transition, enabling them to recover livelihoods and household assets and
thus ensuring better coping capacity in future crises. This strategy has been a positive
development and WFP should place greater emphasis on this area during the next major
Somalia operation.

11. Regarding WFP’s alignment with international good practice in humanitarian
response (see Box 1), from 2011, WFP has considerably improved its accountability to

9 Ninety percent of beneficiaries received GFD in 2008–2009.
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donors, through regular meetings in Nairobi, and to functioning state authorities, through
field-based regional allocation planning meetings. However, the evaluation found that this
was not replicated to the same extent with cooperating partners and beneficiaries at the
community level.

12. From 2006 to 2009, WFP played
a central role in responding to
increased food insecurity and
assumed responsibility for CARE’s
area of operations after CARE’s
expulsion by al-Shabaab. However,
the situation changed dramatically
after WFP’s own expulsion in January
2010 and release of the UNMG report
in March 2010. The Somalia country
office effectively became a closed shop
during intense consultations between
the country office and Headquarters
in the first six months of 2010. WFP
expected that its ban from key
operational areas would be lifted, but
this did not happen, and the country
office demonstrated insufficient
leadership to explore alternative ways
of working or to advocate for other organizations to assume WFP’s role in providing food
assistance. Since late 2010, WFP has demonstrated strong institutional commitment to
broader planning mechanisms such as the United Nations Somalia Assistance Strategy
(UNSAS) 2011–2015 and the Horn of Africa Plan of Action.

13. The evaluation found that the Somalia Food Assistance Cluster was dominated by
WFP and its close partners, with insufficient debate on the relevance of different
modalities of food assistance or an overall strategy for Somalia. At the start of 2010, there
was no discussion of the implications of WFP’s withdrawal from al-Shabaab-controlled
areas. Since the famine declaration in July 2011, the Food Assistance Cluster has assumed
a more strategic role, embracing the full range of humanitarian response options and
considering the most appropriate role of food aid, vouchers, cash transfers and other
interventions in ensuring an effective response.

14. WFP’s operational base depends on working through international and local
non-governmental organizations (NGOs),10 but WFP Somalia’s consultation and
communication with cooperating partners regarding programme planning and operational
decisions have been poor. The evaluation fieldwork revealed that this weakness has had
many practical and political implications for NGOs delivering projects at the field level,
leading to tensions between WFP and some major partners as recently as the 2011 famine
response. WFP has recently introduced a closer liaison process with NGO partners at the
field level.

15. A main challenge for WFP was the blurring of boundaries between the United
Nations political and humanitarian agendas. There was explicit United Nations political
backing for the TFG during this period, but the principal humanitarian response was
needed in areas outside the TFG’s control. This situation made it very important to ensure
alignment with international good practices in conflict and fragile states, particularly given

10 At the end of 2009, WFP Somalia had field-level agreements with 181 NGOs.

Box 1: Ten principles for good international
engagement in fragile states and situations

1. Take context as the starting point.
2. Do no harm.
3. Focus on state-building as the central objective.
4. Prioritize prevention.
5. Recognize the links between political security and

development objectives.
6. Promote non-discrimination as the basis for inclusive and

stable societies.
7. Align with local priorities in different ways in different

contexts.
8. Agree on practical coordination mechanisms among

international actors.
9. Act fast, but stay engaged long enough to give success a

chance.
10. Avoid pockets of exclusion.

Source: OECD. 2007. Principles for Good International Engagement
in Fragile States and Situations. Paris, Organisation for Economic
Co-operation and Development.
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the scale of WFP operations. The evaluation noted that WFP’s neutrality was brought into
question over the selection of contractors7 and that WFP gave inadequate consideration to
the implications of delivering food aid in areas controlled by al-Shabaab, which was
openly challenging such interventions in 2009.

16. In responding to humanitarian emergencies, WFP had very few opportunities to
engage and align strategies with state actors, because the actors had limited capacity and
had themselves been engaged in the conflict, such as the TFG in the south. There was some
alignment in more stable northern areas, where WFP engaged with the health and
education ministries. WFP’s contribution to the Somali Nutrition Strategy 2011–2013 is an
excellent example of inter-agency collaboration in support of the principal state authorities
in Somalia.

17. The most strategic initiative with local authorities has been the decentralization of
WFP’s six-monthly allocation planning for food assistance – in Somaliland, Puntland and
Central regions – since early 2011. This has facilitated the participation of government staff
and ensured that interventions comply with local authorities’ priorities and plans. The
evaluation found this area-based approach to allocation planning and capacity
development to be an important component of increasing WFP’s responsiveness to local
contexts. The evaluation suggests that developing area-based strategies will be crucial to
continuing this work in the future.

18. In the absence of government-driven coordination mechanisms at the national level,
it is particularly important that WFP – as a major humanitarian actor in Somalia – ensures
coherence with its humanitarian partners. This has mainly been achieved through the
sharing of information and planning undertaken by the Food Assistance Cluster and the
multi-sectoral CAP, which focuses on the emergency response in a given year. The United
Nations Transition Plan 2008–2010 and the UNSAS 2011–2015, with which WFP is
engaged,  provide the framework for prioritizing recovery and development programmes
across the United Nations system.

19. WFP’s relationship with other actors in the United Nations country team was
problematic until 2010. This was partly because WFP was concerned with how the
United Nations political agenda influenced humanitarian priorities in Somalia, while
others in the United Nations perceived WFP as unilaterally determining its own plans and
strategies to suit its food aid agenda. This conflict of views worsened when WFP withdrew
from al-Shabaab-controlled areas without the prior knowledge of the United Nations
country team. Since then, WFP has worked to improve these relations: WFP and the
United Nations Children’s Fund (UNICEF) signed a Joint Plan of Action with better
definitions of roles and responsibilities in nutrition interventions; and the Food and
Agriculture Organization of the United Nations (FAO), UNICEF and WFP have started
work on a joint strategy for building resilience to shocks in the Somalia context.

Factors Driving WFP’s Strategic Decision-Making

20. WFP Somalia’s vulnerability analysis and mapping (VAM) unit is responsible for
analysing national hunger, food security and nutrition issues. The unit is small for the scale
and complexity of WFP operations in Somalia and relies considerably on FSNAU data and
analysis. The VAM unit participates in fieldwork and analysis for FSNAU’s biannual
assessments and undertakes its own mapping, assessments, analysis and allocation
planning. This level of collaboration and consensus on needs assessments is unique. The
food security and vulnerability assessments allow a more accurate understanding of the
underlying causes of food insecurity. However, the evaluation found insufficient analysis of
the impact of food aid on local agricultural production and markets, and analysis
undertaken by WFP’s VAM unit was not widely shared with other agencies.
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21. A review of how well WFP’s analysis, based on FSNAU’s figures for populations in
crisis, translated into operations during the evaluation period indicated that actual
beneficiary figures partially exceeded planned – which were consistent with FSNAU figures
– until WFP’s withdrawal from al-Shabaab-controlled areas in south-central Somalia,
resulting in significant disparities from mid-2009. The analysis used by WFP appeared to
correlate reasonably well with delivery on the ground; beneficiary numbers matched needs
assessments unless external factors such as access issues and significant reductions in
donor funding, as occurred later in 2009, constrained operational implementation.

22. Principal issues in the analysis relate to outdated and unreliable population figures,
which are a concern across the humanitarian community, limited understanding of power
relations and clan issues within target communities, and the need for more attention to
urban poverty rather than just IDPs. The evaluation found gaps in WFP’s response analysis
and suggests that WFP do more to promote appropriate response analysis at the
inter-agency level.

23. Since 2008, the country office has developed a more rigorous approach to monitoring
and evaluation (M&E), with the requisite capacity at the field and country office levels to
generate monthly reporting. Monthly reports provide updates on implementation quality,
compliance and issues raised by beneficiaries or partners. The rigour of the reporting is
considered a best practice within WFP. The target coverage for site monitoring by each
area office is between 30 and 40 percent of all active food distribution points, which is well
above monitoring targets for WFP elsewhere.

24. The M&E system is principally designed to capture diversion and non-compliance
issues. It is strong on process and output indicators, but weak on outcomes, so does not
provide a measure of the impact of food assistance on targeted individuals, communities
and local markets. A consistent finding from the evaluation fieldwork was that
beneficiaries felt they had inadequate direct consultation with WFP and insufficient
feedback on what little consultation occurred. Their principal point of contact with WFP
was through the field monitor visits. An issue-tracking database and beneficiary hotline
were introduced in 2010. In 2011, 587 issues were recorded by the tracking system, but
follow-up was cumbersome and slow; very few beneficiaries used the hotline.11

25. The contextual, programmatic and operational risks in Somalia have made it
particularly challenging for WFP to ensure appropriate risk management. With respect to
context, the evaluation concluded that WFP adopted a high-risk strategy from early 2009,
when it became the only major food aid operator in al-Shabaab-controlled areas and
significantly scaled up levels of food aid, in conflict with al-Shabaab’s agenda of
agricultural self-sufficiency. There was no contingency planning for possible withdrawal,
and insufficient consideration of the consequences of donor policy changes12 and the
increased risks to vulnerable populations from the withdrawal of WFP food aid in southern
Somalia in early 2010.

26. Insufficient measures were taken to avoid reputational risk. During the 2007–2010
period, WFP adopted  unilateral and internal working methods – engaging only with
partners with which it was closely associated – and had a poor record on communications.
This was exacerbated by WFP’s corporate silence following the various allegations in 2009,
and the lack of consultation with partners prior to its withdrawal from al-Shabaab-
controlled areas in January 2010. The evaluation found a notable absence of  a pro-active
role on the part of the regional bureau and Headquarters, in limiting institutional risk
during this period.

11 With an average of only 2.5 calls per month between July 2011 and 2012, probably owing to lack of awareness.
12 Until 2010, 60 percent of WFP Somalia’s funding came from United States government sources.
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27. The operational risks in south-central Somalia have been very high. WFP was very
exposed to these risks and has lost 14 staff members and contractors since 2006. National
staff members, especially field monitors, spend long periods in the field and are the main
interface between the beneficiaries and WFP. The evaluation suggests increasing staff
capacity at the field level13 as the existing situation presented a significant risk factor for
monitoring, oversight and beneficiary engagement.

Portfolio Performance and Results

28. WFP’s operations grew substantially during the evaluation period, from
1.47 million beneficiaries in 2006, to 3.20 million – nearly half the population of Somalia –
in 2009 (see Figure 2). This increase was driven by deterioration in the security situation
in south-central Somalia, successive droughts and high food prices. Emergency relief,
particularly GFD, predominated, with more than 300,000 mt distributed in 2009 (see
Figure 2). From late 2010, TSF was introduced in preference to GFD, to reduce high
inclusion errors. The proportion of nutrition interventions in total WFP activities
consequently increased. Other elements of the new strategy were ceasing the provision of
special assistance to long-standing IDPs and increasing the use of food for work (FFW) in
emergencies, as a targeted alternative to GFD. These have been positive developments that
should reduce the food aid dependency associated with certain areas of southern Somalia.
Wet feeding is a self-targeting approach that has been operating in urban areas of
Mogadishu since 2007.
Figure 2: Total beneficiaries and tonnage, WFP Somalia 2006–2011

Source: WFP Somalia Country Office records.

29. In the framework of WFP Somalia’s new emergency response strategy, the evaluation
found particular groups that may be excluded from TSF: families with no children, the
elderly, the disabled and the urban poor. In addition, there are opportunities for
introducing other modalities such as food vouchers14 – already being piloted in Burao in
February 2012 – and conditional or unconditional cash transfers, which have logistic and
access advantages over food assistance.

13 WFP uses third-party programme assistance teams, but many stakeholders felt that although sometimes necessary in
insecure locations, these were not a good replacement for field staff.
14 In collaboration with the Democratic Republic of the Congo country office, the Somalia country office began piloting
food vouchers as a household ration under TSF, in Burao, Somaliland from February 2012.
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30. Based on improved analysis of the food and nutrition security situation, the nutrition
component of WFP’s portfolio was significantly scaled up from 2010, with a range of
activities including blanket supplementary feeding (BSF) for children in vulnerable
situations, TSF for acutely malnourished children and pregnant and lactating women, and
take-home rations for all children and mothers attending mother-and-child health (MCH)
centres. Stakeholders, including state authorities, saw this nutrition focus as an
appropriate response in preventing malnutrition and promoting MCH care. The approach
is flexible and can be scaled up or down in response to needs and seasons.

31. While attendance at MCH centres increased significantly as a result of the
interventions, there remains concern that the TSF programme’s dependence on static
centres could exclude some children in remote areas; there is therefore need for WFP to
scale up a mobile programme in conjunction with UNICEF’s Outpatient Therapeutic
Programme (OTP), to ensure continuity of treatment and improved outreach. There is
evidence that aligning the family ration with TSF has increased recovery rates, but also
evidence that in some cases beneficiaries might maintain a child’s low weight to ensure
continuation of the ration. There is also potential for overlap between TSF and MCH.

32. Blanket supplementary feeding can provide only a temporary solution,
especially in pastoralist areas of the north, as it does not address underlying causes of food
insecurity. Food support to tuberculosis (TB) and HIV patients has proven highly effective
in attracting people for screening and ensuring compliance with treatment regimes,
leading to a high cure rate for TB. However, as in several nutrition interventions, the
supply of food has not always been consistent.

33. Activities under food security response included FFW, food for assets (FFA) and food
for training (FFT). These represented only a very small fraction of the portfolio;15 it took
time for WFP Somalia to develop an institutional commitment to FFA. The projects require
significant preparation, have been implemented in a piecemeal fashion and achieved
relatively small gains. They have been particularly affected by pipeline breaks and their
short-term nature is not compatible with training needs. The limited reach and technical
competence of local NGO partners has been a major challenge. More strategic partnerships
are needed for FFA to be implemented on a larger scale and to achieve greater impact.

34. The number of primary schools assisted through emergency school feeding increased
from 118 in 2006 to 319 in 2009, when it peaked prior to WFP’s withdrawal from
south central Somalia. WFP supports about 10 percent of operational schools in areas
where it has access. Recent results from an internal evaluation show that schools assisted
by WFP attained the target 10 percent annual increase in enrolment in Somaliland, but not
Puntland. Both areas demonstrated improvements in the proportion of girls enrolled.

35. Neither Somaliland nor Puntland has a central database for schools, so WFP
depended on information generated by other United Nations agencies, which may have
been at odds with regional education authorities. Attempts to engage ministries in
assuming partial responsibility for monitoring have not been very successful, and are still
principally driven by WFP. The emergency school feeding programme is still concentrated
around major urban centres, with insufficient attention accorded to the far more food-
insecure areas across the north.

15 Accounting for less than 1 percent of WFP food resource allocations in 2009 and 2010.
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Conclusions

36. Some hard lessons have been learned from WFP’s experience in Somalia from 2006
to 2010, the point at which WFP lost much of its credibility in the international
humanitarian community. Since 2010, much has been achieved to restore WFP’s
reputation in Somalia and to make the operational priorities more relevant to the
challenging context. However, although WFP draws upon the broad base of food and
nutrition security analysis in Somalia, there is still insufficient understanding in the field of
important clan dynamics and the appropriateness of alternative response options in
different livelihood zones. WFP’s weak coherence with state authorities and other
humanitarian actors contributed to its loss of credibility during 2009–2010; now WFP is
demonstrating greater inclusion of principal stakeholders in its planning processes, but
needs to take better account of their complementary strategies with which it can engage.

37. Until 2010, WFP and CARE ensured sufficient coverage of food assistance
interventions in Somalia; a lack of adequate planning meant that WFP’s withdrawal from
significant parts of southern and central Somalia had major implications because no
alternative arrangements were sufficiently considered, even within the appropriate
coordination mechanism. The issue was forced by the build-up to the declaration of famine
in July 2011. The connectedness between emergency and transition in programme
operations received more attention from 2010–2011, as WFP focused on more stable areas
where there are opportunities to improve resilience in households and communities.

38. From 2006 to 2009, WFP Somalia demonstrated that it has the requisite capacity
and skills to deliver emergency food aid efficiently, by exceeding planned outputs in a very
challenging environment. The 2009–2010 allegations of diversions completely
undermined both internal and external confidence in WFP, which justifiably focused its
attention on strengthening compliance measures. Since 2010, WFP has made significant
progress in improving effectiveness by focusing on nutrition in emergency response. Better
use is being made of limited resources, and WFP has engaged more strategically with some
principal humanitarian partners. There are, however, still important areas to be
addressed, especially improved accountability to beneficiaries, better evidence of the
impacts that different food assistance interventions have on food and nutrition-insecure
households, and – for future sustainability – the need to build more effective capacity in
viable state institutions concerned with disaster risk management and sector planning for
education and health.

Recommendations

Food Security Analysis

39. Main recommendation 1: WFP’s VAM Unit for Somalia should be strengthened to
provide food and nutrition security information that complements the assessments and
analysis undertaken by FSNAU, the Famine Early Warning Systems Network (FEWS NET)
and other contributors. The information should mainly support WFP’s capacity to make
relevant and decisive strategic programme decisions, but should also contribute to
improving the knowledge of both state actors and other humanitarian partners in planning
and responding effectively. Specifically:

1a. Carry out independent studies with technical support from the regional bureau
and Headquarters, to determine: i) the benefits that households of different
compositions, wealth groups and livelihood zones derive from food assistance; ii) the
impacts of food assistance on local agricultural and pastoralist economies, including
the effect on labour markets within Somalia; and iii) the situation of the urban poor,
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as opposed to traditional IDP communities, with particular reference to gender and
clan affiliation, to inform WFP’s future targeting strategy. (by mid-2013)

1b. Improve the collection and analysis of data on food market economics in Somalia
with technical support from the regional bureau and Headquarters, focusing on
markets’ capacity to respond to changes in demand through market-based responses,
such as cash and vouchers, and the implications of cross-border trade flows on
household access to essential food commodities, in collaboration with FEWS NET
and FSNAU. (by end 2013)

Strategy Development

40. Main recommendation 2: WFP should base the country strategy – developed
within the framework of the overarching UNSAS strategy – on area-level strategies that
take into account: i) the different political and security contexts of each area; ii) the
diversity of livelihood zones; iii) the different emphases across the relief-development
continuum, including contingency planning, emergency preparedness and response,
recovery and transition; iv) alternative transfer modalities for food assistance – food-
based, voucher-based and cash-based – that can be applied in different rural and urban
situations; and v) the variable capacities of state authorities, institutions and humanitarian
partners. Specifically:

2a. Where feasible, WFP area-level strategies should concentrate more on addressing
the underlying causes of malnutrition through collaboration with principal partners –
FAO, the International Fund for Agricultural Development (IFAD), the International
Labour Organization (ILO) and UNICEF – that offer different and complementary
expertise and competencies, thus ensuring: i) a concerted approach to building
household and community resilience to shocks in the most vulnerable areas of
Somalia; ii) better programming synergies and more effective use of resources, such
as by integrating FFA into broader agricultural and pastoral development projects,
and integrating TSF into the OTP; and iii) prioritizing interventions such as school
feeding in areas of higher food and nutrition-insecurity where coverage is low. (by
end 2013)

Monitoring and Evaluation

41. Main recommendation 3: There should be a paradigm shift within WFP,
increasing the emphasis on and incentives for measuring results. Information and analysis
generated by WFP’s M&E Unit should be more than a compliance tool; it should more
effectively inform and support WFP programming by providing first-hand information on
the relevance and impacts of different interventions on different socio-economic groups,
and should rely less on relatively weak secondary data. Specifically:

3a. Realistic and measurable outcome indicators should be developed with technical
support from the regional bureau and Headquarters. The indicators should be
directly attributable to different WFP programme interventions – especially
innovative approaches such as TSF – incorporated into the M&E system and reported
in Standardized Project Reports (SPRs) in addition to output data. (for incorporation
into the SPR 2013)

3b. An outreach strategy must be developed that articulates how issues and concerns
raised by beneficiaries and their communities, through field monitoring, will be taken
into account and inform programme planning and design. (by mid-2013)
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Capacity Development

42. Main recommendation 4: WFP must have the requisite skills and resources for
enhanced field monitoring and more effective capacity development of state authorities
and cooperating partners in supporting assessments and implementing and reporting on
WFP programme interventions, with close reference to other capacity development efforts
of the United Nations system. Specifically:

4a. WFP should develop area offices’ capacity to generate and analyse output and
outcome information within their zones, supported by more trained field monitors
with better understanding of the nutrition and food security objectives incorporated
in WFP programming. (by mid-2013)

4b. WFP should support capacity development objectives in the area-level strategies
more effectively, focusing on the requisite capacity of government institutions
mandated to fulfil emergency preparedness and disaster risk management – such as
the National Environment Research and Disaster Preparedness and Management
Authority in Somaliland and the Humanitarian Affairs and Disaster Management
Agency in Puntland – and on planning departments in the education and health
sectors. Capacity development should allow government offices to assume increased
responsibility for information collection, monitoring and technical support to
training, school feeding and nutrition interventions. (by end-2013)

Communications and Coordination

43. Main recommendation 5: WFP must considerably improve its external
consultations on and communication of analysis, programme planning and decision-
making to ensure better transparency and greater accountability to its principal
stakeholders. Specifically:

5a. WFP should build on recent initiatives in liaising regularly with donors and
cooperating partners, at the country and area office levels respectively, by defining a
communications and partnership strategy that identifies activities through which
partners are regularly informed of programme developments and related issues, with
technical support from the regional bureau and Headquarters. (by mid-2013)

5b. As co-lead – with FAO – of the newly established food security cluster in Nairobi
and at the field level, WFP should: i) facilitate consideration of a range of short- to
long-term response options based on the food and nutrition security analysis
available from FSNAU, FEWS NET and WFP; ii) define the roles that WFP, FAO and
other partners can play in these responses; iii) share analysis, implementation plans,
progress reports and M&E related to its food assistance programme with other
principal actors; and iv) use the cluster as a forum for advocacy on  alternative
strategies in the event that a principal actor such as WFP cannot gain access to
specific areas. (by mid-2013)
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1. Introduction

1.1. Evaluation Features

1. Country Portfolio Evaluations (CPE) encompass the entirety of World Food
Programme (WFP) activities during a specific period. They evaluate the performance
and results of the portfolio as a whole and provide evaluative insights to make
evidence-based decisions about positioning WFP in a country and about strategic
partnerships, programme design, and implementation.

2. In the case of Somalia, the parameters of a typical CPE have been adjusted to
reflect the lack of a fully functioning central government, the existence of other state
“authorities” such as Somaliland, which are yet to be granted international
recognition, and the different approaches to humanitarian and recovery
interventions in different regions of the country. Furthermore, there are non-state
actors engaged in the conflict, which control areas within Somalia where WFP has to
negotiate access to comply with its humanitarian mandate. In this context, little has
been developed in terms of clear and consistent government policies and strategies,
but there are humanitarian principles set by the international aid community
(United Nations, NGOs and donors) to which actors voluntarily comply.

3. The rationale for the CPE is to review the comparative advantage and
positioning of WFP Somalia operations vis-à-vis the situation on the ground, good
practices in humanitarian response, and in view of the long-term stability and
governance of Somalia. In addition, the CPE evaluates the internal/external factors
that have driven WFP strategic decision-making and the relative performance of the
operations against expectations to determine the lessons learned from 2006 to 2010
(as well as operational implementation in 2011 with the exception of the famine
response, to understand the recent shift in WFP programming). Importantly, this
CPE was timed to provide results and recommendations for the design of the new
WFP Somalia operation (which will be a PRRO) later in 2012 and any future country
strategy.

4. The focus of the evaluation is upon the country portfolio as a whole, rather
than individual operations or sub-components of the operations. This evaluation
serves the dual objectives of accountability and learning. As such the evaluation:

 Assesses and reports on the performance and results of the country
portfolio in line with the WFP mandate and in response to humanitarian
challenges in Somalia (accountability); and

 Determines the reasons for observed success/failure and draws lessons
from experience to produce evidence-based findings to allow the Country Office
(CO) to make informed strategic decisions about positioning itself in Somalia,
form strategic partnerships, and improve operations design and
implementation whenever possible (learning).

5. The Somalia CPE has been guided both by the original Terms of Reference
(TOR) developed by the WFP Office of Evaluation (OE) in Rome, which are attached
as Annex 1, and by the Inception Report which further defines the scope and
approach of the evaluation, and represents the understanding between the OE and
the independent evaluation team of how the exercise will be conducted.

6. Central to the Inception Report is the Evaluation Matrix, which is structured
around the principal line of questioning established by WFP in the TOR. The major



2

emphasis of this evaluation is on the learning objectives relating to WFP’s strategic
alignment in Somalia and the factors driving WFP’s strategic decision-making along
with the performance and results it has achieved during the evaluation period. The
Evaluation Matrix is attached as Annex 2 and also guides the structure of this
Somalia CPE Report.

7. The inception phase of the evaluation included: a team briefing at WFP in
Rome from 19–23 September 2011 (including interviews with Headquarters’ and
Regional Bureau staff) which was managed by the OE; the development of the
evaluation logic and the evaluation matrix; a review by the team of all datasets,
project documentation and contextual information pertaining to WFP operations
2006–2010; and an inception mission to Nairobi from 12–15 December 2011 to
determine the scope and approach of the evaluation through discussions with the
WFP country team and principal stakeholders.

8. The substantive field phase of the evaluation was conducted from 16 January
to 12 February 2012 and included interviews with WFP staff principally at Country
and Area Office levels to generate additional insights and information; as well as
structured interviews with a broad range of respondents both in Somalia (Hargeisa,
Berbera, Burao, Erigavo, Bosasso, Garowe and Galkaiyo) and in Kenya (Nairobi and
Wajir) based upon a stakeholder analysis undertaken in the inception phase. In
addition, focus group discussions were conducted with beneficiaries of different
gender and age and their communities in areas where WFP is currently operational.
A full list of respondents to this evaluation is provided in Annex 3 and the principal
reference documents consulted by the evaluation are presented in Annex 4.

9. Debriefings of the initial evaluation findings and recommendations were
conducted by the evaluation team in Nairobi on 13 February (internal to WFP) and
14 February (WFP and stakeholders) and at WFP Rome on 9 March 2012. These
debriefings were an important aspect of the process of finalizing the substantive
findings of the exercise.

10. The evaluation team comprised four independent international consultants
with expertise in nutrition, food security and livelihoods, humanitarian response and
coordination as well as knowledge of the Somalia context. They were assisted by a
team of four Somali national consultants in conducting the field work. The evaluation
has also been supported by a Panel of Experts who are very knowledgeable of the
humanitarian and development issues in Somalia from different perspectives and
familiar with the role of WFP within the United Nations system. The panel provided
critical feedback to OE and the team at key stages in the development of this report.

11. The exercise to undertake the CPE Somalia also faced some unique challenges
in view of the very insecure and evolving political and military context of
south-central Somalia, which prevented the evaluation gaining direct access to
significant operational areas for WFP until 2010. Furthermore, during such a critical
and unprecedented period in WFP’s history in Somalia, key decisions which
impacted on the programme were taken at all levels of the organization (Country
Office, Regional Bureau and Headquarters), which requires more of an institutional
analysis than this evaluation can provide. These are noted in a special record
attached as Annex 5.
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1.2. Context

12. Somalia is the most enduring case of modern state collapse. Consequently,
reliable statistics on a range of social and demographic indicators are difficult to
obtain, and therefore the country does not feature on the UNDP Human
Development Index (HDI). Those social indicators that are measured point to one of
the worst humanitarian situations worldwide especially for women and children. Of a
total population of approximately 7.5 million people16, over 43 percent live on less
than US$1 per day, under-five mortality is at 142 per 1,000, maternal mortality at
1,400 per100,000 and under-five acute malnutrition is consistently above
19 percent17.

13. Somalia has one of the world’s lowest school enrolment and literacy rates,
especially for girls. Only 28 percent of school-age children (6–12 years) are enrolled
in primary school18. South-central Somalia records the lowest enrolment rates at
22 percent, Puntland and Somaliland are slightly higher at 36 percent and 39 percent
respectively. Equal access to education for boys and girls remains a challenge. An
estimated 62 percent of students in primary schools are boys and 38 percent girls19.

14. Health and education indicators are both lower for women than men. Women
are also particularly vulnerable to food insecurity20. The escalating conflict has
increased the incidence of sexual and gender-based violence and there is very little
support for victims (counselling, medical treatment or obstetric care) or law
enforcement mechanisms for women who have been raped. Children also face a wide
range of protection issues, including recruitment as child soldiers by all parties to the
conflict, landmines and child labour.

15. Somalia is known to be among the poorest and most food insecure countries in
the world. Good harvests, when available, provide only 40–50 percent of per capita
cereal needs21 and consequently food imports through the commercial sector play an
important part in meeting the food requirements of those who can afford to purchase
such commodities. In recent years, assessments have estimated that approximately
25 percent of the population have not had access to sufficient food and have been
regularly in need of emergency food assistance22. For the past decade Somalia has
been among the world’s highest per capita recipients of humanitarian assistance.

16. The livelihoods for the majority of Somalia’s people depend on pastoralism and
agro-pastoralism. Only a small proportion of the population is dependent solely upon
settled agriculture, which is undertaken principally along the valleys of the Shabelle
and Juba rivers and in areas with more consistent rainfall such as Bay and Bakool,
traditionally the bread-basket of Somalia in better times. Somalia has one of the
longest coastlines in Africa, so fishing is an important potential resource, but it is not

16 Population estimates vary from 7.5 million people (CAP 2011) to 9.1 million (EIU 2011); generally a figure of
7.5 million is used in current United Nations agency documents.
17 Source: UNOCHA CAP 2011.
18 UNICEF Primary School Survey Somalia 2005–2006.
19 UNICEF Primary School Survey Somalia 2006–2007.
20 Penny, A. (2008). Identification of a Livelihood Strategy and Programme to address Underlying Causes of Food
Insecurity in Somalia.
21 WFP Standard Project Report 108120 2010.
22 A large percentage of this population are internally displaced people with disrupted livelihoods and are reliant
upon external assistance.
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currently a principal livelihood for many. The seasonal calendar in Somalia is
important to all livelihood groups. There is considerable reliance upon the long Gu
rains and the shorter, but important Deyr rains, at the end of the year for cereal and
vegetable crops, but of equal importance for the regeneration of pastures and
replenishment of rivers, dams and ground water supply. Figure 1 shows the
associated seasonal events in Somalia.

Figure 1: Somalia Seasonal and Critical Events Calendar23

17. Lack of government regulation and taxation has been conducive to a very
vibrant business community in Somalia, which is very evident in most urban areas. It
is estimated that private remittances from the Somali diaspora overseas amount to
between US$1.3 and US$2 billion annually24, considerably more than the annual
international aid budget for Somalia between 2006–2010, and contribute
significantly to support the monthly consumption and subsistence needs of Somali
households as well as the transport, telecommunications, education, health and hotel
sectors. The economy is also very dependent upon the export of live animals to the
Gulf States and Kenya, which accounts for approximately 80 percent of export
earnings annually25. The dollarization of the economy has happened in reaction to
the non-functioning of public banking, counterfeiting of the Somali shilling, and
inflation. The distribution of economic gains is also highly inequitable, although very
little data is reliable enough to make accurate analyses.

18. Somalia has not had a functioning central system of government since the
collapse of the Siad Barre government in 1991 following a prolonged and bitter civil
war. In the north-west of the country, Somaliland has declared itself an
independent entity (the Somaliland Republic) and has effectively established
governance and administrative structures within its boundaries. Somaliland has not
been accorded international recognition, principally because the African Union
considers this might be detrimental to a longer-term political solution for Somalia as
a whole. Somaliland deeply resents the fact that its hard-fought status and
achievements are undermined by the political and military turmoil to the south.

23 Source: FEWSNet.
24 Cash and Compassion: the Role of the Somali Diaspora in Relief, Development and Peace-building by
Laura Hammond, Mustafa Awad, Ali Ibrahim Dagane, Peter Hansen, Cindy Horst, Ken Menkhaus,
Lynette Obare, (UNDP) January 2011.
25 Source: FSNAU.
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vibrant business community in Somalia, which is very evident in most urban areas. It
is estimated that private remittances from the Somali diaspora overseas amount to
between US$1.3 and US$2 billion annually24, considerably more than the annual
international aid budget for Somalia between 2006–2010, and contribute
significantly to support the monthly consumption and subsistence needs of Somali
households as well as the transport, telecommunications, education, health and hotel
sectors. The economy is also very dependent upon the export of live animals to the
Gulf States and Kenya, which accounts for approximately 80 percent of export
earnings annually25. The dollarization of the economy has happened in reaction to
the non-functioning of public banking, counterfeiting of the Somali shilling, and
inflation. The distribution of economic gains is also highly inequitable, although very
little data is reliable enough to make accurate analyses.

18. Somalia has not had a functioning central system of government since the
collapse of the Siad Barre government in 1991 following a prolonged and bitter civil
war. In the north-west of the country, Somaliland has declared itself an
independent entity (the Somaliland Republic) and has effectively established
governance and administrative structures within its boundaries. Somaliland has not
been accorded international recognition, principally because the African Union
considers this might be detrimental to a longer-term political solution for Somalia as
a whole. Somaliland deeply resents the fact that its hard-fought status and
achievements are undermined by the political and military turmoil to the south.

23 Source: FEWSNet.
24 Cash and Compassion: the Role of the Somali Diaspora in Relief, Development and Peace-building by
Laura Hammond, Mustafa Awad, Ali Ibrahim Dagane, Peter Hansen, Cindy Horst, Ken Menkhaus,
Lynette Obare, (UNDP) January 2011.
25 Source: FSNAU.
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19. Puntland, in the north-east of the country, is a semi-autonomous region of the
country which has not sought independence from Somalia, but has established its
own political and administrative systems. These systems have been closely aligned to
the government in the south. There is an on-going border dispute with Somaliland
over contested areas in Sool and Sanaag, which has been the cause of tensions
between the two administrations over the past 12 years.

20. However, it is the southern and central areas of Somalia where the
political and military crisis have been most extreme. The current Transitional
Federal Government (TFG) was initially established in 2004 following national
reconciliation talks in Djibouti. The first President of the TFG, Abdullahi Yusuf, had
headed the administration in Puntland from the time it declared itself
semi-autonomous in 1998. The TFG initially opposed all forms of political Islam and
was derided by critics as being a puppet of neighbouring Ethiopia. The TFG faced
opposition from influential groups in Mogadishu and was initially unable to establish
its seat of government there, resorting to establishing a parliament in the provincial
town of Baidoa instead.

21. Key elements of opposition led to the rise of the Islamic Courts Union (ICU),
which during 2006 controlled much of Mogadishu and most of southern and central
Somalia, gaining ground on the weaker and more dysfunctional TFG. The ICU
quickly delivered law and order to these areas, reopened key transport facilities and
provided basic services. The ICU gained remarkable popular momentum, but the
turning point was when hardliners within the organization provoked war with
Ethiopia. In late December 2006, the Ethiopian military with superior capacity took
Mogadishu facing little armed resistance, the ICU disbanded and the TFG was
relocated to the capital.

22. Within a very short time, the al-Shabaab movement emerged as an off-shoot of
the ICU representing the more hard-line, militant elements of the union. In addition
other elements of the ICU and clan militias began attacks, both coordinated and
separate, against the TFG and the Ethiopian military starting a period of complex
and sustained insurgency from early 2007. The Ethiopian and TFG response was
forceful and often indiscriminate. The conflict contributed directly to a massive
displacement from Mogadishu in 2007 when more than half of the city’s population
of 1.3 million were forced to flee their homes.

23. By June 2008, a United Nations-brokered peace accord was reached in Djibouti
between the TFG and moderate leaders in the Alliance for the Re-liberation of
Somalia (ARS) made up of exiled ICU leaders and non-Islamist Somalis which had
broken away from al-Shabaab. The Djibouti agreement called for the cessation of
hostilities, a joint security force, deployment of a United Nations peace-keeping
force, a two-year extension of a broader-based TFG featuring moderate Islamist
elements led by Sheikh Sharif, and a new, expanded parliament. It paved the way for
the withdrawal of the much-resented Ethiopian forces who left by early 2009.

24. However, efforts to marginalize the radical insurgents in al-Shabaab were not
as effective as hoped for. Al-Shabaab and Hizbul Islamiyya, a rejectionist militia
headed up by ex-ICU leader Hassan Dahir Aweys, have controlled much of
Mogadishu (until August 2011) and still retain authority across a lot of the
south-central areas of the country26. This is as much a reflection of the very weak

26 In early 2010 Hizbuli Islamiyya was subsumed under al-Shabaab.
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capacity of the TFG military and the peace-keeping forces (AMISOM) as the strength
of the opposition. The recent commitment to strengthen the AMISOM mission and
the military offensive by first the Kenyan, and later the Ethiopian forces, towards the
end of 2011, is for the time being assisting the TFG to gain greater control.

25. There are a number of factors that make the humanitarian situation
uniquely complex in Somalia: the lack of effective governance, security, law and
order exacerbated by insurgencies and conflict are the principal drivers of the
humanitarian crisis in south-central Somalia. By 2008 the level of violence increased
to levels only previously experienced during the civil war of the early 1990s. The
destruction of public infrastructure, the disintegration of basic health and social
services and the abuse of human rights were widespread in south-central Somalia.

26. Furthermore, there is increasing evidence of droughts becoming more severe
and frequent as a result of climate change. The drought in 2005–2006 following a
series of failed rains was considered the worst in ten years; this was followed by a
further period of “deepening” drought in 2009–2010 (including in the north). The
subsequent lack of rain was one of a number of factors that led to the declaration of
famine during 2011 in parts of Bay, Bakool, Gedo, Lower and Middle Shabelle, Lower
and Middle Juba, in addition to IDP settlements in Mogadishu and the Afgoye
corridor leaving a total of 4 million people in “crisis” representing over 50 percent of
the Somalia population27. Often periods of drought in Somalia are punctuated by
severe flooding along the Shabelle and Juba rivers, which was the case at the end of
the 2006 Deyr rains running through into 2007.

27. There has also been a significant rise in food prices since 2008–-2009 due to
global spikes in the cost of grain and fuel, which has increased the cost of all essential
household commodities28. In turn this has also increased commodity and delivery
costs for humanitarian operators like WFP in Somalia. Added to this has been the
impact of the global recession on remittances from the diaspora, a vital resource for
poor households in Somalia, which were estimated by one source29 to have reduced
by as much as 25 percent in 2009 (but this has been challenged by others).
Widespread counterfeiting of the Somali shilling has also led to hyperinflation and
reduced the purchasing power of Somali households.

28. Then in recent years there has been a significant reduction of the
humanitarian space in which aid organizations have been able to operate
effectively and safely. The military conflict within Somalia has been the principal
cause, but some have argued that this has been exacerbated by the fact that some
donor governments are belligerents in the war and the United Nations’ political
agenda (in support of the TFG) has compromised the neutrality of its humanitarian
agenda30. The movement of food aid has always been particularly sensitive and
attracted the attention of principal actors in the conflict. Often obstacles have been
set up by uncontrolled and predatory security forces to prevent or “tax” food aid

27 The population in crisis include: 750,000 experiencing “famine/humanitarian catastrophe” in south-central
areas; 1,800,000 who are in “humanitarian emergency”; 830,000 in “acute food and livelihood crisis” in urban
and rural areas; and 910,000 IDPs (FSNAU Technical Series Report VI 42 October 2011).
28 The prices of imported rice and local cereals increased between 200-400 percent in the first six months of
2008 (FSNAU) and there were further price spikes in 2011 contributing to the famine situation.
29 UNOCHA CAP 2010.
30 Menkhaus, K. They Created a Desert and Called it Peace Building, Review of African Political Economy
(June 2009); and Stabilisation and Humanitarian Access in a Collapsed State: the Somali Case (2010).
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movements and jihadist cells within al-Shabaab threaten Somalis working for
Western aid agencies or collaborating with the United Nations and Western NGOs.
Al-Shabaab has also been responsible for the expulsion of the two principal food aid
agencies from south-central Somalia. In January 2009, CARE was forced to leave
areas under its control, and at the beginning of January 2010 al-Shabaab then
barred WFP from these areas stating that food distributed by the agency undermined
local farmers and accused it of acting with a political agenda. Furthermore, the
escalation in piracy along the Somali coastline has been very disruptive to the supply
chain of humanitarian assistance until NATO provided naval escorts.

29. The complex political context in south-central Somalia has made the country
one of the most dangerous places in the world for humanitarian workers.31 Since
March 2010 there are very few international aid workers based in south-central
Somalia and all aid operations have been managed remotely from Kenya.
Furthermore, eight humanitarian organizations, including WFP, were banned in
2010 by different “authorities” because of their perceived partiality. Another sixteen
(including the FSNAU) were very recently banned by al-Shabaab in November 2011
and the International Committee of the Red Cross (ICRC) in January 2012. Both
local and international aid agencies are now either unable to conduct operations at
all or are operating at an extremely limited capacity. Many agencies have adopted
systems of remote management, including cash transfer to vulnerable households
through the established hawala system32.

30. A significant amount of humanitarian funding has gone into Somalia since
2006. The annual Consolidated Appeal Process (CAP) prioritizes funding across the
humanitarian sectors and is complemented by the Central Emergency Response
Fund (CERF), the Humanitarian Response Fund (HRF) and the new Common
Humanitarian Fund (CHF). According to the UNOCHA financial tracking service,
funding requests under the CAP averaged about US$500 million per year between
2006–2010 (peaking during the emergency in 2009) with anywhere from 30 to 110
different humanitarian agencies requesting funding each year.

31 In the 16 months from July 2007, 30 aid workers were killed in Somalia including the assassination of the top
national officer for UNDP in Somalia (June 2008) and several United Nations staff in synchronized suicide
bombings by al-Shabaab of targets in Puntland and Somaliland (October 2008).
32 Hawala (Arabic: meaning ,حوالة transfer) is an informal value transfer system based on the performance and
honour of a huge network of money brokers.
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Table 1: Somalia Consolidated Appeal (CAP) 2006–2011

Principal
factors Target population

Total required
by CAP US$

(revised)

WFP required
in US$

(revised)

WFP as %
of total

(food only)

No. of
agencies

200633 Conflict and
drought

2,100,000
incl. 400,000 IDPs 326,718,040 73,235,000 22.4 33

200734 Conflict and
floods

1,000,000
incl. 400,000 IDPs 262,354,615 57,794,749 22.0 47

2008
Conflict;

Chronic food
insecurity

1,500,000
incl. 850,000 IDPs 641,097,679 247,564,995 38.6 75

2009

Conflict;
Rising food

costs; Chronic
food insecurity

3,200,000 918,844,550 449,541,386 53.3 100

2010
Conflict;

Drought; Global
recession

3,640,000
incl. 910,000 (HE)
1,180,000 (AFLC)
1,550,000 (IDPs)

596,124,332 283,307,968 47.5 89

2011
Conflict;

Chronic food
insecurity

2,000,000
incl. 1,460,000 IDPs 561,469,946 191,605,662 34.1 109

31. WFP, as a leading agency in the overall humanitarian response in Somalia, is a
major recipient of humanitarian funding in Somalia (indeed is the largest single
recipient) concomitant with the scale of need for food aid throughout the country.
Table 1 above outlines the proportion of CAP funding requested by WFP Somalia
over the evaluation period. WFP had direct expenses35 of US$825 million during this
period36, with funding sourced from a variety of multilateral, bilateral and private
donors as well as United Nations common funds. The level of contributions to WFP
in both cash funding and in-kind (food aid) for the food assistance programme in
Somalia is illustrated in Figure 2 below.

33 The CAP 2006 was revised upwards from US$174,116,815 to US$326,718,040 (83 percent of the increase due
to additional food needs).
34 The CAP 2007 was revised upwards from US$237,112,824 to US$262,354,615 due to additional projects being
added.
35 Direct expenses exclude Programme Support and Administrative costs.
36 Source: WFP Annual Performance Reports 2006–2011.
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Figure 2: Cash vs. In-kind Contributions to WFP Somalia 2006–2011

1.3. WFP’s Portfolio in Somalia

32. The evaluation principally covers WFP operations during the period
2006–2010 which represents a major part of WFP’s humanitarian efforts globally,
since over this period the Somalia programme has provided humanitarian assistance
to over two million people each year (see Table 3 of the TOR for the Somalia CPE in
Annex 1). However, as indicated in paragraph 3 of this report, the evaluation is also
taking account of the recent shift in its programme strategy between 2010 to 2011.

33. Since 2003, there have been three large operations (aside from the supporting
Special Operations, which can constitute large investments themselves37) that cover a
range of humanitarian activities. The timing of these operations is illustrated in
Table 2 with reference to the changing food security situation and principal events
within Somalia.

37 Special Operations are covered by the evaluation only insofar as they contribute to the implementation of the
food assistance operations and are considered support functions in the overall context of the evaluation.
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Table 2: Timeline of the Somalia Portfolio 2006–2011
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Jan 09 : CARE is forced to leave
areas in south-central under Al
Shabaab's control

Jan 10 : WFP is forced to
suspend its operations in south-
central
because of the banning from al-
Shabaab

2006 2007 2008 2009 2010

WFP Somalia Country Portfolio Evaluation 2006 - 2011

Jan 06: Ethiopian military
forces  launch an offensive
pushing the Islamic Courts
Union out of Mogadishu
southern Somalia

Early 07: al- Shabaab,
other elements of the ICU
and clan militias began
attacks on the TFG and
Ethiopian military

Mid 07: massive displacement from Mogadishu

June 08:
peace
agreement
TFG and
ARS
reached in
Djibouti

Jan 09: Ethiopian troops
withdraw from Somalia:
loss of territory and
effectiveness of the TFG

al-Shabaab takes control of much of Mogadishu and
reta ins authority across a lot of the country.

Oct 07: Food price increases
throughout the country.
Deepening humanitarian
cris is in Shabelle and  Central
Regions

Apr 08: below normal Gu
ra ins. Deepening drought
in Hiran, Bakool and
centra l regions. Emerging
pastoral crisis in the north

May 08:  3.25 mi l lion
people in need of
humanitarian assistance, 1
in 5<5 years  is acutely
malnourished.
Hyperinflation (340-700%)

Jan 09: Extended harsh
Ji laal dry season.
Worsening drought in
centra l. Continuing
decl ine prices

Apr 09: increasing
number of IDPs;
deteriorating
Humanitarian
Emergency in central

Apr 10: favourable
seasonal ra in
performance; Improved
food security s ituation.
However 2 mi llion
people still in cri sis

Dec 10: below average
Deyr ra infall in most of
the country. Bleak
outlook for crop
producers and
pastoralists

Oct 11: Good off-
season crop harvest
in the riverine of
Lower Shabelle:;
Good onset of Deyr
ra ins in most parts
of the country

Jul 10: increase of
population in crises
in post Gu 2011.
FSNAU declares
famine in six regions
of south-central
Somalia
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34. The first major operation (PRRO 10191.0) covered the 2003–2006 period and
was focused on saving lives and improving the nutritional status of vulnerable
populations in a more stable livelihood context. The subsequent operation
(PRRO 10191.1) came on the back of successive droughts between 2001 to 2005,
when an estimated 60–80 percent of the livestock holdings of pastoralist
communities were lost or sold38; the harvest in early 2006 was the worst in ten years.
Forecasts for 2006 anticipated low rainfall including the breadbasket regions in the
south of the country. The beneficiary caseload was originally planned at 2,164,000
and the total commodity requirements amounted to 170,686 mt over two years from
July 2006.

35. A major shift in focus through this operation was the emergency school feeding
(ESF) in particular to promote girls’ school attendance as well as food-for-work
(FFW) and food-for-training (FFT) activities in drought and flood-prone areas.
However, despite the recovery and transition objectives of these operations, a
significant percentage of the expenditures was on GFD. WFP expanded its relief
component of this operation from 67 percent in 2006 to over 95 percent in 2008 and
the PRRO was extended by an additional year to June 2009 (see Table 2).

36. In 2009 WFP then opted for an emergency operation (EMOP) to respond to the
increasingly insecure and fragile humanitarian situation in Somalia. The
EMOP 10182.0 again scaled up the planned budget and number of beneficiaries
from the previous operation. It was based on a total of 3.5 million beneficiaries,
including one million previously covered by CARE International. It took account of
the escalating number of IDPs and urban poor affected by high food prices and
hyperinflation. GFD targeted 80 percent of the total beneficiaries mostly in south-
central Somalia. The scale of the respective operations by year is illustrated in Figure
3.

38 Post Gu Analysis, FSAU, September 2005.
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Figure 3: Food Distribution through different operations by WFP Somalia 2006–2011

Sources: WFP (2006–2009) SPRs for PRROs 10191.0 and 10191.1; WFP (2009–2011) SPRs for
EMOP 10812.0 and 200281.

37. The emphasis of the portfolio during much of the evaluation period has
principally been on GFD, support to IDPs and supplementary feeding. These have
been more related to the emergency relief and the level of activities associated with
recovery and livelihood support has been marginal. However, as from the second half
of 2009, while implementing the EMOP 10182.0, WFP Somalia adopted a strategic
shift from general distributions to more conditional approaches to its emergency
relief to reduce the “inclusion” error of its operations. The revised strategy was based
on a nutrition targeting mechanism which introduced a selection criteria based upon
malnourished children in the household and an expansion of its FFW which
remunerated households in food-for-labour activities conducted. The new strategy
was designed to more effectively meet the seasonal food requirements of vulnerable
households and to lay the ground for more emphasis on recovery activities39.

38. Some mention has to be made here of external factors that impacted on WFP’s
operations during the evaluation period (although they are addressed in section 2.2
of the report) because of the considerable consequences they had on the Somalia
portfolio. There were four such notable events during this period: i) the adverse
publicity the programme received by a United Kingdom television channel in
June 2009 and further allegations of food aid diversion by the United Nations
Monitoring Group in March 2010 which led to a detailed review of WFP Somalia
operations by external auditors40; ii) the closure of CARE’s food assistance

39 Strengthening WFP Food Assistance in Somalia: Concept Note (versions 3 and 4 February 2010 and 2011).
40 Report of the External Auditor on WFP Operations in Somalia presented to the Executive Board in
February 2011.
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programme at the start of 2009 (for which WFP then assumed responsibility); iii)
WFP’s withdrawal from the south followed immediately by a ban from areas under
al-Shabaab control in south-central Somalia with effect from January 2010; and iv)
the declaration of famine in six regions of Somalia in July 2011.

39. The consequence of the first event was that WFP lost donor confidence and the
ban limited WFP’s access to key areas of south-central Somalia. Funding
commitments and food assistance actually delivered in 2010 reduced below or
approximate to levels of 2006 and 2007 (see Figures 2 and 3). A set of graphs
presented in Annex 6 of this report demonstrates how the situation affected
commitments from the principal donors41. At this time WFP relied significantly on
less traditional donors and central funding mechanisms (such as CERF, see
Figure 4). From January 2010 WFP was only able to operate in the north-west
(Somaliland) and north-east (Puntland) of the country, Mogadishu and central
Somalia where al-Shabaab was not in control. The programme also became very
focused on the introduction of control mechanisms and compliance recommended by
the Inspector General, the Oversight Office (December 2009) and the subsequent
external audit conducted towards the end of 2010.

40. The declaration of famine in six regions of Somalia between July and
September 2011 and the subsequent emergency appeal and response has seen the
scale of WFP operations escalate during the course of 2011–12 to meet identified
needs (but still without access to most of southern Somalia).

2. Evaluation Findings

2.1. Alignment and Strategic Positioning

41. In accordance with the TOR and the evaluation matrix of the Somalia CPE, this
section of the report focuses on the evaluation findings with respect to the strategic
alignment of the WFP portfolio, including the extent to which:

 its main objectives and related activities have been in line with Somalia’s
humanitarian and development needs;

 its objectives and strategies have been aligned with international good practice
in humanitarian response;

 its objectives have been aligned with and supportive of state actors and
international good practices for non-state providers working in conflict and
fragile states; and

 its objectives and strategies have been coherent with those of relevant
humanitarian partners operating in Somalia.

2.1.1 Alignment with Somalia’s humanitarian and development
needs

42. The complex humanitarian situation in Somalia is best reflected within the
seasonal Food Security and Nutrition Analyses undertaken by the Food Security and

41 The United States government as the principal donor to the WFP portfolio 2006–2010 (averaging 32.8 percent
of annual contributions) was particularly concerned about non-compliance with OFAC regulations.
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Nutrition Analysis Unit (FSNAU)42 and collaborating partners (including WFP) post
Gu and post Deyr each year43. The seasonal assessments (which incorporate sector
analysis on climate and rainfall, civil insecurity, agriculture, livestock, markets/trade
and nutrition) incorporate an analysis of food security and nutrition based upon
different livelihood zones across Somalia. The Integrated Food Security Phase
Classification (IPC) is an integral tool, which identifies different current or imminent
phases of food insecurity and crisis across the country and strategic response
framework against each phase. The series of IPC and Nutrition Maps for Somalia
from 2006–2011 are provided in Annex 11 to this report. This analysis is central to
humanitarian decision-making in Somalia.

43. However, it is not a needs assessment mechanism, but in the absence of any
other process, it is the most comprehensive reference point for humanitarian and
development agencies to plan and target their response, albeit with a strong
perspective on food security and nutrition. Consequently, there remains considerable
debate among humanitarian and development agencies on the most relevant and
effective response to this analysis. There is no “master plan” to which humanitarian
actors align themselves beyond the Consolidated Appeal Process (CAP) and the
Common Humanitarian Action Plan (CHAP) although the cluster mechanism,
introduced under the auspices of OCHA since 2006, has done much to develop sector
strategies which are essentially based upon the sum of plans from different member
organizations. Many organizations in Somalia (and WFP is no exception to this),
have tended to respond in a way that they know best and for which they have the
capacity to deliver. In-kind food aid (and in particular GFD) have for much of the
evaluation period been the default option to which WFP employs in addressing
“populations in crisis”44. So WFP has aligned itself to humanitarian needs as far as
they are known, but open debate on alternatives to food aid have not been
encouraged or widely discussed until very recently45.

44. The evaluation repeatedly heard concerns from respondents representing
donors, United Nations agencies and NGOs of where food aid actually goes and to
what extent it is addressing humanitarian needs. What is not well understood is to
what extent food aid adequately meets the needs of the most vulnerable sectors of the
target population and to what extent GFD (including the nature of food provided)
was relevant to different livelihood zones of Somalia (including pastoralist
households). It is widely reported that donated food does enter the market systems
(the option to sell being chosen by recipients)46.

45. Furthermore, there is very little understanding of the degree to which
populations in different contexts have become dependent upon food aid to the extent
that it might have provided disincentives to both the local agriculture and livestock
economies47. This was a particular issue early in the portfolio period when blanket
food aid was “diminishing the production capacity of local farmers due to market

42 The FSNAU is managed by the United Nations Food and Agriculture Organization (FAO).
43 FSNAU Technical Series Reports www.fsnau.org
44 Populations in acute food and livelihood crisis (AFLC), humanitarian emergency and humanitarian catastrophe
are classified broadly by FSNAU as “populations in crisis”.
45 Interviews with respondents and minutes of the Food Assistance Cluster 2006–2011.
46 UNMG Reports 2010 and 2011.
47 Interviews with respondents (donors and NGOs) with particular reference to Gedo region.
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distortions and rising production costs”48. Respondents to the evaluation in the
border areas of southern Somalia reiterated this to be the case until 2009.

46. Since mid-2009 WFP has adopted a more conditional approach to food aid that
incorporates a stronger focus on nutrition in an emergency context through targeted
supplementary feeding programme (TFSP). In this respect WFP feels more confident
that it has addressed the “inclusion” error by adopting a more targeted approach.
However there is as yet insufficient evidence to back up this confidence and there are
now vulnerable groups who are not covered by TSFP activities with no other means
of food income, as discussed later in the report (see section 2.3.3).

47. In the latter part of 2010, the Programme Unit of WFP Somalia worked on
developing operational strategies, which better address communities in “transition”
enabling them to recover livelihoods and household assets, thus ensuring better
coping capacity in future crises. This strategy has been a positive development and
has resulted in WFP strengthening its technical skills set in support of programming.

48. Finally, WFP Somalia is now working towards developing a country strategy for
the first time (to which this evaluation will contribute), which will provide a real
opportunity for the country team to consider different sets of interventions relevant
to the humanitarian and development needs of different livelihood zones within
different areas of Somalia. The strategy will be set within the framework of WFP’s
Medium Term Regional Strategy for East and Central Africa 2012–2015 (also still in
draft) itself derived from the global WFP Strategic Plan 2008–2013.

2.1.2 Alignment with international good practice in humanitarian
response

49. The 2005 Humanitarian Reform Agenda set out to enhance humanitarian
response capacity, predictability, accountability and partnership, as a strategy
between the wider humanitarian community to reach more beneficiaries more
effectively. It aimed to be more comprehensive and deliver needs-based relief and
protection in a more effective and timely manner. The main objectives of this reform
included more accountability, greater leadership capacity, enhanced
coordination, better financing, and more effective partnerships between
United Nations and non-United Nations humanitarian actors.

50. In terms of accountability the CO has been working closely with credible state
authorities49 where feasible since 2011 to decide the regional allocation planning.
This is seen as a very positive move to engage properly with the authorities and to
support their policies and strategies for food interventions in their areas (further
described in section 2.1.4). However, the majority of informants to this evaluation
perceive WFP to be a very top-down organization, indicating that insufficient effort
was made to elicit inputs from beneficiaries, communities or humanitarian partners
at field level into the programme planning mechanism50.

48 Food Aid in northern Gedo: A Critical Review (ASEP January 2006).
49 This includes the Governments of Somaliland and Puntland as well as the Transitional Federal Government
(TFG) of Somalia and three authorities within Central region including Galmadug State, Ahlu Sunna Wal
Jamaaca and Himaan-Heb Clan.
50 As informed by Focus Group Discussions during the CPE at community level.
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51. WFP’s field staff, particularly the monitors, are the ‘face’ of the agency at the
community level and while distribution monitoring and compliance are their
priorities, the community groups and CPs indicated that the operation would benefit
significantly from a deeper involvement from them in a range of areas. This would
include programming discussions with the affected communities, prioritization of
vulnerable groups, food usage and storage advice among other areas. Currently some
of the interventions are often poorly understood at this level.

52. Other issues around accountability to beneficiaries concern the variable
quantity of foodstuffs provided. Because of the necessity to prioritize the emergency
activities in the country, coupled with the uncertainty of the pipeline and the lack of
continuity of donor support, frequent commodity breaks have occurred in recent
years. While the evaluation team noted and verified that the beneficiaries were
informed about what they would be receiving at the actual distributions, feedback
from all the focus groups and the CPs indicated that ration variations due to pipeline
breaks were frequent and significant, and seldom advised in advance of the
distributions themselves.

53. Food quality and appropriateness was another constant issue raised at the CPE
focus group discussions. Food choices vary across the country and it appeared that
little account was taken for these variations in acceptable diet, resulting in WFP food
commodities being exchanged for preferred items, or in some isolated cases used as
animal feed51.

54. WFP has demonstrated much clearer accountability to donors than it has to
other groups and this has been strengthened significantly in the past
eighteen months. There have been regular monthly meetings with donors to brief
them on operations within Somalia and the funding status. This liaison is very much
appreciated by the donors, but does not include other stakeholders.

55. WFP has been poor at communicating on its Somalia operations both externally
and internally for much of the evaluation period although there have been notable
improvements in 2011. Constantly the evaluation was informed of occasions through
to 2010 when WFP had made programming decisions without sufficient consultation
with other principal actors (either United Nations or NGOs). The NGOs in particular
did not think they were considered as real partners, but more as implementers or
sub-contractors — the means by which food was distributed based upon WFP’s
unilateral planning. Several international NGOs have intentionally distanced
themselves from WFP, and Somali NGOs in particular indicated that WFP had been
quite dismissive of organizations without sufficient international staff
representation.

56. Since early 2011, WFP has invested more in the training and capacity-building
of NGOs, providing greater financial support to ensure they have the staff and
materials to undertake their role more effectively. A series of workshops was also
convened by WFP in Nairobi in August and September 2011 for the NGO community
to discuss issues of concern and consider ways in which WFP could engage with the
NGOs in a more constructive and collaborative way. The experience was reported by

51 This issue was raised in more than one of the FGDs conducted by the evaluation, one example being that maize
grain took too much fuel to cook sufficiently, so it was given to animals instead.
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all participants to have been very beneficial, much appreciated, and marked the
beginning of a more open and inclusive relationship between the parties52.

57. From 2006–2009 WFP demonstrated strong leadership with respect to its
principal objective of providing food assistance to vulnerable and food insecure areas
of Somalia53 including assuming the responsibility for CARE International’s areas of
operation, after their suspension at the beginning of 2009. However, the situation
changed dramatically following WFP’s own suspension from al-Shabaab controlled
areas at the start of 2010. WFP Somalia became almost a “closed shop” during the
first six months of that year as intensive consultations took place between
Headquarters and the CO on the implications of the allegations raised during the
course of 2009 and over the ban on operating in those areas most in need of
support54.

58. WFP had expected that its operational suspension would be withdrawn after a
few months; when this did not happen, the CO appears to have done little to explore
alternative ways of working or advocate for other organizations to assume WFP’s role
in providing food assistance. The absence of a Country Director at this critical time to
take a strong lead in these areas did not help.

59. To improve coordination, the Cluster Process was introduced in Somalia in
2006 and since that time the Food Assistance Cluster (FAC) has been led by WFP.
Since 2009, the meetings have become irregular55 and some observers have
commented that until the famine declaration in July 2011, meetings were very
WFP-centric and the participation consisted largely of WFP’s partners. The minutes
indicate that the meetings were principally used to share information on
implementation and to prepare funding requests through the CAP (including access
to CHF and HRF resources). There has been little discussion about planning or
accountability and remarkably no discussion late in 2009 or early 2010 on the
implications of WFP’s withdrawal and suspension from al-Shabaab controlled areas
of south-central Somalia.

52 There is no record of these meetings since it was agreed that they be conducted under Chatham House Rules.
53 As evidenced earlier in section 1.2 of this report in successfully advocating for resources in support of food aid
through the Somalia CAP mechanism.
54 During this period there was no Country Director for Somalia and the CO consulted with Headquarters on
virtually a daily basis through video conference calls.
55 The OCHA website http://ochaonline.un.org/somalia/Clusters/FoodAid/tabid/2830/language/en-
US/Default.aspx indicates that there were five meetings of FAC in 2010 (all during the first seven months) and in
2011 two meetings in January and February with no further meetings until shortly before the declaration of the
famine in July 2011.

Principles of Cluster Coordination
 Complementarity of different agencies’ comparative advantages is recognized
 Agency actions are accountable to the beneficiaries they serve, to their peers, to their

donors, to their Boards, and to the Humanitarian Coordinator
 Relevant information is shared in a timely manner through Cluster mechanisms
 Individual agencies will cooperate in adjusting programmes to reflect strategic priorities

agreed by the Cluster and the actions of others
 Bridges to transition and early recovery are built early
 Particular needs of the most vulnerable are prioritized
 Suitable separation from military and political operations is maintained
 All Cluster partners are equal and have an equal voice

Source: http://www.clustercoordination.org/faq
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60. After the famine declaration in July 2011, FAC held regular meetings (as
frequently as fortnightly), the participation grew significantly and a new
Cluster Chair was appointed at the end of August 2011. At this point the Cluster really
began to embrace its mandate, was more inclusive of non-traditional WFP partners
and looked much more strategically at different response options including cash
transfer. The Cluster is now, for the first time, operating at decentralized locations
through the engagement of WFP Area Offices, which is a very positive development.

61. WFP CO has continued to lead the Logistics Cluster and offer its logistics
service capacity to other agencies, and has also engaged regularly with the Education
and Nutrition Clusters. The merger of the FAC and the Agriculture and Livelihoods
Cluster into a combined Food Security Cluster (from early 2012, with WFP and FAO
co-chairs) is seen by all the principal participants as a very positive development. It
provides a forum that can look at food security in Somalia from a holistic perspective
and consider the respective roles of food aid, vouchers, unconditional cash transfers
and other interventions ensuring both complementarity in response and avoidance of
overlaps and gaps.

62. Agencies operating in Somalia have access to a number of joint funding
mechanisms for additional financing, as listed earlier in section 1.2 of this report.
Several other international humanitarian agencies stated their view to the evaluation
team that WFP had requested the majority of the share from the CAP (see Table 1
earlier in the report) and taken too much from the common humanitarian funding
mechanisms (see Figure 4 below concerning WFP contributions from CERF)56. On
further analysis, the evaluation would not consider the funding excessive considering
the scale of the operation and the relative cost of the food aid component. However,
the allocation of US$25 million to WFP for urgent food purchases at the point of
WFP’s suspension of operations from southern Somalia was a sensitive issue with
other humanitarian actors even though the grant had been negotiated months
before57.
Figure4: Percentages of CERF funding for Somalia allocated to WFP

56 WFP also received much less significant levels of funding from the HRF and the CHF.
57 The application to CERF was made in August 2009, but it took three months to process and by the time the
funds were finally released (in January 2010, but allocated to financial year 2009), WFP was at the point of
suspending its operations in al-Shabaab controlled areas. The WFP CO has acknowledged that it was an error to
not return this money. WFP eventually agreed to provide 1,000 mt of CSB with associated costs to UNICEF.

0,0%

10,0%

20,0%

30,0%

40,0%

50,0%

60,0%

2006 2007 2008

18

60. After the famine declaration in July 2011, FAC held regular meetings (as
frequently as fortnightly), the participation grew significantly and a new
Cluster Chair was appointed at the end of August 2011. At this point the Cluster really
began to embrace its mandate, was more inclusive of non-traditional WFP partners
and looked much more strategically at different response options including cash
transfer. The Cluster is now, for the first time, operating at decentralized locations
through the engagement of WFP Area Offices, which is a very positive development.

61. WFP CO has continued to lead the Logistics Cluster and offer its logistics
service capacity to other agencies, and has also engaged regularly with the Education
and Nutrition Clusters. The merger of the FAC and the Agriculture and Livelihoods
Cluster into a combined Food Security Cluster (from early 2012, with WFP and FAO
co-chairs) is seen by all the principal participants as a very positive development. It
provides a forum that can look at food security in Somalia from a holistic perspective
and consider the respective roles of food aid, vouchers, unconditional cash transfers
and other interventions ensuring both complementarity in response and avoidance of
overlaps and gaps.

62. Agencies operating in Somalia have access to a number of joint funding
mechanisms for additional financing, as listed earlier in section 1.2 of this report.
Several other international humanitarian agencies stated their view to the evaluation
team that WFP had requested the majority of the share from the CAP (see Table 1
earlier in the report) and taken too much from the common humanitarian funding
mechanisms (see Figure 4 below concerning WFP contributions from CERF)56. On
further analysis, the evaluation would not consider the funding excessive considering
the scale of the operation and the relative cost of the food aid component. However,
the allocation of US$25 million to WFP for urgent food purchases at the point of
WFP’s suspension of operations from southern Somalia was a sensitive issue with
other humanitarian actors even though the grant had been negotiated months
before57.
Figure4: Percentages of CERF funding for Somalia allocated to WFP

56 WFP also received much less significant levels of funding from the HRF and the CHF.
57 The application to CERF was made in August 2009, but it took three months to process and by the time the
funds were finally released (in January 2010, but allocated to financial year 2009), WFP was at the point of
suspending its operations in al-Shabaab controlled areas. The WFP CO has acknowledged that it was an error to
not return this money. WFP eventually agreed to provide 1,000 mt of CSB with associated costs to UNICEF.

2008 2009 * 2010 ** 2011

CERF (allocated to WFP as
percentage of total)  (food)

CERF (allocated to WFP as
percentage of total) (non-food:
security, telecommunications
and logistics, but excluding
UNHAS)

18

60. After the famine declaration in July 2011, FAC held regular meetings (as
frequently as fortnightly), the participation grew significantly and a new
Cluster Chair was appointed at the end of August 2011. At this point the Cluster really
began to embrace its mandate, was more inclusive of non-traditional WFP partners
and looked much more strategically at different response options including cash
transfer. The Cluster is now, for the first time, operating at decentralized locations
through the engagement of WFP Area Offices, which is a very positive development.

61. WFP CO has continued to lead the Logistics Cluster and offer its logistics
service capacity to other agencies, and has also engaged regularly with the Education
and Nutrition Clusters. The merger of the FAC and the Agriculture and Livelihoods
Cluster into a combined Food Security Cluster (from early 2012, with WFP and FAO
co-chairs) is seen by all the principal participants as a very positive development. It
provides a forum that can look at food security in Somalia from a holistic perspective
and consider the respective roles of food aid, vouchers, unconditional cash transfers
and other interventions ensuring both complementarity in response and avoidance of
overlaps and gaps.

62. Agencies operating in Somalia have access to a number of joint funding
mechanisms for additional financing, as listed earlier in section 1.2 of this report.
Several other international humanitarian agencies stated their view to the evaluation
team that WFP had requested the majority of the share from the CAP (see Table 1
earlier in the report) and taken too much from the common humanitarian funding
mechanisms (see Figure 4 below concerning WFP contributions from CERF)56. On
further analysis, the evaluation would not consider the funding excessive considering
the scale of the operation and the relative cost of the food aid component. However,
the allocation of US$25 million to WFP for urgent food purchases at the point of
WFP’s suspension of operations from southern Somalia was a sensitive issue with
other humanitarian actors even though the grant had been negotiated months
before57.
Figure4: Percentages of CERF funding for Somalia allocated to WFP

56 WFP also received much less significant levels of funding from the HRF and the CHF.
57 The application to CERF was made in August 2009, but it took three months to process and by the time the
funds were finally released (in January 2010, but allocated to financial year 2009), WFP was at the point of
suspending its operations in al-Shabaab controlled areas. The WFP CO has acknowledged that it was an error to
not return this money. WFP eventually agreed to provide 1,000 mt of CSB with associated costs to UNICEF.

CERF (allocated to WFP as
percentage of total)  (food)

CERF (allocated to WFP as
percentage of total) (non-food:
security, telecommunications
and logistics, but excluding
UNHAS)



19

2.1.3 Alignment with international good practices in conflict and
fragile states

63. The ‘Principles for Good International Engagement in Fragile States and
Situations’ (FSPs) (OECD, 2007) were drawn up to provide a framework to guide
international actors in achieving better results in the most challenging contexts.
Operating in such situations, international partners can affect outcomes in these
states in both positive and negative ways and it is vital to take account of and adhere
to the ten principles in their activities.

Ten Principles for Good International Engagement in Fragile States and Situations:

1. Take context as the starting point
2. Do no harm
3. Focus on state building as the central objective
4. Prioritize prevention
5. Recognize the links between political security and development objectives
6. Promote non-discrimination as the basis for inclusive and stable societies
7. Align with local priorities in different ways in different contexts
8. Agree on practical coordination mechanisms between international actors
9. Act fast ….. but stay engaged long enough to give success a chance
10. Avoid pockets of exclusion

64. In the most recent survey of progress (OECD, 2011) the finding for Somalia
indicated that overall the application of the FSPs is still significantly off-track. While
this is not the sole responsibility of any one entity, the scale and duration of WFP’s
commitment to Somalia clearly means there has been a strong obligation for the
agency to consider such principles in its planning and interaction in the country58.

65. However, the evaluation finds that WFP in Somalia could have more actively
considered some of the implications of its actions and work practices in the country
(FSP 1). WFP did not fully acknowledge and adjust to the political operating
environment, nor their relationship with al-Shabaab. WFP’s raison d’être remained
very traditional – to transport and deliver bulk food commodities to assist
“populations in crisis” – but the distribution of food aid was against the wishes of al-
Shabaab, then controlling much of southern Somalia.

66. Another potential resource, the ‘Do No Harm Project’ (Anderson, 1999), with a
history of involvement in the Somalia context (Englestad and Otieno, 2008), was
drawn up specifically to draw agencies’ attention to the risks and opportunities
created in such fragile environments, to offer lessons regarding engagement, and to
identify programming options when things go wrong.

67. The evaluation’s authors found no evidence to suggest that either of these
recognized resources had been used to inform any WFP programming in Somalia.
This is not unique to WFP in that country. While a number of NGOs, including some
of WFP’s partners, have been proponents of the Do No Harm approach since 2002,
the authors acknowledged that many of the NGOs and United Nations agencies

58 WFP’s own Strategic Plan 2008–2013 (p. 10) states: “WFP will ensure that its activities support overall
United Nations aims and multilateral efforts on behalf of conflict prevention, peace building, development,
humanitarian assistance, human rights and the United Nations Charter.”
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working in Somalia, while often supporting the DNH principles59, did not have the
structure or organizational capacity to translate them into action. Nevertheless, a
range of experience from the Somali context could have been drawn upon to assist
WFP’s programming thinking and engagement with partners and authorities.

68. WFP (like others in the United Nations system) got caught up in the attempts to
co-opt the humanitarian programme in support of the United Nations’ political
agenda. WFP to its credit fought to ensure their independence as far as it could. WFP
recognized the geo-political context, but was not able to avoid its complications. By
2010 large areas of the country were not accessible (FSP 10) although by this time
WFP could do little to change that situation. WFP has since concentrated on moving
food aid into those areas it could access, and in exploring access into the areas that
were gradually opening up again (i.e. no longer under al-Shabaab control).
One principal respondent to the CPE from the donor community however expressed
concern that by adopting this strategy, WFP was now demonstrating a political
partiality, which they (and the broader United Nations) should be cautious of
displaying so blatantly.

69. There still remains a certain constraint on the independent decision-making
authority of the CO. There was pressure brought to bear by at least one major donor
who insisted its food aid contribution could only be used in one particular area of the
country. In some cases policy decisions on food aid donations were made at the
global rather than the country level. The withdrawal of much of the support from a
number of key donors after the publication of the UNMG report – despite the
humanitarian imperative of the needs on the ground – had a very significant effect
on the programme.

2.1.4 Alignment with Somalia’s state actors

70. Opportunities to engage and align strategies with state actors in response to
famine, humanitarian emergencies and acute food and livelihood crisis have been
very limited, because these categories of food insecurity are exacerbated as much by
the conflict between different factions as they are by natural causes. Opportunities to
engage with the Transitional Federal Government (TFG) in the south were limited in
part due to the lack of capacity and resources available to this state authority, but
also as a party to the conflict, close engagement with the TFG could potentially
compromise the organization’s neutrality in the view of other actors within Somalia
(further elaborated in section 2.2.3 of this report).

71. There has however been some degree of alignment with government authorities
and state building (FSP 3) in the latter part of the evaluation period in the more
politically stable areas to the north, where WFP is less focused on emergency
response and working towards rebuilding livelihoods and recovery.

72. This has been demonstrated through the signing of Letters of Understanding
(LOU) with both the education and health ministries in Somaliland and Puntland.
WFP has supported the establishment of school feeding units (SFU) within the
two education ministries (in 2008 and 2009 respectively) and since 2010 has helped
build the capacity of nutrition units in both the health ministries. Furthermore in

59 The Do No Harm “Analytical Framework” provides a tool for mapping the interactions of assistance and
conflict and can be used to plan, monitor and evaluate both humanitarian and development assistance
programmes. Further details available at: www.cdainc.com
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2010 WFP established and institutionalized the Food Assistance Coordination
Agency (FACA) within the Government of Somaliland. The purpose of establishing
the SFUs was to ensure greater government “ownership” of the emergency school
feeding (ESF) programme in terms of identifying beneficiary schools and monitoring
implementation. This has been partially successful, but is undermined by capacity
limitations to collect and analyse basic education statistics (and discussed further in
section 2.3.5 of this report).

73. The FACA was set up by Presidential decree to “facilitate WFP interventions” in
Somaliland and “establish a platform for discussions on project implementation and
provide overall guidance on operational and technical issues related to the
implementation of food security and food assistance programmes”60. It assumed a
liaison function across all relevant line ministries and provided a principal focal
point for WFP within the government system. However, it has become marginalized
within the government system since line ministries (such as health and education)
did not want to be represented by the agency, and furthermore, the Ministry of
Planning was no longer prepared to host FACA because of its association with food
aid which is a contentious issue within Somaliland61. As such, FACA no longer fulfils
its broad mandate; it now acts as the focal point in government for receiving and
reviewing FFW and FFA project proposals which are limited.

74. WFP has had little engagement with the National Environmental Research and
Disaster Preparedness Commission (NERAD) of Somaliland, nor the Humanitarian
Affairs and Disaster Management Agency (HADMA) of Puntland, other than through
formal planning meetings. Their capacity is very limited, but they have been
established now for a number of years, and both would be obvious counterpart
organizations within the respective government systems for WFP to work with.
NERAD has recently been at the core of a Disaster Risk Management (DRM)
proposal, which principally involved Oxfam, UNOCHA, FAO (including FSNAU) and
UNICEF at the early stages, but for which WFP has logically been allocated a lead
role in the area of contingency funding and warehousing62.

75. WFP’s most strategic initiative to align with state authorities has been through
the decentralization of the six-monthly allocation planning for food assistance since
early 2011 and the inclusion of relevant Cluster leads and NGOs in the process since
early in 2012. This aims to ensure that, within the resources available to WFP, the
targeting of food commodities and the interventions comply with the priorities and
plans of local authorities and other development partners. This initiative has been
welcomed by state authorities in Central region, Puntland and Somaliland, although
in the latter, the Ministry of Planning has made it clear that the planning cycle should
be longer term in support of the Somaliland National Development Plan 2012–2016.

76. WFP’s lead role in the process of working with government authorities,
members of the Nutrition Cluster and a range of stakeholders to develop the national
Somali Nutrition Strategy 2011–2013 has been widely acknowledged by a broad

60 Memorandum of Understanding on Collaborative Working Arrangements between WFP and FACA (May 2011).
61 Interviews during the CPE with officials of the Ministry of Planning in Somaliland and WFP AO staff backed
this assertion.
62 The DRM has been designed “to reduce loss of life and assets from disasters and improve the resilience of
agricultural and livestock-based livelihoods against selected hazards”; it could potentially benefit from
assessments and analysis undertaken by FSNAU, WFP/VAM and community-based information systems
supported by Oxfam.
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range of respondents to the evaluation. This is an excellent example of inter-agency
collaboration across both the United Nations and NGO systems with the
commitment of principal state authorities. In Somaliland the Ministry of Planning
has initiated the process of developing a Food Security Strategy with the support of
principal development actors. So far WFP’s engagement with this and the Somaliland
National Development Plan has principally been financial rather than technical due
to limited capacity, but it provides a real opportunity for closer collaboration with
government and normative partners like FAO at a strategic level.

2.1.5 Coherence with other relevant humanitarian partners

77. There are two sets of humanitarian actors with whom WFP partners through its
operations in Somalia: i) those categorized as Cooperating Partners (CPs) which are
principally international and national (Somali) NGOs; and ii) other United Nations
organizations and agencies working to similar objectives as WFP. In addition WFP
engages in coordinating mechanisms, which include at some levels both state actors
and international donors. The most comprehensive planning framework introduced
during the evaluation period was the Reconstruction and Development Programme
(RDP) 2008–2012 (based upon a Joint Needs Assessment conducted 2005–2006
across the country which included consultations with all principal stakeholders). This
formed the basis for the United Nations Transition Plan (UNTP) 2008–2010 and
more recently the United Nations Somali Assistance Strategy (UNSAS) 2011–201563.
The UNSAS provides a basis for transitional, recovery and development programmes
building upon the humanitarian response, which is very much determined by the
Consolidated Appeal Process (CAP).

78. WFP has a long history of working in collaboration with NGOs in Somalia. In
2006 WFP worked with 45 local NGO partners and 21 international NGOs; by
2010 it had 169 local NGO partners and 12 international NGO partners, thereby
increasing its dependence on smaller Somali NGOs with very limited capacity. Annex
7 provides a list of principal Cooperating Partners (CP).

79. However, while this partnership with NGOs has formed a strong basis for
operational response over the evaluation period, respondents to the CPE cited a
number of reasons why the working relationship between some NGOs and WFP
became fractious until the reduction in WFP operations in 2010. Principally they
included: i) a lack of consultation with CPs in the design of interventions; ii) irregular
pipelines especially between 2008–2010, which undermined efforts to mobilize
communities; iii) WFP’s loss of reputation through adverse publicity in the media
2009–2010; iv) political liability of working in collaboration with WFP following its
suspension from al-Shabaab controlled areas of south-central Somalia; and v)
communication issues (referred to in the earlier section 2.1.2 of this report).

80. Furthermore, there have been long-standing tensions with NGOs not working
in partnership over WFP’s determination to push ahead with its food aid agenda
without open discussion on the strategy (within the Food Assistance Cluster or other
such forums) and without due consideration to other options. To some extent
traditional donors to WFP have also been complicit in this, since WFP has always
had the credibility and leverage to secure a very significant proportion of the CAP

63 The three UNSAS outcomes link to the MDGs and mirror the RDP pillars: i) social services; ii) poverty
reduction and livelihoods; and iii) good governance and human security.
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funding for food aid (see Table 1 earlier in this report). Many NGOs (as well as other
United Nations agencies) have argued that in the long-term this would better be
applied to addressing underlying structural causes of food and nutrition insecurity
for which resources have been scarce64. This also suggests some failure in the
consultative process contributing to the CAP before the recent merger of the Food
Assistance and the Agriculture and Livelihoods Clusters described in section 2.1.2 of
this report.

81. These tensions were very evident during the first half of 2011 when a number of
prominent NGOs were exploring the potential of cash and vouchers as a transfer
modality for areas of southern and central Somalia, where humanitarian access was
now very limited and food aid on a large scale was no longer feasible. WFP was
engaged in the debate, but was considered by many agencies outside the Food
Assistance Cluster to be unsupportive and unprepared to take into account any
market analysis other than its own65. WFP’s analysis was finally undertaken later in
the year (Sanogo, 2011a), well after the declaration of famine, and despite
two versions of the presentation, the findings were controversial66. Many observers
had expected WFP to be considerably more flexible and pro-active in view of the
urgency of the situation, which offered limited response options.

82. WFP has recognized many of the short-comings outlined above and not least
the need to plan and liaise with NGOs in a more consultative manner. WFP does now
conduct regular meetings with CPs at field level (in Somaliland, Puntland, Central
region and Mogadishu) so that practical issues relating to planning, payments,
communications, monitoring, etc. are discussed openly and collectively. It is the view
of the evaluation that this level of engagement will make it more conducive for NGO
partners to collaborate with WFP.

83. WFP’s association with the United Nations Country Team (UNCT) has also
been difficult, although similarly this has significantly improved in the past
eighteen months. There were clearly tensions between 2006–2009 over the
United Nations’ political agenda and the implications this had for the humanitarian
programme67 of which WFP was the lead player and providing logistical support
across the United Nations system within Somalia as referred to in section 2.1.3 of this
report. WFP was reluctant to compromise their operational independence within
Somalia to the rest of the United Nations system68 and their engagement with
processes such as the RDP and UNTP was very limited69.

64 Views expressed consistently by NGO respondents to the CPE.
65 Both FSAU and FEWSNET had undertaken market analyses in March and July 2011 which indicated that
markets were sufficiently well integrated – even under al-Shabaab control – to be able to respond to increased
demand from cash transfer to vulnerable households.
66 The WFP analysis of market functioning indicated that there were persistent supply gaps of cereals and that
commercial actors had low to little capacity to increase staple food in support of vulnerable households which was
discordant with the earlier findings of the FSNAU; based on this analysis, USAID/FFP did launch a monetization
programme to increase the supply of sorghum to Somalia through IOM, but this could not be delivered through
Mogadishu until early 2012.
67 Menkhaus, K., They Created a Desert and Called it Peace Building, Review of African Political Economy
(June 2009); and Stabilisation and Humanitarian Access in a Collapsed State: the Somali Case (2010).
68 Interviews with both United Nations and NGO respondents to the CPE.
69 Interviews with UNCT respondents (past and present) to the CPE.
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84. In response to the food security crisis of 2008–2009, WFP determined
unilaterally the level of food assistance required for Somalia70 (based upon the
FSNAU assessments), which generated resentment within the United Nations system
that WFP made its own plans and strategies71. It also potentially led to both
duplication and a conflict of interest with other humanitarian interventions.
Indicative of the relationship was the fact that there was no consultation with other
principal United Nations partners prior to WFP’s withdrawal from Somalia on
5 January 2010 (which de facto included the suspension of United Nations flight
services and United Nations security services for which WFP had assumed
responsibility). Not surprisingly WFP felt very isolated and unsupported by the
broader humanitarian community the first few months of 2010.

85. For the first six months of 2010 WFP was preoccupied with internal issues
including strengthening measures of compliance and a significant collapse in its
funding base. Insufficient attention was given to the gaps in capacity and response
resulting from its withdrawal and suspension from al-Shabaab controlled areas in
south-central Somalia. Indicative of the lack of foresight and joint contingency
planning was the fact that WFP was unable to transfer TSFP food resources to
UNICEF for nine months because there were issues with the type of agreement
required.

86. This background has made it particularly challenging for WFP to re-emerge and
harness effective collaboration across the United Nations system. This has to some
degree been remedied by global level agreements with UNICEF on the respective
roles and responsibilities of both parties in nutrition and with FAO on joint
Information Systems for Food and Nutrition Security (ISFNS).

87. The relationship between WFP and UNICEF was unsettled between 2006 and
2010. Differences in personalities (especially at senior management level) and
priorities led to limited collaboration on nutrition and school feeding/education. In
nutrition, UNICEF and WFP were both supporting moderately malnourished
children, sometimes in greater collaboration at the same sites, though with different
protocols until 2009. A Joint Plan of Action was signed between WFP and UNICEF
in January 2009 leading to a clearer definition of roles and responsibilities, with
WFP taking responsibility for treatment of moderate malnutrition (in accordance
with the global MOU), and for providing a caretaker and discharge ration to
UNICEF-led therapeutic programmes. The new strategic approach by WFP with a
focus on nutrition is generally seen as positive by UNICEF and other humanitarian
actors in its support to vulnerable children and pregnant and lactating women
(PLWs), with an emphasis on prevention of malnutrition.

88. At the technical and field level the relationship now appears stronger with both
organizations increasingly discussing and collaborating on nutrition strategic
planning, providing support to cluster activities and, in Somaliland, providing
complementary and unified support to the MOH. A more integrated approach to
nutrition response continues to be developed by the two agencies through 2011–
2012, bringing treatment of moderate acute malnutrition alongside that for severe
acute malnutrition. However WFP has been unsuccessful in obtaining routine

70 The CPE understands that actual decisions on the scale of food aid to be requested in 2009 and 2011 were as
much determined by Headquarters in Rome as they were by the CO Somalia.
71 Interviews with WFP, other United Nations and INGO respondents to the CPE.
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medications from UNICEF to support its TSFP and has yet to engage more fully with
UNICEF to draw its infant and young child feeding (IYCF) expertise into WFP
programmes.

89. WFP and FAO have collaborated closely on food security information systems
in Somalia for many years and assessments and market surveys undertaken by the
VAM unit are complementary to the food security and nutrition analysis undertaken
by the FSNAU, which since 2000 has been managed by FAO72. In fact it represents a
particularly successful technical relationship and understanding between these
two organizations and one model upon which global agreement on Information
Systems for Food and Nutrition Security (ISFNS) was built.

90. Finally, WFP have over the past eighteen months demonstrated a stronger
institutional commitment to broader planning mechanisms such as the UNSAS,
which is acknowledged by the United Nations Humanitarian Coordinator as a very
positive development. Within the framework of the UNSAS, initiatives involving
strategic partnerships between WFP, FAO, UNICEF and other partners are
evolving73 which suggests that there is a move to achieve further cohesion during the
time-frame of the strategy. Furthermore, WFP is committed, along with FAO and
Oxfam (with the support of UNDP and OCHA) to the Horn of Africa Plan of Action,
which sets out a framework for operationalization for the current crisis in the region.

2.2. Factors driving WFP’s strategic decision-making

91. In accordance with the TOR and the evaluation matrix of the Somalia CPE, this
section of the report focuses on the evaluation findings with respect to the factors
driving strategic decision-making, including the extent to which WFP:

 has analysed the national hunger, food security and nutrition issues, or used
existing analyses to understand the key hunger challenges in the country;

 has developed and implemented appropriate monitoring and evaluation
systems with which to make evidence-based and strategic decisions;

 has made appropriate risk management decisions in responding to the scale of
humanitarian need and the security and partnership risks; and

 has been driven by external factors to make operational decisions, and to what
extent this has affected the overall performance and results.

2.2.1 Analysis of national hunger, food security and nutrition issues

92. The analysis of national hunger, food security and nutrition issues within WFP
is undertaken by the Vulnerability Assessment Mapping (VAM) Unit. VAM is a
well-developed approach with numerous corporate-level guidelines available and
regularly updated. The VAM unit for Somalia has been relatively small74 given the

72 Previous to 2000 the FSAU was hosted by WFP Somalia.
73 There are current discussions between WFP and FAO in three potential areas: i) the rehabilitation of
infrastructure on the DurDur Irrigation Project (Somaliland); ii) the rehabilitation of water resources along
pastoral migratory routes through Togdheer and Sool (Somaliland); and iii) building resilience in rural
communities through improved productive agricultural capacity and better protection of livestock (also including
UNICEF).
74 The VAM unit currently has one international and four national staff and one focal point in each of the
four Area Offices (Mogadishu, Galkaiyo, Hargeisa and Bosasso); the unit is soon to be expanded with two
additional international staff.
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size and complexity of the WFP operations in Somalia because it is complemented by
the FSNAU, now managed by FAO since 2000.

93. At the conceptual level, the Somalia VAM Unit makes particular use of the Food
and Nutrition Security Conceptual Framework, which is attached as Annex 8 to this
report. At the analytical level, particular attention is given to the Household Food
Consumption Score (FCS)75; this is often calculated as part of VAM rapid
assessments in Somalia and is also one of the main indicators used for outcome
monitoring. Food security profiles are determined by combining food consumption
scores with food access indicators.

94. The analytical approach adopted by WFP/VAM draws directly from field
statistics and could be categorized as less subjective than the FSNAU’s Integrated
Phase Classification (IPC), which is more a convergence of diverse indicators. Also,
the FCS focuses at the household level, whereas IPC focuses at the level of a
particular livelihood group. A household-level focus is particularly valuable in
understanding food security among urban and IDP populations. Consequently, in
conducting the joint FSNAU-WFP Mogadishu household assessment in
December 2011, FSNAU agreed to use the FCS in the analysis. There is, however, a
need to examine in more detail the ways in which FCS complements FSNAU’s
nutrition and food security analysis.

95. In general, WFP relies very heavily on FSNAU data and analysis in its own
understanding of national hunger, food security and nutrition issues. This is
appropriate because FSNAU provides the most comprehensive source of food
security and nutrition information for Somalia and is used by both implementing
agencies and donors alike; this level of consensus in needs assessment and both aid
and funding allocations is almost unique (Jaspars and Maxwell, 2008: 27).

96. VAM has a close, informal relationship with FSNAU. WFP has funded some of
FSNAU’s work76 and information is regularly shared between VAM and FSNAU.
VAM has, on a small number of occasions, challenged FSNAU results with
appropriate field evidence, which at the technical level seems wholly appropriate.
There have, on the other hand, been other occasions when the FSNAU has been
challenged by WFP management, which then undermines the technical relationship
between VAM and FSNAU. A more formal WFP/FSNAU partnership is currently
being drafted under a strategic agreement to develop global Information Systems for
Food Security Platform. This is a joint WFP/FAO initiative77 with Somalia as a
potential pilot country.

97. A range of different types of activities are undertaken and/or led by the
VAM Unit. These can be broadly categorized into: i) mapping; ii) assessments; iii)
food security monitoring and market analysis; and iv) response analysis (formerly
known as allocation planning). With few exceptions (e.g. the comprehensive food

75 The FCS is a composite score based on dietary diversity, food frequency and the relative nutritional importance
of different food groups.
76 WFP funded FSNAU on an ad hoc basis in 2009, 2010 and 2011 totalling US$85,000 for undertaking nutrition
surveys with a regional representativeness (2009–2010) and collaborated on the study looking at sources of
dietary iodine.
77 The new FAO/WFP Joint Strategy on Information Systems for Food and Nutrition Security will guide
cooperation from 2012 to 2017 to improve the collection and management of data to support food and nutrition
security programmes and policies.
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security and vulnerability assessments78), the outputs of these activities are not
publicly available and are primarily used internally within WFP. The Quarterly Food
Security Updates79, for example, are not disseminated outside WFP but are used
internally to inform the CO about the food security situation in the various
operational areas and ensure that current programming approaches are appropriate
to changes in the local context. Similarly, Quarterly Market Update reports are used
internally as an early warning indicator and in cross-checking prices submitted in
tenders.

98. The comprehensive assessments allow for a more accurate understanding of the
underlying causes of food insecurity (particularly the seasonal dimensions) to inform
programming choices and targeting decisions, and provide a baseline, sampling
frame and key indicators for subsequent WFP monitoring and assessments. The
WFP assessments differ from FSNAU baselines and assessments in that they provide
quantitative district and household level data across different livelihood groups,
examining the root causes of food insecurity and identifying potential solutions. All
of the comprehensive assessments address gender issues, but – with the exception of
the Mogadishu study – there is no consideration of clan issues. The rapid assessment
reports reviewed for the current evaluation were found to be very well written.
Surprisingly, however, gender issues were not addressed in the reports reviewed,
though almost all involved focus group discussions with women.

99. WFP also maintains a village database for their operational areas, providing a
complete listing of all settlements. Twice a year the information is updated by CPs to
provide an estimate of the current population for each settlement, the presence of
minority, marginalized groups or IDPs, and the presence of basic services. Although
some WFP staff regard the database as inaccurate and unreliable, it potentially offers
a more up-to-date reflection of population numbers than the UNDP 2005 figures,
which are the official figures used by FSNAU and others and are known to be very
inaccurate.

100. Market price monitoring is undertaken by the VAM Unit, who collect
weekly market price data for 31 key food and non-food items across 26 main urban
markets, provided that these are accessible to WFP Field Monitors. Currently, it is
only possible to monitor markets in the northern and central regions. Some market
data is shared with FSNAU (e.g. commercial cereal import data collected from ports)
and considered a useful contribution to their analysis. FAO, FEWSNET and VAM are
working together on cross-border data collection regionally; there is the potential for
the VAM Unit to work more closely with both organizations on market analysis. A
limitation to the market analysis thus far is sufficient understanding of what
quantities of imported goods are consumed in Somalia and how much is re-exported
to Ethiopia and Kenya; informal cross-border outflows of cereals to Kenya and
Ethiopia may be higher than inflows to Somalia (Sanogo, 2011a,b).

101. A detailed study of the impacts of food aid on local production and the
structure, conduct and performance of the maize and sorghum markets was
published in January 2010 (Godiah, 2010), though the focus was very much at the
macro level as opposed to the local level. The impacts of food assistance on local

78 To date, four comprehensive assessments have been undertaken (Puntland, Somaliland, Central and
Mogadishu). The publications appear to have had limited circulation, and only the Puntland study is available
online through the WFP Assessment Bank.
79 It is planned that the Quarterly Food Security Updates will be discontinued in 2012 to focus more on early
warning information.
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markets have not been studied other than the review conducted by ASEP in 200680.
In September 2011, a market analysis was undertaken to determine the feasibility of
cash-based interventions in Somalia (this has previously been referred to in section
2.1.5 of this report).

102. Significant changes have taken place during 2006–2011 in the way in which
analysis is translated into operations. This is reflected in new terminology; what was
previously referred to as ‘allocation planning’ is now called ‘strategic review and
response analysis’. In the early years, allocation planning was entirely VAM driven,
involving mathematically based calculations to determine which areas were
appropriate for targeted feeding programmes and which areas were appropriate for
blanket feeding programmes81. Since 2011, however, the process is much more
participatory, involving a series of ‘Strategic Review and Response Analysis’
workshops82 with WFP staff from CO and AO levels and representatives from the
local authorities. There is also more transparency in the way in which changes to the
Response Plan are made with the introduction of the 2011 ‘Directive on the
Reporting of Changes to the Allocation Plan Beneficiary Figures’. Despite these
improvements, there is still a fundamental lack of understanding among donors,
FSNAU and other external stakeholders about how WFP translates needs assessment
information into operations; one informant described the process as a ‘complicated
jump from assessment to programming’.

103. One major challenge in formulating the Response Plan is the question of
population numbers. There is widespread disagreement on the actual numbers of
people/households throughout Somalia, and a belief that the figures used in the
FSNAU survey work are incorrect. These are extrapolated from the 1975 population
census figures and as such are the most up-to-date available for Somalia. Although
the WFP village database (described above) informs planning at a local level, the
constraint is that the regional response plans are based on the revised census figures,
and as such could be significantly incorrect. The mechanism for geographic targeting
(to the level of districts and livelihood zones), on the other hand, is considered to be
reasonably good, particularly in comparison with many other countries where WFP
works (Jaspars and Maxwell, 2008: 30).

104. At a global level, WFP has been trying to enhance its response analysis capacity
since at least 2008, first through the Enhanced Capacity in Food Security and
Response Analysis Project (ENCAP)83, and then through the Response Analysis
Project (RAP)84. Recent changes in the response planning process adopted by the CO
(as described earlier) appear to have been partly inspired by RAP. While this is a
positive move, still more can be done to improve on and broaden the CO’s response
analysis process by applying the lessons and experiences from both RAP and other
approaches.

80 Food Aid in northern Gedo: A Critical Review (ASEP January 2006).
81 For example, if an area was classified by FSNAU as ‘Humanitarian Emergency’ and more than 50 percent of
households were affected, then blanket feeding was recommended.
82 The Strategic Review and Response Analysis workshops initiated in 2011 take place once a year to allow local
authorities to understand the approaches being planned by the different clusters, to discuss specific strategic
issues (e.g. the shift away from GFD), and to review and revise the draft Response Plan.
83 ENCAP (2008–2010)was carried out to further expand WFP's capacities and tools to support its move from a
food aid to a food assistance agency, particularly for initial and advanced Emergency Food Security Assessments
(EFSAs) and market analysis to support decisions on the most appropriate transfer mechanisms (food, cash,
and/or vouchers).
84 RAP (September 2008–March 2011) aimed to strengthen the linkage between assessments and response
strategies by improving the adequacy, timeliness, and consensual nature of food security and nutrition analyses.
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105. From analysis to operations: A comparison of the number of WFP
beneficiaries (planned and actual) and FSNAU’s figures for the population in crisis is
shown in Figure 5. Given that the relief interventions of the allocation plan are
largely based on FSNAU data, one would expect a close correlation between FSNAU
and WFP figures. However, this appears to be only partly the case for the period
under review. The population in crisis fell by more than half from 2006 to 2007
(1,950,000 to 1,250,000), yet the actual WFP beneficiaries remained more or less
constant. Between 2007 and 2009 there was a steep increase in the population in
crisis, and this was matched by a massive increase in the numbers of planned and
actual WFP beneficiaries85. Although this increase was perceived as “inflated” by
many informants (including within the United Nations system and the donor
community), this does not appear to be supported by the evidence available; the
graph shows that the 2008–2009 increase mirrored the FSNAU figures. Between
2009 and 2010, WFP figures also mirror FSNAU figures, though the actual number
of beneficiaries was consistently less than the planned number, presumably due to
funding shortfalls. The dramatic increase in FSNAU figures in the latter part of 2010
and throughout 2011 was not matched by WFP figures; at this time WFP was still
banned from much of southern Somalia, which is where much of the population in
crisis was located. Yet it was reported by a number of key informants that, with the
famine declaration in 2011, there was an explicit push by WFP Headquarters to
target a larger population in crisis than was feasible on the ground. But (based on the
figures in the SPRs) this push was apparently not translated into actual planning and
distribution. The actual amount of food distributed in 2010 and 2011 (106,726 mt
and 106,397 mt) was almost identical, and assuming that the methods of counting
and recording the beneficiaries remained constant, it can be deduced that fewer
people in 2011 received food support though for a longer duration.

Figure 5: WFP Somalia Actual Beneficiaries vs. Planned Beneficiaries against trends in
Population at Risk (FSNAU)

Sources: WFP (2006–2009) SPRs for PRROs 10191.0 and 10191.1; WFP (2009–2011) SPRs for EMOP 10812.0
and 200281; and FSNAU Technical Series 2006–2011

85 WFP assumed responsibility for the CARE caseload of 1,000,000 beneficiaries from the start of 2009 which
accounted for a significant proportion of this increase.
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106. The main conclusion that can be drawn from the interpretation of Figure 5 is
that – while assessments and analysis may be done well in coordination with the
FSNAU (as described above) – the numbers of planned and actual beneficiaries are
influenced by other factors relating to available funding and the capacity to deliver.

107. Rather than gaps in the data, the gaps that currently exist relate more to
analysis and cultural understanding. The issue of clan is particularly pertinent here,
and little effort has been made to examine how clan relationships affect both
vulnerability and programming86. Partly related to this is a lack of understanding of
the power relationships between pastoralists and agro-pastoralists. It is
recommended that clan issues are examined in a more systematic and proactive way.

108. Another analytical issue that needs to be addressed is in the definition of an
‘IDP’ in relation to the concept of vulnerability. This categorization appears
somewhat out-dated, particularly in the northern regions, where many IDPs have
been displaced for much of the last 20 years, and when their host neighbours are
often in no better condition. The WFP CO and other informants to this evaluation
suggested that the attitude of “permanent right to assistance” needs to be challenged
and a more analytical approach that focuses on urban poverty rather than IDPs
should be adopted. The evaluation would endorse this and the implications it would
have on current programming approaches.

109. Finally, although the approach to response analysis has clearly improved in the
past year, it needs to be regarded more as a process, not simply an annual series of
workshops. Information collected through M&E activities, for example, should be
compiled and presented in such a way that it can feed into the response analysis
process (see M&E section). There is also the potential for WFP to play an active role
in promoting response analysis work at an inter-agency level in a way that ensures
greater transparency of how different agencies with different mandates determine
interventions to address different issues in different contexts.

2.2.2 Application of appropriate monitoring and evaluation systems

110. The M&E system was very weak and lacking in leadership and staff capacity
from 2006 up to 2008. In 2007, for example, it was noted by the Oversight Office
that standard monitoring reports were not available (WFP, 2011). In terms of staff
capacity, there was a reported reluctance on the part of management to bring in
specialist M&E staff until late 2007 when a United Nations Volunteer was recruited
to manage the M&E Unit. The number of field monitors was doubled in 2008, but it
was not until the latter part of 2008 that the M&E Unit was professionally managed,
initially by a consultant, and then by a permanent staff member who came on board
in May 2009.

111. A stronger, more systematic approach to M&E was developed between 2008
and 2010: monthly monitoring reports started in September 2008; monitoring
checklists were revised several times during this period; four training programmes
for field monitors were conducted during May 2009–September 2010 (WFP, 2011);
an issue tracking database was established in 2010; and a beneficiary hotline was
established in July 2010. A description of the current M&E system and a table of risk
categories associated with programme issues is provided in Annex 9 to this report.

86 The WFP Security Unit have some understanding of clan dynamics in relation to political and security issues.
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112. While the technical capacity of the M&E Unit is relatively strong (yet
understaffed), all analysis is done at the Country Office level. There is currently little
or no analytical capacity at the AO level, which would enable a faster response to
issues identified at field level.

113. The level of technical support from the Regional Bureau or Headquarters to the
M&E Unit has been minimal. Within the past two years, Headquarters has provided
guidance for the preparation of Standard Project Report through corporate menus of
output and outcome indicators from which the CO can select its own indicators. This
has led to greater standardization in the use of indicators and clarified the confusion
that previously existed between Headquarters, regional bureaux and country offices.
While there is thus some technical guidance from Headquarters for monitoring at the
output and outcome levels, there is no support and no set targets for process
monitoring. The only other type of technical assistance from Headquarters is in
software development to support the corporate M&E databases.

114. Now that the issue tracking database has been in operation in its current form
for one year, revisions should be made to simplify the system, make it easier to close
some of the low- or medium-risk issues, and also provide programme staff with more
useful analysis that highlights particular themes that need to be considered in
programme decision-making. It would however be useful for M&E staff to provide a
more ‘user-friendly’ quarterly analysis of the issues database that summarizes the
types of issues recorded and highlights any recurring themes or types of problems in
specific areas so that these can be followed up more easily by programme staff.
Currently, programme staff review the issues database for themselves and draw their
own conclusions on particular issues which is not an efficient or effective way of
working.

115. The beneficiary hotline has not been well utilized. Between July 201o and
January 2012 just 44 calls were recorded (an average of 2.5 calls per month)
(Saint-Cyr, 2012). Based on anecdotal information collected among beneficiaries
during focus group discussions, the low number of phone calls is thought to be due to
a lack of awareness of the existence of the hotline, the reluctance among beneficiaries
to call an international number (also noted by Saint-Cyr, 2012), and the difficulties in
getting through to the number from Somalia87.

116. The majority of beneficiaries met during the evaluation reported that there was
inadequate direct consultation and feedback provided by WFP. Many beneficiaries
felt that questions and issues raised with the WFP Field Monitors (both directly and
via the CPs) are rarely, if ever, followed up88. While it is not the job of the WFP
Monitors to provide feedback to beneficiaries, they are often the only point of contact
that beneficiaries have with WFP. Field Monitors’ capacity to engage appropriately is
constrained by time and work pressures, largely due to their obligation to the heavy
monitoring/compliance functions. Consideration needs to be given to recruiting

87 The Evaluation Team tried several times to call the number but could not get through. When eventually the call
was successful, the hotline operator was rude and put down the phone when asked how the call would be charged.
88 While the issues recorded in the issue tracking database followed up in a very systematic manner, the way in
which this is done is very much determined by WFP’s internal processes and systems. Although the system often
involves follow up with CPs (who are then expected to provide feedback to beneficiaries where necessary), it is
simply not designed to provide feedback directly to beneficiaries.
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additional monitors and building their capacities, to allow more time at field level
and to expect them to do more than simple quantity verification89.

117. The monthly M&E reports provide an update on implementation quality,
compliance and tracking of identified issues. The reports produced by the CO are
seen as ‘best practice’ within WFP and have been shared with various Country Offices
in Asia so that the format (and especially the issue tracking system) can be replicated
elsewhere. A summarized version of the M&E reports is also available to donors on a
monthly basis, though few donors that we met reported to have made use of these,
preferring instead to rely on alternative information sources such as the donor
briefings and bilateral meetings.

118. Information on project outputs and outcomes is not reported in the M&E
reports, but is provided in the weekly SITREPs submitted by the CO to Headquarters
and in the Standard Project Reports (SPRs). SPRs are issued once a year according to
guidelines from Headquarters (since 2010).

119. Given that the standardization of output and outcome indicators is relatively
recent, it is perhaps not surprising that a review of the outcomes reported in the
SPRs for PRRO 10191.1 (2006, 2007, 2008 and 2009) and EMOP 10812.0 (2009 and
2010) reveal a lack of consistency. PRRO 10191.1, for example, contributes to
four WFP strategic objectives (SOs), yet outcomes were reported for all four SOs in
2006 only. In 2007 and 2008, outcomes were reported for just three SOs, and in
2009, outcomes were reported for only two out of the four SOs. Similarly, for EMOP
10812.0 (which contributes to WFP’s SO1 and SO3), outcomes were reported for SO1
only in 2009.

120. Outcome reporting for these operations relied very heavily on secondary data
sources, particularly from FSNAU, UNICEF and education ministries in Somalia.
Some primary data is collected by WFP including monthly nutrition data (some
nutrition data is collected through CPs), household consumption scores (collected
bi-yearly) and community asset scores (collected bi-yearly). However, there are some
questions about the reliability of the nutrition data provided by the CPs. The output
reporting in the SPRs shows a greater degree of consistency, being generated from
monthly CP reports, the M&E checklists used by the Field Monitors, and the issues
tracking database.

121. In general, the current M&E system is strong on process and outputs indicators
but weak on outcomes indicators. The system provides heavy ‘detective’ controls,
which effectively capture cases of diversion and non-compliance with
implementation protocols, which are then followed up with appropriate actions. This
focus was clearly necessary following the allegations of 2009 and 2010, but lack of
attention to outcomes means that WFP does not adequately understand a key
dimension of M&E which is the real impact of the food assistance, either for the
targeted individuals or for the wider community and local markets in different
contexts.

122. Information collected through the M&E system has improved the quality of
programme implementation and created much better awareness among the
programme staff of the challenges involved in implementation process and the issues

89 Beneficiaries, for example, indicated that often they would need advice on the use and preparation of food, or
basic nutritional awareness, but that currently field monitors had neither the incentives nor the time to get
involved in this level of work.
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that need to be resolved through the issue tracking system. Corrective measures have
included wide-scale capacity-building of partners in nutrition (including the
development of training materials), training of school staff in food storage and
management and the suspension of schools mismanaging food commodities.
However, these relate much more to capacity requirements and implementation
modalities rather than identifying which strategies impact most effectively on food
and nutrition insecure households in different contexts, which is where the measure
of outcomes is most critical.

2.2.3 Risk management

123. Any agency operating inside Somalia has to address a variety of risk factors, and
take a proactive approach to risk identification and mitigation measures. WFP has
taken these issues on board with some degree of success, aiming to balance its degree
of risk acceptance with its requirement to operate in a highly complex and
changeable environment. Some of the contextual, programmatic and operational
risks faced are also discussed in other sections of this report.

124. The evaluation team considers that WFP’s political analysis and engagement in
2008 and 2009 was insufficient, leading to the eventual confrontation with
al-Shabaab, and these risks should certainly have been foreseen. Although WFP does
appear to have maintained a wide degree of engagement with the other authorities at
different levels, and certainly was in contact with al-Shabaab at a district level, it also
is evident that this contact was not adequate at the decision-making level of the
organization.

125. Contextual risks: Between 2008–2009 WFP raised the levels of food aid to
Somalia in response to the growing food needs of the Somali population90, resulting
in deliveries during 2009 averaging almost 30,000 mt a month. This strategy was in
conflict with al-Shabaab’s agenda of greater agricultural self-sufficiency within the
areas it controlled, and the lack of political understanding of the ramifications of this
strategy can be seen – with the benefit of hindsight – as a particularly high risk, and
perhaps reflects a certain lack of political astuteness within WFP at key levels.

126. During the period 2006–2008 WFP was one of a small number of food aid
suppliers to Somalia, but by far the largest. By the end of 2008, WFP was feeding
almost 2.8 million people across the country, with a further million being assisted by
CARE in the central areas of the country. When that agency ceased its food
operations in January 2009, WFP took over CARE’s caseload, programmes, food
stocks and associated costs.

127. Thus, from early 2009, there was an increased reliance upon WFP as the
principal food aid distributor in Somalia (see Table 3 below) which in the political
context of Somalia was a high-risk approach. The only other significant player was
the ICRC, which significantly increased the size of its food operations, in part due to
the needs created by WFP’s lack of access to the south91.

90 FSNAU ‘population in crisis figures’ increased from 1.3 million in the first half of 2008 to 3.2 million in the first
half of 2009, rising again to 3.6 million in the second half of that year. Some 43 percent of the Somali population
was in need of food assistance in early 2009.
91 In January 2012, ICRC was also told by al-Shabaab to halt its food distributions.
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Table 3: Approximate annual food assistance beneficiary numbers per Agency

WFP ICRC92 CARE

2006 1,471,000 464,982 No info

2007 1,526,000 456,690 No info

2008 2,784,530 512,592 ca. 1 million

2009 3.5 million (after handover from CARE) 464,118 Nil

2010 2,027,972 683,938 Nil

2011 1,902,480 1.1 million Nil

128. It is also clear now that WFP had not developed a contingency plan by the time
of its withdrawal/suspension from al-Shabaab controlled areas of southern Somalia
in January 2010. Thus, negotiations had to begin at that point to try and find another
agency able and willing to continue some of the feeding and/or nutrition
interventions in these areas. In the event, UNICEF agreed to take over the nutrition
work, but finalizing an agreement between WFP and UNICEF took eight months.
Given the ‘warnings’ al-Shabaab had made up to this point, WFP should have done
more preparatory work for this eventuality.

129. With some 60 percent of programme funding coming from USAID in several
years (see Table 4), there was an insufficient ‘spread’ to fund the on-going
programme activities should this line of support cease. Therefore, when the USAID
resource was in fact withdrawn93, and many other donors took similar action, the
WFP Somalia food pipeline emptied. This created a major crisis for WFP and greatly
reduced its activities, and it was only through the use of existing stocks and
additional emergency support drawn from the CERF and multi-lateral funding
through WFP Headquarters that any food aid activities could continue.

Table 4: USAID contributions as a proportion of total contributions to WFP Somalia94

Percentage of total
contributions from principal

donor (USAID)

Number
of donors

2006 39.33 19

2007 66.59 23

2008 64.85 24

2009 26.46 20

2010 53.48 9

2011 23.06 32

92 Figures from ICRC Annual Reports.
93 The personal liability of WFP staff under the OFAC regulations was one of the reasons given for the withdrawal
of United States funding from Somalia in 2010.
94 USAID contribution figures still to be verified by the evaluation (anomaly to findings in 2009).
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130. Reputational risks: the CO also appears to have made no allowances for
reputational risk, and WFP’s reputation has indeed been damaged in Somalia. This
in turn has affected other agencies by association, to a point now where several major
agencies decline to work with WFP. The period between 2007 and 2010 was
characterized by its unilateral and internal working methods, its lack of engagement
with partners and poor record on communication generally. The external damage
from the various allegations directed at WFP since mid-2009 – even though largely
unproven – has been considerable.

131. Surprisingly, there was no strong corporate reaction to these allegations and
several key internal informants felt let down by this: WFP at the Headquarters level
remained silent and continued as if nothing had been said. On top of these was the
further reputational damage done in January 2010 when WFP withdrew from
south-central Somalia without conferring with any of its partners, which, according
to numerous CPs, suggested WFP did not consider them as real partners. The current
CO team is working hard to rebuild the confidence and trust of its partners and
donors … but it is much easier to damage than to rebuild.

132. The support and oversight roles played by the WFP Regional Bureau (RB) and
WFP Headquarters with respect to institutional risks particularly between
2008–2010 are unclear to the evaluation team. From interviews with a wide range of
informants, the RB’s engagement with WFP Somalia programme seems to have been
fairly marginal – limited largely to policy and regional strategy issues, especially as
the CO was reasonably well resourced for much of the period. This low level of
engagement was a point also identified in the 2010 audit report. Given the high-risk
environment in Somalia, the evidence over time of problems with inter-agency
relationships, and the importance of Somalia in the regional perspective, it is
surprising to the evaluation team that there was not more obvious interaction.

133. Operational risks: in a complex and at times hostile environment, WFP’s
preoccupation during the months until its withdrawal from southern Somalia in
January 2010, was very much on its own security. One key respondent familiar with
WFP operations at the time stated that WFP’s focus was principally on managing the
security risks associated with its staff, facilities and equipment, and less so on
managing the risks associated with distributing commodities (including diversion
and misappropriation). During 2009 WFP assumed the security lead upon the
request of the UNDSS who did not have sufficient capacity or access to the south.
Nevertheless, 14 WFP staff and contractors have been killed while on duty since
2006.

134. The security risks are clearly extreme in some places, so field activity for
expatriates is very constrained. One international logistics officer, for example, has
only been able to visit the warehouse in south Galkaiyo on one occasion in
three months – and with a monthly throughput, even in 2011, of some 4,000 mt, this
lack of ability for direct oversight poses considerable risks. Much reliance is placed
on national staff and hard-to-verify communications.

135. National staff members in some of these places spend long periods in the field,
undertaking their monitoring roles, engaging with the authorities, the CPs and
communities. They are the real face of WFP across the country, operating in difficult
and often dangerous situations. The killing in December 2011 of two field monitors
and a CP staff member in Mataban district of Hiran region highlighted this risk.
There is a clear feeling at field level that the CO needs to be more supportive and
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engaged with these teams. Without this, and with many staff on short-term
contracts, they feel undervalued and unsure of how their families would be supported
if this were to happen again.

136. At the same time, donors have already suggested that to appropriately monitor
and support the current targeted food-programming operations on the ground WFP
needs to have more skilled staff at field level, and the evaluation would support that.
With knowledge that open field monitor positions are proving increasingly difficult
to fill, it is suggested that this presents a significant risk factor for the monitoring and
oversight, as well as other support functions, as WFP moves into other areas.
Although third party monitors are being used, most respondents did not feel they
were good replacements for WFP’s own staff.

137. WFP’s selection of, and engagement with, many of the local CPs remains a risk
in some cases. Many are not NGOs in the accepted understanding of the term but
often groups aligned to one faction/clan/political grouping or another (and
frequently implementing WFP activities because of the associated resources). Some
are more professional and neutral than others, but by being able to operate in some
of the areas, they have to maintain a degree of closeness to the controlling
authorities. WFP therefore has to follow a fine line between needing these partners to
gain access to vulnerable communities, and remaining as neutral and impartial as
possible.

138. Risk management support: the CO has been the subject of two internal
audit exercises (July 2008 and November 2009) and one external audit (third
quarter 2010) – with the findings in each case said to be ‘unsatisfactory’.
Three consistent themes centred on the M&E systems, the process of verification of
food distributed vs. beneficiary numbers, and issues around local agreements with
partners. A considerable advance has been made at the CO level in addressing these
points since the audits, and it is clear the current CO team is determined to improve
on the past.

139. Prior to 2009, a Risk Assessment Questionnaire (from the Audit Department)
was regularly completed by the CO. In 2010 and as a response to the 2009 audit, a
more detailed risk management matrix was drawn up, and this is now regularly
updated95. In addition, an internal supplier’s database was established. With a
greater reliance in recent years on local Somali cooperating partners, more rigorous
background checks have been introduced on CPs by WFP CO since 2011 to assess
their suitability and neutrality, covering both their programming capacity and their
affiliations. All new CPs are verified via this database before signature of an FLA.

140. Since the second half of 2010, a complete series of new Standard Operating
Procedures have also been drawn up for use in all activities of the Somalia CO, to
tighten procedures and ensure a ‘checklist’ of points to be verified. While these
remain a response to the need for tighter compliance, they have been described as
clear and helpful for staff to follow, despite being somewhat bureaucratic.

141. Engagement from Headquarters also is reported to have been sporadic –
sometimes particularly supportive (but this largely down to individuals), through to
decision-making on behalf of the CO, often creating more confusion in a context that
was changing regularly on the ground. One particular case in 2011 highlights this

95 It is interesting to note, however, that the current version (2010) still does not include any political or
reputational risk factors. Update for 2012 underway at time of the evaluation.
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attitude: after the famine declaration in 2011, there was a “presumption” by WFP
that it could access areas of the south through certain NGOs with whom it had yet to
secure operational agreements. The information was inappropriately posted in the
public domain to the strong objection of its partners on the ground, although this
time WFP took the initiative to limit the damage as quickly as possible.

142. A United Nations inter-agency Risk Management Advisor (RMA) post has been
established in the RCO’s office (since late 2010) for the United Nations Somalia
agencies, whose role is to support the United Nations agencies in the risk
identification and monitoring tasks. This was partly as a response to donor
acceptance that despite the operational risks, certain safeguards had to be
established and information flows between the partners was a critical feature of that
process.

143. While this role supports WFP rather than directs its approach, informants
suggest that WFP still needs to become more open and accountable to others than in
the past, and take advantage of the support rather than ‘hide the problems’.

144. The United Nations RMA is also putting together another comprehensive
database of contractors using feedback from the various agencies, which then allows
them to crosscheck new potential partners against their history with other agencies.
WFP was hesitant about contributing information to the database until it could be
assured of adequate protection within the system, which resulted in considerable
delays.

145. WFP CO convened a series of three risk management consultation meetings in
Nairobi in June 2011 to explore a common approach to manage and mitigate risks in
difficult humanitarian environments along similar lines to the OECD international
conference organized in late 201096. Those attending included WFP and other
United Nations agency staff, donor representatives and INGO staff. Based on the
conference outputs and other recent studies and reports on the theme of risk analysis
and humanitarian action, the intention was to develop a common understanding of
the operational risks and constraints faced by operational agencies in Somalia, and to
obtain agreement on a shared risk management framework in consultation with
donors and other partners. Evaluation feedback indicated that this was a very
positive series of meetings, open and frank, and future steps in this process will be
taken forward by the UNCT and the RMO.

2.2.4 External factors influencing operational decision-making

146. There have been many external factors, which have influenced WFP’s
operational decision-making during the course of 2006–2011. Many of these have
already been referred to and the implications outlined within previous sections of
this report. To summarize, the most consequential were: i) the loss of life to 14 WFP
staff and contractors since 2006 and attacks on WFP facilities in Somalia; ii) the
conditions imposed on WFP (and other humanitarian agencies) by al-Shabaab
which forced the decision to withdraw; iii) the ban on WFP from operating in
al-Shabaab controlled areas; iv) the allegations of food aid diversion in the

96 “Risk and Results Management in Development Co-operation: Towards a Common Approach”, Copenhagen,
25–26 November 2010.
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international media and the UNMG Report which led to intensive internal
investigations (and the commissioning of an external audit); v) the OFAC regulations
holding organizations to account should United States government funding benefit
individuals or organizations associated with terrorism; vi) the reduction in
programme funding 2010; and vii) the declaration of famine in parts of Somalia July
2011. A time-line of the principal events is outlined in Table 5 below.

Table 5: Principal external events affecting WFP decision-making 2006-2011

Year Principal External Events

2006 Q2 Widespread rains and flooding directly affected some 400,000 people in the south
of the country

Q4 TFG took control of Mogadishu

2007
Q1 600,000 people newly displaced from Mogadishu due to conflict

Q2 Failure of ‘Gu’ rains (April–June) increased numbers of those in need by
50 percent

2008 Q1

Significant global food price increases during 2008

United States Government designate al-Shabaab as a foreign terrorist organization

Q2 United Nations-brokered Peace Accord reached

2009

Q1 Two WFP staff members killed

CARE International caseload taken over by WFP

Two staff members abducted

Q2 Channel 4 TV reports diversion of food

Q3 Al-Shabaab attacks WFP Wajid compound; 4 attackers killed

Q4 Press reports on OFAC restrictions being related to WFP food diversions

'Deepening drought' started to impact, continuing through 2010

Al-Shabaab bans food assistance in areas under their control while farmers are
harvesting

Al-Shabaab ordered WFP to purchase food from local farmers

Donor response being scaled back due to 'allegations' of diversion

2010

Q1 WFP announces suspension of activities in south, before being banned by al-
Shabaab

UNMG Report issued accusing WFP of widespread diversion

USAID stops support, which prompts a significant drop-off in other donors’
contributions to WFP

Q2 Strengthened OFAC regulations from the United States limit funding possibilities

2011
Q2 Declaration of famine in six regions

Q4 Two WFP staff members killed

2.3. Portfolio performance and results

147. This section of the report focuses on the evaluation findings with respect to the
performance and results of the WFP portfolio against benchmarks and targets set in
the project documents. An overall assessment against the Development Assistance
Committee (DAC) evaluation criteria of relevance and coherence, coverage and
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connectedness, efficiency and effectiveness, and impact and sustainability is
provided in the third section of this report.

2.3.1 Overview

148. The Somalia PRRO 10191.1 which ran from mid-2006 to mid-2009 had
four main objectives which included: i) saving the lives of conflict and disaster-
affected people; ii) protecting and helping to restore the livelihoods and enhancing
resistance to shock of vulnerable households; iii) improving the nutrition and health
status of children, mothers, TB patients, people living with HIV and other groups at
risk; and iv) supporting access to basic education, with special emphasis on girl
education. These objectives were in line with Strategic Objectives 1–4 of the
WFP Strategic Plan 2006–2009.

149. The subsequent operation, the Somalia EMOP 10812.0 which ran from
mid-2009, is in line with Strategic Objectives 1 and 3 (SO1 and SO3) of the current
WFP Strategic Plan 2008–2013 namely:

i) save lives and protect livelihoods in emergencies for which the
goals are to save lives in emergencies, reduce acute malnutrition, protect
livelihoods, enhance self-reliance in emergencies and early recovery, and to
reach IDPs and other vulnerable groups whose food and nutrition security has
been adversely affected; and

ii) restore and rebuild lives and livelihoods in post-conflict, post-
disaster or transition situations for which the goals are to support the
return of IDPs through food and nutrition assistance, and to support the re-
establishment of livelihoods and food and nutrition security of communities
and families affected by shocks.

150. Some 87 percent of the resources allocated to the EMOP (and 78 percent of the
beneficiaries) were in support of the SO1 in contrast to the early recovery and
transition focus of SO3. By 2009, WFP focused on three principal outcomes:

i) reduced acute malnutrition in children under five in targeted, emergency-
affected populations (SO1) and

ii) improved food consumption for targeted, emergency-affected households
(SO1) through GFD, TFSP and MCHN; and iii)

iii) adequate food consumption for targeted households and communities
(SO3) through selective safety nets, such as school feeding, food for assets
(FFA), food for training (FFT) and institutional feeding97.

151. Annex 10 outlines the expected results from the two principal operations during
the course of the evaluation period. The table identifies sources of information that
provide a measure of achievement against these outcomes (which principally relate
to nutrition and attendance at school by gender). In most cases these were not
reported against by WFP and there is little evidence to ascertain the results.

152. WFP’s operations grew substantially during the evaluation period from a
caseload of 1,471,000 with 78,089 mt in 2006, to 3,204,920 beneficiaries98 with

97 WFP Somalia Emergency Operation (EMOP) 10812.0 “Food Aid for Emergency Relief and Protection of
Livelihoods” 2009–2010.
98 WFP took on a caseload of 1,000,000 beneficiaries from CARE at the start of 2009.
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334,569 mt in 2009, driven by a deterioration in the security situation in
south-central Somalia, successive droughts and high food prices. This followed the
trend of population at risk determined through seasonal assessments and nutrition
surveys by the FSNAU (see Figure 4 earlier in the report).

153. At any one time, it was very difficult to plan with any degree of certainty in
Somalia during this period 2006–2009 – insecurity across parts of the country
prevented access and caused frequent new displacements of people – and the CO had
to respond to this changing situation with many different variables. Reallocation of
resources to the life-saving programmes meant food supplies for other interventions
(in particular the recovery and protection of livelihoods) had to be withdrawn from
other programming areas, and often also moved around the country.

154. Also at this time of scale-up, WFP increasingly recognized that targeting
through its traditional response mechanism (principally GFD) had a high “inclusion”
error and furthermore took insufficient account of the requirements of different
livelihood zones. As indicated in section 1.3 of this report, it was from late in 2010
that WFP began focusing on a nutrition targeting mechanism as a means to identify
the most vulnerable and food insecure households. Targeted supplementary feeding
(TSFP) with a family or protection ration was introduced in preference to the
unconditional food transfers through GFD. The proportion of WFP activities
represented by nutrition interventions consequently increased substantially during
the evaluation period. No evidence has yet been generated to ascertain the impact of
this alternative approach, although some initial concerns are discussed below in
section 2.3.2.

155. Other elements of the new strategy were to cease providing special assistance to
long-standing IDPs (they would be targeted like the overall relief caseload), to
increase the focus on food for work (FFW) in emergencies as a targeted alternative to
GFD, and more emphasis on food-for-asset (FFA) activities as an early
recovery/disaster mitigation strategy. Also now under consideration are food
vouchers as an alternative transfer modality to food assistance especially in certain
contexts and seasons, but these were not piloted before the end of 2011. This change
has been supported through the establishment of a technical team at CO (and AO)
level with skills in nutrition, livelihoods and cash and voucher transfer.

156. Figure 6 below illustrates the food resources allocated to different activities
during the evaluation period according to the categories of interventions now
recognized under the new programme strategy: i) emergency relief; ii) nutrition;
iii) food security and livelihoods; and iv) safety nets.
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Figure 6: Total food distribution by intervention WFP Somalia 2006–2010

2.3.2 Emergency response

157. As indicated in Figure 6 above, the relief component has been by far the largest
proportion of WFP inputs to Somalia over the evaluation period, expanding from
67 percent in 2006 to as high as 95 percent of all food deliveries in 2008. At this
stage WFP was distributing enough food to feed over three million people in Somalia,
nearly half the country’s population. The majority of this was through traditional
GFD interventions with WFP having scaled up its own activities and incorporated the
CARE International caseload after that agency withdrew at the end of 2008. The
focus was principally in the most food and nutrition insecure areas of south-central
Somalia as well as areas hosting large IDP populations (most notably the Afgoy
corridor and Mogadishu).

Table 6: Actual beneficiary numbers (first figure) and the percentage of actual vs.
planned beneficiaries (for relief activities only)

2006 2007 2008 2009 2010 2011

GFD
1,035,000

128.7%

876,150

146%

2,422,990

111.8%

2,186,219

100.9%

304,402

67.4%
Planned

beneficiaries
1,902,480;

Actual
1,342,165

Other data not
yet available

IDPs,
refugees

,
returnee

s

55,500

68.9%

288,400

136%

725,290 IDPs
supported

(included in
above figures)

No data
1,413,328

36.5%

FFW +
FFA

39,280

44.1%

17,800

100%

15,630

167.3%

7,607

96%

9,704

86.7%
Sources: WFP (2006–2009) SPRs for PRROs 10191.0 and 10191.1; WFP (2009–2011) SPRs for EMOP 10812.0
and 200281.

158. Since late 2010 WFP has moved away from GFD and adopted a more
conditional approach to food assistance (see previous section 2.3.1). This change in
strategy reduces the dependency of the general population, regardless of livelihoods
and context, on external food assistance. Both the FSNAU seasonal assessments in
2009 categorized Gedo region in the south as being “food aid dependent”, largely
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because so much free food had been distributed so widely and local production had
ceased. Numerous informants in the field talked negatively of the sight of long
convoys of free food passing through their areas, and confirmed the need to help
people with alternative strategies rather than through food hand-outs.

159. However, beneficiaries interviewed during the evaluation indicated that while
they understood the general rationale for these changes, they had concerns that the
current targeted food distributions (focusing on households with malnourished
children) do not consider some of the more vulnerable groups (e.g. families with no
children, the elderly and people with disability), and this exclusion factor needs to be
carefully considered. It was even inferred by beneficiaries that families would keep a
child malnourished to ensure inclusion in the programme99. Not least this is an issue
as the traditional sharing culture in Somali society means that targeted food is often
redistributed to other vulnerable individuals100. This situation may be of particular
concern at present as it is only recently that the move away from GFD in some areas
has occurred, and thus it may take some time for other coping strategies to be found.

160. Through Food for Work (FFW) food insecure households are provided with
opportunities for paid work (from which to earn food), and this is also labelled Food
for Assets (FFA) where the activities undertaken also produce outputs of benefit to
the workers and their community. Food for Work has been effective as a short-term
intervention with the aim of getting food to people in need, and is largely
acknowledged as being self-targeted, thus reaching those in greatest need. It is also
acknowledged as being a better option than untargeted GFD in terms of
sustainability. Nevertheless, over the period under review the number of
beneficiaries receiving food support through FFW and FFA in Somalia has been very
limited in comparison with GFD (ranging from 2.47 percent in 2006 down to
0.35 percent in 2009, and 0.56 percent in 2010101).

161. WFP actively developed FFW projects that could be undertaken by women
and/or other more vulnerable community members, such as community rubbish
clearance work. WFP reports indicate that the percentage of females receiving food
via FFW activities varied between 40 percent (2007) and 51 percent (2009/2010). In
other situations, mixed groups are included in the projects and/or specific roles
found for the more vulnerable members of the beneficiary community. In other
cases, female-headed households have been prioritized for involvement in the
activities.

162. WFP has made a conscious effort to assess and support some of the rural areas
which are more difficult to access if they are identified by FSNAU surveys, and
currently operates via over 3,000 FDPs. For several reasons – access, security,
logistics, critical mass of populations – it is more challenging to operate in these
areas. Feedback from numerous informants suggested that there may be higher
vulnerability outside the urban areas, and although clearly the definition of
vulnerability will vary between these contexts, limited food resources could perhaps
have a greater impact in these rural communities especially where some ‘resilience’
or recovery activities are in place, rather than via on-going food hand-outs.

99 A Nutritionist from IMC has recently posted on en-net the concern that “several organizations [in Somalia]
have reported that mothers are starving their children in order to benefit from nutritional products and
protection ration” (May 2012).
100 Jaspers, S. and Maxwell, D. (July 2008), Targeting in Complex Emergencies: Somalia Country Case Study.
101 Source: WFP Somalia SPRs.



43

163. Wet feeding in Mogadishu: WFP supported wet feeding operations in
Mogadishu on several occasions during the evaluation period, working through
international and local partners. In order to reach significant numbers there was no
targeting in these cases and food was provided to anyone who came to the feeding
centres. In 2007, the numbers being fed approached 80,000 people per day; in 2009,
when WFP supplied the food commodities to a consortium of NGOs, 165,535 people
(40 percent children and 54 percent women) were receiving two meals a day via 16
soup kitchens (OCHA, 2009). In 2011 the beneficiary figure was between 55,000 to
60,000 people per day (approximately 45 percent women, 40 percent children and
15 percent men): feeding centres provided safe places for women and children, and
as such served a strong protection function in addition to the food delivery102.

164. Pipeline management: when the food pipeline is constrained due to poor
donor response, as it regularly has been in recent years, food allocated or committed
towards the “recovery” interventions has to be withdrawn and reallocated to the
emergencies, thus undermining any longer-term programmes (see examples given in
paragraph 251). Pipeline breaks, reduced rations and partial deliveries have been
common in all areas of the country, particularly from late 2008 onwards. Significant
supply shortfalls were reported in early 2009, throughout 2010 and the first half of
2011.

165. The CO has clearly worked hard to prioritize food deliveries to the most
vulnerable groups and to advise the various CPs of the shortfalls in advance, but has
often been left with no alternatives as the food pipeline was far from full. In
November 2009, for example, only 21 percent of the planned distribution in
Puntland was met, due to resource shortages, and in September 2010, food
distributions to over 88,000 people were cancelled due to shipping delays.

166. WFP CO has established a pipeline committee, which meets when required, to
manage the food supply chain and finalize other pipeline issues, such as shortfalls,
status of purchases and shipping, to organize reallocations of foodstuffs between
regions, and other related controls. This function allows a frequent oversight on the
supply chain, and aims to address the challenges of the pipeline breaks as much in
advance as possible.

167. Looking forward: new strategies to address populations in humanitarian
emergencies and acute food and livelihood crises are emerging with cash and
vouchers offering an alternative transfer modality to food assistance. Where markets
can support such interventions it is a very cost-effective alternative. It was calculated
that in December 2011 the price of 1 kg of sorghum on the local market was
approximately 44 percent of what it cost WFP to purchase and transport 1 kg of food
aid sorghum103.

168. One United Nations official in Puntland advocated for increased programming
and investment in resilience and mitigation measures rather than continuing
emergency interventions, which would allow the targeted beneficiaries to strengthen
their own capacities to be able to deal with the next emergency themselves. With

102 Source: a principal Cooperating Partner.
103 Evaluation team calculation based on FSNAU’s 2011 monthly average price (in Somali Shillings) across the
country for sorghum per kg (from market price data spreadsheet) and calculation one single mean price per kg
across all regions for the year. Price in US$ converted on the basis of an average exchange rate with the Somali
Shilling during 2011. WFP Somalia Logistics provided a US$ figure for comparable cost of food (purchase,
shipping and warehousing); this figure excludes all overheads (including salaries, office and other logistics).
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joint pilot projects currently being established, WFP could be a key partner in this
initiative.

2.3.3 Nutrition response

169. The FSNAU maps 2006/07–2011 presented in Annex 11 reveal how rapidly the
nutritional situation can change within six months across Somalia, with some areas
moving from “serious” to a “very critical” nutritional situation and back again in a
short period of time. This illustrates the sensitivity of the under-5 population to
changes in seasonality and food security; in particular, availability of milk related to
seasonal migration of pastoral populations and its effect on children’s nutritional
status which is well documented104. WFP’s strategies for malnutrition prevention and
response therefore need to look more comprehensively at these underlying issues
and seek to address them through programme synergies with livelihood activities as
well as through enhanced engagement by WFP with beneficiary communities on food
management and health and nutrition advice.

170. From 2006–2007 WFP’s “social support programme” constituted a small
component of its portfolio providing a low level of assistance to approximately
32,000 people through MCH, therapeutic and supplementary feeding, as well as
support to hospital inpatients and TB and HIV patients. In 2008 Ready-to Use
Supplementary Food (RUSF) was introduced through a scaled-up SFP alongside
monthly GFD rations in areas of critical nutritional concerns to address the high
malnutrition rates in Somalia as part of an emergency intervention developed jointly
with UNICEF and the nutrition cluster. Individual monthly rations consisting of
fortified oil (0.6 kg), CSB (7.5 kg) and sugar (0.5 kg) continued to be provided to
TB/HIV patients, orphans and pregnant and lactating women (PLWs). A total of
145,180 beneficiaries were reached (2008 SPR).

171. The nutrition component of WFP’s portfolio has been further scaled up since
2010 to play a prominent strategic role through the introduction of a complementary
mix of activities: Blanket Supplementary Feeding Programme (BSFP) for children
aged 6–36 months in IDP camps in the north and aged 6–59 months in targeted
communities in southern border areas; Targeted Supplementary Feeding Programme
(TSFP) for acutely malnourished children aged 6–59 months and PLWs; Mother and
Child Health and Nutrition (MCHN) providing take-home rations for all children
aged 6–24 months and PLW attending MCH for immunization, child health clinics,
antenatal and postnatal care as well as a one-off family ration for expectant mothers
delivering at MCH facilities.

172. The move to increased nutritional programming accompanied the scaling down
of GFD activities. It emerged in response to an improved analysis of the food and
nutrition security situation and a desire to move to a targeted approach to achieve a
more sustainable improvement in the situation through a focus on meeting seasonal
food requirements of vulnerable households, preventing malnutrition and enabling
early recovery105. The scale-up of nutritional interventions and change in focus from

104 Mwirigi, L.M. and Waweru, J., Seasonal trends in pastoral malnutrition in Somalia. Field Exchange Issue 41,
August 2011; Sadler, K., Kerven, C., Calo, M., Manske, M. and Catley, A. (2009). Milk Matters: A literature review
of pastoralist nutrition and programming responses. Feinstein International Center, Tufts University and Save
the Children, Addis Ababa; and FSNAU Nutrition Analyses.
105 Strengthening WFP Food Assistance in Somalia. A strategic shift from general distributions to conditional
approaches that incorporate recovery elements in an emergency operation. Concept Note (Version 4, 2 February
2011).
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GFD is viewed by stakeholders, particularly MOHs, as a positive and appropriate
response to the needs of vulnerable PLW and children under five across Somalia, in
particular the approach to supporting attendance for maternal and child healthcare
and prevention of malnutrition with earlier case-finding. The programme
complements treatment services for severe acute malnutrition provided by UNICEF
and partners.

173. In place of rigid implementation, WFP’s nutritional programming has become
increasingly flexible to respond more closely to the changing and variable needs on
the ground following regular situational analyses. For example, TSFP can be scaled
up or down in response to needs, BSFP will be implemented seasonally in the north
of the country to protect children during hunger gaps, and family rations can be
provided alongside TSFP as and when needed, at an appropriate level of ration size
and for the required duration106.

174. Pipeline breaks and inconsistent food deliveries have affected nutritional
programmes throughout their duration (see Figure 8 for an example). In particular,
the expected commodities for take-home rations for the TB programme have not
always been received and MCHN has, on occasion, experienced gaps.

175. In addition, the number of beneficiaries targeted by the TSFP and MCHN
programmes has frequently not been reached, as evidenced in Table 7 below.
Reasons provided for these shortfalls have largely related to limited access to
beneficiaries or of beneficiaries to programme sites due to insecurity. In 2006 the
lack of specialized cooperating partners to implement the supplementary feeding
programme affected the overall achievement against the plan.

Table 7: Actual vs. planned beneficiaries in nutrition programmes

2006

PRRO
10191.0

2007

PRRO
10191.0

2007

PRRO
10191.1

2008

PRRO
10191.1

2009

PRRO
10191.1

2009

EMOP
10812.0

2010

EMOP
10812.0

Children TSFP 30.3% 74.3% 109.7% 141.0% 98.1% 71% 79.8%

PLW MCH 55.7% 64.2% 147.1% 20.9% 98.1% 74.7% 29.5%

HIV/AIDS patients
supported to
complete ART

160%

TB patients 117.6%

TB/HIV patients
supported to
complete treatment

100.1% 170.2% 101.7% 95.4% No data 158.8%

Sources: WFP (2006–2009) SPRs for PRROs 10191.0 and 10191.1; WFP (2009–2011) SPRs for EMOP 10812.0.

176. In 2007 (PRRO 10191.1) the very high number of HIV/AIDS and TB patients
supported with supplementary rations surpassed the plan reportedly as a result of

106 Targeting of sites for BSFP and TSFP follows FSNAU nutrition surveys and assessments, which define areas of
high malnutrition and illustrate seasonal peaks, and is according to nutrition cluster recommendations. Based on
the analysis TSFP is implemented in areas with GAM above 10 percent or with GAM below 10 percent in the
presence of aggravating factors, while BSFP is implemented for a period of 4 months with potential extension in
areas where GAM exceeds 20 percent and/or where no partners with sufficient technical capacities to implement
TSFP can be identified.
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increased advocacy and outreach programmes by partners. In 2009 pipeline breaks
also adversely affected food distributions as WFP had to reduce or cut rations, while
2010 saw WFP suspended in parts of south and central Somalia.

177. Additional logistical challenges to the programmes have resulted from the
system of delivering only one month’s supplies to CPs at a time, which does not allow
partners to have any food in reserve to cope with variable new admissions or
attendance. When food deliveries are delayed this results in a serious constraint to
the programme. Exacerbating this difficulty is the limited ability of many of WFP’s
CPs to adequately plan in advance and request the necessary amount of
commodities. This is proving a challenge for both MCHN and TSFP where supplies
often run out before the end of the month and beneficiaries who attend in the last
days of the month do not receive food, as witnessed by the evaluation team at
programme sites.

178. The Targeted Supplementary Feeding Programme (TSFP) provides
support to moderately malnourished children and there is a consensus by
government and partners that it is an important programme. However, it is currently
constrained by limited mobility, the majority of the programme being at static MCH
centres or camp sites. It is likely to be missing many children in remote, rural areas.
There are requests for WFP to scale up a mobile programme in conjunction with
MOH and integrate TSFP further with the Outpatient Therapeutic Programme (OTP)
(which treats severe acute malnutrition) to ensure continuity of treatment and
improved outreach into remote areas. Integrating TSFP with OTP is a priority in
Somaliland and Mogadishu to ensure that malnourished children are captured early
before they become severely malnourished and so that recovering children can be
discharged from OTP into TSFP as a safety net to aid recovery and prevent relapse.

179. Routine medical treatment has been lacking in TSFP to date due to difficulties
in obtaining supplies from UNICEF.

Figure 7: TSFP admission trends by Area Office 2009–2011

180. The graph above in Figure 7 shows the admission trends in TSFP since
September 2009 by Area Office. It can be seen that WFP has clearly managed larger
caseloads in Mogadishu, while admissions have increased in all areas in 2011 as a
result of the famine and the opening of new sites in response. At the time of the
evaluation, WFP’s database did not permit a disaggregated analysis by gender.
However, FSNAU nutrition analyses 2006–2011 have found only isolated incidences
of statistically significant differences in acute malnutrition by gender or between sex
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of the child and morbidity status or child feeding practices,107 suggesting no
significant gender bias in child acute malnutrition across Somalia.

181. The alignment of the family ration with the TSFP has both positive and negative
implications: CPs reported that the family ration provides a good protection ration
for TSFP beneficiaries which is evidenced by very high and increased recovery rates;
however, interviews with beneficiaries suggested that families will go to greater
lengths to keep a child in the TSFP programme in order to continue to receive the
family ration, including maintaining a child with a low weight or “sharing” a
malnourished child between families for multiple registration. In addition, the
logistical implications of the family ration and the size of the commodities for
distribution complicate the evolution of the TSFP to progress to mobile clinics.

182. The pilot project to replace the family ration with vouchers, which is just
starting in Burao (February 2012), could prove an appropriate transfer modality
which allows easier scale up of mobile TSFP, pending the feasibility of its application
in rural areas.

Figure 8: SAACID CTC Mogadishu SFP admissions September 2009 to December 2011

183. The graph above in Figure 8 from a WFP partner in Mogadishu clearly shows
the impact of the introduction of the family ration to the TSFP in March 2010 and
the reintroduction in September 2011. A dramatic increase in admissions was
attributed to an increase in registration of people travelling from further afield, as
well as duplicate registrations by people enticed by the higher value of the family
food ration on top of the supplementary ration. The graph also clearly illustrates
disruptions to the programme due to supply breaks.

184. M&E systems are in place for TSFP to capture performance indicators, however
the low capacity of partners limits the accuracy and potential use of this data. While
WFP CPs have received training on implementation, it is evident from the
inaccurately completed record books and discussions with staff at programme sites

107 However, a higher proportion of boys than girls tend to be malnourished. This disparity is considered most
likely an effect of the use of the WHO 2006 sex-differentiated reference standards, which have been observed to
discriminatively identify more boys as acutely malnourished.
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that the nutritional performance indicators are not well understood or documented
by staff working at the distribution sites. WFP Food Monitors are insufficiently
skilled in nutrition to be able to provide advice and improve monitoring of outcomes.

185. Performance data has been regularly collected by WFP since late 2009 and
while it appears to show that TSFP is far surpassing the Sphere indicator of
75 percent recovery rate, it should be interpreted with extreme caution due to the
reporting constraints noted above. It may not be an accurate reflection of reality,
especially considering that many areas experience high population mobility and
therefore a high rate of defaulters might be expected.

186. There is very little engagement by WFP with beneficiary communities on food
management, or in provision of health and nutrition advice, including improvement
of Infant and Young Child Feeding (IYCF) practices. Indeed, beneficiaries at most
sites visited reported that they do not have an opportunity to talk to WFP
representatives at all. Attempting to address underlying causes of malnutrition is an
essential part of programming and both screening and food distributions present an
opportune contact time with vulnerable groups, which could be capitalized on in this
regard. A better understanding by WFP of its beneficiaries would assist them to tailor
programmes appropriately.

187. The Maternal and Child Health and Nutrition (MCHN) programme
aims to promote growth and prevent acute malnutrition among infants and young
children and promote improved pregnancy outcomes. In 2011, 52 percent of the
43,669 new admissions in MCHN were girls, representing a roughly equal number of
boys and girls in the programme.

188. This programme is greatly appreciated in Somaliland and Puntland by
government and humanitarian partners alike. CPs and MOH report increased
attendance of women for antenatal, postnatal care and delivery, and of children for
immunizations108. In addition it is perceived as a useful initiative to prevent
malnutrition in children under two, exploiting the ‘window of opportunity’.

189. Initial challenges such as clinics being overrun with patients and shortage of
storage space for commodities appear largely to have been resolved through dialogue
and support to facilities and staffing by WFP. However, greater sensitization of
beneficiaries and the community to fully understand the programme is still required
as those interviewed109 were not always aware of the purpose or protocol of the
programme.

190. Blanket Supplementary Feeding Programme (BSFP) has been
implemented in central Somalia since 2009 as well as periodically in specific areas of
northern Somalia. BSFP as a response to the famine started in the south in
August 2011. Partners in the south consider it to have reduced acute malnutrition in
their areas of operation but evidence from their anthropometric data is as yet
inconclusive.

191. WFP’s analysis of the seasonal nature of peaks in acute malnutrition has
informed the design of the BSFP in the north, where it will operate in 2012 as a

108 This is firmly backed up by increasing beneficiary numbers at Farskulle MCH, Lasaanod obtained by the
evaluation over nine months from October 2010 to June 2011.
109 For example one group interviewed by the evaluation were unaware that if they had two children under
two years of age, they would both be eligible for a ration.
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seasonal programme during hunger months to prevent acute malnutrition. In
Somaliland BSFP is viewed as a very helpful initiative by key stakeholders including
UNICEF, MOH and CPs.

192. However, BSFP while appropriate as an emergency measure, can only be a
temporary solution. The seasonal nature of increasing acute malnutrition,
particularly in the north, can be largely attributed to pastoral livelihoods and food
insecurity and in particular the seasonal movements of pastoralists leaving
vulnerable young children with no source of milk. As yet there appears to be a lack of
engagement by WFP to address these underlying causes, through enhancing
beneficiary knowledge and understanding of improved IYCF practices, including
nutritional education on appropriate foods for young children and alternatives to
milk. The BSFP could be used as a vehicle for the promotion of optimal IYCF
practices and nutritional education by WFP CPs, with the engagement and support of
MOH and UNICEF. There are also opportunities for creating synergies between
projects which have yet to be exploited, such as FFW to improve sanitation facilities
in conjunction with other partners or FFT in literacy for the vulnerable mothers of
these children.

193. Despite nutrition becoming an ever increasing focus of the WFP operation in
Somalia, the CO has been slow to invest in adequate technical human resources to
support the implementation of the nutrition programmes, resulting in a lack of
attention to these qualitative aspects. WFP is currently increasing its nutrition
technical staff, both in the CO and field offices, which is an important move towards
a more effective nutrition response.

194. Food support to TB/HIV patients is perceived by TB centre staff and
organizations involved in TB and HIV care and treatment as highly effective in
attracting people for screening and ensuring compliance with treatment regimes,
leading to a good cure rate for TB patients. The on-going WFP-led HIV/TB study110 is
an excellent initiative to provide a better understanding of the nutritional and food
security needs of patients and will be an important guide for programmes to tailor
support to needs.

195. TB performance indicators for 2011 show a high cure rate for TB patients (all
above 80 percent and most months above 90 percent for both inpatients and
outpatients) with low proportions of defaulters. In addition, SPRs report
84.8 percent and 87 percent adherence to treatment by TB patients in 2007 and
2008 respectively. Qualitative evidence defined WFP’s food support as an important
contributing factor to this success.

196. However, adequate and consistent food supplies to TB/HIV programmes have
proved a challenge to achieve over the portfolio period111, to the extent that in two out
of three centres visited by the evaluation team (Burao and Bosasso) staff were unable
to display the ration entitlements for outpatients as they are never sure how much
and which commodities they will receive from one month to another.

197. Other actors are also engaged in food support to institutions serving TB and
HIV patients and it is essential that WFP keep abreast of who is providing what and

110 Nutrition and food security survey in HIV and TB facilities in Somaliland. Implemented by WFP, Ministry of
Health Somaliland, SOLNAC, ANPPCAN; jointly conducted by UNAIDS, UNDP, WFP, UNICEF and local health
authorities.
111 Principally because of pipeline breaks which will affect institutional support first.
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where so that it can fully understand the contribution of its programmes and ensure
minimal overlap, particularly when providing full take-home family rations.

198. Synergies between nutrition programmes: in areas where both BSFP and
MCHN are in operation, there is likely to be an amount of overlap between them
since both programmes are accessible to children under two in the IDP population.
While not intentional, this may be beneficial as an additional boost during seasonal
malnutrition peaks, although it has implications for efficient use of resources. There
is also some overlap between TSFP and MCHN, as the directive to remove children
temporarily from MCHN while they are in TSFP is not being followed in all
programme sites. WFP should endeavour to rigorously collect outcome data and
analyse these aspects of programming.
199. The use of different products for the different nutrition programmes may be
confusing for beneficiaries and both CP staff and communities should be clearly
advised on the products in use by WFP. The recent study to compare effectiveness of
RUSF and CSB was an important exercise by WFP and future studies as well as close
monitoring should be put in place to guide future programme decision-making.

2.3.4 Food security and livelihoods response

200. Activities that fall under food security response include food for assets (FFA)
and food for training (FFT). These are often referred to as recovery responses or
livelihoods responses. Under EMOP 10182, food for work (FFW) was also considered
to be a recovery activity and the two terms (FFW and FFA) are often used
interchangeably112. Up to 2011, beneficiary numbers for FFW and FFA were
combined and reported under FFW, whereas there are currently separate targets for
these two activities. The apparent confusion that existed between FFW and FFA is
now becoming clearer in the documentation and planning.

201. Food for Assets (FFA): the specific objectives of FFA are: to provide unmet
food needs for the food insecure households; to build assets that are beneficial to the
communities; to reduce communities’ dependency on food aid; and to empower the
communities to take more control of their lives (FFA Implementation Guidelines,
2010). FFA projects are typically more appropriate to rural contexts than urban.

202. FFA projects are intended to be community-driven and often require
partnership with relevant authorities or organizations independent of government
who can provide the level of expertise required. Key partners to date have included
the Puntland Highway Authority (PHA)113 on feeder roads and local NGOs working
on water catchment, shallow well and soil conservation projects. Consultations are
currently underway between WFP and IFAD on soil and water conservation
structures in Somaliland, and WFP and FAO on the rehabilitation of roads, canals
and wells, and improving water resources along pastoral migratory routes in
Togdheer and Sool regions of Somaliland.

112 FFA focuses on the creation of community assets requiring technical inputs (e.g. soil and water conservation
structures, irrigation canals, construction of community roads, etc.) and food is provided against achievement of
that asset. FFW provides an alternative to GFD and aims to distribute food through self-selecting targeting and
involves non-technical activities (e.g. rubbish collection and road maintenance) that allow for a quick start-up
and replication.
113 Formerly known as the North East Somalia Highway Authority (NESHA).
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203. It has taken time for WFP Somalia to develop the institutional commitment and
strategies in support of FFA. Efforts by some programme staff from 2006–2008 to
promote FFA (and FFW) activities were not well supported by WFP management at
CO level (including initial efforts by FAO to collaborate with WFP on canal
rehabilitation projects) for reasons that were not apparent to the CPE. As shown in
Table 8 below, the quantity of FFA outputs recorded in 2006 was relatively small,
increasing in 2007 and 2008, and then much less in 2009 because of security issues
in south-central Somalia.

Table 8: Actual FFA outputs114 reported under PRRO 10191.1 and EMOP 108120 2006–
2010

Output Unit 2006 2007 2008 2009 2010

Water pans constructed No. 4 34 34 29

Check dams built or
reinforced M3 572,637 167,048

Irrigation canals rehabilitated Km 2 3 2

Drainage channels
constructed Km 1

Airstrips brushed or
rehabilitated M2 225

Shallow wells constructed No. 5 9 29 11

Shelters constructed No. 12 180 28

Farmlands protected from
erosion Ha 57 625 1 210 180

Soil bunds constructed in
farmlands No. 15,120 587,417

Stone terraces built against
erosion No. 415 69,442

Water diversion embankments
for grazing No. 608

School canteens constructed No. 6 21 0

Meat markets rehabilitated No. 3

Water ponds constructed No. 1

Creek points constructed No. 22

Communal latrines
constructed No. 24 23

Roads
constructed/rehabilitated Km 14 72 188 35 126

Seedlings produced No. 225 16,476 11,000

Source: SPRs 2006–2009 for PRRO 10191.1

204. FFA projects are time-consuming to plan and prepare. The initial project
should be based upon priorities established by the communities themselves and
proposals are then drafted by a local NGO or another partner. A lot of time is spent
reviewing proposals either by the WFP AO in conjunction with relevant line

114 The SPRs do not indicate number of beneficiaries for FFA/FFW.
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ministries or agencies such as FACA in Somaliland who undertake the initial
screening115. Added to this is the time spent negotiating the terms of the FLA,
providing capacity-building support to the partner, and monitoring the technical
aspects of the project which becomes very inefficient use of time when projects are
small scale and remote.

205. Pipeline breaks or an escalation in emergency response levels can be very
disruptive to FFA projects since they are the first to face a cut in resources. One
example was a rangeland conservation project implemented by PENHA in Sool and
Sanaag 2007–2008, which incurred a series of pipeline cuts after communities were
already mobilized and engaged. Another was the PHA Meiro-Alula channel crossing
project (Puntland) which suffered a pipeline break in March 2011; this led to an
eight-month delay in completing the project because work could not continue once
rains had resumed and had to wait for the following dry season.

206. Where communities associate themselves directly with the project from
inception to implementation, the level of commitment is high. A good example is the
shallow well project at Dudur, Togdheer region, where the infrastructure is being
maintained by the community. Similarly, PHA reported cases where feeder roads are
being maintained by the communities: in the case of the Kalaale road, the
community requested tarmac from PHA to repair a section and they contributed to
the cost of the labour. The establishment and training of formal community
structures for the management and maintenance of the assets also supports the
sustainability of the projects (Diang’a and Ngigi 2009). In the past WFP has not
given enough thought to the sustainability of FFA projects, but this appears to be
changing with the introduction of the 2010 FFA Guidelines.

207. Sustainability also requires good design, planning and appropriate technical
inputs as evident in the case of the PHA feeder roads projects. PHA/NESHA has
good technical capacity, partly due to earlier support from ILO and the Government
of Japan, among others. Importantly for the FFA work, ILO116 has supported
PHA/NESHA in developing and implementing labour standards, operational
aspects, and in calculations for substituting heavy machinery-based approaches with
labour intensive approaches.

208. Environmental impact assessments are rarely carried out (e.g. when
constructing a water pan). In some cases this has led to other unintended negative
impacts to the communities, which would have been avoided with proper planning
and involvement of the relevant technical experts. Although the current FFA
Guidelines mention that projects should be environmentally sound, there does not
appear to be any guidance on assessing this. The developmental impacts of some of
the road rehabilitation work undertaken with PHA are illustrated in Table 9 below.

115 There is an FFA Assessment checklist, and the FFA Implementation Guidelines (May 2010) refer to 17 steps
under the FFA Project Proposal Approval Process.
116 ILO has been working with NESHA since 2003 to improve its project implementation models and also played
a role in the Lafagorayo project, a particularly challenging route (steep, rocky and narrow) across three mountain
peaks at the edge of the sea.
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Table 9: Developmental impacts of selected PHA/NESHA FFA road rehabilitation
projects

Name of road project Developmental impacts

Lafagoray (6.5 km)

515 households supported
for nine months

 Journey time from Bargal to Alula districts reduced from more
than 24 hours to two hours.

 Transportation costs from Bosaso port to Alula district reduced
by more than 50 percent.

 Positive market impacts for palm dates (for Puntland markets),
frankincense and livestock (for export to Arabian countries).

 Community resettlement in these two districts and related
villages increased.

 Improved access to social services
 Improved security
 80 skilled workers trained with blasting, construction of retaining

walls, recording work norms and food payment forms, radio
operation, etc.

Kalyeheed (27 km)

29,820 person work days

 Improved access to Kal-yaheed shallow wells by residents of
Dangorayo town. Before rehabilitation, just five tanker trucks
used the route per day and the water cost was US$150 per tanker.
After rehabilitation, 20 tanker trucks per day used the route, and
resultant cost of water was US$85.

 Security stability has been improved in the area.

Source: PHA Reports

209. In general, FFA projects to date have been implemented in a piecemeal fashion
involving a lot of work for relatively small gains, particularly when partnering with
small NGOs for one-off asset building. The limited reach and technical competence
within local NGO partners has been a major challenge. FFA projects in the notably
food insecure areas of Somaliland have been on a negligible scale without requisite
technical assistance. More strategic partnerships are needed for FFA to be
implemented at scale and achieve greater impact. The partnership with PHA
provides a good example of this and there is potential to undertake further FFA work
with FAO (as currently being negotiated). ILO also has considerable experience in
building capacity for the implementation of large-scale labour schemes and might
usefully support WFP partners in this respect.

210. Food for Training (FFT): The specific objectives of FFT are: to provide
knowledge and skills training based on the local situation for self employment or
other opportunities; to provide opportunities for income generating activities; and
to provide unmet food needs to the most vulnerable groups (WFP Somalia FFT
Implementation Guidelines 2010). The types of training supported include literacy
and numeracy linked to skills training, handicrafts, vocational training, health
services, and life skills training.

211. FFT tends to target women117, people with disabilities, IDPs and other
vulnerable groups in urban areas. As shown by Table 10, the number of participants
and the number of centres supported through FFT is comparatively small. The scale
of FFT interventions is limited by the number of training institutions available.

117 In 2008, 54 percent of FFT participants were women (WFP global guidance on enhanced commitment to
women targets 70 percent participation in FFT).
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Table 10: Actual FFT outputs reported under PRRO 10191.1 and EMOP 108120 2006–
2010118

Output 2006 2007 2008 2009 2010

Number of people trained in
income generation activities,
literacy and numeracy

Planned 450 6000 1416
Actual 575 5630 1296
Actual vs.
Planned 128% 94% 91%

Number of literacy centres
supported through FFT

Planned 7 20
Actual 7 18
Actual vs.
Planned 100% 90%

Source: SPRs 2006–2009 for PRRO 10191.1

212. The students of the FFT training centre visited by the CPE in Puntland
indicated that they came to the training centre to learn and while food is an
additional incentive, they would prefer cash. They reported that 80 percent of their
students found employment after completing their training. However, there is
concern about the quality of the training119 provided through some of the
FFT partners and the relevance of the training for the job market. If graduates are to
find employment (often self-employment) there may be a need for a start-up
business loan or micro-finance facility to be provided through the partner.

213. The review of WFP’s FFT programme in Afghanistan (Samuel Hall, 2010)
highlights the fundamentally challenging contradiction of the short-term nature of
food distribution in relation to the long-term approach needed for capacity-building
and skills training. The review recommends a five-year strategic plan to shift the
FFT programme from a quantitative food ration delivery mechanism to a sustainable
and comprehensive contribution to the social and economic welfare of communities
and individuals. Similar strategic thinking is needed to overcome the current
challenges mentioned above and enhance the FFT programme in Somalia.

2.3.5 Emergency school feeding programme

214. WFP first introduced the Emergency School Feeding Programme in Somalia
from 2003 on a pilot basis covering 21 schools. The pilot was very successful
achieving a 40 percent increase in enrolment over one year. The ESF programme was
then extended and by 2008 covered 352 schools, but the programme was seriously
affected by the insecurity in the south during 2009 and only 269 schools were
assisted that year covering 59,000 pupils. Since WFP’s withdrawal from al-Shabaab
controlled areas the ESFP has only operated in the northern areas of Somaliland and
Puntland, and very recently in Central region. A description of the ESF programme
and its objectives is provided in Annex 12 to this report. Table 11 below provides a
summary of the achievements of the respective WFP operations in delivering school
feeding against annual targets set on a year-by-year basis.

118 The PRRO reports number of beneficiaries supported, whereas the EMOP reports number of centres
supported, making comparisons over the period difficult.
119 The lack of a standardized training curriculum made it difficult to assess the quality of the training.
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Table 11: Actual vs. planned beneficiaries

2006

PRRO
101910

2006

PRRO
101911

2007

PRRO
101910

2007

PRRO
101911

2008

PRRO
101911

2009

PRRO
101911

2009

EMOP
10812

2010

EMOP
10812

Schools assisted
through school
feeding
actual/planned

118/85
138.8%

21/15
140.0%

186/240
77.5%

352/376
93.6%

269/342
78.7%

319/350
91.1%

272/297
91.6%

Schools
provided with
non-food items
for school
feeding

91.1%

Children
receiving school
meals 123.9% 123.9% 69.0% 91.5% 102.1% 67.7% 99.5% 66.3%

Children
receiving
take-home
rations

92.1% 84.9% 102.1% 73.6% 104% 64.6%

Source: WFP Standard Project Reports 2006–2010

215. The last Primary School Survey supported by UNICEF and conducted across
Somalia was 2006/2007 when 1,855 schools were identified as operational in the
country, the majority concentrated around urban areas. The total enrolment figure
was 383,983 students representing a GER of approximately 23 percent. At that time
WFP was supporting 186 primary schools, approximately 10 percent of the total
number of operational schools in the country. Because of access issues, it has been
very difficult to ascertain the number of primary schools operational in Somalia since
that date.

216. As a result of the expansion of WFP’s school feeding programme to southern
Somalia, the number of schools significantly surpassed the plan in 2006120. The
number of schools targeted was then increased significantly (by 24 percent) in 2007
beyond realistic levels. From 2008 to 2009 the programme was better able to almost
achieve planned numbers. The targets were scaled down in 2010 because of WFP’s
reduced access to south-central Somalia, but nevertheless the number of children
receiving school meals and take home rations fell well short of planned figures.

217. Generating accurate and comparative education statistics has been very
challenging in the Somalia context, not least because of a lack of reliable population
data and schools are constantly affected by insecurity across the southern and central
areas of the country. Schools do not consistently maintain registers and where local
education authorities do exist, their capacity to collect and analyse data is very
limited. The last survey of primary schools across Somalia was conducted in 2006 by
UNICEF and since then such a comprehensive survey has not been possible.

218. WFP conducted a school feeding baseline survey in Somaliland and Puntland
between March and May 2008 drawing upon a sample frame of 96 schools from
270 schools either receiving WFP assistance or under consideration. The aim of the
survey was to collect baseline information on impact indicators to assess the school

120 40,900 school children received two hot meals every school day in selected primary and secondary schools
across Somalia in 2006 against the 33,000 planned.
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feeding programme, but any follow through on this exercise has been limited by the
lack of reliable data. In July 2011, WFP CO commissioned an evaluation of the ESF
programme in Somaliland and Puntland121 comparing WFP supported schools with
schools receiving no support making reference to the earlier baseline survey.

219. An overall increase in enrolment in Somaliland was established in the
three years from 2007/2008 to 2009/2010 of 43.8 percent including an
improvement of girl’s enrolment from 36.68 percent to 41.31 percent in the sample of
25 schools assisted by WFP. The gender ratio improved from 0.58 to 0.70 indicating
a reduction in the gap between the number of boys and the number of girls
enrolled122, which is attributed to the take home ration being introduced in
Somaliland in 2009. In the corresponding school years, the level of girls’ enrolment
in non-WFP assisted schools (13 included in the sample) had not changed
significantly (42 percent) and the gender ratio (0.75) was better, but this
demonstrates (the evaluation argues) that schools needing to improve were the ones
selected by WFP.

220. An overall increase in enrolment in Puntland for the corresponding period was
16.3 percent in the sample of 42 schools assisted by WFP. Girls’ enrolment in
Puntland has increased from 38.8 percent in 2005/2006 (at the time of the UNICEF
supported primary school survey) to 43.77 percent in 2010/2011 in these same
schools. The gender ratio in Puntland is currently 0.77 representing the lowest
gender disparity within Somalia.

221. These results demonstrate that in Somaliland WFP is attaining a 10 percent
increase in enrolment per annum123, a key benchmark in the project documents, but
in Puntland, it is falling short of the mark since the baseline survey was conducted
which may mean that the schools selected have little further capacity to improve. It is
not possible to ascertain from the statistics available whether there is an increase of
over 5 percent in class attendance rates, and furthermore results on retention and
completion are not clear either. There were no results for Central region available to
the evaluation team because ESF only began late into 2011.

222. Neither the Ministry of Education in Somaliland, nor Puntland, has an
established central database being supported by an education information system,
which records essential education statistics and trends. As such WFP largely depends
upon information that it generates itself (or partners such as UNICEF) and this may
often be at odds with the information of the regional education authorities.

223. The recent evaluation of the ESF programme in Somaliland and Puntland
highlighted the fact that only 12 percent of teachers are female and often less than a
quarter of CEC members are women. This still remains one of the key factors
preventing girls from attending primary education. Furthermore, the supply of water
and the provision of sanitation facilities at school sites remain limited and
insufficient to ensure learning facilities conducive to both girls and boys.

121 Nuru, S., Isse, M. and Ali, M., WFP Mission Report on the ESFP Evaluation in Puntland (10–14 July 2011) and
WFP Mission Report on the ESFP Evaluation in Somaliland (16–21 July 2011).
122 The increase in girls’ enrolment was most significant in Sanaag region where it increased by 308 percent from
2007/2008 to 2009/2010 with a change in the gender ratio from 0.19 to 0.83.
123 The Government of Somaliland introduced a policy of free primary education early in 2011, which may have
attributed to increased enrolment, but only in the last school year of the period evaluated.
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224. It is very evident to the evaluation that the ESF programme is highly
appreciated by school communities where it is provided and it is making a positive
impact on improving enrolments and especially the inclusion of girls. There have
been issues raised by the recent WFP evaluation in Somaliland and Puntland
regarding food deliveries to specific schools and the inappropriateness of cereals
(maize grain rather than maize meal) provided, but children are generally benefitting
from two regular meals per day while at school and girls have in addition a ration of
3.6 kg of vegetable oil which is very beneficial to the household.

225. However, despite setting up school feeding units within the respective
Ministries of Education, an effective and meaningful partnership with WFP has not
been achieved. There is insufficient “ownership” of the school feeding initiative by
government authorities who consider this more a WFP driven intervention than a
government programme. There is a dearth of reliable information generated to
assess and analyse the programme and monitoring of schools is still principally
undertaken in parallel without sufficient technical support to the schools, which bear
the responsibility of delivering. Head teachers are tasked to complete a series of
forms daily to ensure accountability of food provided through the programme, but
there is as yet little accountability of whether school feeding is being targeted in areas
of greatest food insecurity and poverty and thereby achieving the results set out in
the design of the programme.

226. The ESF programme is still very much focused around principal urban centres
(Hargeisa, Burao, Bosasso, Garowe and Galkaiyo)124 and insufficient attention to
much more food insecure areas of central/eastern Somaliland and the coastal belt of
Puntland. Furthermore, during the 2010/2011 school year, 19 schools in Somaliland
and Puntland were suspended from the ESF programme for being “non-operational”
without sufficient investigation into the reasons why they had closed (it was reported
to the evaluation by the Ministry of Education in Togdheer Region that most of these
schools are in isolated and very food insecure areas and have been closed because of
the drought and remedial measures might have prevented this). Since WFP has only
limited resources for about 10 percent of primary schools operating, it is critical that
a re-assessment be undertaken with the government authorities of which schools
should be assisted according to agreed criteria and an exit strategy applied where
schools are no longer able to fulfil the programme objectives125.

227. Other practical considerations126 which would support the achievement of the
programme objectives at selected schools are: i) improved water storage and
sanitation facilities (especially for girls); ii) construction of simple fuel-efficient
stoves as well as food storage facilities; and iii) the provision of preferred cereals or
milled grains.

124 In Puntland 23 percent and in Somaliland 10 percent of the WFP-assisted schools are urban based (2012).
125 See Annex 12 for further information.
126 Practical issues which arose during the course of FGDs undertaken in the field by the evaluation.
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3. Conclusions and Recommendations

3.1. Overall Assessment

3.1.1 Relevance and Coherence

228. The evaluation period 2006–2010 in Somalia presents one of the most difficult
operating environments experienced since the collapse of the central government in
1991. There is probably no other context world-wide (other than Afghanistan) that is
more challenging to the humanitarian community to respond to the needs of the
most vulnerable sectors of the population (predominantly in the south-central areas
of the country).

229. While WFP, as the largest humanitarian actor in Somalia, has had access to
areas of highest food and nutrition insecurity within these areas of Somalia, it has
certainly strived to provide levels of food assistance commensurate with the needs of
those who are most food and nutrition insecure.

230. WFP has had very good technical engagement with the FSNAU; it has also
identified where complementary studies were required and undertaken these
assessments, and it has drawn on a broad base of analysis from Somalia to determine
its own operational priorities. However, the process of translating this analysis into
response (while improving in the past two years) has not been sufficiently
transparent to a broad range of stakeholders. It raises issues about the lack of
first-hand knowledge WFP has of the degree to which vulnerable households directly
benefit from that assistance, the appropriateness of food as a sole transfer modality,
the relevance of particular food commodities in different livelihood zones and
therefore the level of accountability WFP has ultimately to the targeted beneficiaries.
With respect to the target communities themselves, WFP endeavours to address
issues of gender127, but takes insufficient account of clan differences and issues
specific to particular livelihood zones especially the education of pastoralists.

231. Probably because of the particularly challenging humanitarian environment,
WFP adhered to its traditional response mechanism of GFD from 2006 to 2009
without due consideration to the changing political agenda within Somalia and the
evolving strategies of other humanitarian actors responding to the situation
(including within the UNCT). WFP appeared to give insufficient consideration to the
implications of its actions and work practices. The intransigence of WFP, combined
with the allegations of food aid diversion in 2009, the ban by al-Shabaab in 2010,
has made it particularly difficult for WFP to restore credibility and re-engage
effectively with the humanitarian community serving Somalia.

232. New senior management of the Country Office and closer engagement with the
Regional Bureau and Headquarters has facilitated a new approach. There are clear
indications of WFP assuming a more inclusive leadership and taking closer account
of what other stakeholders have to contribute. This is particularly well demonstrated
within the changes to the Food Assistance Cluster, which has assumed a much
broader strategic role since the famine declaration, but also in other areas of risk
management and allocation planning with local authorities and partners at the field
level. Global agreements between WFP and UNICEF on nutrition and potentially
with FAO on Information Systems for Food and Nutrition Security are influential in
defining complementary roles within the Somalia context.

127 Through equal distribution and taking into account women as resource managers within the household.
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3.1.2 Coverage and connectedness

233. Emergency food aid to Somalia has traditionally been coordinated between
WFP, CARE and ICRC to ensure sufficient coverage between the agencies across food
insecure areas of the country. Over the years WFP has ensured comprehensive
coverage by working to good effect through a large number of international and
Somali NGOs. WFP assumed responsibility for CARE’s operational areas in 2009
following their suspension by al-Shabaab, feeding over 3 million people in crisis that
year.

234. However, in view of the humanitarian imperative in south-central Somalia,
WFP’s contingency planning was insufficient at the time of its own withdrawal
(followed subsequently by the ban from al-Shabaab) in January 2010, and ICRC did
not have the capacity to assume this role. WFP’s lack of leadership in country at the
time, its preoccupation with internal investigations and the establishment of
controls, meant that WFP accorded little attention to alternative ways of working
(such as supporting others in areas of vulnerability where it did not have access) nor
advocating for others better placed to intervene.

235. During 2008–2009 GFD represented over 90 percent of WFP’s caseload, so
resources for interventions for food security and livelihood “recovery” in more stable
areas of the country were limited. In fact interventions focusing on nutrition and
livelihood support through FFW/FFA at this time were frequently disrupted by
resources being re-allocated to emergencies, or pipeline breaks, which were not
always communicated in sufficient time to partners and beneficiaries.

236. Furthermore, many of the non-emergency interventions have tended to favour
areas with relatively easy access from Area Offices and principal routes.
Consequently programmes such as ESF, which have grown substantially during the
evaluation reference period, are still favouring areas of higher population density
over areas with higher food and nutrition insecurity (especially in Somaliland and
Puntland). Similarly, TSFP is still very focused upon MCH units or camp-site centres
which exclude populations that do not have access to such static facilities who may
be in greater need because of their isolation.

237. Over the past two years, while WFP has been less engaged with southern
Somalia (other than Mogadishu), WFP has been able to focus more on its programme
experience from more stable northern areas of the country and has made good
progress in developing operational strategies which are intended to address
communities in “transition” enabling them to build back household and community
assets thus ensuring better levels of resilience128 to shocks in future.

3.1.3 Efficiency and effectiveness

238. WFP has operated principally as a food provider in Somalia working on the
assumption that food assistance is the means to address food and nutrition insecurity
in the Somalia context. It has fulfilled this role well and has the requisite logistics
capacity and skills set to achieve its outputs (especially under SO1) in a very
challenging context. Overall the principal benchmark applied by WFP of the number

128 Resilience is defined as “the capacity to anticipate, manage, adapt to, cope with and recover from risks to
livelihoods and it expresses the capacity of a system to absorb disturbance and reorganize so as to still retain
essential functions, structure, identity and feedbacks” (FAO, WFP and UNICEF 2012).
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of beneficiaries supported through the programme exceeded the number planned
from 2006–2009, although it was affected by lack of donor funding in 2010.

239. The level of CAP support to WFP and partners has demonstrated the donor
confidence in WFP until the allegations of diversion were raised in 2009–2010.
There have been multiple pipeline breaks during the evaluation period, which have
affected operations (principally nutrition and “recovery” programmes), but these
have largely been outside the control of the organization.

240. Since 2010, WFP has rightly decided to strengthen internal controls. This focus
on compliance measures has helped to significantly tighten the distribution
procedures through to the FDPs and beneficiaries. The result of these compliance
measures is however that the organization (and not just in Somalia) is much more
focused on measuring outputs through the M&E system than it is on outcomes,
which provide a measure of how well WFP is achieving its objectives and
consequently the purpose of the programme. WFP staff and its partners must be
confident that they are delivering programmes effectively. The only reasonable
measure of outcome gained from the evaluation is that school feeding is achieving a
10 percent increase in enrolment in WFP assisted schools in Somaliland and
reducing the gender disparity in both Somaliland and Puntland from 2008–2011.
However these could be attributed as much to policy change and other factors as
WFP interventions.

241. WFP has recently adopted a more conditional approach to food assistance that
appears to address the “inclusion” error, which was becoming an increasing concern
as GFD was applied so extensively. TSFP incorporates a much stronger focus on
nutrition in an emergency context and is flexible to respond to changing and variable
needs on the ground. It has been well received by both state actors and humanitarian
partners as a progressive step forward, but reliable evidence has not yet been
generated to determine the effectiveness of this approach.

242. WFP in Somalia has not been inclined to explore alternative approaches to
address food and nutrition insecurity other than through external food aid sourced
from outside Somalia. WFP’s consideration of cash and vouchers has been very
cautious in Somalia129, applying analysis and considerations to cash and vouchers
that it had never applied before to food aid. The evaluation considers that both these
alternatives could overcome some of the access issues affecting in-kind food
distribution in southern and central Somalia as well as prove very cost-effective in
certain contexts.

3.1.4 Impact and sustainability

243. The principal tool used by WFP for assessing impact are the FSNAU seasonal
assessments which are indicative of a range of contributing factors, not just WFP
programme interventions. It is therefore very difficult (except where WFP
commissions independent studies) to determine the degree of impact that different
WFP interventions have on households and communities in areas of high food and
nutrition insecurity. Furthermore, WFP works through a multitude of partner
organizations, many of them Somali NGOs, who do not adequately understand or
accurately document nutritional performance indicators, which now constitute the
principal measure of outcome since TSFP has been adopted.

129 WFP has been much more pro-active in supporting cash and voucher interventions in neighbouring Kenya.
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244. Consequently, there is still very little understanding of the contribution food
assistance (and other interventions for that matter) has on food and nutrition
insecurity in Somalia and therefore the effectiveness of the programme. As yet, it is
also not possible to ascertain the suitability of targeting the family ration through
TSFP as an alternative modality to GFD. There is also little understanding of the
environmental impact certain FFA projects may have. There is on the other hand
anecdotal evidence of some areas (especially in southern Somalia) having developed
food aid dependency over time and of in-kind food distributions impacting adversely
on farming communities (less is known of pastoralist or fishing communities).

245. Where the context allows, WFP should be adopting a longer term approach to
its programming, taking into account some of the underlying and structural issues
that affect food and nutrition insecurity in different livelihood zones by working
more in collaboration with local authorities (where feasible) and technical
organizations such as FAO, IFAD, UNICEF and ILO. The recent joint strategy on
building resilience (FAO-WFP-UNICEF) in Somalia is encouraging in this respect
and must be implemented at sufficient scale and over a long enough time (7 to
10 years) to have an impact130.

246. WFP has been engaged in the development of a Somali National Nutrition
Strategy and the Disaster Risk Management proposal for Somaliland, but its efforts
to build institutional capacity within viable local authorities has been varied and
lacks sufficient government ownership. WFP has to invest more capacity and
resources to achieve this end because ultimately representative state authorities in
more stable and secure contexts have to assume responsibility for managing disaster
preparedness, nutrition programming, training and school feeding.

3.2. Lessons learned

247. WFP unquestionably plays a critical role in the humanitarian
context of Somalia. Food aid has an important role to play in alleviating food and
nutrition insecurity in Somalia; there is little doubt that the absence of WFP from
much of south and central Somalia during 2010–2011 exacerbated the humanitarian
situation within the country following two failed harvests and forced displacement
which led to the declaration of famine in July 2011. However, there is a need to
open up the debate on the relevance and impact of food aid. This has long
been a “closed” subject in the Somalia context, which requires more exploration in
terms of its impact on vulnerable households, the dependency it generates and the
degree to which it complements or undermines the agricultural/pastoral economy.

248. Transparency. Organizations like WFP have to level with themselves, their
stakeholders and the public about what happens on the ground and why, if
humanitarian action is to be viable in the context of Somalia exacerbated by the war
on terrorism and the shrinking of humanitarian space. There are risks associated
with operating in such a complex environment and any insistence that no funds be
diverted and no losses be countenanced is unrealistic and is tolerated to a greater
degree in contexts outside Somalia. WFP must adopt a more open and strategic
approach to retain relevance to the circumstances in which they are forced to work.

249. Accountability. All humanitarian organizations including WFP owe it to
themselves and their stakeholders (whether donors, United Nations partners,

130 Frankenberger, T. et al, Enhancing Resilience to Food Security Shocks (March 2012).
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Cooperating Partners, local authorities, beneficiaries and their communities) to be
accountable for the strategic choices that they make and how they are determined.
Furthermore, an openness and inclusion in the process helps to ensure
complementarity with what others are doing and to forge strategic partnerships and
ownership, which are important for impact and sustainability. The inclusion of
potential beneficiaries of different gender, ethnicity and age in different stages of
programme planning, implementation, monitoring and evaluation is particularly
critical to ensure relevance.

250. A broader range of response options. Over the years WFP has built its
reputation on very effectively providing logistics support to operations that deliver
in-kind food assistance. It has become difficult for that capacity and culture of the
organization to consider and adapt to other interventions, which in different contexts
might be more cost-effective and of greater relevance to the intended beneficiaries.
There needs to be greater institutional incentive within WFP to explore change, to
adopt better informed and responsive programming (including cash and voucher
modalities) and to accord distinct credit to programmes which achieve results that
are proven to change lives.

251. Delegated authority. For WFP to be more effective and responsive within the
different and diverse contexts of Somalia, it has to base strategies and capacities on
local conditions and place greater confidence in Area Offices with the requisite
capacities to assume responsibilities for coordination, decision-making and
allocation of resources.

3.3. Recommendations

Food security analysis

252. Principal Recommendation 1: the WFP-VAM Unit for Somalia should be
strengthened to provide food and nutrition security information to complement the
assessments and analysis being undertaken by FSNAU, FEWSNET and other
contributors. The information should principally support WFP’s capacity to make
relevant and decisive strategic programme decisions, but also contribute to
improving the knowledge of both state actors and other humanitarian partners to
plan and respond effectively. Specific recommendations are as follows:

a. Independent studies to be carried out (with the technical support of RB and
Headquarters) to determine: i) the benefit households of different
compositions, wealth groups and livelihood zones, derive from food
assistance; ii) the impact of food assistance on local agricultural and
pastoralist economies (including the effect on labour markets) within Somalia;
and iii) the situation of the ‘urban poor’ (as opposed to traditional IDP
communities), with particular reference to gender and clan affiliation, in order
to inform WFP’s future targeting strategy (by mid 2013).

b. Improve the collection and analysis of data on food market economics within
Somalia (with the technical support of RB and Headquarters), specifically the
capacity of markets to respond to changes in demand through market-based
responses (such as cash and vouchers) and the implications of cross-border
trade flows on household access to essential food commodities (in
collaboration with FEWSNET and FSNAU) (by end 2013).
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Strategy development

253. Principal Recommendation 2: WFP should base the overall Country
Strategy (developed within the framework of the overarching strategy of the UNSAS)
on Area-level strategies which should take into account: i) the very different political
and security contexts of the country; ii) the diversity of livelihood zones; iii) the
different emphasis across the relief-development continuum including contingency
planning, emergency preparedness and response, recovery and transition; iv)
alternative transfer modalities for food assistance (food-based, voucher-based and
cash-based) that can be applied in different situations (rural/urban); and v) the
variable capacities of state authorities, institutions and humanitarian partners.
Specific recommendations are as follows:

a. WFP Area level strategies (where feasible) to concentrate more on addressing
the underlying causes of malnutrition through collaboration with principal
partners (FAO, IFAD, ILO and UNICEF) who offer different expertise and
competencies that complement WFP, thus ensuring: i) a concerted approach
to building household and community resilience to shocks in the most
vulnerable areas of Somalia; ii) better programming synergies and more
effective use of resources (e.g. integrating FFA within broader agricultural and
pastoral development projects as well as TSFP with OTP); and iii) prioritizing
interventions (such as school feeding) in areas of higher food and nutrition
insecurity where coverage is low (by end-2013).

Monitoring and evaluation

254. Principal Recommendation 3: there should be a fundamental paradigm
shift within the programme to place greater emphasis and incentives on achieving
results. Information and analysis generated by the WFP M&E Unit should be more
than a compliance tool; it should more effectively inform and support WFP
programming by providing first-hand information on the relevance and impact of
different interventions on different socio-economic groups and rely less on relatively
weak secondary data. Specific recommendations are as follows:

a. Identify realistic and measurable outcome indicators (with the technical
support of the RB and Headquarters) that attribute themselves directly to
different WFP programme interventions (especially innovative approaches
such as TSFP) that can be incorporated into the M&E system and reported in
the SPRs (in addition to the output data) (for incorporation into the SPR
2013).

b. An outreach strategy must be developed which articulates how issues and
concerns raised by the beneficiaries and their communities (through the
process of field monitoring) will be taken into account and inform programme
planning and design (by mid-2013).

Capacity development

255. Principal Recommendation 4: WFP must have the requisite skills and
resources to deliver an enhanced field monitoring function and to develop more
effectively the capacity of state authorities and cooperating partners in support of
assessments, implementation and reporting on WFP programme interventions with
close reference to other capacity-building efforts of the United Nations system.
Specific recommendations are as follows:
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a. WFP to develop the capacity of Area Offices to better generate and analyse
output and outcome information within their zones supported by an increased
number of trained field monitors with a better understanding of the nutrition
and food security objectives incorporated within WFP programming (by
mid-2013).

b. WFP to more effectively support capacity-building objectives within the
Area-level strategies focusing on the requisite capacity of government
institutions mandated to fulfil emergency preparedness and disaster risk
management (e.g. NERAD and HAMDA) and planning departments in the
education and health sectors to assume increased responsibility for
information collection, monitoring and technical support to training, school
feeding and nutrition interventions (by end-2013).

Communications and coordination

256. Principal Recommendation 5: WFP must improve considerably on its
external consultations and communications with respect to its analysis, programme
planning and decision-making to ensure better transparency and greater
accountability to its principal stakeholders. Specific recommendations are as follows:

a. WFP should build upon recent initiatives to liaise regularly with donors and
cooperating partners at Country and Area Office levels respectively and define
a communications and partnership strategy (with the technical support of the
RB and Headquarters) which will identify activities through which partners
are regularly informed of programme developments and related issues (by
mid-2013).

b. WFP as co-lead (with FAO) of the newly established Food Security Cluster (at
Nairobi and field levels) should take this opportunity to: i) actively facilitate
consideration of a range of response options from short- to long-term which
address the food and nutrition security analysis available (from FSNAU,
FEWSNET and WFP); ii) in the process define the role that WFP, FAO and
other partners can play in that response; iii) share with other principal actors
WFP’s analysis, implementation plans, progress reports, monitoring and
evaluation with respect to its food assistance programme; and iv) use the
forum to advocate for alternative strategies in the event that a principal actor
like WFP cannot gain access to specific areas (by mid-2013).
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Acronyms

AFLC acute food and livelihoods crisis (IPC)

AMISOM African Union Mission in Somalia

AO Area Office (WFP)

BSFP blanket supplementary feeding (WFP)

CAP Consolidated Appeal Process

CERF Central Emergency Response Fund (United Nations)

CHAP Common Humanitarian Action Plan

CHF Common Humanitarian Fund

CISS Coordination of International Support to Somalis

CMEA Common Monitoring and Evaluation Approach (WFP)

CO Country Office (WFP)

COMPAS Commodity Movement, Processing and Analysis System (WFP)

CP cooperating partner (WFP)

CPE country portfolio evaluation (WFP)

DAC Development Assistance Committee (OECD)

DFID Department for International Development

DRC Danish Refugee Council

DRR Disaster Risk Reduction

EC European Commission

ECHO European Commission Humanitarian Office

EMOP emergency operation (WFP)

ESF emergency school feeding (WFP)

FAO Food and Agriculture Organization of the United Nations

FEWSNET Famine Early Warning System Network

FFA food for assets (WFP)

FFE food for education (WFP)

FFT food for training (WFP)

FFW food for work (WFP)

FLA field level agreement (WFP)

FSNAU Food Security and Nutrition Analysis Unit

GAM global acute malnutrition

GFD general food distribution (WFP)
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GHF general hospital feeding (WFP)

HADMA Humanitarian Affairs and Disaster Management Agency

HE humanitarian emergency (IPC)

HIV human immunodeficiency virus

IASC Inter-Agency Standing Committee

ICRC International Committee of the Red Cross

ICU Islamic Courts Union

IDP internally displaced person

ILO International Labour Organization

IPC Integrated Food Security Phase Classification (FSNAU)

ISN Interim Strategy Note 2008–2009 (WB)

JNA Joint Needs Assessment (Somalia)

JSP Joint Strategic Plan 2008–2013 (EC)

MAM moderate acute malnutrition

M&E monitoring and evaluation

MDG Millennium Development Goals

MCH mother and child health

MICS Multiple Indicator Cluster Surveys (UNICEF)

MoE Ministry of Education

MoH Ministry of Health

MoU Memorandum of Understanding

NERAD National Environment Research and Disaster Preparedness and
Management Authority (Somaliland)

NGO non-governmental organization

OE Office of Evaluation (WFP)

OECD Organisation for Economic Cooperation and Development

OFAC Office of Foreign Assets Control (US Government)

OIC Organisation of Islamic Cooperation

OTP Outpatient Therapeutic Programme (UNICEF)

PDM post-distribution monitoring (WFP)

PLW pregnant and lactating women

PRRO protracted relief and recovery operation (WFP)

RB Regional Bureau (WFP)

RDP Reconstruction and Development Plan 2008–2012 (Somalia)

RFBM Resource, Financial and Budgetary Matters (WFP)
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RMA Risk Management Advisor (United Nations)

RP response plan

RTE real time evaluation

RUSF ready-to use supplementary food (WFP)

SACB Somalia Aid Coordination Body

SAM severe acute malnutrition

SP strategic plan

SPR Standard Project Report (WFP)

SS social sector support (WFP)

SSS Somali Support Secretariat

TB tuberculosis

TFG Transitional Federal Government (Somalia)

TSFP targeted supplementary feeding programme (WFP)

UN United Nations

UNCT United Nations Country Team

UNDP United Nations Development Programme

UNDSS United Nations Department of Safety and Security

UNDP United Nations Development Programme

UNHCR Office of the United Nations High Commissioner for Refugees

UNICEF United Nations Children’s Fund

UNMG United Nations Monitoring Group

UNOCHA United Nations Office for the Coordination of Humanitarian Affairs

UNPOS United Nations Political Office for Somalia

UNSAS United Nations Somalia Assistance Strategy 2011–2015

UNTP United Nations Transition Plan 2008–2010 (Somalia)

USAID United States Agency for International Development

VAM Vulnerability Assessment Mapping (WFP)

WB World Bank

WFP World Food Programme (United Nations)
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