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Fact Sheet: WFP’s Cash/Food for Assets in Nepal 

 

FFA Participants CP10093 (2002 – 2007) 

 Planned Actual 

% Actual 

vs 

Planned 

2002 46,800 47,643 102% 

2003 46,800 50,000 107% 

2004 50,000 82,700 165% 

2005 49,600 74,400 150% 

2006 93,280 97,105 104% 

2007 93,800 65,492 70% 

TOTAL 380,280 417,340 110% 

FFA Participants PRRO10676 (2007 – 2010) 

  Planned Actual 

% Actual 

vs 

planned 

2007 187,500 1,273 0.7% 

2008 335,500 218,075 65.0% 

2009 294,474 169,000 57.4% 

2010 294,474 164,979 56.0% 

TOTAL 1,111,948 553,327 50.0% 

 

Budget (US$m) – all activities 

 Years Approved 

budget 

Confirmed 
contributions 

% confirmed  

vs approved 

 

Total expenditure 

CP100
93 

2002 – 
2007 

112.00 75.36 67% 65.71 

PRRO
10676 

2007 – 
2011 

169.67 119.68 70% 115.55 

 

FFA Areas of 
Intervention 

CP 
10093 

PRRO 
10676 

 Access Infrastructures 16% 24% 
Agriculture & Land 
management  

23% 2% 

Technology Transfer 0 5% 
Community pond (or other 
community water 
development) 

0 15% 

Irrigation/drainage 37% 19% 
Forestry/ 
Agroforestry 

20% 5% 

Flood Protection 4% 3% 
School & Community 
Infrastructures 

 27% 

Energy Efficiency 0 <1% 
  100 100 

CP10093:  
Donors: Multilateral, Australia, Canada, 
European Commission, Germany, Nepal, 
Norway, New Zealand, Denmark, UK and USA.   
 
C/FFA Partners: 
Government of Nepal (Ministry of Local 
Development), 2 international NGOs and 4 
national NGOs.   
 
PRRO10676 
Donors: Australia, Belgium, Canada, EEC, 
France, Germany, Ireland, Japan, Luxembourg, 
Nepal, Netherlands, New Zealand, Switzerland, 
Thailand, UK, UN Central Emergency Response 
Fund (CERF), UNICEF, USA and World Bank.   
 
C/FFA Partners:   
Government of Nepal (Ministry of Local 
Development), 9 international NGOs and 14 
national NGOs, plus GIZ and SDC as 
implementing partners 

Objectives of FFA Programmes in Nepal 

CP 10093 (RCIW only) PRRO 10676 
1. Assist poor people in 

developing productive 
assets that improve 
physical access, 
agricultural production 
and natural resource 
management; 

2. Enhance skills, capacities 
and income opportunities 
at the local level; 

3. Preserve assets and 
prevent or mitigate the 
effects of natural 
disasters. 

1. Provide short-term food 
security; 

2. Rebuild/construct 
critical infrastructure 
through FFW schemes in 
rural areas highly 
impacted by conflict; 

3. Improve market access, 
create short-term 
employment 
opportunities and 
facilitate access to basic 
social service delivery.  
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Executive Summary 

 
Introduction 
 
Evaluation Features 

1. This evaluation, conducted by an independent team between January and July 

2013, assessed the outcomes and impacts of the food-for-assets (FFA) components of 

two WFP programmes in Nepal: country programme (CP) 100930 (2002–2007) and 

protracted relief and recovery operation (PRRO) 106760 (2007–2010). 1  The 

PRRO included some cash-for-assets (CFA) activities.  

2. As one of a series on the impact of FFA, the evaluation’s objectives were to 

assess the outcomes and impacts on livelihood resilience, identify the changes 

needed to increase these impacts, and generate lessons for improving the alignment 

of FFA programming with the 2011 FFA Guidance Manual and the Disaster Risk 

Reduction Policy.2 The evaluation addressed three core questions:  

 What positive and negative impacts have FFA activities had on individuals 
within participating households and communities?  

 What factors were critical in affecting outcomes and impacts? 

 How could FFA activities be improved to address the findings from the 
first two questions? 

3. Evaluation methods included document and literature review, analysis of PRRO 

baseline and final household surveys, 3  stakeholder interviews, and detailed 

qualitative fieldwork in 15 village development committees (VDCs) in five districts.  

4. Limitations included the absence of survey data covering the CP, and the 

dependence on unreliable recall of CP activities conducted in the past; deficiencies in 

the recording and classification of assets, including a lack of baselines or 

comparators for tracking biophysical changes; and the wide ranges of assets created 

and types and levels of support provided to communities, which limited the 

feasibility of comparing programme with non-programme areas. These limitations 

on the quantitative data made the collection of qualitative data especially important 

in enabling deeper analysis of contributory factors.  

Context   

5. Nepal has a population of approximately 31 million and ranks 157th of 187 

countries in the United Nations Development Programme’s 2012 Human 

Development Index. Recent analysis indicates declines in poverty rates and food 

                                                   
1 The full evaluation report is available on the WFP website: www.wfp.org/about/evaluation. 
2 The programmes evaluated were designed and implemented prior to the adoption of the guidance and policy, but their goals 
were similar and the evaluation terms of reference emphasize learning. 
3 The baseline survey covered 943 households in 23 districts in three geographical clusters; the final survey covered 908 
programme households and 314 non-programme (comparison) households in the same three clusters. 
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insecurity and chronic undernutrition over the last 15 years.4 However, caste, ethnic, 

gender and geographical inequalities remain and poverty is more prevalent in the 

mountains and mid- and far-western hill regions and among certain caste/ethnic 

groups. According to estimates, more than 3.5 million people are food-insecure, with 

1.6 million children – 46 percent – suffering from chronic undernutrition and more 

than 500,000 from acute undernutrition/wasting.4 

6. Four contextual features of Nepal are particularly relevant:  

 Conflict: Nepal is undergoing a protracted political transition following the 
11-year conflict that ended in 2006. Conflict, fragile peace and political 
instability characterized the evaluation reference period.  

 Landownership: Long-term or chronic food insecurity is linked to inadequate 
landownership, among other factors. Half of households – 2.3 million – have 
landholdings that are too small to meet their subsistence needs.5  

 Social exclusion: Economic and social inequalities based on exclusion are 
prominent and entrenched in Nepalese society. Gender differentials and 
poverty rates are highest among socially excluded groups. Gender-based and 
caste-based discrimination are more common in the far and mid-western 
regions.  

 Gender: Women in all social groups face exclusion and discrimination, 
particularly those in excluded groups, whose constraints are exacerbated by 
increasing seasonal and long-term out-migration by men.  

 
Programme Description 
 
7. WFP has worked in Nepal since the 1960s, implementing FFA since 1995. 

CP 100930 and PRRO 106760 were multi-component programmes with similar 

overall objectives: to reduce immediate vulnerability and facilitate sustainable 

improvements in food security for the most disadvantaged groups in highly 

food-insecure areas. The specific objectives of the cash/food-for-assets (C/FFA) 

components were to build or rebuild essential infrastructure and productive assets 

and to enhance local capacities, employment opportunities and resilience.  

8. Both programmes provided 40 to 70 working days of food rations to cover 

average family requirements during the lean season. As indicated in Table 1, an 

average of 107,710 labourers participated each year, with an estimated average of 

603,178 beneficiaries a year.6  

 

                                                   
4 National Planning Commission of Nepal with WFP and the Nepal Development Research Institute. 2010. Food Security Atlas 
of Nepal; National Planning Commission, Central Bureau of Statistics, WFP, World Bank, Australian Agency for International 
Development and United Nations Children’s Fund. 2013. Nepal Thematic Report on Food Security and Nutrition. 
5 L.A. Wily, with D. Chapagain and S. Sharma. 2009. Land Reform in Nepal. Where Is It Coming From and Where Is It Going? 
London, Department for International Development. 
6 WFP Standard Project Reports, 2007. PRRO figures were excluded because PRRO distributions did not begin until November 
2007. Participant and beneficiary numbers include double counting of individuals who remained with projects for more than 
one year. 
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Table 1: Project participants and beneficiaries 

CP 100930 (2002–2007) 

 Actual FFA participants Estimated beneficiaries 

2002 47 643 266 801 

2003 50 000 280 000 

2004 82 700 463 120 

2005 74 400 416 640 

2006 97 105 543 788 

2007 65 492 366 755 

Average 69 557 389 517 

TOTAL 417 340 2 337 104 

PRRO 106760 (2007–2010) 

2007 1 273 7 129 

2008 218 075 1 221 220 

2009 169 000 946 400 

2010 164 979 923 882 

Average 138 332 774 658 

TOTAL 553 327 3 098 631 

Average (2002–2010) 107 710 603 178 

TOTAL (2002–2010) 969 394 5 428 606 

* Participant numbers are from WFP standard project reports. Estimated beneficiary numbers are based on an average 
household size of 5.6 people per participant. 

 

9. The CP focused on road construction in support of the Government’s Rural 

Community Infrastructure Works (RCIW) programme started in 1996 in 

collaboration with the German Agency for Technical Cooperation7 and WFP. Some 

localities also included small-scale natural resource and water management, 

plantation and agricultural asset projects.  

10. The PRRO involved more than 2,000 C/FFA projects, which focused on 

essential infrastructure in post-conflict communities: roads, bridges, schools, water 

supplies and agricultural assets, particularly for irrigation. Most of the selected VDCs 

received between one and three projects over the four years of the CP. An average of 

50 percent of households in programme VDCs participated as labourers in C/FFA 

activities.  

                                                   
7 As of January 2011 incorporated into the German Agency for International Cooperation. 
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11. WFP’s expenditure was US$66 million under the CP and US$116 million under 

the PRRO.8 Both programmes worked with many partners, including government, 

non-governmental, multilateral and bilateral organizations.  

Programme Theory 

12. Assessment of whether expected outcomes were achieved and of the role of 

associated factors was based on a theory of change, which was derived from WFP 

programme guidance and validated through dialogue with WFP staff, partners and 

beneficiaries during evaluation planning. Short-term impacts relate to the alleviation 

of urgent food needs through cash/food distributions, and the immediate effects of 

the assets created.  

13. Medium-term impacts relate to increased agricultural productivity and 

livelihoods options. Longer-term impacts relate to sustained improvements in 

livelihoods resilience.  

14. Expected impacts depended on having the following associated factors in place 

during project planning, implementation and follow-up:  

 a supportive external context;  

 accurate risk and livelihood analysis;  

 implementation of FFA activities to required standards;  

 adequate and predictable funding;  

 provision of food and non-food items;  

 availability of technical assistance and other capacity;  

 complementary interventions in project areas, by WFP and other actors; and 

 community and/or government ownership, with adequate arrangements for 
asset maintenance and operations.  

Findings 

Asset Functionality 

15. Just over half (54 percent) of the 99 assets assessed9 were fully operational, 

one-third were partly operational, and 13 percent were not operational. Controlling 

for age of asset, Figure 1 indicates that functionality was lowest for water 

management and agroforestry assets. These were among the more complex types of 

asset, and maintaining them was frequently beyond the capacity of local people 

without specialized skills and materials, such as concrete. Schools and roads are 

included in District Master Plans and therefore have maintenance arrangements in 

place, although this maintenance has not always been adequate.  

                                                   
8 These totals are for all CP and PRRO components. Under the CP, US$38 million was spent on C/FFA. The PRRO’s financial 
tracking systems do not allow disaggregation of expenditure by component. 
9 Approximately 7 percent of reported interventions. Initial assumptions that each intervention was equivalent to an asset 
proved incorrect, as several years of interventions were sometimes required to create a large and complex single asset. 
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Figure 1: Asset Functionality by Category 

 
 

Changes in the Biophysical Environment 

16. Qualitative data indicated that irrigation, terracing and plantation work 

resulted in increased agricultural production in some locations. Irrigation led to 

improvements in land productivity, either at the micro scale from the production of 

vegetables, or by enabling the reliable cultivation of two or three crops per year. The 

CP and PRRO led to an increase in the area of improved agricultural land, mostly 

through irrigation.  

17. Where they were functional, community ponds provided important benefits 

from relatively small investments. Drinking-water systems increased the water 

supply for households, livestock, and vegetable cultivation. Roads and trails 

facilitated access to inputs such as seeds, fertilizer and technical advice. Agroforestry 

increased the number of trees on barren land and introduced new productive tree 

species, not all of which were effective.  

18. However, the WFP interventions were not planned at a watershed level and 

were of insufficient scale and duration to generate significant biophysical changes. 

Poor-quality design and construction sometimes resulted in negative environmental 

consequences such as land slippage. (See paragraphs 29 to 31 for further findings on 

technical assistance.)  

Effects on Food Security and Livelihoods 

19. Between 2002 and 2010, C/FFA met the short-term minimum food 

requirements of between 47,000 and 218,000 food-insecure households for four 

months a year. This was a very significant contribution, particularly for the poorest 

households, which face food shortages, have no land and rely on daily labour.  
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20. The PRRO survey reported positive effects in the programme areas compared 

with non-programme areas, as shown in Table 2. These included a small 

improvement in the food consumption score and a reduced food shortage compared 

with the previous year. Longer-term impacts on employment, income, living 

conditions and migration were also evident.  

Table 2: PRRO final survey findings, 2010 (%) 

 Programme 
households 

Non-programme 
households 

Difference 

Improved food consumption score 45 43 2 

Reduced food shortage 39 10 29 

Acute malnutrition* 13 17 -4 

Improved employment** 25 15 10 

Increased income 36 15 21 

Improved living conditions 36 14 22 

Reduced out-migration 35 13 22 

* Global acute malnutrition rates – measured as mid-upper arm circumference < 12.5 cm – in 2010. 
** Employment, income, living conditions and migration reported by survey respondents as having improved in 2010 compared 

with 2009. 

21. According to the evaluation’s asset assessment, focus group discussions and 

road study, increased road access improved product marketing and communities’ 

access to agricultural inputs and other goods. The livelihood gains would have been 

greater if asset development had been accompanied by support for other parts of the 

value chain such as post-harvest processing. Roads were reported to have increased 

people’s mobility in emergencies and for seeking employment.  

22. Respondents reported that C/FFA generated significant non-economic benefits. 

Social cohesion was enhanced as communities worked together to rebuild assets such 

as schools in post-conflict situations. School facilities also potentially increased 

overall access to education. Participation in user committees was empowering and 

enhanced capacity. For the poorest households reliant on wage labour, C/FFA work 

did not displace other work opportunities because it took place during the off-season 

when other work opportunities were limited.  

Socio-Economic Distribution of Impacts 

23. Significant socio-economic differences within communities affected the 

distribution of benefits from the assets constructed. Survey data confirmed that the 

very poor were still affected by rising food prices and had not recovered from shocks.  

24. Table 3 indicates the distribution of benefits across household categories, with 

the short-term impacts from food or cash distributions being more important for the 

poorest households. Public assets such as roads and schools could be used by all 

community members and provided some, albeit unequal, benefits to all. Although 

the poor realized a short-term benefit from the food or cash payments, longer-term 

benefits from new roads accrued mainly to landowners and richer households. Long-
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term impacts from land improvement assets were also more important for less poor 

households. Households with little or no land received little or no direct benefit from 

irrigation and drainage assets. Drinking-water assets benefited the very poor by 

reducing the time spent obtaining water and mitigating caste-based access issues. 

Higher impacts for severely chronically poor households were achieved where 

members of the traditionally excluded Dalit caste group were targeted.  

Table 3: Benefits, by asset type and category of household 

 Transient poor Chronically poor Severely 
chronically poor 

Short-term benefits from cash/food distributions 

 Low Medium High 

Long-term benefits from assets 

Schools/community infrastructure High High High 

Access infrastructure High High/medium Mixed 

Community ponds Medium Medium High 

Drinking water High High High/medium 

Forestry/agroforestry High High Low 

Agriculture/land management High Medium High/low 

Irrigation/drainage High Medium Low 

    Source: Evaluation team evidence synthesis based on focus group interviews. 

 

Effects on Women and Girls 

25. Between 36 and 50 percent of participants were women, who thus benefited 

directly. Women’s participation is increasingly important given the high rate of 

men’s migration, the increase in households headed by women and the subsequent 

feminization of agriculture. Households headed by men reported slightly better 

household incomes, living conditions and self-sufficiency of food production.  

26. Road construction, especially of larger or longer roads, presented particular 

challenges for women. Working away from home raised security and child care 

issues. For women from landowning households, engagement in C/FFA activities 

had to be balanced with off-season agricultural work, particularly in households 

where men had migrated. However, poorer women who lacked land and relied on 

daily labour welcomed the opportunity for engaging in C/FFA.  

27. All the asset focus groups reported that food was preferred to cash because food 

was more likely to be used within the household to the benefit of women and 

children. However, in the district where cash was the norm, the provision of direct 

payments to women helped ensure that cash also benefited women and children.  

28. Between 27 and 51 percent of user committee members were women, against 

WFP’s target of 50 percent. Participation in these committees enhanced capacity and 

empowerment. The evaluation confirmed the importance of linkages to 
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complementary programmes that target women, including non-formal education and 

savings or credit schemes that increase women’s ability to access finance and other 

inputs and validate women’s engagement in community decision-making.  

Factors Affecting Impact 

29. Several contextual factors have a major bearing on the impact of C/FFA 

programmes in Nepal: conflict, fragility and political instability; geographical 

remoteness; droughts; and food price increases. WFP did well to achieve the impact 

it has had in these circumstances. Nevertheless, to maximize impacts, the evaluation 

confirmed the importance of managing factors within the control of WFP, as follows.  

Institutional Alignment and Complementarity 

30. The long-term impact of CFA and FFA was higher when combined with the 

complementary activities of WFP and others. Donor engagement in remote areas and 

the coordination of development activities were limited during the evaluation 

reference period by conflict and lack of access roads.  

31. Alignment and collaboration with the Government, other donors, districts and 

VDCs varied. The FFA programme was generally well aligned during the conflict and 

immediate post-conflict period, although district and VDC plans were not fully 

developed. Collaboration with other agencies was also better during the CP, when 

FFA was part of the RCIW, than during the PRRO, when local partners were 

contracted annually or on even shorter timeframes, resulting in more transient 

relationships. WFP’s programming was not consolidated geographically, although 

the implementation of several types of activity in some areas created a 

complementary effect. The recommendation in the 2010 country portfolio evaluation 

to consolidate activities is being implemented in the new CP.  

32. As food insecurity is widespread in Nepal, significant short-term impacts can be 

achieved even in the absence of strong institutional linkages. However, most food 

insecurity is chronic, structural and the complex product of social and geographical 

exclusion, unequal landholding and poverty, so the intended long-term impacts 

cannot be achieved with new assets alone. Institutional alignment and 

complementarity are important factors in addressing structural problems and 

ensuring that benefits flow to the groups that lack social and economic capital.  

Risk/livelihood Analysis 

33. Sound planning and attention to design in consultation with beneficiaries – 

particularly for major assets – are essential to ensuring that expectations are met and 

that quality standards are maintained. However, C/FFA programming was often 

found to have been opportunistic in response to short-term needs and resource 

availability rather than on a well-planned, long-term asset creation and maintenance 

strategy. This was especially the case during most of the evaluation reference period, 

when conflict and its aftermath made meeting the immediate food needs of 
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beneficiaries the prime focus, and local government planning systems were not 

operating effectively.  

34. As the PRRO started immediately after the 2006 Comprehensive Peace 

Agreement, it emphasized the need for a widespread field presence, tangible peace 

dividends targeting high-risk groups, and initiatives with rapid impacts, while the CP 

aimed for longer-term development impacts. However, positioning the CP within the 

national RCIW programme constrained the range of possible assets because of the 

RCIW’s infrastructure focus; community involvement in asset selection for the CP 

was also limited.  

35. For both the CP and the PRRO, site selection, design, and construction to a 

maintainable quality were very difficult within the four- to six-month project window 

using labour-intensive methods. Sustainability could have been improved by 

incorporating operation and maintenance into project designs, including the use of 

locally available skills and materials; developing capacity to maintain complex 

structures with modern materials; and establishing institutional arrangements for 

long-term maintenance.  

36. WFP’s geographical/community targeting approach is not sufficiently sensitive 

in highly differentiated communities. As a result, the groups in greatest need within a 

community were not always targeted with the most appropriate assets for building 

their livelihoods resilience.  

FFA Coverage 

37. Cash/food-for-assets activities were thinly spread, and limited relative to the 

scale and nature of food insecurity and poverty and the threat from natural hazards. 

The number of interventions per VDC was highly variable, with a median of 9 and a 

maximum of 19 in one VDC; 43 percent of VDCs received only one intervention 

throughout the PRRO.  

Funding 

38. Effectiveness and impact were adversely affected by uncertain and intermittent 

funding, particularly for the PRRO. As illustrated in Figure 2, the PRRO received 49 

directed multilateral contributions. Because the CP was part of the national RCIW 

programme and enjoyed multi-year funding, its longer-term partnerships with the 

Government, international non-governmental organizations and donors enabled 

multi-year projects for sustained livelihoods improvement.  

39. The lack of long-term funding was related to the perception reported in all 

donor interviews that WFP does not have a comparative advantage as a development 

agency, particularly given the increasing emphasis on cash-/market-based 

approaches.  
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Figure 2: PRRO Contributions by Month, 2007–2010 (US$ million) 
 

 

 

 

 

 

 

 

 

 

 

 

 
Input Availability 

40. Overall, potential benefits were limited by the lack of locally available skills or 

materials for more complex infrastructure investments. Short-term annual contracts 

and limited funding contributed to implementation problems that included 

insufficient tools or non-food inputs; lack of capacity or resources for capacity 

development; and inadequate technical support for design and supervision. This 

resulted in unfinished schemes in two districts, and schemes that were not viable in 

the longer term in one district.  

41. Sustainable land productivity gains require access to improved seeds and other 

inputs, and longer-term capacity development. The evaluation found no evidence of 

formal arrangements for such longer-term links. The infrastructure constructed 

facilitated farmers’ access to markets, but limited attention to the value chain for 

cash crops, including post-harvest processing, reduced potential gains.  

Technical Assistance 

42. WFP had a very strong partner in the German Agency for International 

Cooperation for the CP, but not for the later PRRO. Quality issues in the PRRO were 

recognized early, and from 2009 WFP employed an engineering company for quality 

control of design and construction and to monitor environmental effects.  

43. Although this arrangement addresses the immediate need, it does not 

contribute to developing capacity or establishing strong institutional links with 

government or other partners. Partners’ lack of capacity to implement and manage 

complex infrastructure is not unique to WFP, and is being addressed in related 

government/donor joint programmes. The CP approved in 2012 provides an 

opportunity for developing strong partnerships and institutional linkages.  
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Responsibility for Asset Maintenance 

44. The level and duration of community engagement in the PRRO were often 

limited by the lack of reliable and sufficient funding. Insufficient emphasis was 

placed on asset operation and maintenance at the design and implementation stages, 

and formal management groups were not established. Even where links were 

established to the maintenance provisions in district plans, these plans were not fully 

resourced.  

Conclusions and Recommendations 

45. In the face of difficult circumstances, the country office’s C/FFA activities 

achieved significant short-term impacts through the rapid delivery of food assistance 

to several million food-deficit beneficiaries. This assistance reduced the risk that 

households would “eat their own assets” or migrate, enabling them to weather crises 

more successfully. Asset construction, especially of community/public infrastructure 

such as roads, water supplies and schools, made a significant contribution to 

enhancing economic and social capital during and after conflict, although the 

benefits were not always equitably distributed.  

46. Cash/food-for-assets activities were less successful in reducing chronic, 

structural food insecurity; providing long-term benefits for severely chronically poor 

households; maximizing the benefits to the poorest groups of the private assets 

created; or ensuring adequate maintenance of public assets.  

47. The overall findings suggest that there were positive impacts on resilience in 

communities where hazards resulting in loss of productive capacity and sometimes 

lives were reported as part of normal life. Focus groups reported that the assets 

created helped improve the ability of communities and households to recover from 

the effects of hazards. Survey evidence indicated that participant households had a 

lower coping strategy index,10 relied less on credit to purchase food11 and migrated 

less than non-participant households. Households’ ability to recover from shocks was 

also slightly improved.  

48. WFP’s C/FFA programmes had an impact in the short term rather than in the 

long term because small short-term projects covering as many people as possible 

were prioritized. It is difficult to address the chronic, structural problems of social 

exclusion and food insecurity with short-term projects and partnerships.  

49. The evaluation validated several of the factors proposed in the theory of change 

as likely to affect the achievement of long-term impacts in the face of deep-seated 

poverty, social and geographical exclusion and unequal landholdings. To overcome 

these problems, adequate attention must be paid to contributing factors, particularly 

by targeting the poorest and tracking their progress, providing the technical support 

                                                   
10 PRRO End-of-Project Report, 2011. Table 6, p. 10. 
11 In Nepal, the short-term gains of borrowing from moneylenders to purchase food is generally seen as leading to longer-term 
problems, including loss of land. 



 

xiii 
 

and non-food items needed to produce assets of appropriate quality, and ensuring 

the complementarity and intensity of interventions by WFP and other actors to 

facilitate community and government ownership for follow-up and maintenance.  

50. The Nepal country office is in a difficult position. Donor funding for WFP’s 

perceived core competence – relief and reconstruction in inaccessible areas – is 

inadequate, uncertain and intermittent. WFP is not the partner of choice for more 

development-oriented work, which therefore also receives inadequate funding. This 

situation leads to quick, simple, short-term approaches that cover as many 

food-insecure people as possible when funding becomes available. However, small, 

short-term projects based on geographical targeting are not conducive to long-term, 

sustainable impact, particularly for the poorest and most excluded groups.  

51. Striking the correct balance between achieving short-term impacts from C/FFA 

activities for the maximum number of people, or long-term impacts for fewer people 

is not straightforward. There are difficult and uncertain trade-offs. The central 

conclusion of this evaluation is that WFP needs to recognize and respond to this 

challenge. Different assets and different socio-economic groups require different 

approaches. WFP needs to reach, and demonstrate impacts on, different categories of 

households, and this will require a more differentiated approach to targeting, 

monitoring and evaluation, and longer-term engagement and partnerships.  

52. WFP is a respected institution and its future positioning is vital. The country 

office has already made significant changes, such as increasing attention to the 

quality of the assets designed/constructed since 2009. To consolidate and intensify 

project coverage, the new CP will provide a range of interventions to each target 

group, following the recommendation of the 2012 country portfolio evaluation. The 

following recommendations address issues that warrant further attention by the 

country office and WFP more broadly.  

Recommendations 

Funding strategy 

53. Recommendation 1: In collaboration with Headquarters, the 

country office should develop a funding strategy for the new CP that 

ensures a minimum three-year funding commitment from all sources, to 

deliver the long-term livelihood resilience impacts expected from C/FFA 

activities. The subsequent recommendations assume that a shift towards such 

longer-term planning and financing is possible.  

Twin-track programme strategy 

54. Recommendation 2: The country office should adopt a more flexible 

programming approach for C/FFA that is better adapted to Nepal’s 

diversity and geography in site-specific operational contexts by employing 

the twin tracks of: i) wide coverage and short-term interventions focused, on meeting 

the immediate food needs of the greatest number of the poorest and most vulnerable 
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groups; and ii) more focused longer-term programming aiming at building the 

livelihood resilience of vulnerable groups.  

Theory and evidence of change 

55. Recommendation 3: With support from the regional bureau and 

Headquarters, the country office should develop a theory of change that 

describes the intended results of C/FFA activities on short-term food 

insecurity and long-term livelihood resilience in varying operational 

contexts, for different household categories, and for different types of 

assets. It should also identify and address the associated factors needed to achieve 

objectives, including partnerships, non-food items, construction quality and follow-

up maintenance. The theory of change should build on advice in the FFA Guidance 

Manual, while the experience in Nepal should inform the refinement of WFP’s 

corporate FFA theory of change. The country office should draw on support from the 

regional bureau and Headquarters to develop a comprehensive monitoring and 

impact evaluation plan based on the theory of change, which identifies data needs for 

continuous learning, programme adaptation and measurement of results and 

effectiveness.  

Targeting 

56. Recommendation 4: To ensure that the benefits of long-term C/FFA 

programmes reach the poorest, the country office should target specific 

households based on local context analysis and household wealth 

ranking. WFP should develop more detailed analysis of the needs of individuals and 

households from different cultural and socio-economic groups, to enable the 

monitoring of results on households’ livelihood resilience in different contexts.  

Partnership strategy 

57. Recommendation 5: The country office should undertake a 

partnership review, then develop and implement a strategy for 

partnerships that delivers the short- and long-term objectives of C/FFA. 

The strategy should include the Government, communities, international and 

national non-governmental organizations and the private sector, for value chain 

development; development partners such as the International Fund for Agricultural 

Development and the Food and Agriculture Organization of the United Nations; and 

donors. It should build on the theory of change (recommendation 3) to link 

partnerships to expected impacts, and help position WFP relative to its own and its 

partners’ comparative advantages. The partnership review would also identify key 

partners for capacity development and hand-over (recommendation 7).  

Asset maintenance 

58. Recommendation 6: To ensure that assets are built to maintainable 

standards and that long-term support is available to maintain them, the 

country office should identify – at the asset design stage – 

responsibilities and institutional arrangements at community, district 
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and/or national levels for long-term maintenance. Maintenance plans 

should be developed and implemented for each category of asset, including formal 

agreements where needed, social mobilization, capacity development and 

resourcing needs.  

Hand-over 

59. Recommendation 7: The country office should reach agreement with 

the Government on the development of a functioning and sustainable 

government system for responding to food insecurity, to enable the 

eventual managed hand-over of C/FFA implementation. This would be 

similar to the hand-over of responsibility for food security monitoring already in 

progress. Hand-over planning should take into consideration Nepal’s changing aid 

modalities – such as sector-wide approaches – and successful models from other 

country offices. Appropriate financial support will be needed to support this work.  
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Conversion Data 

 

Currency equivalent – Nepalese rupee (NR) 

Date  Nepalese rupee (NPR) 
January 1999 1US$ 67 NPR 
January 2008 1US$ 63 NPR 
May 2012 1US$ 82 NPR 
March 2013 1US$ 86 NPR 
July 2013 1US$ 90 NPR 

 

While Nepal often operates on the solar new year (1 January–31 December), the 
Nepal calendar year 2070 started 14 April 2013 and ends 13 April 2014. 

 

 

 

                                                   
12 Maps showing the location of the VDCs that were the focus of the study are presented in Annex 1. 
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1. Introduction 

1.1. Evaluation Features  
 

1. The Evaluation of Impact of Food for Assets on Livelihood Resilience in Nepal 

is one of five evaluations in an impact evaluation series addressing WFP’s work on 

food for assets (FFA) that have been commissioned by the WFP Office of Evaluation. 

The evaluations cover the FFA programmes that are one of WFP’s largest areas of 

investment over time. Measured by food tonnage, and the level of direct 

expenses during 2006–2011, FFA programmes are the second largest of WFP’s food 

distribution modalities after general food distribution.  

2. The Terms of Reference (TOR) for the Nepal evaluation are presented in 

Annex 2. As this series of evaluation will examine the impact of FFA in five countries 

(Bangladesh, Guatemala, Nepal, Senegal and Uganda), an overarching methodology 

was developed that has been adapted to the specific country context.  

Objectives of the Evaluation  

3. As all WFP evaluations conducted by the Office of Evaluation, this evaluation 

series will serve accountability and learning purposes. The series objectives (from 

TORs) are to:  

 evaluate the outcomes and impact achieved so far (intended or unintended) by 

FFA on livelihood resilience;  

 identify changes needed to enable fulfilment of the potential impact of FFA on 
livelihoods resilience; and 

 provide information about how FFA activities can be better aligned with new 
policies and guidance.13  

4. The evaluation examines the outcomes and impacts associated with the FFA 

components within two programmes: CP 10093 (2002–2007) and PRRO 10676 

(2007–2010). It evaluates a theory of change (Annex 3), based on the logic model for 

the C/FFA programme contained in the evaluation terms of reference, and addresses 

three high-level questions:  

 What positive and negative impacts have FFA activities had on individuals 

within participating households and communities?  

 What factors were critical in affecting outcomes and impact?  

 How could the FFA activities be improved to address the findings emerging 

from the first two questions?  

                                                   
13 The programmes being evaluated were designed and implemented prior to the adoption of the FFA Guidance Manual and 
DRR policy. However, goals are broadly similar and the evaluation TOR emphasis is on learning.  
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The evaluation matrix containing these three questions and associated sub-questions 

is contained in Annex 4. 

5. The theory of change postulates that FFA interventions will have impacts over 

different timeframes. Within this evaluation report the following terminology will be 

utilized in relation to the timing of the impact:  

 Short term: the impact that is achieved through the cash/food distribution 

process and the immediate creation of the asset;  

 Medium term: the impact that is achieved on livelihoods through the 

operation of the asset for around three to five years. This is the period during 

which an asset, if appropriately designed, is likely to remain in working 

condition with minimal maintenance (although returns may diminish) and 

provide benefits; and 

 Long term: the impact that is achieved on livelihoods through the operation of 

the asset for more than five years. In many situations, this will require a degree 

of formality around the longer-term operations and maintenance of the asset 

without which the utility of the asset will decline over time.  

Methodology 

6. The evaluation used a mixed methods approach consisting of two main parts.14 

The evaluation was fortunate in having access to the datasets for a baseline and final 

household survey for the PRRO 10676 covering both programme and 

non-programme households. This meant that a further household survey was not 

necessary and released resources for detailed qualitative fieldwork in selected 

districts and VDCs to explore the status of the assets that have been created under 

C/FFA projects (food/cash distribution events) and their contribution to livelihoods.  

7. This evaluation was a partnership between IOD PARC (United Kingdom based) 

and Rupantaran Nepal (Kathmandu, Nepal, based). 15  Fieldwork activities were 

organized and managed by Rupantaran Nepal according to the agreed methodology. 

The partnership approach included the VDC data analysis and synthesis, which was 

undertaken in Kathmandu. 16 

8. The main timeline for this evaluation is as follows:  

Activity Date  
Inception period  28 January – 4 March 
Fieldwork activities 5 March – 3 April  
Data analysis  31 March – 6 May 
Evaluation report (and summary executive report) preparation 29 April – 31 July 

 

                                                   
14 A summary of the mixed methods methodology is presented in Annex 4.  
15 The roles and responsibilities of evaluation team members are presented in Annex 5.  
16 The VDC profiles provide photographic evidence of the current assets as well as a summary of the situation in each VDC. 
These are presented as Annex 6 as stand-alone pdf files for each district.  
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Districts Selected for the Evaluation Fieldwork  

9. District selection. Sampling was clustered around the same clusters as used 

in the PRRO survey as follows:17   

 Cluster 1: high hills and mountains of the mid- and far-western regions; 

 Cluster 2: mid and low hills of the mid- and far-western regions; and 

 Cluster 3: mid hills of the central and eastern regions. 
 

10. The evaluation selected districts (one per WFP PRRO cluster) that were covered 

by the PRRO surveys and that were involved in the country programme activities 

around road construction (backbone project) and construction of livelihood assets 

(minor projects) and that were involved in the PRRO. For cluster 1 and cluster 2, the 

evaluation selected an additional district that has only been involved in PRRO 

operations. An additional district was not added to cluster 3, as the new country 

programme is to be focused in cluster 1 and 2 districts only. In addition, the 

evaluation team considered access issues, data availability and types of assets 

created. This ensured that there has been work undertaken around irrigation – the 

main natural resource management focused activity in the PRRO in particular. 

Table 1 presents the districts selected. This selection included two districts that will 

form part of the new country programme (Jumla and Kalikot), one that was at the 

centre of the conflict (Rolpa), as well as two districts that are now outside the new 

country programme. The selection covers, in the time available for the evaluation, 

areas that were relatively accessible.  

Table 1: Districts for the impact evaluation18 

Cluster 1 Cluster 2 Cluster 3 
High Hills and Mountains 
of the Mid- and Far-
Western Regions 

Mid and Low Hills of the 
Mid- and Far-Western 
Regions 
 

Mid Hills of the 
Central and Eastern 
Regions 

District and programme  District and programme  District and 
programme  

 JUMLA 
PRRO and data set 
Operating in 26/30 VDCs  
In new CP 

ROLPA 
PRRO and data set 
Operating in 21/51 VDCs 
At heart of initial conflict 

UDAYAPUR 
CP roads and minor assets 
PRRO and baseline 
Operating in 24/45 VDCs 

KALIKOT 
CP roads and minor assets 
PRRO 
Operating in 30/30 VDCs in 
district 
In new CP 

DADELDHURA 
CP Roads and minor Assets 
PRRO and baseline 
Operating in 11 VDCs plus a 
number only involved in the CP 
Roads programme  

 

 
11. The districts that were the subject of the fieldwork are outlined in red on the 

map given on page 1. For the 15 VDCs where fieldwork was undertaken, a VDC 

                                                   
17 The PRRO 10676 was followed by PRRO 200152 and now a new country programme for five years is being designed.  
18 See Annex 1 for further detail of the districts sampled.  
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profile, including photographs of key assets, is presented in Volume 3 to the 

evaluation along with a study on road construction in Dadeldhura.  

Limitations of the Study 

12. The evaluation team recognizes a number of limitations. Some of the 

limitations stem from the design of a global study that was to be conducted in five 

different contexts where C/FFA protocols and focus were different. However, there 

are some limitations particular to this evaluation. These include:  

 Less data on CP 10093. The WFP asset database is less complete for the 

country programme than it is for the PRRO. There are no survey data available 

for the country programme. Recall by interviewees is also less reliable because 

of the number of years that have elapsed since 2002–2007 and the number of 

development programmes implemented in districts and VDCs since then.  

 Limitations of the PRRO dataset. The WFP baseline and final survey was 

an important contribution to the evaluation. However, the dataset proved more 

difficult to reanalyse than envisaged. The agreement with WFP Nepal (and 

made known to the Office of Evaluation) was that the evaluation would not 

reanalyse data that had already been reported also limited the analysis. This 

data did not include tests of statistical significance.  

 The definition of an asset. From the dataset supplied by WFP Nepal, an 

“asset” is a project related to the delivery of food/cash that is designed to create 

an asset. However, when on the ground, the asset is a physical presence on the 

ground rather than a “food distribution project”. This led to the situation where 

WFP was indicating a number of separate assets when in fact the inputs from 

WFP went to delivering the same asset over multiple phases, e.g. extending 

classrooms, completing different phases of the construction of a single 

irrigation scheme, different elements or a single road.  

 Difficulties locating assets. The WFP dataset provided information to the 

VDC level. Undertaking an impact assessment in situations where the partners 

no longer work in the district or VDC led to a gap in knowledge of where the 

assets actually were.19  

 Labelling of assets. The terminology relating to the “naming of assets” varies 

across WFP Nepal, the communities, the Office of Evaluation as well as the 

formal reporting within WFP. The evaluation team have used a combination of 

the asset names from WFP Nepal and the Office of Evaluation to enable 

differentiation of assets around water in particular.  

                                                   
19 Use of GPS technology for recording the site of each asset would reduce this problem in the future.  
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 Changes in partners. Not all partners could be located. For example, Jumla 

was included in the country programme but no data were available from WFP 

around the assets created and the partner is no longer working with WFP.  

 Missing “Blue Books”. In a number of locations, the key project 

management tool – the “blue book” – was missing. Sometimes it had been 

taken to the district for audit purposes and not returned, and sometimes it just 

was not available. There is no clarity around who the formal custodians of these 

documents should be, with WFP assuming it is the user group but the partners 

often taking them as “theirs”.  

 Assets are not always accurately categorized. For example, schemes 

labelled as irrigation schemes were found to be water supply schemes or 

drainage schemes. Some community assets were in fact for individual 

households.  

 Biophysical changes and measurement. The evaluation found it very 

difficult to make any quantitative assessment of the biophysical changes arising 

from the assets. Within Nepal there are no baselines around the biophysical 

situation at either the field or watershed level. There are also real questions 

about the extent to which it is possible to measure biophysical changes with any 

reasonable level of accuracy. The changes that have been documented (and 

there are changes) are therefore based on qualitative information gathered from 

key informants and review of other studies. Care is required in the 

interpretation of this information given seasonal variability and a predicted 

increase in variability as a result of climate change in what were previously 

“rare” events (drought, flood, frost) within the hills and mountains of Nepal.  

13. Annex 4 presents a summary of the evaluation matrix and evidence quality. 

This enables an “at a glance” assessment of the quality of evidence upon which the 

findings of the evaluation are based.  

Key Users of the Evaluation 

14.  The main users of this evaluation will be WFP programme staff at various 

levels of the organization. It will help to inform the current planning process for the 

WFP Nepal country programme and its implementation. The learning from this 

evaluation may enable donor partners to WFP Nepal to understand the opportunities 

and constraints for longer-term funding of C/FFA modalities in the remoter areas 

of Nepal.  

15. The Government of Nepal is increasingly focused on cash-based employment 

guarantee schemes, and learning around the balance of cash/food in remote areas 

with still limited road access (especially in the monsoon season) may enable them to 

plan their interventions with donor partners effectively to meet the needs of 

marginalized households in particular.  
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16. Local government at the district and VDC level may use the evaluation – 

provided that there is consideration given to dissemination in Nepali and using, if 

possible, a visual executive summary using (if agreed) video and photographs from 

the field activities.20  

17. WFP Nepal partners, including international NGOs (INGOs), national NGOs 

(NNGOs) and local NGOs (primarily at the district level), could also use this 

evaluation to inform the way that they are able to engage with C/FFA initiatives in 

the future. Similarly, by engagement with the District Development Committee 

(DDC) and VDC’s local government and communities may also be in a position to 

learn from the evaluation.   

Stakeholders in the Process 

18. In addition to the key users of the evaluation, the main stakeholders include the 

beneficiaries themselves and, to a lesser extent, the private sector,21 who are able to 

take forward the opportunities provided by the asset creation. Within the 

beneficiaries it is important to recognize that this is a highly differentiated group 

with many different expectations, engagements and benefits from the C/FFA 

programmes as well as the evaluation.  

Quality Assurance 

19. This evaluation report has been prepared in accordance with the Quality 

Assurance framework given in Annex 6. WFP’s Evaluation Quality Assurance System 

established the overall approach and standards. The evaluation team then added 

additional quality assurance, including careful training and supervision of field staff 

training, pilot testing and subsequent modification of data collection instruments 

and procedures, an in-country data analysis process, and copyediting, proofreading 

and formatting. Feedback sessions with WFP enabled discussion of emerging 

findings, as well as fact checking.  

1.2. Context for C/FFA in Nepal22 
 
20. Nepal is a low-income country with a low United Nations Development 

Programme (UNDP) Human Development Index (HDI). It is the 17th poorest 

country in the world with an annual per capita income of US$490.23 Nepal’s HDI 

value for 2012 was 0.463, which positioned the country at 157 out of 187 countries 

and territories.  

                                                   
20 This work will be undertaken once the evaluation report has been finalized and has been agreed by WFP’s Office of 
Evaluation.  
21 The private sector here refers to those producers and traders who are likely to be involved in elements of local procurement, 
of operation of local markets, for food distribution as well as those involved in value chain operations that develop from 
functioning assets that have been created through C/FFA, e.g. apple plantations, NTFPs and vegetables. The private sector may 
also include the development of the transport sector (for people/goods) that emerges as soon as roads become usable on a 
seasonal basis.  
22 As the WFP programme in Nepal has both cash and food for asset operations, this impact evaluation has examined both 
modalities. The acronym C/FFA will be used generally throughout this report unless there is a specific discussion of cash for 
assets (CFA) or food for assets (FFA).  
23 World Bank Indicators Database, July 2011. 
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21. Nepal is divided into five development regions (eastern, central, west, 

mid-western and far-western), 75 districts, and three agro-ecological zones: the Terai 

(low plains and foothills); the hills (medium high and high hills); and the mountains. 

Population, population density, and area of cultivable land are inversely related to 

altitude (i.e. lowest in the mountains). Poverty, general food insecurity and seasonal 

food insecurity are positively related to altitude (i.e. highest in the mountains). The 

depth of poverty is greatest in the mid- and far-western regions, with levels 

confirmed at between 57–60 percent.24 While all five regions have seen a continuous 

decline in poverty rates over time, data for 2010–2011 suggest that poverty has 

increased since 2003–2004 in the far-western region.25 While progress on several 

social indicators (primary education, education gender parity, under-5 mortality) has 

been impressive, income and other disparities have increased.26  

22. There has been an overall decline in food insecurity and chronic undernutrition 

over the past 15 years. However, 25 percent of households are considered to be food 

poor (i.e. the total value of their food consumption is insufficient to ensure a basic 

diet). An estimated 1.6 million children (46 percent) are suffering from chronic 

undernutrition, and over 500,000 from acute undernutrition (i.e. wasting). 27 

Poverty is the most important determinant of food insecurity. Poverty is in turn more 

prevalent in the mountains and mid- and far-western hills, and for certain 

caste/ethnic groups (see Social Exclusion section below). Historical inequalities 

based on caste, ethnicity, gender and geography remain despite aggregate 

improvements.  

23. Aggregate improvements over time have also not removed the effect of seasonal 

shortages. For example, early predictions for 2013 estimate a shortfall in food supply 

of around 10 percent because of a combination of a late monsoon in 2012 and poor 

positioning of inputs for farmers for the previous season. The 2013 monsoon has also 

been difficult with high rainfall events for the early monsoon leading to landslides, 

floods and loss of agricultural crops.  

24. Four features of Nepal provide particularly important context: the ten-year 

conflict; unequal landholdings; social exclusion; and gender issues. These features 

are outlined below.  

Conflict in Nepal28 

25. Currently, Nepal is in a post-conflict situation after a violent 11-year conflict 

between the Government of Nepal and the Communist Party of Nepal (CPN-Maoist). 

The underlying causes of the conflict in Nepal can be described in terms of political, 

economic and social exclusion. Political exclusion is reinforced and perpetuated by 

                                                   
24 See the 2013 briefing on Nepal by the Oxford Poverty and Human Development Initiative ; www.ophi.org.uk. 
25 Nepal Country Programme Evaluation, IFAD (2012). 
26 Interim Strategy Note. World Bank Group (2011). 
27 Nepal Thematic Report on Food Security and Nutrition. NPC, CBS, WFP, World Bank, et al (2013). 
28 See Annex 7 for further discussion.   
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discrimination based on ethnicity, caste and gender. Women’s involvement in 

political processes is further reduced by the heavy inequality in workloads between 

men and women. The past gap between the elite classes and the poor is so wide, and 

the concessions by the elite so small, that violent conflict resulted. The conflict left 

over 13,000 people dead, 1,300 missing29 and an estimated 100,000 to 150,000 

people internally displaced during the war.  

26. Nepal is still passing through a long and protracted political transition. This 

and the attainment of peace have overshadowed economic issues. Political instability 

remains the defining characteristic. During March 2013, an interim government was 

put in place with a view to proceeding with elections in June 2013. In July 2013, the 

planned date is proposed as 19 November.  

Challenges for Development Actors of the Conflict 

27. During the time of the armed conflict, the development sector faced severe 

challenges, threats and opportunities while implementing programme activities, 

particularly in the CPN-M influenced areas. Various strategies, approaches, tools, 

techniques and procedures were devised as coping mechanisms. Despite the 

difficulties, many opportunities to reorient Nepal’s development sector in addressing 

root causes of conflict were created with more attention paid to inclusivity, 

transparency and responsiveness towards the poor, discriminated and geographically 

isolated areas.  

Landholdings and Dimensions of Food Insecurity in Nepal 

28. Food security in Nepal is a complex issue that covers instances of “acute”, i.e. 

short-term crisis linked to flood, drought or natural disaster, and long-term chronic 

food insecurity. The latter can be linked to poverty/social exclusion as well as land 

ownership and production. Landholding size is small, with 47.7 percent of 

landholdings in Nepal being classed as marginal, i.e. too small to meet even 

subsistence needs. 30  In 2001, the average landholding of marginal farms was 

0.24 ha.31 While absolute landlessness is at 10 percent, or around 2.3 million people 

(481,938 households based on 2001 census data), the addition of 47.7 percent of 

marginal farmers adds another 11.2 million people, or 2.3 million households giving 

a total of 2.7 million rural households as “functionally landless”.32 The small size of 

landholding, and in the mountain areas the biophysical restrictions on productivity 

(cold/frost) help explain issues of outmigration within/outside Nepal; diversification 

of livelihoods beyond the farm, including daily labour and community forestry-land 

                                                   
29 OHCHR, 2012, Nepal Conflict Report, Executive Summary, 
30 Agricultural Census Surveys (NSAC) in Nepal class a marginal landholding as one that is under half a hectare (0.5 ha) and 
make no adjustment for the land to grow multiple crops or not.  
31 See Table 4, page 44 of L. A. Wily with D. Chapagain & S. Sharma (2009). Land Reform in Nepal. Where is it coming from 
and where is it going? DFID.  
32 Page 46, ibid.  

https://en.wikipedia.org/wiki/Internally_displaced


 

10 
 

allocation to the poor or leasehold forestry, and in some areas, practices such 

as sharecropping. 33  

Social Exclusion in Nepal  

29. Social exclusion and structural inequalities are prominent in Nepalese society 

because of cultural and historical practices. See Annex 8 for the main economically 

and socially excluded groups in Nepal.34 The exclusions and inequalities are based on 

gender, economic, caste/ethnicity and geographical context. The Interim 

Constitution recognizes that women, Dalits, Adibasi Janajatis, Madhesi, Muslims, 

people living with disabilities and people of geographically remote areas have 

experienced exclusion and as a result have not been mainstreamed in the nation’s 

development. 35  Because of legal and socio-cultural norms, women and socially 

excluded groups experience poverty and inequality to a greater degree.36  

30. Social exclusion in Nepal is widespread despite government policies to make it 

illegal. In 2006, the World Bank/Department of International Development (DFID)37 

indicated that “Over 200 forms of caste-based discrimination have been identified in 

Nepal. Discrimination is more entrenched in the country’s less-developed areas, 

especially in the mid- and far-western regions, but caste continues to influence 

inter-personal behaviours throughout the country.”  

31. Gender-based and caste-based discrimination is more common in the far and 

mid-western region,38 and the mid-west and far west regions have the highest Dalit 

population, forming 30 percent in many districts. While the national poverty rate is 

decreasing, it continues to be higher than the national average among excluded 

groups.39 Similarly, the gender differentials are highest among the Dalits, followed by 

Muslims and Terai Janajati. The HDI is low among Dalits (0.424) and Muslims 

(0.401) compared with Brahmin and Chettris (0.552).40  

                                                   
33 Wickeri, Elisabeth (2011). Land is Life, Land is Power: Landlessness, Exclusion and Deprivation in Nepal. Crowley Mission 
Reports. Book 2. http://ir.lawnet.fordham.edu/Crowley_reports/2 She indicates that “Land ownership is a key indicator of 
identity, power, wealth and political access. Yet up to 25% of Nepal’s population is estimated to be landless or near-landless; 
the bottom 47% of agricultural households control only 15% of agricultural land; the top 5% control more than 37%.” 
34 Within Nepal the following definition of social exclusion is commonly used: “Social exclusion describes the experience of 
groups who are systematically and historically disadvantaged because they are discriminated against on the basis of their caste, 
gender, ethnicity, disability or religion or an overlapping combination of these. Exclusion happens in public (formal) 
institutions such as the legal system or health system, as well as social (informal) institutions such as caste or gender systems or 
networks of political patronage.” 
35 Nepal’s Interim Constitution 2007. 
36 ADB, 2010. Overview of Gender Equality and Social Inclusion in Nepal. Available at http://www.ncf.org.np/upload/files/cga-
nep-2010.pdf; Bennet, 2005. Gender, Caste, and Ethnic Exclusion in Nepal: Following the Policy Process from Analysis to 
Action. Conference Paper, Arusha Conference, “New Frontiers of Social Policy” – December 12–15; MoFALD (2009), Gender 
Equality and Social Inclusion Operational Strategy, Local Governance and Community Development Programme, Government 
of Nepal.  
37  The World Bank/DFID Nepal (2006). Unequal Citizens, Gender Caste and Ethnic Exclusion in Nepal, Summary. 
A co- publication of the World Bank and the Department for International Development, United Kingdom. 
38 CBS/NPC, 2004. Nepal Living Standard Survey 2003/04, Statistical Report, Volume 2. Central Bureau of Statistics, National 
Planning Commission Secretariat, Government of Nepal. Available at http://cbs.gov.np/wp-content/uploads/2012/02/NLSS-
II-Report-Vol-2.pdf. 
39 CBS/NPC (2005). District Profile FY 2061/62, Branch Office Dadeldhura.  
40  ADB, 2010. Overview of Gender Equality and Social Inclusion in Nepal. http://www.ncf.org.np/upload/files/cga-nep-
2010.pdf. 

http://ir.lawnet.fordham.edu/Crowley_reports/2
http://www.ncf.org.np/upload/files/cga-nep-2010.pdf
http://www.ncf.org.np/upload/files/cga-nep-2010.pdf
http://www.ncf.org.np/upload/files/cga-nep-2010.pdf
http://www.ncf.org.np/upload/files/cga-nep-2010.pdf
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Gender Issues41 

32. The Ministry of Federal Affairs and Local Development42 has developed the 

Gender and Social Inclusion Strategy Operational Strategy for the Local Governance 

and Community Development Programme, which was implemented in 75 districts of 

Nepal. The strategy acknowledges that women’s rights can be achieved only with 

changes in the current discriminatory gender relations. 43  In Nepal, socially 

constructed power relations between women and men establish the roles, 

responsibilities, opportunities and decision-making authority of women and men, 

usually positioning women as subordinate to men. These gender relations are a 

cross-cutting dimension of discrimination, with varying degrees, across all social 

groups in Nepal. All women experience discrimination, but women of socially 

excluded communities experience multiple exclusions. Gender inequalities have 

serious implications on women’s lives, limiting their access to land ownership, 

housing, education, health care and participation in the decision-making process at 

the household as well as society, formal and informal institutions and policy level.  

33. Women are increasingly becoming the de facto head of household in rural 

Nepal because of the outmigration of the men. The 2011 census44 indicates that 

households headed by women are now at 25.75 percent compared with 11.87 percent 

in 2001. The agriculture sector is becoming more and more feminized. In rural areas, 

men migrate seasonally, often to India, because of food insecurity. However, an 

increasing number are migrating for longer periods to the Gulf and Malaysia. This 

means that women’s workloads and responsibilities are increasing significantly.  

Climate Change in Nepal45 

34. Nepal ranks as the 4th most vulnerable country worldwide in the Climate 

Change Risks Atlas 2010. Climate-induced hazards are expected to increase in the 

future and include more erratic rainfall, flash flooding, drought, forest fire, and 

landslides. Nepal is more vulnerable than many countries to climate change because 

of factors such as high poverty and low adaptive capacity. Many initiatives from the 

government, civil society and development partners to build resilience and adaptive 

capacity of the poor and marginalized groups and communities are being 

implemented through various projects and programmes.  

1.3 WFP’s C/FFA in Nepal46 

35. WFP has worked in Nepal since the 1960s and has implemented FFA activities 

since 1995. The CP focused on road construction in support of the RCIW, a 

                                                   
41 See Annex 9 for further details. 
42 Formerly known as the Ministry of Local Government. 
43 Gender Equality and Social Inclusion Operational Strategy, Local Governance and Community Development Programme, 
Government of Nepal; Ministry of Local Development, 2009. 
44 National Report, Central Bureau of Statistics, 2013. Available at http://cbs.gov.np/wp-
content/uploads/2012/11/National%20Report.pdf. 
45 See Annex 10 for further information. 
46 Annex 10 contains more detailed information on both the CP 10093 and the PRRO 10676, which are the focus of this 
evaluation.  
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Government of Nepal programme started in 1996 in collaboration with the German 

Agency for Technical Development (GTZ) and WFP. FFA, as a modality within 

RCIW, was intended to improve the short-term food security for poor households.  

36. CP 10093 was approved in May 2001 and began in 2002, initially for a five-year 

period. The final year of reporting was 2007. There were three main activities 

included in the country programme. These were: RCIW; food for education and the 

global food-for-education initiative; and assistance to mother and child health care. 

The focus of this evaluation, RCIW accounted for 57 percent of the food distributed 

under the CP.47  

37. The goal of the overall CP 10093 was to bring about sustainable improvements 

in food security for the most disadvantaged, particularly women and children, in 

highly food-insecure areas of Nepal. There was a specific focus on women as key 

agents of change. The specific objectives of the RCIW component were to:  

 assist poor people in developing productive assets that improve physical 
access, agricultural production and natural resource management; 

 enhance skills, capacities and income opportunities at the local level; and 

 preserve assets and prevent or mitigate the effects of natural disasters. 

38. WFP implemented the CP 10093 during the conflict years with the Government 

of Nepal and a range of donor partners that varied as the operational conditions 

demanded, including the implementation of two short-term programmes (Quick 

Impact Project [QIP] and the Protecting Livelihoods in Crisis [PLIC]). In April 2006, 

Nepal ended an 11-year conflict with the signing of the Comprehensive Peace 

Agreement. PRRO 10676 was initiated in September 2007 to reach 1.3 million people 

affected by the conflict. An additional problem, especially among the rural 

population, was food security and loss of livelihoods caused by consecutive droughts. 

The three overall objectives of the PRRO were to:  

 reduce immediate vulnerability and food insecurity; 

 increase resilience against shocks and improve longer-term food security; and 

 strengthen the capacity of government and other national organizations to 
monitor and respond to food insecurity. 
 

39. The PRRO had three components: food and/or cash for assets (C/FFA); 

micronutrient powder and the nutrition education programme; and food security 

monitoring and analysis. The C/FFA schemes were to create productive assets and 

restore and rebuild livelihoods. The nutrition interventions aimed to reduce acute 

malnutrition and micronutrient deficiencies. The focus of this evaluation is the 

C/FFA component. This had three specific objectives:  

 provide short-term food security;  

                                                   
47 See Annexes 10, 11 and 12 for further information. 
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 rebuild/construct critical infrastructure through food-for-work schemes in 
rural areas highly impacted by conflict; 

 improve market access, create short-term employment opportunities and 
facilitate access to basic social service delivery.  
 

40. Both FFA and CFA were employed under the PRRO for multiple shocks and 

high food price affected populations. In 2010, approximately 16 percent of PRRO 

beneficiaries received cash transfers rather than food.48 WFP is, based on its own 

analysis of the markets/roads and food trade situation, developing approaches to the 

use of CFA in areas where food is available, FFA in areas with limited food 

availability, and mixed C/FFA activities in other areas.  

41. The food rations provided under both programmes were intended to cover the 

average requirement of a family during the seasonal lean period. Four kilogrammes 

of rice, and some pulses, were provided for each day worked. Under CP 10093, this 

was provided for an average of 70 working days per year. Under PRRO 10676, an 

average of 40 working days were provided over a four-month period.  

42. Key facts on the two programmes evaluated – CP 10093 and PRRO 10676 – are 

summarized in the Fact Sheet at the beginning of this report. More detailed 

information on each programme is contained in Annex 10.  

Coverage and Beneficiaries  

43. Geographical coverage of the two programmes was broadly similar. The CP and 

PRRO covered 25 and 28 districts, respectively, in the far-western, mid-western and 

central regions (see maps in Annex 1 and page 1 and Table 2). Under the PRRO 

beneficiary, VDCs were targeted according to the findings of the Nepal Food 

Security Monitoring and Analysis System. Beneficiaries were moderately to highly 

food-insecure households in areas where a high percentage of the overall population 

were moderately to severely food-insecure. The number of FFA participants under 

the CP rose from 47,000 in 2002 to a high of 97,000 in 2006. There were a total of 

417,000 participants in the period 2002–2007, 110 percent of the planned number. 

The PRRO had 218,000 participants in its peak year (2008) and involved a larger 

number overall: 553,000 in the period 2007–2010. However, this was just 

50 percent of the total planned.  

Table 2: Coverage of the two programmes covered by this evaluation  

 CP 10093 PRRO 10676 
No. of districts covered 28 25 
Far-western region Darchula, Baitadi, Dadeldhura, Doti, 

Bajhang, Bajura, Achham 
Darchula, Baitadi, Dadeldhura, Doti, Bajhang, 
Bajura, Achham 

Mid-western region Humla, Mugu, Jumla, Dolpa, Salyan, 
Pyuthan, Jajarkot, Kalikot, Dailekh 

Humla, Mugu, Jumla, Dolpa, Salyan, Pyuthan, 
Jajarkot, Kalikot, Dailekh, Rukum, Rolpa 

Central region Makawanpur, Sindhupalchok, 
Dolakha, Ramechhap, Kavre 

Makawanpur, Sindhupalchok, Dolakha, 
Ramechhap, Kavre, Sindhuli 

East region Udayapur, Dhanusha, Siraha, Saptari Udayapur, Dhanusha, Siraha, Saptari 

                                                   
48 PRRO 10676 EPR. WFP (2010). 
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44. The number of total beneficiaries – which are a multiple of the participants 

(5.6) – show a similar pattern. The number of beneficiaries under the CP peaked at 

551,000 in 2006. The total number of beneficiaries was 2.3 million, or 102 percent of 

the planned total. PRRO 10676 was initiated in September 2007 to reach 1.3 million 

people affected by conflict. It was extended in November 2008 to cover 2.7 million 

people in response to significant food price inflation. The largest number of 

beneficiaries (1.59 million) was in 2009 (see Figure 1). Total beneficiaries over the 

four-year period was 3.9 million, 59 percent of the total planned (these may not be 

“separate beneficiaries” but the same people benefiting in several years – the 

evaluation did not find sufficient information to increase understanding of this 

issue). Table 3 presents the number of beneficiaries reached between the CP 10093 

and PRRO 10676.  

Figure 1: Number of PRRO participants by asset type each year 
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Table 3: Participants and beneficiaries for CP 10093 and PRRO10676 

FFA Participants 

(Actual)

Beneficiaries

( Estim ated )

2002 47 ,643 266,801

2003 50,000 280,000

2004 82,7 00 463,120

2005 7 4,400 416,640

2006 97 ,105 543,7 88

2007 65,492 366,7 55

Average 69,557 389,517

T otal 417 ,340 2,337 ,104

FFA Participants 

(Actual)

Beneficiaries

( Estim ated )

2007 1,27 3 7 ,129

2008 218,07 5 1,221,220

2009 169,000 946,400

2010 164,97 9 923,882

Average 138,332 7 7 4,658

T otal 553,327 3,098,631

Average (2002-2010) 107 ,7 10 603,17 8

T otal (2002-2010) 969,394 5,428,606

 CP 10093 (2002 – 2007 )

PRRO 1067 6 (2007  – 2010)

 
 
Assets created 
 
45. The RCIW 49  formed a major element of CP 10093 with a focus on road 

construction as “backbone” projects alongside, in some localities, so-called minor 

projects, which include a focus on natural resource management asset construction, 

including water management, plantations and agriculture. The core focus of the 

PRRO was critical infrastructure: roads, bridges, schools, water supplies and 

agricultural assets, particularly irrigation. The number of participants (generally one 

per household based on an average household size of 5.6 people) also indicates that 

the major engagement in terms of work was around roads, irrigation and schools 

(Figure 1).  

                                                   
49 A key programme managed by the Government of Nepal.  
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46. The main assets constructed or rehabilitated under both programmes are 

summarized in Table 4. 50  In addition to the assets listed, the programmes 

constructed or rehabilitated more than 6,000 houses, 300 community buildings, 

175 fish ponds and 168 drinking water systems.  

Table 4: Main assets constructed or rehabilitated51 
 

Asset CP PRRO Total 
Access infrastructure (roads (km) / trails)  1 991 969/245 2 960/245 
Agricultural and land management (ha) 9 109 8 584 17 693 
Forestry/agroforestry (ha) 660 500 1 160 
Schools (number) 0 500 500 

 
Partners and Donors 
 
47. Reports on the CP 10093 contain relatively little detail on partnerships. 

In addition to the Government of Nepal ministries, WFP worked with two 

United Nations agencies (United Nations Children’s Fund and UNDP); four bilateral 

agencies (GTZ, DFID, SNV and SDC); one international NGO (World Vision); and 

thirteen local NGOs. It also partnered with the World Bank and the Central Bureau 

of Statistics on a poverty mapping exercise. The PRRO final report contains a list of 

24 international and NGO partners. The CP had an approved budget of 

US$112 million of which 67 percent was funded. The PRRO had an approved budget 

of US$170 million of which 72 percent was funded.  

48. The final CP Standard Project Report (SPR) (2007) records 38 separate 

directed multilateral contributions to the CP since 2002 to a total value of 

US$37.41 million. A further US$37.95 of multilateral contributions was received 

from 18 donors. The final PRRO SPR (2011) records 49 separate directed multilateral 

contributions to the PRRO since 2007 to a total value of US$110.99 million. A further 

US$10.98 million of multilateral contributions was received from five donors.  

1.4 Food for Assets Theory of Change  
 
49. Annex 3 presents both the simplified theory of change (TOC) diagram and the 

logic model for food-for-assets work. The TOC was derived from WFP programme 

guidance and validated through dialogue with WFP staff, partners and beneficiaries 

during evaluation planning. Short-term impacts relate to the alleviation of urgent 

food needs through cash/food distribution and the immediate effects of the 

assets created. Medium-term impacts relate to increased agricultural productivity 

and increased livelihoods options. Longer-term impacts relate to sustained 

improvements in livelihoods resilience.  

                                                   
50This may understate the amount of land improved (irrigated or drained) due to the way these projects were recorded in some 
years. The CP constructed an additional 20,950 metres of irrigation canal in 2003–2004. The PRRO built an additional 
73 irrigation systems in 2008. 
51 Source: Standard Project Reports. 
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50. Expected impacts depended on the assumption that the following associated 

factors were adequately addressed during planning, execution and follow-up:  

 supportive external context; 

 accurate risk and livelihood analysis;  

 FFA activities carried out to required standards; 

 adequate and predictable funding; 

 food and non-food items provided;  

 technical assistance and other capacity available;  

 complementary interventions in the same areas by WFP and other actors; and 
 community and/or government ownership, with adequate arrangements for 

asset maintenance and operations. 
 

51. It is important to note here that neither the CP 10093 nor the PRRO 10676 

were designed with livelihood resilience directly in mind (or disaster risk reduction – 

DRR). The CP had a focus on how to improve food security through the provision of 

food aid for labour-intensive asset construction programmes (under the RCIW), 

while the PRRO had a focus on food security and post-conflict community 

development based on small-scale infrastructure, including public assets focusing on 

schools and access assets.  

2. Positive or Negative Impacts of FFA Activities on Individuals 
within Participating Households and Communities 

Introduction  
 
52. This section of the report will present the key findings from the evaluation.52 

This evidence will be presented against the numbered sub-questions that form the 

evaluation matrix. Before presenting these findings, a number of generic issues 

are highlighted.  

53. Process for analysis. This evaluation was undertaken by a team of people 

with extensive experience in grassroots-level work during the conflict period, 

primarily in the natural resources field. The focus group discussions (FGDs) – 

formal, and those that take place while walking to/from assets, spending time in 

VDCs and with local government officials – provide a rich source of evidence, which 

is supplemented with photographs (and videos). The experienced field practitioners 

were able to build trust in a short time to facilitate the FGDs and other engagements. 

In addition, key informant interviews were undertaken and material triangulated 

with evidence from reanalysis of PRRO datasets provided by WFP Nepal. These data 

streams were used extensively during the evaluation “in-week” for the evaluation 

team in Kathmandu and subsequently meetings/discussions to inform a collective 

synthesis process.  

                                                   
52 The evaluation TORs are in Annex 2, and a summary of the Nepal specific methodology and evaluation questions are given in 
Annex 3.  
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Household Category and Differentiation of Benefits 

54. While WFP has utilized geographical/community targeting for both the country 

programme and the PRRO, there are differences between households in the areas 

covered by the evaluation that are the result of the highly differentiated nature of 

Nepalese society. In order to base the analysis on the field reality of the targeted 

communities and to help build understanding of how different groups were impacted 

by the FFA activities, the evaluation team developed three categories of household, as 

shown in Table 5. This is a subjective set of criteria, but uses a number of important 

determinants of household poverty in rural Nepal, including land ownership, daily 

labour in the agricultural arena, caste and levels of food provision.  

Intensity of WFP Nepal Engagement with VDCs and Households 

55. The CP focused on the development of road-based infrastructure and this 

dictated the engagement with the VDCs and the communities. It was only when the 

QIP and PLIC were introduced that other communities could be involved. As noted 

by a key road engineer, roads are built sometimes in locations where the need for 

food is not the highest. When the food emergency is widespread, this is not such a 

concern, but FFA is not an employment guarantee scheme per se; large-scale public 

works provide an opportunity for short-term gains, but additional support would be 

required, e.g. minor projects and training to support the poorest households to 

obtain benefits from the roads.  

 

Table 5: Household categories (developed by the evaluation team) 

 
 Category 1:  

Transient Poor 
Category 2:  
Chronic Poor 

Category 3: 
Severely Chronic Poor 

Description Land that provides  
6–12 months food per 
year 
Back-to-back drought, 
or health problem 
causes food crisis 
Rarely rely on daily 
labour 

Small land providing <3 
months food per year 
Single drought or health 
problem causes food 
crisis 
Rely at least 50 percent 
year on daily labour 
 

 No land beyond house and 
kitchen garden (max) 

 Reliant on daily labour all 
year 

Composition All castes but with 
higher levels of BCNT 
and few Dalits 

All castes with BCNT 
and Dalits included 

Dalits are usually group 
found in this area but may 
contain BCNT as well  

 

56. While the PRRO was responsible for over 2,000 “projects”53 based on food/cash 

distribution, the majority of the VDCs involved in the PRRO received between one 

and three interventions over the four years of the programme, as shown in Figure 2. 

The drivers for decision-making on the VDC engagement were food security and 

funding availability rather than identified need for any particular asset.  
 

                                                   
53 This is based on the WFP Nepal Excel datasheet provided to the evaluation team. It is also clear – and indicated in the 
limitations that a “project” i.e. a cash/food distribution activity does not correlate to a single asset necessarily. In some cases, 
assets were constructed more quickly and the time used for other work, or, more commonly, multi-annual inputs were made 
into the same larger asset.  
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Figure 2: PRRO intensity of engagement with VDCs (number of interventions/ 
number of VDCs (PRRO data only)54  

 
57. The engagement with the VDC also has implications for the number of 

households that can benefit in any one year. WFP Nepal indicated that it targets 

VDCs primarily based on the vulnerability analysis and mapping (VAM). PRRO data 

indicate that the engagement by households (one participant per household of 

5.6 people is the norm) within a VDC can vary significantly. VDC levels of household 

engagement vary from a low of 4 percent in Rauta VDC in Udayapur District in 2009, 

up to levels in excess of 100 percent (possibly due to more than one participant per 

household being recorded as a single household).55 There is no documentation to 

indicate whether the same households are involved in each year, partly as the 

“blue books” used for individual project management were generally unavailable 

for inspection.  

58. Assets and food security. The design of C/FFA programmes under the CP 

and PRRO had two broad aims. The first focused on the provision of food to alleviate 

short-term food insecurity as a result of drought, conflict, lack of paid employment 

and food available to people in remote locations. The second, particularly during the 

“minor projects” of the CP 10093 and in the last two years of the PRRO 10676, aimed 

to build assets that would directly contribute to increasing food security of 

households over the longer term, e.g. irrigation schemes or under CP 0093 

plantation work.   

                                                   
54 The level of data consolidation for the CP did not facilitate this type of analysis.  
55 Annex 13 presents the percentage of households engaged in C/FFA in sampled VDCs for the PRRO.  
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2.1. Asset Functionality 

59. WFP Nepal provided an Excel list of VDCs where work had been undertaken 

during the CP 10093 and the PRRO 10676. The data for the PRRO appeared, prior to 

the field to be comprehensive, but the CP data was not complete, e.g. data for Jumla 

were not available, and for RCIW roads the level of aggregation meant it was difficult 

to assign food/cash distribution to individual VDCs. At the district level, local 

partners who were involved in projects up to ten years previously no longer retained 

records, nor were staff available with detailed knowledge of the projects. Key 

informants were located in a number of districts and provided important information 

about asset location. The VDC profile teams used the data from WFP Nepal as a 

starting point for the assets assessment process. Table 6 indicates the number of 

assets sampled (from desk analysis), the number found in each VDC and therefore 

the total number in the district. In some areas, more assets were located in a VDC 

than were on the WFP datasheet. In some cases, this was because construction of the 

WFP asset took less time than planned and other work was also undertaken. 

However, gaps in the monitoring system between partners often engaged only for 

one year (or even part of a year), and the WFP Nepal food/cash focused “project” 

recording system is a more likely cause given that in all the five districts more assets 

were found that were documented.  

 
Table 6: Summary of assets sampled and found in a district based on WFP asset 
spreadsheet56  
 

  Dadeldhura Jumla Kalikot Rolpa Udayapur Total 

Sample 34 24 13 13 14 98 

Found 47 39 18 12 17 133 

District 63 89 67 47 82 348 

             
% sample of 
district total 54.0 27.0 19.4 27.7 17.1 28.2 
% found of 
district total 74.6 43.8 26.9 25.5 20.7 38.2 

 
60. Asset location for larger assets was an issue in that a scheme that may have had 

two or more stages was identified as separate projects (again as a separate food/cash 

distribution project), but on the ground these were the same asset, e.g. a school and a 

school yard (Jumla); multiple inputs into a road scheme (Rolpa); or an irrigation 

scheme (Udayapur). Equally, at times, assets were misclassified as irrigation when 

drinking water (Kalikot) or as irrigation when drainage (Jumla), which caused 

confusion with key informants.  

61. The evaluation team visited 99 different physical assets (not including the roads 

in Dadeldhura) through the asset assessment process.57 Table 7 provides a summary 

of the current situation regarding current level of functionality and flags some 

                                                   
56 This is based on the material presented in Annex 14.  
57 Photographs of a number of the assets are included in Volume 3 VDC profiles.  
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concerns regarding maintenance. Thirty-three percent of the assets were rated 

partially functional, including those where there has been a loss of functionality due 

to damage from landslides or other natural disasters (e.g. Jumla), or where, as in 

Udayapur, it is possible that inappropriate tree species were planted (cardamom) 

and have failed to thrive.  

 

Table 7: Current status of physical assets located and visited58 

 
District Number of 

assets 
examined 

Fully 
functional 

Partially 
functional 

Not 
functional 

Maintenance issues  

Udayapur 10 3 6 
 

1 Road maintenance issues.  
Household and community 
organizations maintain 
irrigation/ponds and plantations. 

Rolpa 9 7 2 0 User groups. School management 
groups assured have support for larger 
maintenance.  

Kalikot 14 8 1 5 Some maintenance beyond local 
capacity. Local maintenance by 
landowners and by school management 
committees or groups (irrigation).  

Jumla 27 7 19 1 Damage from floods and landslides 
causing maintenance problems. 
Support required for long-term use.  

Dadeldhura 39 28 5 6 Beneficiary maintenance. Roads VDC 
involved. Limited maintenance of 
assets to date or schemes to maintain 
in future.  

Total 99 53 33 13  
  53.5% 33.3% 13.1%  

 
62. Table A15.2 in Annex 15 presents an analysis of the assets in relation to the date 

of construction, and this is followed by further analysis on asset functionality 

presented in three figures. There are two areas where there are indications of 

possible differences around functionality. The first is in relation to the type of asset 

constructed. Figure 3 provides an indication that assets related to agroforestry and 

water are less likely to be fully functional. This is not totally unexpected given that 

these type of assets are not totally private, i.e. the households have a direct incentive 

to management of the asset, nor totally public where the government (at local and/or 

national) has a clear set of roles and responsibilities. These “group” assets require 

sometimes sophisticated management processes in place, including addressing 

issues of funding of the maintenance and issues of user rights, e.g. for forest 

resources that may be on “state land”.  

 

                                                   
58 Details of the assets are given in Annex 15. The variation in number of assets per district between this table and Table 7 
relates to the identification of an “asset” by WFP Nepal that focuses on the food distribution “project” and a physical asset that 
may have had two or three food distribution “projects” to construct.  
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Figure 3: Functionality and type of asset 
 

63.  The second area where there may be changes in functionality is around the age 

of the asset. Older assets were constructed under the CP with, from 2008, the PRRO 

was the main vehicle for asset construction. However, the very different assets 

created under the two programmes, with the main focus of the CP being rural access 

assets under the RCIW that are mainly managed by the government at VDC or DDC 

level, makes a direct comparison inappropriate.  

64. It is important to recognize that the asset assessment was taken at one point in 

time. The status may change over time. Based on the asset assessments FGDs, the 

evaluation team considers that the functioning of the assets is a combination of local 

capacity, financing, skills, effective design and formality of hand-over to relevant 

“legal” community group linked to the wider governance arrangements at the VDC 

and district level.  

65. The difficulty of setting up good operations and maintenance systems was 

acknowledged through the interviews at the district level as well by the Government 

of Nepal. Schools have a clear structure for the development of a school management 

committee, which works with the VDC and the district education department to 

ensure that schools are resourced and maintained. While this situation is not 

100 percent reliable, particularly when schools are not linked to the formal system, 

there is a clear protocol in place. For roads that appear on a Districts Transport 

Master Plan, a combination of VDC- and DDC-managed operations and maintenance 
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(O&M) will be carried out. The new Rural Access Programme59 (RAP) indicates that 

O&M will be a priority over the next five years.60  

 
2.2. Change in the Biophysical Environment 
 
66.  The evaluation did not take direct measurements of biophysical outcomes, e.g. 

levels of soil erosion and there are no baselines against which any changes could be 

measured.61 Longer-term monitoring of changes, such as in paddy land fertility, are 

not part of any current monitoring programme. Therefore, the analysis of biophysical 

change was limited to qualitative assessment through interviews and focus groups as 

well as photographs and videos from the asset assessment process.  

67. The asset assessment showed that biophysical changes are taking place 

primarily through the provision of irrigation water and work to bring land into 

production through terracing and the development of plantations. Water is a major 

limitation on crop production in all five districts. However, in the mountain areas, 

even with water supply, the limited land available for agriculture along with 

seasonality restricts the growth of crops. The ability to grow two or three crops per 

year as water supply increased, or even where small alterations in water availability 

(e.g. through community ponds) allowed vegetables to be grown by women, was a 

significant change in all five districts. Focus groups also reported some reduction in 

erosion from fields possibly due to the increased cultivation.  

68. Initial work to plant trees was undertaken under the CP, e.g. in Udayapur. 

While these plantations have moved from cardamom, with broom grass now into 

cinnamon and more recently tea, the effect of broom grass was significant in some 

communities. Planting of bamboo along roadsides in Udayapur has also reduced 

erosion (so-called “green roads”) while providing a marketable crop for the people 

managing the sites (community based). The use of mango as a crop along roadsides 

was less successful.  

2.3. Land Productivity Changes  
 
69. Irrigation and land productivity. The FGDs around irrigation and water 

assets highlighted that improved land productivity from irrigation is a constant 

feature of change in livelihoods – for those with access to land. This can be at the 

microscale in the production of vegetables, or through the ability to cultivate two or 

even three crops per year reliably. The ability to continue to obtain these benefits is 

threatened in a number of situations because of possible poor design such that the 

                                                   
59 This programme will be implemented in a number of the districts where the new WFP Nepal country programme will operate.  
60  The issue of road maintenance is discussed in detail in the Nepal Road Sector Assessment Study (2012). 
https://sites.google.com/a/cartierconsult.com/worldbanknepal/downloads.  
61 For future work, simple tools such as photographic records could enable a better understanding of the changes that have 
taken place during implementation. This enables people to see the “before” situation clearly with annual updates on progress of 
plantations, orchards, terraces, etc., that can show gains even during drought years (comparison with non-intervention sites). 
Enabling local groups to take this type of initiative and document could form part of longer-term monitoring by WFP and/or 
partners.  

https://sites.google.com/a/cartierconsult.com/worldbanknepal/downloads
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irrigation headworks62 are prone to damage or where the groups are not set up to be 

able to maintain complex structures using modern materials. FGDs indicate the 

following types of productivity gains from irrigation:  

 In Harjang VDC, Rolpa District have increased food security from around  
6–8 months before asset construction to more than 12 months for some 
households. In Uwa VDC, Rolpa District food security increased from the 
previous 3 to the current 6 months.  

 In Daha VDC, Kalikot District gains to food security were on average an extra 
1–2 months.  

 Jumla District – drainage channels now enable one crop to be produced 
with certainty.  

 
70. The CP 10093 and PRRO 10676 increased the area of improved agricultural 

land (often through irrigation) of 17,693 ha. If one accepts that landholdings are 

small in the areas under review, then this amounts to land for around 70,000 

households (at around 0.25 ha per household) with beneficiaries therefore of around 

400,000 individuals. Landholdings of 0.5 or less are categories as marginal for 

household food security, but even on smaller land parcels there can be important 

gains to food security within what are diverse livelihood strategies.  

71. Community ponds. FGDs, as part of the asset assessment, found that 

community ponds can provide important benefits from relatively small investment. 

They do this by increasing water supply for households as well as for cattle/livestock 

(Dadeldhura) and enabling some small-scale vegetable growing at all sites. 

Cultivation of fish in Rolpa also brought positive benefits. Design of these systems is 

critical to ensure that people’s expectations in terms of amount of water to be 

captured and uses for it are met (for instance, in Bhata VDC in Kalikot). 

In Dadeldhura, large-scale pond construction has fostered terracing and therefore 

increased production by more than 100 percent. Small ponds and water can support 

small livestock production, which can provide important livelihood development 

benefits for functionally landless households, especially if linked with fodder 

management. No specific livestock schemes were recorded within the WFP database, 

but at the local level work was undertaken and then taken forward by households. 

Livestock development was an important element of the European Union Food 

Facility/Oxfam 63  programme and may provide important asset development 

strategies for poorer households.  

72. Drinking water. Asset assessment FGDs and wider interactions at the local 

level indicated that drinking water assets were highly appreciated at all sites, even 

where there were some concerns over the siting of assets. The availability of water 

helps to reduce women’s (and children’s) workloads, enabling them to turn their 

attention to other work, including business development linked to savings and credit 
                                                   
62 The physical structure that facilitates the water to flow from the water source into the irrigation scheme, i.e. the head of the 
irrigation scheme.  
63 See Annex 16 for a comparison of the European Union Food Facility programme and the WFP C/FFA work.  
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schemes. In some locations, the drinking water overflow was used for watering of 

animals as well as some vegetable gardening. However, in Lalu VDC in Kalikot 

District, the design of the asset is such that water is only available during the rainy 

season rather than the dry season when it would have been more valuable. In this 

case, if the women had been consulted around the design, they would have located 

the site in a different location with a larger water source. Through the WFP 

programme and other work led by the Government of Nepal, important provision of 

clean water and sanitation to households is documented at the VDC level, but 

differences remain between districts. Udayapur now has over 90 percent of the 

households in two VDCs visited with water and sanitation and 60 percent of 

households in the third. Jumla has 73 percent of households with clean water, but 

only 37 percent with sanitation. In Kalikot, 11/30 VDCs have been declared open 

defecation free.  

73. Plantation and forest-related work. Efforts to establish tree plantations 

has had mixed results. For example, in Udayapur, cardamom production was not 

successful because the types of species planted were not appropriate for the site 

condition. Apple production in Jumla has been successful in terms of increasing 

production of apples, but post-harvest marketing is a problem. The increase in road 

access has increased the ability to market products in the less remote areas. 

For instance, in Udayapur fallow-grazing land planted with broom grass (14 ha) 

increased cash income by around 10,000 Nepalese rupees (NPR) per household (key 

informant and FGDs as well as video evidence). This allows, if purchasing 

medium-quality rice at NR50 at village level for a family of 5–6 people, to buy 200 kg 

of rice, which would be sufficient for three months.  

74. Access infrastructure as a catalyst for land productivity gains. The 

role of access infrastructure in land productivity development is complex and not 

focused only on direct gains to agricultural land. The Dadeldhura road study 

(Annex 6) and FGD around asset assessment provided important qualitative 

evidence for the importance of access infrastructure. These assets can enable the 

development of livestock, as well as more effective use of non-timber forest products 

(NTFPs), and so improve livelihoods as market access is improved. The changes in 

land productivity may be direct and indirect, i.e. through improved access to inputs 

including technical support, through increased gains to management time (broom 

grass Udayapur and NTFPs in Jumla) and for marketing of vegetables (Rolpa). 

Table 8 provides an analysis from the evaluation team synthesis work of how the 

three categories of households benefit from improved access infrastructure (roads of 

all categories, trails and bridges) around issues that affect food security.64 Access 

infrastructure provides multiple benefits to households in the short and long term. 

                                                   
64 There are a wider range of social-economic-cultural benefits from access infrastructure presented in Annex 17, which lays out 
a livelihood analysis, for each district, of the way that rural access infrastructure can improve livelihoods generally. This was 
constructed by the evaluation team during the synthesis work based on the asset assessments, the Dadeldhura road study and 
FGD evidence.    
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For people reliant in the mountains on “portering”, there are short-term effects of 

reduced labour until other services requiring labour are developed. The range of 

benefits for remote hill and/or mountain areas should not be underestimated and, 

while WFP C/FFA is only one contributor to road construction programmes, the 

engagement with RCIW has been (and will continue to be) for a number of 

districts/VDCs a major gain in connectivity and and for employment opportunities.  

Table 8: Examples of the main land productivity gains from improved access 
infrastructure (based on FGDs in 15 VDCs in all five districts)  

 
Examples Category 1  

(Transient Poor) 
Category 2 
(Chronically Poor) 

Category 3 
(Severely 
Chronically Poor) 

Agricultural 
production 
(cash crops) 

Opportunity for gains 
due to land ownership 
and investment capital 

Gains where land owned 
and opportunity for 
investment 

Possible jobs in cash 
crop production for 
category 1 and 2 
households 

Household 
diversification 

Cash crops, livestock  Diversification, e.g. 
poultry, vegetables, 
forest 

Non-improved chickens 
and goats (managed by 
women mainly 

Livestock 
development 

Buffalo development Buffalo development 
Pigs/goats 

Pigs/goats (small stock)  

Gains from 
community and 
leasehold 
forestry 

Lower levels of 
engagement in many 
locations.  

Private and community 
user group forestry 

Ability to gain from 
community forestry and 
therefore NTFP 
production and sale 

Use of labour- 
saving devices 

Diesel grinding 
machinery (women 
work at home) 

Diesel grinding 
machinery (women 
work at home) 

 

Availability of 
food/cost of 
food of 
purchase65 

Gains in food 
availability, but 
balanced against 
possible reduction in 
price for crops unless 
wider markets 

Gains in food 
availability, but 
balanced against 
possible reduction in 
price for crops unless 
wider markets 

Limited production 
gains, so likely to see net 
benefits from cheaper 
food in markets 

Mechanization Like to be able to invest Limited investment  
Requirements 
to support 
main 
productivity 
gains 

Investment capital 
required. Gain from 
reduction in raw 
materials.  

Investment capital 
required. Gain from 
reduction in raw 
materials.  

Jobs may become 
available related to 
increased development 
interventions and 
investments 

 
 

2.4. Effects on Food Security and Livelihoods  
 
75. Production volatility and livelihoods. Two specific issues affect the way 

impact due to changes in agricultural production are documented and understood. 

The first issue is the volatility of agricultural production in Nepal due to the high 

dependence on monsoon rainfall and related weather, and the second is the 

benefits to different categories of households who may have different levels of access 

to land assets.  

                                                   
65 The net gains to different categories of increased food supply will partly depend on whether the household is a net producer 
or net consumer. This was not studied in this evaluation.  
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76. Volatility of food security at VDC and district levels. The work of WFP 

Nepal on food security monitoring documents the high variability of food security at 

the VDC level within districts. This variability can be seasonal, long term or triggered 

by crisis such as drought. The data from the Nepal Food Security Monitoring System 

(NeKSAP) has been extracted for all five districts66 with Dadeldhura presented in 

Figure 4, which covers the period February 2008 when data were collected in this 

format through April 2012. The volatility of the average food security within a district 

can be seen with VDCs moving rapidly in and out of food security. The Food Security 

Index (FSI) classification relates to the NeKSAP (WFP Nepal and Government of 

Nepal) food security monitoring with FSI1 being good, FSI2 some difficulties, and 

FSI 3 food-insecure. Note that the current approach does not directly document the 

intra-VDC food security status.  

Figure 4: Food security variability: Dadeldhura District 

 
77. Given the volatility of the food security situation in the districts, the final PRRO 

survey did find a number of positive effects from the programme compared with 

non-programme areas (Table 9).  

 

 

 

 

 

 

 

                                                   
66 See Annex 18. 
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Table 9: PRRO final survey findings (2010) 

 
78. Asset class and impacts. The asset assessment work and FGDs in the VDCs 

highlighted that the asset class affects the level of short- and long-term impacts 

depending on the household category. The gains in the short term, i.e. from the 

C/FFA distribution often relate to those that are willing and able to work for the 

“rations” that are provided by WFP Nepal. These “rations” are carefully constructed 

to provide a level of support that would not be attractive to people who were not in 

need. FGDs with socially excluded groups indicate that people who are reliant on 

daily labour benefit from construction work. However, in many cases, these same 

households are not automatically beneficiaries from the assets (Dadeldhura) unless 

they are specifically targeted (Rolpa and Jumla). Where an asset benefits households 

directly, such as irrigation, then beneficiary households are more likely to participate 

in the construction.  

79. There was general consensus in the evaluation team during the fieldwork 

synthesis that the public assets (roads, trails, bridges, river embankment flood 

protection) and schools were usable by all members of the community and provided 

benefits – not always equally but at least in a fair way. The Dadeldhura roads’ study 

highlighted this. The work of the International Fund for Agricultural Development 

(IFAD) on markets for the rural poor70 also highlights that benefits of new roads 

accrue mainly to landowners and not to the very poor, but the public nature of roads 

benefits all members of the community even if they do not gain as much as the rich. 

In addition, issues of the type of transport, timing and pricing may determine 

whether roads are “de facto accessible to the poor”.  

                                                   
67 “Less severe” in 2010 than 2009. 
68 Rates of global acute malnutrition (mid-upper arm circumference of <12.5 cm.) in 2010. 
69 Employment, income, living conditions and migration reported by survey respondents as having improved in 2010 as 
compared with 2009.  
70 Chapter 5 in IFAD’s Rural Poverty Report 2001;available at http://www.ifad.org/poverty/; page 166. 

 Programme 
households (%) 

Non-programme 
households (%) 

Difference % 

Improved food 
consumption score 

45 43 2 

Reduced severity of 
food shortage67 

39 10 29 

Acute malnutrition 
rate68  

13 17 -4 

Improved 
employment69 

25 15 10 

Increased income 36 15 21 
Improved living 
conditions 

36 14 22 

Reduced 
outmigration 

35 13 22 

http://www.ifad.org/poverty/
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80. Table 10 provides a synthesized summary of the level of impact that a specific 

asset class has on the different household categories. 71  Short-term impacts are 

primarily gained by the category 3 households, as it provides work during a time of 

great stress when little else is available (other than migration). For longer-term 

impacts around the main asset classes there are, based on synthesis of the FGDs at 

VDC level, differential gains over the longer term (3–10 year period). Impacts, even 

for the category 1 and 2 households are likely to be increased when access to 

investment finance is available for the household to enable them to capitalize on new 

markets. Key informant interviews in Rolpa District town, Liwang, suggested that 

opportunity to invest may be linked to the increased availability of capital from 

longer-term higher-value remittances. Investment from remittances in business 

and/or buildings where land is in short supply (as in Liwang) is leading to high land 

prices (300,000 NPR per square foot, approximately US$3,000) as well as the 

development of livestock enterprises.  

Table 10: Asset class and impacts (summary of asset FGDs) 
 

 Category 1 
Transient Poor 

Category 2 
Chronic Poor 

Category 3  
Severely Chronic Poor 

Short-term impacts from the C/FFA food distribution 
 Low Medium High 

Long-term impacts from assets 
Schools and community 
infrastructure 

High High High 

Access infrastructure 
 

High High/Medium Mixed 

Community ponds Medium Medium High 
 

Drinking water High High High/ Medium72 
Plantations High High Low 
Agriculture High Medium High / Low73 
Irrigation and drainage High Medium Low 

          Source: Evaluation team evidence synthesis based on asset and other focus group interviews.  

 
81. Migration. Key informants in the donor community and within the evaluation 

team highlight that currently in rural Nepal around one in four households have at 

least one person who has migrated (short or long term). The FGD at the VDC level 

indicated that the provision of routine C/FFA operations helped to create work 

during the “off season”, which restricted migration – especially during the CP 

engagement with RCIW when the availability of multi-year finance increased the 

predictability of C/FFA work. However, as the C/FFA schemes are not predictable, 

migration is once more increasing leaving women working at the local level. While in 

                                                   
71 This table was compiled during the field team “in week” and is based on the review of the FGD, key informants (video) and 
informal discussions held in the 15 VDCs around the 99 assets visited directly. The access assets analysis was also informed by 
the Dadeldhura roads’ study. Photographs are given in the VDC profiles (including the roads’ study), which forms Annex 6. 
Work on preparing a video presentation is also proposed.  
72 For the category 3 households, the rating as high/medium is designed to reflect that individual schemes have a high impact, 
but because there are issues of access for a number of category 3 households (e.g. Dalits), the overall impact may be reduced.  
Where targeting is undertaken then impact can be high, but social exclusion may reduce the aggregate impact.  
73 Depends on whether category 3 households were explicitly targeted.  
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some areas an increase in cash crops can reduce migration, the true impacts of 

migration at the local level are still relatively unknown. Whether migration is a 

rational short- and long-term livelihood strategy was not possible to ascertain from 

this study, but the persistence of both seasonal migration within Nepal and to India 

alongside longer-term migration to the Gulf and/or Malaysia suggests that it is 

playing an important part in livelihood strategies.  

82. Non-economic benefits. The asset assessment FGDs highlighted that asset 

creation during the conflict period also provided important non-economic benefits. 

The creation of schools helped to rebuild communities that had been at the centre of 

conflict (Rolpa). In addition, the fear that local people have around drought (due to 

variability of the monsoon) can be partially abated by the provision of irrigation 

(small or large). Provision of drinking water near houses decreases women’s labour 

directly, but also enables them to improve the quality of their life and engage in other 

activities, including work related to wider socio-economic development.  

83. Some FFA participants may have incurred some opportunity costs (i.e. activities 

replaced by working on the assets). The consensus from the FGDs was that, for 

poorer (category 3) households that relied on wage labour, WFP work did not 

displace other work opportunities. Less poor (category 1) households faced some 

opportunity costs, but will only have participated if the benefits to them outweighed 

the costs. In general, while the opportunity cost of labour will not have been zero, it is 

reasonable to assume a minimal opportunity cost during the off-season and in a 

situation of dire food insecurity. The VDC profile work has shown that the majority 

of work was in the 2–4 month period of the off-season, and this was confirmed by 

key informants within WFP Nepal as well as partners. Indeed the opportunity cost to 

participants is not the major issue, as participation is predicated on need with ration 

sizes limited to support targeting.  

2.5. Distribution of Impacts  
 
84.  Analysis of the PRRO data. 74  The final PRRO questionnaire asked 

respondents to self-classify themselves as “above average, average, poor or very poor 

compared with others in this VDC”. This variable can be used to explore the 

distributional impacts of the programme, at least among the lower three categories.75 

The distribution of wealth categories is similar in the programme and  

non-programme samples. There was a slightly higher percentage of Dalit households 

in the programme sample (23 percent) compared with the non-programme sample 

(17 percent). The analysis of the PRRO data shows that:  

 The chances of finding employment in the area compared with 12 months ago 
was positively correlated with the household wealth ranking (e.g. “average” 

                                                   
74 More detailed presentation in Annex 11. 
75 A very small percentage of households (less than 2 percent) classified themselves as “above average”. 
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and “above average” households reported more improved chances than the 
“poor” or “very poor”). 

 Total household income compared with 12 months ago was positively 
correlated with the household wealth ranking. 

 Living conditions compared with 12 months ago was positively correlated with 
household wealth ranking.  

 The number of household members currently working outside the district was 
positively correlated with the household wealth ranking.  

 The extent to which households were, despite the WFP assistance, still heavily 
affected by rising food prices is inversely related to the household wealth 
ranking (e.g. more of the “very poor” were still heavily affected).  

 Self-sufficiency of food production was positively correlated with household 
wealth ranking.  

 Recovery from shocks was weakly correlated with household wealth ranking. 
A slightly higher percentage of very poor households had “not recovered at all” 
and a slightly higher percentage of average households had “completely 
recovered”.  
 

85. Targeting asset construction to the poorest. There are specific examples, 

e.g. Rolpa and Kalikot, where schemes were explicitly targeted to Dalit communities 

to improve their livelihoods. Without this and where landholdings are highly 

unequal, the benefits of asset creation around agricultural landholdings can be 

limited to those households in categories 1 or 2. The short duration and 

discontinuous nature of work under PRRO reduced the possibility of undertaking 

work on forest land (as in CP 10693), and yet from wider work the gains to 

livelihoods can be significant for the poor and functionally landless from work in this 

area (community forestry or leasehold forestry).  

86. Restrictions on the complexity of asset creation. The capacity of the 

local community to build and maintain more complex infrastructure without trained 

technicians constrains the types of assets that can be created. FGDs indicated that 

the level of competency required is beyond the local people (unless upgrading 

existing systems) and the materials required (concrete, gabions) as well as the skills 

to build carefully contoured irrigation runs. Furthermore, a lack of funding for 

non-local materials, e.g. concrete, plastic pipes, basic equipment and some skilled 

labour, can restrict the type of asset that can be created. Similarly, the lack of any 

guarantee of support beyond a single year can lead to schemes being unfinished 

(Udayapur and Jumla) or schemes that are not viable in the longer term (Kalikot).  

2.6. Women and Girls and C/FFA  
 
87. Within Nepal, around one in four households now have a male member 

engaged in long- and short-term migration. This level of migration has increased the 

level of participation by women in WFP programmes, despite some evidence that 

migration was reduced when there was reliable work available. Involvement in 
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C/FFA work brought increased opportunity for women to work and to earn food or 

money. This has enhanced their confidence in handling money, fund management, 

engaging in group decision-making and voicing their concerns. Examples of women’s 

direct engagement in selection of assets includes the following examples:  

 Selection of assets. In Jumla, the participation of women in decision 
making to choose trail improvement during asset selection shows that the 
programme gave good opportunities to women to influence decision-making. 
Decisions about trail improvement mostly came from women, as the previous 
trails were dangerous when going for fodder and fuelwood or herding animals.  

 Places for small children at work sites. Women reported taking their 
small children to the work site. In some situations, arrangements were made 
for child care within the group on-site or nearby. If this was not possible, then 
another family member would need to come to the site to look after the child 
or children, thus increasing the opportunity cost for the family.  

 Arrangements for pregnant/lactating women. In some VDCs, pregnant 
women were reported to have been given light work to do, e.g. bringing water 
to workers and lactating women were given time off to breastfeed.  

 Timing of C/FFA work. Women expressed that there is no workload issue 
due to the timing of the FFA (in the agricultural off-season) and they would 
like to do more of this type of work in the future. This is important if men 
continue to migrate for employment or move seasonally with livestock herds 
to remote mountain districts.  

 Role of complementary programmes. In Rolpa, the non-formal 
education programme managed by GIZ led to increased women’s 
empowerment and awareness. Women are able to sign forms rather than use 
thumbprints and are able to engage in the decision-making processes around 
assets. Women are benefiting from asset construction and are now rearing 
their own goats for income generation.  

 WFP Nepal has a strong requirement for the engagement of women in C/FFA 
activities in terms of planning through the user committee and in 
implementation, and this can help validate the importance of women’s 
engagement more broadly. WFP Nepal would normally expect to see around 
50 percent of women involved in user committees as well as in the C/FFA 
activities.  

 Women’s participation in planning and implementing the work 
programmes. FGDs indicated that women participated extensively in the 
asset creation work and were involved in the user committees. However, 
women’s representation in the user committees varied across the VDCs 
studied, as shown in Table 11. This makes no reference to the level of actual 
participation in the proceedings of the user committees, but as indicated, 
women were involved in some locations in the design of the assets. 
Fifty percent of the assets were designed with the involvement of women, 
including the asset siting, but the remaining 50 percent of women’s 
involvement was extremely limited. In some cases, the selection of the site for 
the water facility was inappropriate and resulted in water that was not 
sufficient for the requirements. Women reported that had they been involved 
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in the decision as to where to place the facility, a better site would have been 
identified.  

Table 11: Level of women’s participation in user committees  

District % of women 
Udayapur 51 
Rolpa 42  
Dadeldhura 40 
Kalikot 27 

 

88. Linkages with investment programmes. The asset assessment FGDs 

indicated that in order to take full advantage of a new asset further investment by 

beneficiaries/users may be required, e.g. new seed varieties for use in irrigated 

agriculture. This is irrespective of gender, but promoting local savings/credit 

schemes for women can make a valuable contribution to livelihoods. Cooperatives 

(Rolpa and Udayapur) can provide important institutional inputs for men and 

women. This can help with social mobilization more generally and enable access to 

finance for investment.  

89. Benefits for different households. The PRRO baseline survey indicated 

that around 10 percent of programme households were categorized as households 

headed by women, while in the final PRRO survey this was around 13 percent. The 

percentage of male and female-headed households is similar in the programme and 

non-programme samples. Analysis of the final survey data shows that:  

 the gender of the household head made little difference to the extent to which 
the household had recovered from shocks; 

 a higher percentage of households headed by men reported increased 
household income compared with 12 months ago;  

 a higher percentage of households headed by men reported improved living 
conditions compared with 12 months ago; and 

 self-sufficiency of food production was weakly correlated with the gender of 
the household head. Households headed by women were slightly less 
self-sufficient. 
 

90. Road construction work (especially on larger or long roads) is often located 

some distance away from women’s homes. Key informants at district and project 

level indicated that problems then accessing C/FFA activities included:   

 Conditions in the worker “camps” for those not able to return to their houses 
at night poses problems around security for women (single or married); 
sanitation; nutritional status for pregnant and lactating women (often given 
less strenuous jobs). Delays in food/cash supplies can contribute to problems. 

 Attending to the care of young children when working away from home – 
especially if the household is short of labour. Rarely have child-care facilities 
been provided.  
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 Intra-household effects, when women are away from home for long periods or 
where men have migrated, the C/FFA may reduce the ability to engage in 
other activities as women are required to undertake more agricultural work 
when the household has land. However, for poorer women without land, who 
are reliant on daily labour, this is then combined with increased household 
responsibilities.   
 

91. Food/cash and gender issues. The issue of food/cash and the respective 

balance is seen by communities and key informants (including from CP/RCIW 

programme) as a highly gender-sensitive issue. Focus groups reported strongly that 

the provision of food is generally better as it provides direct benefits for women and 

children. All the asset focus groups reported that food rather than cash was the 

preferred modality because food was more likely to be used within the household, to 

benefit women and children in particular. However, in the district where cash was 

the norm, the practice to provide the cash payments directly to women was a means 

of helping to ensure that cash also benefited women and children. In Dadeldhura, 

where cash was given, women were happy with cash when it was given directly to 

them. They were more confident in handling cash and budgeting. Where food is 

stated as a preference, it is important to remember that when most of the C/FFA 

work under review was carried out food was, in general, in short supply because of 

drought, access and conflict. The provision of food directly to households, therefore, 

would have been of great importance. Understanding the intra-household drivers 

around cash/food did not form part of the evaluation and would require a sensitive 

study to draw out the complexities of these issues. This could be an important issue if 

migration continues to form such an extensive livelihood strategy (one in four 

households have at least one family member who has migrated).  

92. Evidence from the work of Oxfam for the European Union Food Facility 

indicates that use of a mixed approach is helpful, including forms of voucher/coupon 

schemes where local food supply is not too problematic and access for traders is 

possible. The data do not show whether there are significant differences in assets 

constructed through cash or food distribution, although there is evidence from the 

VDCs that migration by men was lower during periods of C/FFA (as well as other 

programmes providing day labour).  

2.7. Household or Community-Resilience Effects  
 
93. Under both the CP and the PRRO, the initial work was focused on the 

contribution assets would make to food security. The issue of the effect of these 

assets on the resilience76 of communities is an important one given the way that a 

range of hazards are both seen as a “normal” part of life in a country dependent on 

monsoon rainfall, where earthquakes and resultant effects are common, and where 

                                                   
76 Where resilience is defined in the TORs for the evaluation as “the ability of a system, community or society exposed to 
hazards to resist, absorb, accommodate to and recover from the effects of a hazard in a timely and efficient manner, including 
through the preservation of its essential basic structures and functions.” 
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the current predictions for disruption from climate change are high.77  For WFP 

Nepal, the critical issue is the “intensity” of the work within a particular VDC or 

district. In one district (Rolpa), the district officials indicated that each year there 

was flooding and landslides across the district. Some years this leads to loss of life 

(2012). In addition, Rolpa indicated that the unpredictability of the rainfall was a 

problem. General ongoing smaller or routine incidents occur in all districts, but four 

districts reported the specific events (see Table 12).  
 

Table 12: Reported resilience issues  

 
Event District Last 

Occasion 
Duration Impact WFP assets reduce 

impact 
Drought Dadeldhura 2011 8 months Productivity A little 
Drought Jumla Severe dry 

winter 
2006 

 Damage to 
winter crops 

Irrigation canals created 
under FFA reduced impact to 
some extent 

Drought Kalikot 2008 5–6 
months 

Food insecurity Not directly 

Drought Udayapur 2008, 
2010, 2012 

More than 
65 days 

Food/seed 
scarcity 

Food insecurity reduced, seed 
demand fulfilled partially 

Flood Jumla Almost 
every year 

Rainy 
season 

Flooding areas 
along the 
gullies and 
rivers and 
consequential 
damage to 
property, crop, 
human lives 
and livestock  

Stone embankments reduced 
flooding and damage. But 
embankments swept away 
and damaged, e.g. along Gai 
Bagar Khola of Chaur 
settlement of Chhumchaur 
VDC 

Flood Kalikot 2006/2009 June/July Human 
casualties and 
farm land 
destroyed  

None 

Flood Udayapur Mostly in 
each year 
(but big in 
2002 and 
2009) 

During 
rainy 
season 

River-side 
cutting, crop, 
livestock even 
houses and 
human life in 
threat 

River bank protection work 
supported by WFP has 
reduced flooding in those 
area where the activity 
implemented by DSCO 

Hailstorm Jumla Irregularly  Damage to 
agricultural 
crops, 
especially 
paddy 

Construction of drainage 
channels in waterlogged 
fields in Chhumchaur. Work 
helped to diversify 
agricultural crops from paddy 
to barley, wheat, potato and 
buckwheat.  

Hailstorm Udayapur 2003 in the 
hill area of 
the district 

big (one 
day) 

Maize 
destroyed, no 
seed for 
replanting 

Reduced food insecurity, but 
seed not supplied by WFP. 
Community people purchased 
seed from market. 

 

                                                   
77 See Nepal National Adaptation Programme of Action, September 2010, Government of Nepal, Ministry of Environment 
http://unfccc.int/resource/docs/napa/npl01.pdf (note: 26 MB file). 

 

http://unfccc.int/resource/docs/napa/npl01.pdf
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94. Building resilience in rural communities. Throughout Nepal there is 

evidence that even with the construction of roads78 the current approach to the 

development of infrastructure means that the gains that could be achieved are 

limited. However, FGDs indicated that households gained an increase in production 

in a good year, which when combined with the increased probability of a crop 

(e.g. drainage channels in Jumla) does contribute to households retaining their own 

assets even in bad years. There is an increased diversity of crops grown and 

marketed, including fruit and vegetables, NTFPs and other local products. However, 

as seen in Jumla, the lack of processing facilities for perishable products such as 

apples still limits the contribution that the increased diversification could bring to 

general household resilience.  

95. Use of appropriate government codes for construction standards. 

The construction of infrastructure, such as schools, were supposed to be built to 

government codes (DOLIDAR), including, where appropriate, a degree of 

“earthquake proof”. However, there are a few examples (Jumla) where the design of 

local schools was poor, with the site not being well selected leading to cracking or 

landslides. However, in other locations (Rolpa) well-built schools are clearly a source 

of local pride and are well used.  

96. Assets, resilience and livelihoods. During the evaluation synthesis week, a 

review of the FGD evidence indicates that the following assets are likely to increase 

resilience:  

 Irrigation, water and ponds to support agricultural production and 
diversification of production (even at small scale with household vegetable 
plots). 

 Access infrastructure (roads, trails and bridges), which facilitate access to 
markets and the ability to move in emergencies or for work. Linked with the 
spread of mobile phones means that more remote villagers can phone for 
inputs for agriculture to be delivered (Udayapur).  
 

 Diversification of agriculture, e.g. greenhouses in Jumla.79 
 

97. The final PRRO survey80 found a number of slight but positive effects from the 

programme when comparing programme and non-programme households. This 

information is given in Table 13.  
 

                                                   
78 WFP Nepal (2010). More Than Roads. Using Markets to Feed the Hungry in Nepal.  

79 The greenhouses seen in Jumla had not been established through WFP engagement and therefore do not appear in the asset 
assessment.  
80PRRO 10676 EPR. 
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Table 13: Programme and non-programme gains from final PRRO survey 

 Programme Non-programme 
Coping strategy index score81 12.7 16.22 
Reduced use of credit to purchase food  65% 58% 
Reduced use of credit to purchase food  
(of which Very Poor respondents)82  

72% 68% 

Reduced outmigration83 compared with 35% baseline 42% 30% 
Reduced outmigration during widespread drought 
(2009) 

60% 57% 

98. There are differences in the way the PRRO end-of-project report (EPR) 

addresses issues of recovery from shock. In the EPR, it is reported that “Improved 

recovery from shocks to food security with those completely recovered being 

(in  percent) 8/6, partially recovered 64/60 and not recovered 26/32 programme/ 

non-programme. This is not differentiated for the type of shocks that households 

may have had to their food security over the previous year.”84 However, an analysis 

of the PRRO data by the evaluation team found only a slightly improved household 

recovery from shocks among programme households compared with 

non-programme households and a small improvement in the percentage with some 

recovery compared with the baseline situation, as shown in Table 14.  
 

Table 14: Household recovery from shocks  

 Not recovered 
at all  
(%) 

Partially 
recovered  

(%) 

Completely 
recovered  

(%) 

 
Total 
(%) 

Beneficiary 27.0 65.5 7.5 100 
Non-programme 33.4 60.7 5.8 100 
Baseline 35.7 42.7 10.5 100 

 

99. Resilience, schools and places for capacity development. In VDCs and 

wards where there are limited community facilities, FGD reported that the 

construction, through the C/FFA programme of schools, has a positive effect on the 

development of capacity within communities. The school facilities provide a focal 

point where training and meetings can be held. Improving capacity and skills can be 

critical to improving resilience. In a post-conflict situation, the ability to spread 

knowledge about “explosive remnants of war” also helped to reduce risk to people 

and livestock (Rolpa).  

100. Environmental impact and resilience – importance of design. During 

the asset assessment at the VDC level and with key stakeholders, there was limited 

attention paid to the issue of environmental impact of the work that has been 

undertaken. While small-scale infrastructure is often limited in terms of 

environment impact, certainly roads and water-based infrastructure can have 

significant up- and down-stream effects. WFP Nepal has recognized this as an issue 

                                                   
81 EPR, Table 6, page 10. A reduced coping strategy index score indicates a better ability to cope with stress/shock.  
82 EPR, page 10. 
83 EPR, page 10. 
84 EPR, page 14. 
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which along with construction designs that could have been extremely dangerous to 

users could pose a reputational risk to WFP Nepal. WFP Nepal contracted an 

engineering company, Scott Wilson, in 2009, to examine more closely the quality of 

design and possible environmental effects, particularly of road construction. The 

difference, in terms of measurable impact of this engagement has yet to be 

documented in detail, but it is likely, given the limited capacity of a number of 

cooperating partners in relation to engineering designing and even light 

environmental impact assessment procedures, that this may well increase the 

construction of “maintainable” assets. The latter is a key point made by a donor 

partner given that attention on operations and maintenance, including budget lines, 

is often limited in many construction projects. Currently, the focus on small-scale 

assets may minimize the issue that poorly designed, poorly constructed and poorly 

maintained assets do not contribute to long-term resilience – and may even reduce 

resilience by creating additional risks, e.g. through provision of polluted water from 

mixed use irrigation/drinking water schemes.  

2.8. Spill-over Effects  
 
101. Demonstration plots. Within the WFP Nepal C/FFA programme, there was 

very little construction of “demonstration” plots with the primary purpose of 

providing sites where households (and communities) could see benefits and decide to 

make their own investment in similar assets. There is, however, evidence that 

community ponds (Jumla) and “broom grass/banana” (Udayapur) have led to wider 

investment. In the latter case, there was support from a local NGO to cultivate 

cinnamon. This mirrors evidence from a WFP impact case study in Makwanapur, 

where positive results led to wider “take up”, provided that additional investment 

finance (from various sources) is available.  

102. Food security in PRRO and non-PRRO districts. The variance in the 

level of food security between VDCs involved in the PRRO and non-PRRO districts 

(all) is shown in Figure 5. The PRRO districts are generally lower in food security 

than those not included (as expected). The trend is indicative that there are some 

gains in those VDCs within the PRRO, but given the high variability within a district 

this “average” may obscure significant variations.  

103. Operations and maintenance has been flagged extensively in the FGDs as a 

critical issue, particularly for larger assets that move beyond the capacity of local 

people (or households) to maintain because of the specialized skills or the 

requirements for non-local materials. Engineers working for CP/RCIW-linked 

programmes indicated that there is an issue of designing and constructing assets 

with the O&M firmly in mind from the beginning. This then enables assets to be 

constructed that are of “maintainable quality”. While engineers talk about this for 

“hard assets”, the same logic may be applied to “soft assets”.  
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Figure 5: Food security variation during PPRO for VDCs 

 

2.9. Operations and Maintenance  
 
104. Formal “hand-over” for management. During the asset assessment, the 

evaluation team became aware that in a number of situations there was no “formal 

hand-over” of the asset to the user group (possibly reconstituted as a management 

group) or to the local authorities. Within the context of Nepal, there is a need for the 

asset user group that was involved in construction to be “reformed” and legally 

constituted as an Asset Management Group. Having a legal status can enable the 

group to link quickly to DDC/VDC planning processes as well as to demand support 

from the relevant line agencies at the district level, e.g. District Agricultural Office. 

For larger assets, such as schools, forming a school management committee in line 

with the Department of Education practices enables teachers to be assigned and 

appropriate support for longer-term maintenance that may be beyond the local 

community. Roads that form part of the District Transport Master Plan ultimately 

create a “liability” for the district to set up relevant O&M arrangements. While this is 

still a weak link at the local level, the systems and processes are in place, and 

increased Government of Nepal programmes (funded by donor partners) may 

increase the attention to this matter and create opportunities for local wage labour.  

105. Private/mixed assets. The asset assessment showed that an area of concern 

is the long-term asset maintenance around irrigation schemes. Larger and more 

complex schemes are often beyond the ability of local communities to operate and 

maintain, especially as no scheme has formal “payment for water”, even though there 

are traditional practices around food donation to support local maintenance 

practices. For larger schemes requiring the purchase of non-local materials or skilled 

labour for repairs, such as concrete canals, traditional food-based systems may not 
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generate sufficient revenue for purchase. Application to the VDC and DDC for 

support is then the next option – but this can be time consuming and seasons may be 

lost operating with either failed or failing systems.  

106. The evidence from the asset assessment reinforces the learning from previous 

evaluations around O&M. Both the PLIC Evaluation 2007 85  and the Norwegian 

Evaluation of 2007 86  indicated that there were institutional weaknesses and a 

shortage of O&M funds.87  

3. How Does FFA Create Impact?  

3.1. The Role of External Contextual Factors  
 
Food Security Indicators in Nepal  
 
107. The issue of food security, hunger and nutrition are highly linked. However, the 

approaches to dealing with these issues may not always be “joined up”, especially 

where nutrition issues are seen as “delinked” from the development of food security. 

The latter may require attention to structural issues, which may be highly political, 

such as land tenure. 88  The resolution of issues of long-term food insecurity 

(structural) will be linked to issues of land tenure arrangements (especially for the 

functionally landless), economic opportunities and women’s empowerment.89 These 

issues are often politically and culturally sensitive, and the current situation with 

respect to the elections to the Constituent Assembly and a lack of local government 

(district and VDC) are constraints to resolving the problem of food insecurity.  

108. Nepal’s Global Hunger Index of 201290 showed a steady reduction from 26.9 in 

1990 to 20.3 in 2012. However, a sub-regional analysis by WFP showed high 

variability and sub-regional scores of close to or above 30. 91  The WFP analysis 

indicates that there are “substantive differences in food insecurity from one area to 

the next. Poverty, economic activity, agricultural productivity, access to basic 

services like health facilities and food markets all play a role.” Furthermore, the 

differences that may also occur within areas may be linked to past and current 

discrimination as well as economic opportunities for the current level of educational 

and skills.  

                                                   
85 Narma Consultancy P. Ltd (2007). Protecting Livelihoods in Crisis. End of Programme Evaluation. WFP and Concern World 
Wide Nepal.  
86 Bauck, Petter et al (2007). End Review of Support to the Country Programme of World Food Programme (WFP) in Nepal and 
Supplementary Activities. NORAD. 
87 Similarly, evaluations in relation to IFAD programmes that undertake extensive small-scale rural infrastructure indicate that: 
The notion that modern small-scale irrigation schemes can be designed and constructed using specialist skills, equipment and 
materials, then handed over to farmers with no post-construction support or back-stopping, is unrealistic and unworkable. 
Extract from IFAD Interim Evaluation of the Special Country Programme, Phase II, Ethiopia (2005). 
88 See, for instance, recent information from the Hunger and Nutrition Index, which rates Nepal as number three for nutrition 
commitment, but ranks only 34th (out of 45 countries) for hunger reduction commitment. See http://www.hancindex.org/. 
89 Magnus Hatlebackk (2012). Malnutrition in South-Asia. Poverty, diet or lack of female empowerment. CMI Working Paper 
WP2012:4.   
90 See http://www.ifpri.org/publication/2012-global-hunger-index. 
91 WFP Nepal (2009). A sub-regional hunger index for Nepal. NeKSAP.  

http://www.ifpri.org/publication/2012-global-hunger-index
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Priority Areas for Food Security in Nepal  

109. WFP Nepal itself recognizes that there are four key priority areas to achieving 

enduring food security in Nepal:92  

 Agricultural production, trade and marketing: to address Nepal’s low level of 
agricultural production, weak market functioning and opportunities for 
enhanced two way trade flows – with a particular focus on remote hill and 
mountain market systems.  

 Economic development: to address poor levels of economic growth, high rates 
of domestic unemployment/underemployment, high levels of unskilled labour 
migration, and increasing economic disparity. 
 

 Safety nets: to address the prevailing food insecurity experienced by the 
poorest households, and by other households in the face of short-term food 
shocks (i.e. natural disaster, sudden loss of income, food price shocks, etc.)  

 
 Nutrition: to address Nepal’s chronic malnutrition rates, which are among the 

highest in the world.  
 
Implementation Context 

110. The CP 10093 and the PRRO 10676 were implemented during the conflict and 

following the 2006 Comprehensive Peace Agreement. The conflict posed challenges 

for a number of humanitarian and development projects that operated during this 

time. The current political challenges in Nepal are also recognized, including the lack 

of elected local government. During the period 2002–2010 and beyond, the rise of 

both internal and external migration (long and short term) as a coping strategy has 

increased. Opinion, even at the local level, is highly divided on whether migration is a 

gain to the household/community or whether it poses challenges. Certainly, the 

increased “feminization of agriculture” is a result. However, households headed by 

women whose male relatives have migrated and taken up well remunerated jobs may 

not be financially poor, but may face other constraints in terms of engaging in 

day-to-day livelihoods.  

111. During 2002–2010, Nepal also joined the World Trade Organization (WTO), 

which has implications for the import/export of food commodities as well as the 

supply of agricultural inputs. Other issues that affected the implementation of 

programmes include:  

 banda, or strikes, which restrict movement of goods as well as close offices;  

 power shortages – restricting operations in offices unless backed by 
generators;  

 lack of access to remote areas, including District Headquarters, increases costs 
and time for operations, including supervision;  

                                                   
92 Page 18, NeKSAP. The Cost of Coping. A Collision of Crises and the Impact of Sustained Food Security Deterioration in Nepal. 
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 political instability – reducing the ability to plan for the longer term within 
different levels of government; and 

 need to negotiate access for work in a transparent manner. 
 

112. The level of investment and coverage of Nepal’s safety-net programmes – which 

include food/cash for work and similar programmes – has increased substantially in 

recent years and is higher than in other countries in the region. This is matched by a 

myriad of development programmes, many of which expect implementation to be via 

local community groups. One donor key informant indicated that an internal study 

suggested that there may be over 100 user groups (short and long term) per VDC, 

which presents a time burden on people – especially when they are put in place by 

donor-financed projects and have no mechanisms for continuation post project.  

Global Food Crisis – Other Responses 

113. During the Global Food Crisis in 2007 and 2008, where price volatility of food 

and agricultural inputs caused a significant problem in Nepal,93 WFP was not the 

only agency operating to reduce the impact of the global crisis on the poor in Nepal. 

The European Union Food Facility undertook a programme in Nepal, which was 

implemented by Oxfam and others. This programme, while small, had a wider range 

of modalities beyond C/FFA type activities.94 The implementation of the European 

Union Food Facility raises a number of questions in relation to delivery systems that 

reinforce broader efforts to improve food production and hence security, including 

an increase in fostering local purchase of staples. The overall evaluation of the 

European Union Food Facility recognized that long-term sustainability “will depend 

on whether national governments, the EU or other donors will continue to support 

beneficiaries in order to consolidate the achievements made. The two-year time 

span of many of the medium-term projects was too short to guarantee lasting 

results. Cash/food for work schemes did not require sustainability, but even though 

the immediate crisis is over, much remains to be done to achieve lasting food 

security.” 95  

3.2. The Role of Internal Implementation Factors 
 
114. Context for operations. The context for WFP operations in Nepal has 

changed substantially over the period 2002–2010 and beyond now to 2013. 

The 2010 country portfolio evaluation concluded that WFP Nepal was closely aligned 

with national/sub-national policies from 2002–2006; reasonably well aligned until 

2009; but that alignment with government priorities began to decline in 2009. This 

evaluation would concur with that assessment. In addition, the changes in aid 

modality in Nepal would suggest that a focus on short-term food security 

interventions, while highly appreciated by government and donors in the past, is no 

                                                   
93 See NeKSAP. The Cost of Coping. A Collision of Crises and the Impact of Sustained Food Security Deterioration in Nepal.  
94 A comparison of the main modalities is provided in Annex 16. 
95 European Union Food Facility Final Evaluation, August 2012. Page 5.  
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longer consistent with the government’s need to address the underlying structural 

causes of chronic food insecurity.  

 

Selection of Asset and Impact on Different Households 

115. The two programmes had a difference in emphasis in relation to the types of 

assets created. The three categories of household used in this evaluation benefit from 

the assets in different ways. Table 15 highlights the varying impacts that the choice of 

asset in the two programmes have on the different categories of household. 

 
Table 15: Asset emphasis in WFP projects relative to their contribution to 
chronic and severely chronic poor 
 

CP 
emphasis 

PRRO 
emphasis 

Type of asset Category 1 
Transient 

Poor 

Category 2 
Chronic 

Poor 

Category 3 
Severely 
Chronic 

Poor 
Low High Schools and 

community 
infrastructure 

High High High 

Medium High Access 
infrastructure 
 

High High/ 
Medium 

Mixed 

Low Medium Community 
ponds 

Low Medium High 
 

Low Medium Drinking water Medium High High/ 
Medium 

High Low Plantations Medium High Low 
High Low Agriculture High Medium High / Low 
High Medium Irrigation and 

drainage 
High Medium Low 

 
Donor/WFP Financing Mechanisms 

116. There are some important issues concerning the timing and scale of donor 

financing to WFP globally as well as to WFP Nepal. There is no core funding and 

there is (since the end of the country programme) no regular multi-year 

programming. This issue underpins WFPs operational planning for C/FFA and 

requires agreement with main donors around consistency of non-emergency funding 

if development impact is to be achieved. The Government of Nepal increasingly 

wished to use the sector-wide approach modality for managing donor partnerships. 

This approach may reduce the ability of WFP Nepal to engage in meaningful dialogue 

on future planning and disbursement, as it does not have funds to contribute to the 

“basket” and thus obtain a “seat at the table”. Whether a significant crisis, e.g. 

widespread drought, would alter this is not clear – but it would push WFP Nepal 

back towards what many donors see as its more natural “home” of providing a 

food-based response to a crisis situation.  
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117. Contributions: The 2011 SPR 96  records 49 separate directed multilateral 

contributions to the PRRO since 2007 to a total value of US$110.99 million. A further 

US$10.98 million of multilateral contributions was received from five donors. The 

distribution is shown in Table 16 based on receipts.  

  

Table 16: Contributions from major donors to PRRO 1067697  
 

  2007 2008 2009 2010 Total 
EC  2 377 486 12 669 468 1 143 583 16 190 537 
Germany 1 351 351 778 816 753 012  2 883 179 
Government of 
Nepal/World Bank 

 16 200 000  10 500 000 26 700 000 

Netherlands 1 852 000 2 132 250   3 984 250 
Private donors 183 486 300 000 808 863 441 090 1 733 439 
UNCERF 1 000 000 6 451 304 6 000 000 520 978 13 972 282 
United Kingdom  2 150 537 14 069 706  16 220 243 
United States 6 856 300 12 512 400 5 092 778  24 461 478 
Multilateral  7 062 321 747 181 2 354 000 10 163 502 
Others 1 579 185 4 061 398 14 880 0 5 655 463 
TOTAL 12 822 322 54 026 512 40 155 888 14 959 651 121 964 373 
As % of the PRRO proposed budget   72% 

 
118. A key feature of these contributions is their uncertain and intermittent nature. 

Unlike most development programmes, WFP is a voluntary-funded organization, 

whose programmes are not funded at the outset or with any certainty. Contributions 

are received according to the donor’s timetable. WFP has to make a budget for the 

programme overall, and annually, without knowing with any certainty what funds 

will be contributed when. This makes multi-year planning much more difficult. 

Figure 6 shows when contributions were received by month, which further illustrates 

the volatility of funding.  

  

                                                   
96 PRRO 10676 SPR, 2011. 
97 PRRO 10676 EPR, 2010, Table 1. 
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Figure 6: PRRO contributions by month, 2007–2010 (US$ million)98 

Transparency of Operations during the Conflict 

119. WFP was seen as an important and trusted development partner during the 

conflict period. The process of food delivery, the development of local contracts for 

assets as well as the targeting of the most disadvantaged were important. The ability 

to operate during the conflict was significant and the resultant delivery of food into 

remote areas should be recognized.  

 

Land Tenure and Food Security  

120. The issue of land tenure (for households and the landless as well as for 

community management of forest land) remains a significant issue within Nepal. It is 

a prominent issue in the national level politics and land reform.99 The implications 

for food security – including selection of varieties for planting – are made by land 

owners who may live remotely from the land they own. The “ownership” of products 

e.g. high-value timber from community-managed forests is a substantive issue and 

until these issues are resolved at both national and local levels will affect the way the 

local communities, including the landless, can obtain benefits from the effective 

management of natural resources. 100  None of the asset assessment FGDs made 

reference to formal assessment of the land tenure pertaining to any asset created 

other than where specific targeting was undertaken, e.g. to Dalits.  

 

  

                                                   
98 Based on receipt data provided by WFP Nepal. In some cases, monies were required to be spent within a specific timeframe.  
99 Wily, Liz Alden with Devendra Chapagain and Shiva Sharma (2009). Land Reform in Nepal. Where is it coming from and 
where is it going? DFID.  
100 These two examples come from the DFID Livelihoods and Forestry Programme and a Research Into Use Impact study on 
community-based seed breeding.  
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Drivers of WFP Nepal Planning  

121. WFP’s planning processes are often driven by the availability of food and/or 

financial resources, and even when there are high levels of food insecurity it may not 

be possible for WFP to reach all VDCs with specific projects because of resource 

limitations. WFP Nepal is constantly grappling with tensions between reaching a 

large number of the food-insecure poor while being efficient; of building assets that 

are coherent in a short timeframe and with minimal technical inputs; between 

building community infrastructure to benefit all and household assets that may have 

a broader impact on food security and the capacity of people to undertake work while 

engaging the greatest number of people. Greater flexibility in planning, including the 

length of engagement101 and the ability to complete work in multiple phases, may 

increase the long-term outcome of the projects.  

122. The understanding of the asset selection process, as seen from “the ground” is 

discussed here. The selection of sites is an iterative process that links the amount of 

food/cash available, the level of food insecurity and the ability of partners to plan 

with the local community an appropriate asset. The issue of the “fit” includes local 

demands, technical issues, food, material required, material fund, and link with the 

VDC plan (where available). FFA within WFP while in development would normally 

be an asset and then the requirements to build it. The process is shown in Box 1.  

 

Box 1:  
Asset selection process (iterative) based on the past practice for PRRO 10676 

 
Stage 1: Determination of amount of food/cash available.  
Stage 2: Based on the VAM data reported to WFP and the government, first the VDC and 
then a broad type of asset selected (often directed by WFP in terms of the type of asset, e.g. 
irrigation) and then the amount of food and households if more than one VDC.  
Stage 3: Partner selection.  
Stage 4: Partner NGO at the field level based on food, broad criteria for asset and selection 
process to provide a fit. This is then informally agreed and partner NGO goes to work with 
the community to decide and agree through a participatory process.  
Stage 5: Endorsement by the VDC and DDC or other district authorities. Limited agreement 
with line ministry agencies, such as DoA, DoE.  
 

 
Local Record-keeping and Monitoring  
 
123. WFP uses a system of “blue books” as the key project management tool at the 

grassroots level. The book is named after its cover and it is used by project partners 

to track inputs, amount of work done, and food or cash distributions at the 

community level during assets construction. There are problems with its use with 

non-literate communities; for example, the fact that it is highly text based and the 

lack of space for the thumb prints of local people to show their participation. 

                                                   
101 Save the Children (2009). Impact Assessment – PRRO.  SCF/WFP.  
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The blue book is not being used effectively; for instance, it is not always clear who 

“owns” the book and if may be “held” or taken away by WFP partners and not 

returned to the community. Annex 14 presents the status of the “blue book” for each 

asset (except Kalikot where this was not recorded), but it should be noted that for 

two districts (Udayapur and Dadeldhura) none were found by the evaluation team.  

124. WFP Nepal has introduced a community score card process recently, which is of 

importance. This approach was not used during main periods of the CP/PRRO 

evaluated here. During the asset assessment and VDC level, FGDs issues of public 

auditing and confidential signatures is an issue for Lalu VDC in Kalikot and great 

care is needed around appropriate processes, especially in differentiated 

communities where power is exerted in many different ways. A full review of this 

process using qualitative tools to explore the effectiveness of the approach could help 

validate an important monitoring and evaluation (M&E) innovation. Linking the 

issue of whether assets are operating to “follow-up” processes will be important to 

provide increased validity to this approach, i.e. public auditing does facilitate a 

response from the relevant authorities.  

 

Partnerships and Impact  

125. WFP has worked with a range of partners during the CP 10063 and 

PRRO 10676.102 Key informant interviews indicated that the relationship between 

WFP Nepal and its key funding agencies and cooperating partners is undergoing a 

change as Nepal moves beyond the conflict and the associated humanitarian crisis.  

126. WFP Nepal has had long-term partnerships, e.g. GIZ, NORAD, particularly 

during the CP. However, for the PRRO, the engagements within Nepal were driven 

by short-term contractual arrangements, especially during the PRRO when funding 

was volatile. In some cases, both WFP and the INGO community saw themselves as 

“competitors” for the same financing from the major donor community (bilaterals, 

EU and World Bank). Partnerships were generally seen during the CP and PRRO as 

being based on contractual relations (both upwards to WFP donors and downwards 

to implementing parties). The partnerships associated with local government 

agencies were not substantively considered. This was partly a feature of the 

operations during a time of crisis, but also represent the “humanitarian” nature of 

WFP in the eyes of primary donors.   

                                                   

102 Definitions of partners and stakeholders:  

 Beneficiary stakeholders affected by programme directly: beneficiaries and people working with them directly 
(local NGOs, community-based organizations who are not paid by programme).  

 Primary stakeholders. 
 Cooperating partners: paid by the WFP C/FFA programme. 

 Partners who bring resources (financial, technical and in-kind). 
 All partners are working for a common objective and working for same goal. Some partners may play multiple roles.  

 Secondary stakeholders: politicians, wider donors, private sector, academic, civil society, i.e. organizations that have 
an interest in the issues addressed by C/FFA programmes. 
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127. The country portfolio evaluation, the WFP impact studies and the VDC data 

indicated that the longer-term impact of WFP C/FFA programmes was higher when 

combined with complementary programmes implemented by long-term partners 

such as GTZ (e.g. Udayapur) and Mercy Corps (Dadeldhura) and, not least, the 

Government of Nepal for the RCIW. During the PRRO, local partners were 

contracted on an annual basis, or even shorter timeframes, which was seen as 

problematic from their perspective because it was hard for them to establish the 

necessary relationships and working practices. Their limited funding also meant that 

they were not able to supply tools, non-food resources or to support further capacity 

development unless resources were provided by an INGO or another programme.  

 

128. The evaluation synthesis work examined the partnership evidence. The 

responses were used to draw out the level of good practices that WFP has developed 

with partners, but also to highlight the issues and challenges that the approaches 

used for the CP and PRRO presented to partners. It should be noted that a number of 

these are being addressed in the proposed new CP.  

129. WFP Nepal is a respected and respectful partner. The cooperating partners 

were clear through the various FGDs about the following good practices:  

 The role of local partners is acknowledged, as they can facilitate change at the 
local level. The “on-the-ground” presence can assist in mobilization for 
short-term operations.  

 Hierarchy of contracts (vertical partnerships) cascaded from WFP Nepal 
through INGO/NNGO to local NGO enabled INGO to quickly mobilize 
resources while WFP Nepal to release funds.  

 Large projects, e.g. RCIW provide technical support. WFP Nepal has engaged 
engineers to support “hard asset” construction with NGOs, but cannot yet 
cover all assets being designed.  

 Link to local government planning – e.g. Udayapur District Soil Conservation.  

 Use of Government of Nepal standards for construction.  

 Public audit and community score cards enable partners M&E capacity to be 
enhanced.  
 

130. However, the cooperating partners were also aware that the partnerships can be 

improved. Critical areas that were highlighted include:  

 Funding for non-food items is a problem, with partners often having limited 
resources from other sources.  

 The short-term nature of the work means that there are many uncertainties 
for organizations with little reserves. Staff retention may be a problem with no 
continuity of employment.  

 Local government did not play a substantive role in the CP/PRRO planning 
nor, in some cases, in the long-term support to asset maintenance. Formal 
processes are required here as around schools/roads.  
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 Consideration of direct contracting of local NGOs, but this has implications 
for WFP Nepal in terms of management, M&E and, in particular, fiduciary 
risk.  

 Small projects require technical inputs that may not be available within NGOs. 
Diversity of assets being constructed increases the technical requirements, e.g. 
water engineers, foresters, agricultural specialists, engineers.  

 As the new country programme will operate into the mountain areas, the 
physical challenges of asset construction will increase (weather, location, 
materials) and more support may be required.  

 Without linkages between assets being constructed and wider development 
work at the VDC-DDC levels, there are concerns that assets are “one off” and 
will not create real sustained change.  

 While WFP recognizes the need for local NGOs, it does not always understand 
the issues of capacity of these organizations. WFP could foster, assuming it 
had funds, more cross-learning at the local level between local NGOs.  

 Operations and maintenance processes do not form part of the current 
contracts. There is an assumption that the user group created during 
construction will “take over”, but this is of limited validity in areas of very 
weak capacity and where schemes are complex in terms of materials used.  

 Clarity required on issues of what M&E is essential not just for short-term 
accountability, but for longer-term outcome/impact monitoring. This is a 
difficult area when there are highly intermittent short-term contracts.  

131. The Government of Nepal has been a major partner within the RCIW 

work. This is an important issue in relation to the CP in particular. At meetings with 

the Government of Nepal, at all levels, there was recognition of the importance of the 

past support from WFP Nepal. However, as Nepal develops, the focus is increasingly 

on cash-based programming, in line with key donor partner (DFID and the United 

States Agency for International Development [USAID]) approaches to develop 

market-based approaches alongside employment guarantee schemes for the very 

poorest. Reliance during the conflict and drought periods on food aid perhaps 

influences the perception by the Government of Nepal as “moving beyond” 

humanitarian-based food aid into development modalities using international aid 

finance (including climate finance), remittances and private-sector development. 

This is a sensitive issue and one that the evaluation did not explore in detail.  

132. Developing partnerships with new approaches and programmes. 

Donor partner and Government of Nepal key information indicated that Nepal is 

seeing significant changes in the focus of development programmes. There is an 

increased focus on “market-driven” programmes, including those from USAID (Feed 

the Future) and DFID (RAP). The development by the Government of Nepal of the 

Karnali Employment Programme guaranteeing ten days paid work per household per 

year is an indication of the approach that is emerging. WFP Nepal is engaged with 

these donors and the Government, but concerns are present around targeting, 

tracking and the long-term need for food distribution except in times of severe crisis. 
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WFP Nepal’s responsiveness to partner expectations will be critical not only for work 

with cooperating partners, but aso to enable links with larger development 

programmes and funding sources.  

133. Cash is crucial for the design and implementation of good public works. The 

FGDs with partners and during the asset assessment indicated that in many 

situations cash was not available to provide equipment, skilled labour and effective 

oversight. Without the access to cash for non-local materials, e.g. concrete, cages for 

gabions, plastic piping and taps, then either lower-quality assets are built or 

non-essential assets are constructed based on what material/funding is available. 

Cash is sometimes crucial to ensure that the necessary tools are available, skilled 

supervision is in place and non-local materials can be provided.  

Institutional Alignment 

134. The five major donors that the evaluation team had meetings with in Nepal 

reported that WFP has an important role in reconstruction work within Nepal. 

However, they questioned WFP’s role in relation to mainstream development as 

currently construed. The emergence of a clear international consensus around the 

role of development finance and the responsibilities of development partnerships 

present a challenge for an organization that is highly dependent on short-term 

financing for operational delivery. Donors interviewed questioned the longer-term 

viability of this approach in a situation where “agricultural connectivity” is increasing 

from food production areas (Terai) to food consumption areas (mountains) through 

increased road access, while recognizing the comparative advantage of WFP in 

relation to the use of food aid/assistance in FFA programming.  

135. WFP Nepal is seen by donor partners as operating in the relief/reconstruction 

arena rather than mainstream development. Its comparative advantage was seen as 

food distribution. As access opens up to the remoter districts and VDCs alongside the 

increase in a “market-based focus” for food insecurity reduction, donor partners 

reported that WFP does not necessarily bring specific advantages over standard 

procurement of service delivery providers. This is particularly true when one is 

considering the use of market based, i.e. cash-based programmes, including 

employment guarantee schemes, e.g. Karnali Development Programme or the new 

RAP. The donor perception of the space that WFP occupies is shown in Figure 7.  

136. WFP Nepal operated through a conflict period that did not enable the CP 

modality to be continued and there was a move to the PRRO. This situation meant 

that there was a lack of access for Government of Nepal in some areas. To support 

vulnerable communities, the CP added two modalities, i.e. minor projects that could 

be implemented by NGOs who were able to work in the more difficult areas. Given 

the situation, post conflict and the optimism generated post 2006 and the 

Comprehensive Peace Agreement, the PRRO modality was appropriate. It was not 

originally planned to last for four years, but lack of a settled political agreement 

necessitated annual renewal and then the move to PRRO 200152 prior to the new 
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country programme. The slowness of the political changes, combined with the issue 

of drought and high food prices, meant that the PRRO enabled Nepal to respond 

quickly in multiple locations that a road-based country programme might not 

have facilitated.  
 

Figure 7: Position of WFP Nepal by donor partners within Nepal 

 

137. WFP’s engagement at the VDC level was limited in intensity, in the scale of 

asset created, and in the timeframe for operational work in particular since the 

ending of CP 10693. In many VDCs, only one asset was created reflecting the 

short-term focus on satisfying short-term food requirements.  

138. The short-term nature of C/FFA projects was recognized as a problem in some 

of the WFP Nepal Impact Case Studies. The importance of a longer-term perspective, 

and the provision of complementary activities, was recognized as being desirable but 

difficult for the PRRO by itself. Better alignment with other agencies and 

organizations was required, e.g. with wider road-building programmes being 

implemented in the Karnali region of Nepal.  

139. Within the five districts, there are a number of NGOs operating (international 

and national). For instance, Kalikot has 81 registered NGOs but only 7 to 8 are active. 

Rolpa has around 49 NGOs registered and Jumla has 29 active NGOs, with  

5 international NGOs and a DFID-community support programme. Jumla also has 

13 networks of NGOs operating, ranging from community forestry user groups to 

Dalit organizations. The situation is often complex and changes regularly.  

 

Capacity 

140. Programme Monitoring Reports recorded a number of implementation 

problems: unavailability/inadequacy of tools; lack of awareness/capacity; delayed 
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delivery of materials and inadequate technical support (May 2009). Reported 

problems varied by VDC.  

141. The short-term nature of the projects meant that construction was emphasized 

over capacity development.103 During the asset assessment work, the FGDs indicated 

that limited training was provided to the people working on the schemes. Without 

this focus, long-term operation of the asset, including appropriate skills training, will 

continue to be an issue. No overall skills training programme was in place to develop 

skilled labour (perhaps targeted at young people or those likely to migrate). Building 

local skills alongside the asset construction could help to retain some skilled people 

within the community for longer-term operations and maintenance.  

142. The issue of training/general capacity development was not a feature of the 

FGDs and limited livelihood skills development was provided, particularly to the 

category 3 households, who would not necessarily have a residual long-term impact 

from the asset created. Training was usually seen by WFP Nepal as one element that 

the partners would provide – ideally from other resources. This limited the training 

inputs from C/FFA engagement in Nepal.    

 

Responsibility for Long-term Asset Maintenance 

143. A fundamental challenge for any organization engaged in the development of 

assets at the community level as well as at the district and national levels is to ensure 

that there are processes in place that are robust enough to ensure long-term O&M. 

The interviews with partners shows that it is not clear that during the 2002–2010 

period that WFP Nepal recognized adequately its responsibility to facilitate this. In 

some cases, it was the responsibility of the partner, e.g. GTZ or Mercy Corps, but in 

other cases the annual contracts meant that these arrangements were not addressed. 

WFP Nepal is under the impression that as there is a user group (around the blue 

book) that is put together very quickly for the asset creation that this is sufficient for 

longer-term O&M. FGDs linked to the asset assessment indicated that the lack of 

formality around “ownership” means that people can be unsure of how to progress. 

For assets such as schools and roads, there are processes to enable responsibility to 

be acknowledged by appropriate line agencies and therefore for O&M liability (at 

some level) to be accepted. For irrigation structures, plantations and other 

group-based infrastructure, e.g. water supply, mechanisms for funding O&M, needs 

to be set in place alongside clear rules and regulations for use. A failure to do this can 

see infrastructure work for a short while, e.g. three years or until damaged as in a 

flood, and then there is no clarity on how to take forward repairs that may be outside 

the local communities ability through cost or skills required to implement.  

 

                                                   
103 Save the Children (2009). Impact Assessment – PRRO.  SCF/WFP. 
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Effective Livelihood and Market Analysis for Food Security Development 

144. Food security is routinely achieved by a number of different methods, 

including:  

 growing food, which requires good inputs (seed, fertilizer – mineral and 
organic – irrigation and appropriate technology);  

 being able to buy food as a result of:  
o work 
o sale of other products, such as NTFPs and fruit (high-value production)  
o medicinal plants and herbs for nutrition purposes 
o livestock production in remote areas 
o remittances  

 post-harvest storage; and 

 Government of Nepal subsidized food or WFP C/FFA or other programmes. 
 

145. Around 50 percent of Nepali households have a land base that is too small to 

enable food self-sufficiency, let alone livelihood development, or have no land at all. 

Agricultural land is, however, not the only resource open to people living in Nepal. 

Work on community forestry for timber and NTFPs is widely developed in Nepal, 

and a process to engage around how forest resources can have a positive affect on 

food security may well be an approach to be considered in the future.  

146. However, the social mobilization and timing to returns on forestry work need to 

be considered (a point raised as well in relation to orchards and other plantation 

species). Recognizing diversity of approaches to food security will be important as 

WFP “moves up the mountain” into areas where constraints on agricultural 

productivity will become intense.  

147. Market-based approaches to food security. There is increased emphasis 

within Nepal on the relationship between markets and food security. Nepal is an 

active recent member of the WTO and is keen to develop international and national 

markets for natural resource-based products (staple food and higher value processed 

products, including NTFPs). WFP Nepal has worked through C/FFA on the 

production of products for sale, e.g. apples in Jumla, but for new products little work 

has been undertaken around the value chain development. Even where this work is 

undertaken by partners, including the Government of Nepal, there are constraints 

around how disadvantaged areas and disadvantaged groups can make effective use of 

new infrastructure to support livelihood development. Work by IFAD104 provides a 

guide to the type of complementary activities that may be required to assist 

disadvantaged people and groups take advantage of the opportunities presented by 

new access infrastructure. Limited engagement with value chain analysis and the 

private sector.  

                                                   
104 Chapter 5 in IFAD’s Rural Poverty Report 2001. Available at http://www.ifad.org/poverty/  

http://www.ifad.org/poverty/
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148. As WFP Nepal works with communities (or through partners) to increase 

production, there are significant challenges emerging around:  

 post-harvest storage; 

 transport of products to markets (local, national and international);  

 processing of products; and 

 understanding the value chain for a diverse range of products, including, 
where appropriate, requirements for international trade.  
 

149. WFP Nepal has limited engagement with the private-sector traders, processors 

and transport operators in Nepal (or beyond), and therefore work on post-harvest 

processing/value chains remain clearly with partner organizations. WFP Nepal has a 

“convening power”, which it may not yet be utilizing to approach the private sector to 

engage with the market orientation of projects.  

  

Social Exclusion 

150. Within the five districts visited for this evaluation, there were clear differences 

in the way that social exclusion was being addressed. Examples range from direct 

targeting of Dalits, e.g. Jumla and Rolpa; specific measures for women’s engagement 

in road building (Kalikot and Udayapur); and duplication of assets on caste basis in 

Dadeldhura.105  

151. Construction of assets and the increased number of households headed by 

women also present an issue of how women are supported in wider care 

responsibilities when assets are being built some distance away from their home. 

Work camps (RCIW) present challenges for women even when well managed due to 

cultural constraints. WFP Nepal had a strong desire to see active women’s 

engagement, but where assets construction is remote from settlement this aim may 

cause problems. Active engagement with women needs to understand the reality of 

their lives and the cultural limitations on their wider movement to work.  

 

Cash or Food – a Contextual Question 

152. Discussions at VDC level uniformly indicated that food was strongly preferred 

over cash because food was believed to be more likely to reach women and children. 

However, response to this question may have been affected by the fact that during 

the period 2002–2010 food was in short supply or because respondents were 

influenced by the knowledge that WFP is known to distribute food rather than cash. 

With the opening up of roads and markets, WFP Nepal’s own analysis indicates that 

markets do have a wide range of food. In addition, the work of Oxfam for the 

European Union Food Facility also indicates, but not documented to any extent, that 

the possible use of voucher (coupons) may enable an increase in local purchasing. 

                                                   
105 Often linked to settlement patterns based on caste, which can hide past discrimination, e.g. land tenure arrangements.  
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The issue of cash/food is complex and will change over time within the same 

communities and households. From the FGDs and key information interviews, the 

following issues would influence the choices of cash/food or mixed disbursement:  

 location of the market/access and the level of food supply;  

 relative price of food in market and daily cash rate – can the household buy as 
much as the WFP Nepal ration;  

 time required for food purchase or collection;  

 household type and labour requirements for collection of food/purchase 
of food;  

 connectivity of location (Udayapur now able to phone for delivery services to 
VDC of food requirements);  

 level of subsidized staples available through the Nepal Food Corporation; and  

 it is possible that within a single district there will be VDCs and households for 
whom food is more appropriate and others where cash will be appropriate. 
 

Ability to Respond Quickly to Food Crises  

153. WFP through the NeKSAP processes for food security monitoring has been able 

to work effectively with the Government of Nepal to “flag” where there are VDCs and 

districts with food-security problems. When financing is available, this means that 

WFP Nepal can identify local partners and quickly implement a C/FFA programme 

during the agricultural “off season” for both smallholder farmers and day labourers. 

This enables the provision of rapid relief and can help to reduce the need for people 

to “eat into their assets”, thus leaving them in a reasonable position when the food 

crisis is over. This short-term relief should not be underestimated in terms of the 

localized impacts as shown by the FGDs with women and disadvantaged groups. Not 

only does it enable people to stay at home rather than migrate, the contribution to 

building of assets within the community can also build social cohesion and pride in 

peoples on development, especially around social assets such as schools.  

 
“Dependency” Syndrome 
 
154. Some key informants (especially from the NGO partners also involved in food 

for assets operations) indicated that the supply of food through WFP (or cash from 

other labour-intensive public works programmes) may create dependency in the 

sense that “beneficiaries will lose the motivation to work to improve their own 

livelihoods after receiving benefits, or that they will deliberately reduce their work 

efforts in order to qualify for the transfer.” 106 However, there is no evidence that 

beneficiary households depend on external assistance to the extent that they reduced 

their engagement in other livelihood activities that affect food security. Furthermore, 

                                                   
106 From Aschale Dagnachew Siyoum et al (2012). Food aid and dependency syndrome in Ethiopia: Local perceptions. The 
Journal of Humanitarian Assistance. 27 November 2012.  
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given the volatility of WFP inputs, there is no guarantee of food over the long term 

because the last 10093 ended in 2007.  

Dependency on “Rice”  

155. Some key informants, especially NGOs based in Kathmandu, suggested that 

FFA programmes create a dependency on rice in communities that did not 

traditionally use rice in the diet. There was limited evidence to support the 

assertions. WFP Nepal has supplied rice into communities that had not traditionally 

utilized rice, but whether this rice supply is the cause of changes in the long-term diet 

is a matter for conjecture. The use of cash or vouchers for purchase of local staples is 

one method of addressing this issue – assuming that there are supplies of local 

staples in markets during any crisis. While WFP Nepal has examined local purchases, 

e.g. mustard seed, issues of institutional procurement and quality regulations make it 

unattractive for local suppliers as they cannot supply the volumes often required. 

Obviously, a move to cash would enable households to make their own purchasing 

decisions; however, this does require appropriate supplies at appropriate prices 

being available.107  

3.3. The Interaction between Factors 
 
Finance for C/FFA Programmes 
 
156. The scope and scale of the work under the CP and particularly under the PRRO 

was dictated clearly by the funding that was available. The post-conflict situation and 

drought during the PRRO saw significant additional finance as did the global food 

crisis in 2008/09. The ability of WFP Nepal to respond, especially as it had 

mechanisms in place, become defined by finance (and continues to be defined by the 

availability of finance). Short-term engagements, limited partnerships, localized 

responses and all highlighted by partners. While these engagements are welcomed at 

the grassroots level, a strong interest was regularly raised in the FGDs for a wider 

engagement with a trusted agency.  

 

Food Insecurity – a Nexus of Biophysical and Socio-cultural Factors 

157. Within Nepal, the issue of food insecurity is a complex nexus of issues related to 

land, poverty, discrimination as well as economic development and, recently, the 

impact of climate change. Addressing food insecurity in Nepal requires strong 

understanding of these issues and how they interrelate to enable coherent planning 

for context-specific solutions.  

 

158. WFP Nepal has relied heavily on its partners to provide the grassroots level 

knowledge necessarily to understand the factors affecting which assets were to be 

                                                   
107 WFP and FAO (2007). Food and Agricultural Markets in Nepal; WFP Nepal (2010). More than Roads. Using Markets to Feed 
the Hungry in Nepal.  
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developed. During the CP programme, it was clear that roads were the primary asset 

and operational clarity was achieved. However, the implementation of minor assets 

that were focused on group/private assets rather than true public assets meant that 

the level of local knowledge to make effective choices at the community level was 

more limited. The partners on often short-term contracts for implementation, as well 

as WFP Nepal, did not have the resources to support social mobilization that could 

enable long-term development based on freely chosen pathways that are suitable to 

the diverse ethnic, cultural and indigenous cultures in Nepal.  For group assets, this 

is then reflected in some of the shortcomings in relation to long-term operation.   

 

WFP Nepal’s Key Role When Focusing on C/FFA Programmes  

159. WFP Nepal operated the PRRO (as expected) as a post-conflict/food-security 

programme, i.e. as part of the humanitarian response to food insecurity, conflict and 

drought. The donor partners in Nepal stated in interviews that in the past WFP has 

been effective in delivering in this situation. However, as Nepal becomes increasingly 

stable and access to remote areas is opened up, the advantages that WFP Nepal had 

i.e. access to remote areas, transparency of programme management and transfer of 

large quantities of food aid, are not so obvious in the new context.  

160. WFP Nepal has effectively been operating the C/FFA operations as an 

“organization of last resort” for communities and households when the continuing 

structural food insecurity segues over into a crisis as a result of disaster, conflict or a 

poor harvest due to weak monsoons. The short-term nature of these crises presents a 

problem. If WFP and its partners wish to see lasting development impacts from 

short-term activities, then this will need to take place in a broader set of 

implementation partnerships that require a highly level of focus and financial 

stability.  

  
4. Conclusions and Recommendations 

 
4.1 Overall Assessment  
 
161. In the face of difficult circumstances, WFP Nepal’s C/FFA activities achieved 

significant short-term impacts through rapid delivery of food assistance to several 

million food-deficit beneficiaries. This assistance reduced the risk that households 

would “eat their own assets”, or migrate, thus enabling them to weather a crisis more 

successfully. Asset construction, especially of community and public infrastructure 

such as roads, water supplies and schools made a significant contribution to building 

economic and social capital during and post conflict.  

162. However, C/FFA activities were less successful at reducing chronic, structural 

food insecurity; at providing long-term benefits for severely chronically poor 

households; at maximizing the benefits to the poorest from the private assets 

created; or at ensuring adequate maintenance of public assets.  
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163. The reasons for the success of the WFP Nepal programmes in achieving 

short-term impacts also explains why WFP Nepal has been less successful in other 

intended impacts: small, short-term projects covering the maximum number of 

people were prioritized. This is especially true of the PRRO, but the overall 

conclusion applies equally to C/FFA under the earlier CP: it is difficult to address the 

chronic, structural problems of social exclusion and food insecurity with short-term 

projects and partnerships.  

164. The evaluation validated a number of factors proposed in the TOC as likely to 

affect the achievement of long-term impacts, in the context of deep-seated poverty, 

social and geographical exclusion, and unequal landholdings. To overcome these 

problems, adequate attention must be paid to contributing factors, particularly 

targeting the poorest, and tracking their progress, technical support and non-food 

items needed to produce assets of an appropriate quality, complementarity and 

intensity of interventions by WFP and other actors, with community and government 

ownership for follow up and maintenance.  

 

Structural Food Insecurity and Targeting 

165. The evaluation found that the C/FFA programme made a contribution to the 

welfare of several million people during a very difficult period, particularly through 

the provision of food and short-term work opportunities. The ability to provide food 

and cash into communities in crisis was extremely well received. WFP’s role in the 

provision of food aid was critical in ensuring that many households were able to meet 

basic food needs during critical periods. WFP Nepal had the procurement and 

logistics systems in place to be able to respond to crises. It was able (although 

sometimes with criticism about type, size and timeliness) to ensure that food rations 

were provided to households while linking the distribution to the Government of 

Nepal’s preferences for support to intensive employment public works programmes, 

e.g. RCIW. The ability of WFP Nepal to operate throughout this period is a testament 

to the trust that WFP was able to generate through transparent processes focused on 

disadvantaged people.  

166. C/FFA programmes provided short-term inputs to households that enabled 

them to retain assets that otherwise may have been sold, or where households would 

have had to access debt providers or increase migration, to meet immediate food 

requirements. In volatile weather environments, the provision of C/FFA reduced the 

need to sell off the household asset base and reduced household vulnerability 

through aiding asset accumulation. This is particularly true for households that are 

highly reliant on the availability of day labour. Understanding this will be critical for 

effective targeting given the multiple forms of social exclusion as well as the effects of 

property regimes for different assets.  

167. The focus for WFP Nepal was on “food security” widely conceived with a strong 

focus on “community” or “group” assets as compared to private. Figure 8 highlights 
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Figure 8: Asset classes and the humanitarian development continuum 

 

 

 

 

 

 

 

 

 

 

 

 

Source: Developed by the Evaluation Team during the analysis ‘in-week’ in Kathmandu.  

168. For assets that are more clearly in the private domain, including some irrigation 

schemes, demonstration models and some agricultural land improvement, there are 

constraints to the attainment of benefits for the poorest including:  

 Only landowners are able to gain directly – even if there are some short-term 
indirect gains from agricultural labour.  

 The location of the land in relation to the water source is critical. In some 
situations, this relates to the location of landholdings and the physical 
availability of water, e.g. in Jumla where it is not possible to pump water 
uphill from the river at valley bottom. In other cases, such as in Dadeldhura, 
past settlement patterns, based on caste, constrains the development of 
integrated water management systems.  

 Planning processes, i.e. who is involved in the decision-making, will be critical 
when focused on “private assets”. Where land tenure is a major political issue, 
or there are a significant number of absentee landlords, this may be 
problematic.  

 Understanding the constraints on an asset during the selection and design 
phase can enable communities to be aware of the limitations of a system, e.g. 
how much land can be irrigated, or how many households can be supplied 
with drinking water throughout the year and what happens in a “low water” 
year.  
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169. Self-targeting is used, which means that hard work and relatively low 

remuneration are expected to limit participation to only those most in need. WFP 

and partners leave to the community any decision on “light duties” to 

pregnant/lactating women or the elderly. This type of targeting does not recognize 

caste differences, or differences in power relationships that surround the choice of 

assets for construction. The additional costs of doing household targeting in crisis 

situations where there is limited pre-existing household data means that WFP Nepal 

has resisted using more specific targeting for the two programmes in this evaluation, 

especially when resources are scarce and action is required quickly. Future 

programmes may benefit from the increased data available at VDC level, including 

greater attention to household situations.  

  

Asset maintenance vital for impact 

170. The continued functionality of assets was strongly related to the type of asset; 

with water management and forestry assets having the highest percentage of 

non-functional or partly functional assets.  

171. This reflects several factors: the ownership regime covering these types of 

assets; the nature of the asset maintenance needs with some types of assets requiring 

more technical capacity and equipment than others; and the lack of established 

structures to govern them (roads and schools have more established governance 

structures as compared to irrigation, which are more likely to be private assets 

benefiting a smaller number of people.  

172. When considering the state of the assets and the ability of communities to 

manage assets, there are a number of issues that need to be addressed, including:  

 Ineffective transition of user committees from asset building to asset 
management roles and establishment of a more formal mechanism for 
follow-up, recognizing that formal groups can be more effective than in terms 
of their ability to engage and access support from relevant line agencies or 
VDC/DDC for larger maintenance issues that require financial support and/or 
support from skilled technicians. 

 Inadequate asset planning and design that led to:  
o incomplete assets that are not “maintainable”;  
o lack of year-round water supply leading to conflicts over use; 
o inability to operate and maintain assets within local resources; and 
o lack of social mobilization and capacity development on the “soft skills” 

for asset management, such as negotiating user agreements.  

 Inadequate planning and budgets for significant maintenance and 
management except schools and larger roads included in the District Master 
Plan (although maintenance of assets within the Master Plan may still be 
inadequate).  

 Lack of post-project support from WFP Nepal or partners except where 
partners have long-term finance for a complementary programme.  
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Impact Drivers 

173. Five critical issues need to be addressed if WFP’s C/FFA is to deliver assets 

more effectively that contribute to livelihood resilience for the poor and marginalized 

(assuming suitable funding is available).  

 Better planning to create usable basic assets for poor and 
marginalized communities. In a number of situations, provision of basic 
infrastructure (water, small ponds, schools and access) can assist households 
to meet basic and immediate needs. These assets may not contribute radically 
to livelihood resilience, but they do help to meet some basic needs and 
improve women/girls lives considerably. 

 Increased understanding of the asset impact pathways in each 
context. There is a need to understand how the creation of different assets in 
different situations may affect different categories of household in the short, 
medium and long term. The support required to enable full utilization of the 
new/upgraded assets must be clearly documented and partnerships developed 
to enable synergies to be gained.   

 Increased consideration of how to contribute effectively to the 
development of livelihood resilience across all categories of 
household. While the productivity of land-based assets (agricultural, 
community and leasehold forestry and water) can benefit households in 
different ways, a better understanding of who benefits and how is essential. 
Limited and quick projects to build assets provide a response to immediate 
needs. However, an additional level of investment (time, money and skills) 
will be needed for the longer-term planning needed to ensure that C/FFA 
makes a contribution to sustained livelihoods improvement. Complementary 
associated activities that are not entirely land based, including training and 
value chain development, may provide jobs for landless households.  

 Formal “hand-over” of assets to appropriate management bodies 
with clear roles and responsibilities. Assets require long-term 
operations and maintenance provision. This may be within the capacity of the 
local community or, for more complex infrastructure, require support from 
appropriate government agencies at the VDC and district levels. Engagement 
of appropriate stakeholders throughout the planning and implementation 
process is critical to ensure effective long-term ownership linked to 
appropriate capacity and resources.  

 As Nepal continues to develop, there is a need for WFP Nepal to 
consider its role within the countries livelihood and resilience 
agenda. There are issues in Nepal with respect to the absolute numbers who 
are food-insecure and the reasons for the geographical and socio-cultural 
distribution of food insecurity. Malnutrition exists in Nepal even in areas 
where food availability is high, often linked to a lack of women’s 
empowerment.108 As recognized by WFP, there are many dimensions to the 
food insecurity/nutrition challenge in Nepal. The current evaluation series on 

                                                   
108Magnus Hatlebakk (2012). Malnutrition in South-Asia. Poverty, diet or lack of female empowerment? CMI (Chr. Michelsen 
Institute) Working Paper 2012:4. 
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FFA within WFP presents an opportunity to review the use of C/FFA modality 
within different implementation contexts.  

174. The central conclusion of this evaluation is that the challenge of achieving 

the correct balance between achieving short-term impact from C/FFA activities for 

the maximum number of people, or longer-term impact for a smaller number of 

people, needs explicit recognition and response. Different assets, and different 

socio-economic groups, require different approaches. WFP needs to reach and 

demonstrate impact on different categories of households. To do so requires a more 

differentiated approach to targeting, monitoring and evaluation, longer-term 

engagement, and partnerships. Annex 19 contains a table linking the conclusions 

highlighted here to the WFP food for assets theory of change.  

 

4.2 Recommendations 
 
175. WFP Nepal is a well-respected institution and its future positioning will be 

vital. The evaluation team acknowledges that WFP Nepal has made a number of 

significant changes, such as in increasing attention to the quality of the asset 

designed/constructed since 2010. Furthermore, a decision has been taken to focus 

the new CP on the same target groups with a range of interventions. The focus of the 

following seven recommendations is therefore on a number of fundamental issues 

that warrant further attention by WFP Nepal and by WFP more broadly.  

176. There is a clear tension at the heart of the operational work of WFP in Nepal. 

Some of this is caused directly by the volatility and limited scale of funding that is 

available. It is difficult to address the chronic, structural problems of social 

exclusion, food insecurity and livelihood resilience with short-term projects and 

partnerships. Unfortunately, assuming the same level of resources, the longer-term 

projects and partnerships that might address these problems would cover fewer 

people. Achieving the appropriate balance between achieving short-term impact 

from C/FFA activities for the maximum number of people, or long-term impact for a 

smaller number of people, means that WFP and its partners must balance difficult 

and uncertain trade-offs.  

177. The recommendations from this evaluation are important to implement even if 

funding for long-term engagement is not forthcoming. These recommendations 

would enable short-term projects to provide benefits to the chronic poor and those 

highly reliant on day labour during times of stress (short term and longer term). The 

institutional constraints under which WFP Nepal, and WFP more widely, operates 

are recognized. However, WFP needs to be clearer with its donors and partners about 

the prerequisites for long-term impact, including livelihood resilience. Having clear 

evidence of impacts on different categories of beneficiaries would assist WFP Nepal 

in this dialogue.  
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1. Funding Strategy: In collaboration with Headquarters, the country 
office should develop a funding strategy for the new CP that ensures a 
minimum three-year funding commitment from all sources, to deliver 
the long-term livelihood resilience impacts expected from C/FFA 
activities. The subsequent recommendations assume that a shift towards such 
longer-term planning and financing is possible.  

 

2. Twin Track Programme Strategy: The country office should adopt a 
more flexible programming approach for C/FFA better adapted to 
Nepal’s diversity and geography in-site specific operational contexts by 
employing the “twin tracks” of: (i) wide coverage and short-term interventions 
focused on meeting immediate food needs of the greatest number of the poorest and 
most vulnerable groups; and (ii) more focused, longer-term programming aimed at 
building the livelihood resilience of vulnerable groups.  
 

178. The design of the new country programme provides an opportunity for WFP to 

explore a “twin track” approach. This would enable the CP to develop a larger-scale, 

short-term intervention focused on food insecurity amelioration alongside a 

smaller-scale programme with a longer-term engagement with a number of 

food-insecure VDCs. The “twin track” approach should not devalue the important 

work of C/FFA programmes to improve short- and medium-term food security of 

some of the most disadvantaged people and these should continue. Gains made 

through meeting the basic right to food, combined with improving access to other 

assets such as water, education and access infrastructure carried out in partnership 

with other development actors can contribute significantly to improving overall 

prospects for livelihood development.  
 

3. Theory and Evidence of Change: With support from the regional 
bureau and Headquarters, the country office should develop a theory of 
change (TOC) that describes the intended results of C/FFA activities on 
short-term food insecurity and long-term livelihood resilience in varying 
operational contexts, for different household categories, and for 
different types of assets. It should also identify and address the associated factors 
needed to achieve objectives, including partnerships, non-food items, construction 
quality and follow-up maintenance. The TOC should build upon advice in the FFA 
Guidance Manual, while the experience in Nepal should inform the refinement of 
WFP’s corporate FFA theory of change. The country office should draw on support 
from the regional bureau and Headquarters to develop a comprehensive monitoring 
and impact evaluation plan based on the TOC, which identifies data needs for 
continuous learning, programme adaptation, and measurement of results and 
effectiveness.  
 

179. A clearer theory of change around the use of C/FFA for food security would 

enable WFP Nepal to consider its position relative to other development actors. 

Utilizing a TOC with regular review and learning opportunities based on the 

development of robust evidence (Recommendation 7) would assist the WFP Nepal 

implementation team with a framework for adaptive management of the 

C/FFA programme and the wider country programme.  
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180. The TOC should be consistent with any WFP global TOC, but would recognize 

the specific nexus of governance, land, poverty and discrimination within Nepal. This 

approach would enable, firstly, a much greater articulation of the comparative 

advantage of WFP Nepal within the current development context in Nepal. Secondly, 

it would enable clearer articulation of evidence gaps that, if filled, would enable WFP 

Nepal to develop an appropriate strategy to increase country ownership of its 

multiple roles and responsibilities. This work could take place in parallel with the 

implementation of the current country programme and would help provide the 

required evidence base to plan for the post-country programme situation.  
 

4. Targeting: To ensure that the benefits of long-term C/FFA 
programming reach the poorest, the country office should target specific 
households based on local context analysis and household wealth 
ranking. WFP should develop more detailed analysis of the needs of individuals and 
households from different cultural and socio-economic groups that enables 
monitoring of results on household livelihoods resilience in different contexts.  
 

181. The CP 10093 and PRRO 10676 targeting utilized a geographical focus based on 

community needs as identified by the VAM and related processes. This facilitates 

quick and simple targeting based on a general understanding of the “average” 

situation within a locality. However, it obscures the “normal” varied levels of food 

insecurity within a VDC related to current access to assets (productive land, jobs, 

roads, schools and water). Furthermore, not understanding the operational context 

with regard to land ownership/user rights may continue to “build in” gains to the 

households that already have assets and thus help to further institutionalize past 

discrimination for cultural groups such as Dalits. Increasingly, donor partners to 

WFP as well as the Government of Nepal are looking to be able to identify changes in 

individual households within marginalized communities. This would be more 

consistent with development approaches and address issues of social inclusion 

explicitly.  
 

182. WFP should use existing household wealth ranking (where available) to enable 

more detailed analysis of the benefits to individuals and households of different asset 

classes to be gained. This more detailed targeting could be actively linked to the VDC 

planning processes so that there is clarity around the type of assets, who benefits in 

short/medium term, and how the asset will be maintained over the longer term.  
 

183. Significant positive short- and medium-term impacts have been confirmed by 

this evaluation. The preparation of the new country programme in Nepal provides an 

opportunity to develop an appropriate impact assessment approach building on the 

guidelines developed for this series of impact evaluations. In the context of Nepal, a 

mixed quantitative and qualitative methods approach should be used to focus on 

validating the results and institutionalizing learning based on the understanding of 

the mechanisms of change within a differentiated biophysical and social-cultural 

context. Asset/community in-depth longitudinal case studies would enable tracking 
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of participation of beneficiaries and asset use, functionality and maintenance over 

the long term.  
 

5. Partnership Strategy: The country office should undertake a 
partnership review, then develop and implement a strategy for 
partnerships that delivers the short- and long-term objectives of C/FFA. 
The strategy should include the Government, communities, international and 
national non-governmental organizations and the private sector for value chain 
development; development partners such as IFAD and FAO; and donors. It should 
build on the TOC (Recommendation 3) to link partnerships to expected impacts, and 
help position WFP relative to its own and its partners’ comparative advantages. The 
partnership review would also identify key partners for capacity development and 
hand-over (see also Recommendation 7).  
 

184. WFP Nepal faces institutional limitations in its ability to implement 

development projects that enable an intensive engagement to address food insecurity 

in varying biophysical and social-economic contexts. Its short-term financing 

situation poses restrictions not only on its own operations, but also on the way it can 

interact with partners of all types (donors, implementation partners, including the 

Government of Nepal, communities and private sector for value chain development). 

WFP Nepal needs to build synergies with partners that mature over time. 

Partnerships are absolutely essential for how outcomes and impacts are achieved by 

WFP Nepal. Understanding how to manage and develop relevant partnerships is 

therefore critical.  
 

185. The theory of change (Recommendation 3) should explore which partnerships 

are needed to deliver on WFP’s impact aspirations. This may include partnerships 

with key development agencies, including IFAD and FAO, as well as other donor 

partners operating in the same districts as WFP Nepal. Such partnerships would 

exploit WFP Nepal’s comparative advantage in the use of C/FFA modalities for asset 

creation in association with the comparative advantages of other organizations in 

terms of technical capacity, grassroots mobilization, etc.  
 

6. Asset Maintenance: To ensure that assets are built to maintainable 
standards and that long-term support is available to maintain them, the 
country office should identify – at the asset design stage – 
responsibilities and institutional arrangements at community, district 
and/or national levels for long-term maintenance. Maintenance plans 
should be developed and implemented for each category of asset, including formal 
agreements where needed, social mobilization, capacity development and resourcing 
needs.  
 

186. Asset management is vital if WFP C/FFA programming is to achieve the 

expected outcomes and impacts on the livelihoods of some of the most disadvantaged 

people in Nepal. The building of capacity to manage new and extended infrastructure 

with communities and households requires extensive support over time. Engagement 

of communities and appropriate institutions in the initial identification of projects is 

important to ensure they are appropriate for the context and capacities, but relevant 
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post-construction support will need to be well targeted to the type of asset. Legal 

entities may need to be formed and supported in order to access appropriate support 

from responsible agencies and VDC/DDC development funds. WFP should take 

responsibility for this either directly or through appropriate partners.  
 

187. Social mobilization is used extensively throughout Nepal to improve the 

management of community-based assets (e.g. community forestry user groups). WFP 

Nepal could learn from the significant experience of others in this area. The use of 

existing user groups for asset creation could also reduce the problems associated 

with group formation given the limited time for implementation.  
 

7 Hand-over: The country office should reach agreement with the 
Government on the development of a functioning and sustainable 
government system for responding to food insecurity, to enable the 
eventual managed hand-over of C/FFA implementation. This would be 
similar to the hand-over of responsibility for food-security monitoring already in 
progress. Hand-over planning should take into consideration Nepal’s changing aid 
modalities (e.g. sector-wide approaches) and successful models from other country 
offices. Appropriate financial support will be needed to support this work.  
 

188. Currently, WFP has support from the EU for an area of activity that builds 

capacity for the Government of Nepal to take responsibility for and institutionalize 

food-security monitoring. However, there is less work taking place by WFP Nepal, or 

supported by the wider donor community, around the development of systems and 

processes necessary for the Government of Nepal to manage the response to 

emergencies (e.g. natural disasters), as well as chronic food insecurity or the use of 

C/FFA in this response. WFP Nepal needs to develop a process to facilitate a 

managed hand-over of responsibility from C/FFA implementation while retaining for 

the foreseeable future a support function to the Government of Nepal and relevant 

civil-society initiatives designed to build multidimensional resilience at all levels in 

Nepal.  
 

189. WFP Nepal should work with the Government of Nepal to develop a process to 

enable the “hand-over” of C/FFA operations to appropriate agencies, particularly in 

the light of the changing aid modalities (e.g. the focus on sector-wide approaches) in 

Nepal. This “hand-over” would then enable WFP to be positioned effectively in 

relation to the wider context of development actors.  
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 Acronyms 

 
ADB Asian Development Bank 

BCNT Brahmin, Chhetri, Newar and Thakali 

CBS Central Bureau of Statistics 

CERF Central Emergency Response Fund 

CFA cash for assets 

C/FFA cash/food for assets 

CMI Chr. Michelsen Institute 

CP country programme 

CPN-M Communist Party of Nepal-Maoist 

DDC District Development Committee 

DFID Department for International Development (United Kingdom) 

DOLIDAR Department of Local Infrastructure Development and Agricultural Roads 

  (Nepal Ministry of Local Development) 

DRR Disaster Risk Reduction 

DSCO District Soil Conservation Office 

EC European Commission 

EEC European Economic Community  

EPR end-of-project report 

EU European Union 

FAO Food and Agriculture Organization of the United Nations 

FFA food for assets 

FFW food for work 

FGD focus group discussion 

FSI Food Security Index 

GIZ  Germany Agency for International Cooperation  

 (Deutsche Gesellschaft für Internationale Zusammenarbeit) 

GoN  Government of Nepal 

GTZ German Agency for Technical Cooperation  

 (Deutsche Gesellschaft für Technische Zusammenarbeit) 

HDI Human Development Index 

HH household 

IE  Impact Evaluation 

IFAD  International Fund for Agricultural Development  

INGO international non-governmental organization 

INTRAC International NGO Training and Research Centre 

IPCC Intergovernmental Panel on Climate Change 

IRG Internal Reference Group 

M&E  monitoring and evaluation 

MFWR mid- and far-western region 

MoFALD Ministry of Federal Affairs and Local Development 

NeKSAP Nepal Food Security Monitoring System 
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NGO non-governmental organization 

NNGO national non-governmental organization 

NORAD Norwegian Agency for Development Cooperation  

NPC National Planning Commission  

NPR Nepal rupee 

NSAC National Sustainable Agriculture Coalition 

NTFP non-timber forest products 

O&M operations and management 

OECD/DAC The Organisation for Economic Co-operation and 

 Development Assistance Committee  

OEV  Office of Evaluation 

OHCHR Office of the United Nations High Commissioner for Human Rights 

PLIC Protecting Livelihoods in Crisis 

PRRO protracted relief and recovery operation 

QIP Quick Impact Projects 

RAP Rural Access Programme 

RCIW Rural Community Infrastructure Works 

SCF Save the Children Fund 

SDC Swiss Agency for Development and Cooperation 

SNV Netherlands Development Organisation 

SPR Standard Project Report  

TOC theory of change  

TOR Terms of Reference 

UN United Nations 

UNCERF United Nations Central Emergency Response Fund 

UNDP United Nations Development Programme 

UNICEF United Nations Children’s Fund 

USAID United States Agency for International Development 

VAM vulnerability analysis and mapping 

VDC village development committee 

WB World Bank 

WFP World Food Programme 

WTO World Trade Organization 

 

http://www.fundsforngos.org/tag/development/
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