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NOTE TO THE EXECUTIVE BOARD 
 

 

This document is submitted to the Executive Board for approval. 

The Secretariat invites members of the Board who may have questions of a technical 
nature with regard to this document to contact the WFP staff focal points indicated 
below, preferably well in advance of the Board’s meeting. 

Regional Director a.i., OMD*: Mr  J. Wickens tel.: 066513-2758 

Senior Liaison Officer, OMD: Mr  T. Lecato tel.: 066513-2370 

Should you have any questions regarding matters of dispatch of documentation for the 
Executive Board, please contact Ms C. Panlilio, Administrative Assistant, Conference 
Servicing Unit (tel.: 066513-2645). 

* Regional Bureau Dakar (West Africa) 
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EXECUTIVE SUMMARY 

 

 

Liberia is one of the poorest countries in the world with a per capita gross domestic product  
of US$135. Food insecurity is widespread, 64 percent of the population are poor, the child 
mortality rate is among the five highest in the world and the 39 percent prevalence of chronic 
malnutrition in children under 5 is reaching critical levels. These factors exacerbate the low 
school enrolment, high drop-out rates, especially among girls, and high rates of illiteracy.  

The southeastern counties are the most affected: there are high levels of chronic food 
insecurity and malnutrition, low school enrolment and a wide gender gap in the upper primary 
school grades. The Government’s commitment to development of the southeast is evident in 
county-level development agendas that prioritize improved access to basic education and 
social services. 

To support the Government, WFP proposes a development-oriented school feeding 
programme to (i) increase school enrolment and maintain attendance in the southeastern 
counties, (ii) reduce drop-out rates among girls and (iii) enhance government management 
capacity in and ownership of the programme. The southeastern region requires a long-term 
development approach, so it will be addressed separately from the emergency school feeding 
programme in the regions under the protracted relief and recovery operation, which focuses 
on reintegration of returning internally displaced people and refugees in counties 
characterized by transitory food insecurity and re-establishment of livelihoods.  

Development project 10733.0 will provide nutritious meals for pre-school and primary 
schoolchildren and distribute take-home rations for girls in primary grades 4 to 6 as an 
incentive to keep them in school. It will also enhance the monitoring and management 
capacities of the Ministry of Education at all levels and increase coummunity participation. In 
collaboration with the Government and United Nations partners, various components of the 
essential learning package will be combined to help to improve the learning environment and 
the health and nutrition of the schoolchildren.   

Liberia’s 2008–2011 Poverty Reduction Strategy recognizes school feeding as essential for 
expanding access to education. Development project 10733.0 is in line with the 2008–2012 
United Nations Development Assistance Framework, which will be realigned with the 
Poverty Reduction Strategy Paper cycle, and with WFP’s Strategic Objectives 4 and 
5 through its support for expanded access to primary education, reduced gender disparity in 
access to education and government capacity-building; it also supports Millennium 
Development Goals 2 and 3. 

Although this is a new intervention, provision is made for eventual handover to the 
Government by building Ministry of Education capacity in project management, logistics and 
monitoring. 
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 DRAFT DECISION* 
 

 

The Board approves the proposed development project Liberia 10733.0 “Support for 
Education” (WFP/EB.A/2008/9-A), subject to availability of resources. 

 

 
 

                                                 
* This is a draft decision. For the final decision adopted by the Board, please refer to the Decisions and 
Recommendations document (WFP/EB.A/2008/16) issued at the end of the session. 
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SITUATION ANALYSIS 
1.  Liberia has benefited from relative political stability since the Accra Comprehensive 

Peace Agreement in August 2003, which ended 14 years of civil conflict. The security 
situation is stable, but it is fragile and there are high rates of crime and youth 
unemployment; living costs and food prices are increasing in a country heavily dependent 
on food imports.  

2.  Despite substantial work on recovery, Liberia is one of the poorest countries in the 
world, a least-developed country and a low-income food-deficit country. Per capita gross 
domestic product was US$135 in 2007.1 According to the 2007 Core Welfare Indicator 
Questionnaire (CWIQ), 68 percent of the rural population and 55 percent of the urban 
population live on less than US$1 per day; extreme poverty – inability to meet the cost of 
food providing 2,400 kcal/person/day – is 56 percent in the rural population and 
29 percent in the urban population.  

3.  Child mortality is 235/1,000 live births,2 one of the highest in the world. Food insecurity 
and malnutrition are widespread. The 2006 Comprehensive Food Security and Nutrition 
Survey (CFSNS) revealed that 50 percent of households in rural and semi-rural Liberia is 
food-insecure or highly vulnerable to food insecurity. Endemic chronic malnutrition 
affects 39 percent of children under 5, of whom 27 percent are underweight and 7 percent 
are acutely malnourished.  

4.  The adult literacy rate is 55 percent, 41 percent among women and 68 percent among 
men.3 Only 12 percent of women in rural and semi-urban areas complete elementary 
school.4 The net enrolment rate in primary school, officially 6–11 years, is 37 percent for 
boys and girls; the rate is 32 percent in rural areas compared with 48 percent in towns. On 
the other hand, gross enrolment rates are 88 percent for boys and 85 percent for girls, 
because many primary schoolchildren are over-age.3 The CFSNS revealed that girls start 
to drop out of school by the age of 13, resulting in a 24 percent gender gap in enrolment.  

5.  According to the 2006 CFSNS, the most common reason for non-enrolment or dropping 
out is poverty, reported by 57 percent of households. Limited access is the main reason for 
keeping children out of school. 

6.  The geographically isolated southeastern counties are the most deprived as a result of 
decades of neglect of infrastructure and development. They are characterized by chronic 
food insecurity resulting from low agricultural productivity and extremely limited access 
to markets5 compared with the transitorily food-insecure counties in the northwest and 
centre: 22 percent of households in the southeast have very poor food frequency and 
dietary diversity,6 compared with 14 percent at the national level. Chronic malnutrition 

                                                 
1 World Bank. 2007. African Development Indicators. Washington DC.  
2 UNICEF. 2007. The State of the World’s Children, 2007. Available at www.unicef.org/sowc07/ 
3 Liberia Institute of Statistics and Geo-Information Services/World Bank. 2007. CWIQ preliminary report. 

Washington, DC. 
4 Government of Liberia/United Nations. 2006. Liberia Comprehensive Food Security and Nutrition Survey, 

2006. Available at http://documents.wfp.org/stellent/groups/public/documents/ena/wfp150260.pdf 
5 Ministry of Agriculture/FAO/WFP. 2007. Liberia Market Review. 
6 The diet of these households is based on rice or cassava. Consumption of other protein sources, fruit and 

vegetables is very low. 



6 WFP/EB.A/2008/9-A 
 

 

rates are alarming; in the southeastern counties they exceed the critical threshold of 
40 percent.4  

7.  Net enrolment rates disaggregated at the county level are not yet available, but the 2006 
Ministry of Education census indicates a persistent gender gap in the southeastern 
counties. The Government’s commitment to development of the southeast is evident in 
county development agendas that prioritize improved access to basic education and other 
social services. 

8.  In the 2006–2008 Interim Poverty Reduction Strategy and the 2008–2011 Poverty 
Reduction Strategy (PRS), the Government prioritizes (i) enhancing national security, 
(ii) revitalizing the economy, (iii) strengthening governance and the rule of law, and 
(iv) rehabilitating infrastructure and delivering basic services by increasing access to 
education and improving health and nutrition delivery systems. School feeding, using local 
food where possible, is considered crucial to enhancing school enrolment and attendance, 
particularly among girls.  

9.  The Government has introduced initiatives to expand access to education and reduce the 
gender differential and rural/urban gap: these include the 2003 Free And Compulsory 
Primary Education in Liberia (FACPEL) initiative, the Accelerated Learning Programme 
(ALP), and the 2006 Girls’ Education Policy. 

PAST COOPERATION AND LESSONS LEARNED 
10.  WFP’s current operation in Liberia is protracted relief and recovery operation (PRRO) 

10454.0 from July 2007 to June 2009, which targets 767,000 beneficiaries with 53,632 mt 
of food. The emergency school feeding programme accounts for 71 percent of PRRO 
resources; the remaining 29 percent is distributed among beneficiaries through nutrition 
interventions, food for work, food for training and general food distributions targeting a 
small caseload of Ivorian refugees in Liberia.  

11.  The emergency school feeding programme was launched in 2003, initially for 
40,000 schoolchildren in one county, to support the resumption of primary education and 
rehabilitation of the education sector. By December 2006 it was reaching 
590,000 schoolchildren with daily school meals and 21,000 girls with monthly take-home 
rations. PRRO 10454.0 targeted 450,000 schoolchildren in the first year, 2007–2008; in 
the second, the caseload will be reduced to 400,000, focusing on rural schools with large 
numbers of recently returned internally-displaced people and refugees who are transitorily 
food-insecure. 

12.  WFP’s 2007 Liberia Standardized School Feeding Survey revealed a marked increase in 
absolute enrolment in WFP-assisted schools between 2005–2006 and 2006–2007: the 
average increase in enrolment was 69 percent in schools recently enlisted for school 
feeding and 50 percent in schools with existing school feeding programmes. These results 
confirm reports in the 2006 CFSNS indicating that enrolment rates were 25 percentage 
points higher for children from households benefiting from school feeding. 

13.  According to the 2007 survey, WFP school feeding supported the retention of girls in 
higher grades, a reduction in the gender ratio, especially in schools new to the programme, 
and positive changes in children’s classroom behaviour and cognitive and learning 
abilities.  
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14.  Effective implementation depends on adequate supply and maintenance of non-food 
items, adherence to school feeding procedures and regular monitoring. The Self 
Evaluation of the School Feeding Programme and Review of Performance of Cooperating 
Partners (2006) recognized the need for greater involvement of parent-teacher associations 
(PTAs) and revised roles for stakeholders to improve effectiveness.  

15.  A computerized food delivery planning tool, the “Route Optimization Model” designed 
by TNT7 Delivery Services, was rolled out by the country office to optimize the use of 
trucks and facilitate deliveries of food.  

16.  The Ministry of Education is accountable for food distributed through its schools. A 
barcode system has been introduced to ease verification of delivery and receipt at the 
1,600 targeted schools.  

PROJECT STRATEGY 
17.  The goal of development project (DEV) 10733.0 is to improve access to pre-school and 

primary education for boys and girls through school feeding in counties characterized by 
high chronic food insecurity and malnutrition. It will be complemented with activities such 
as school gardens, de-worming, improved water and sanitation, and nutrition education to 
enhance the learning environment and the health and nutrition of the schoolchildren. There 
will be a focus on national capacity-development to ensure the sustainability and 
ownership of the programme. 

18.  DEV 10733.0 responds to outcome 4.1 in the 2008–2012 United Nations Development 
Assistance Framework (UNDAF) and is a priority in the 2008–2011 PRS under the basic 
social service and infrastructure pillar. With the PRS, the Government is committed to 
achieving Millennium Development Goals 1 and 2. The school feeding programme is 
endorsed by the President of Liberia as a result of its positive impact on school enrolment 
and attendance. 

19.  DEV 10733.0 will have four outcomes, linked to WFP’s Strategic Objectives 4 and 5: 

i) increased enrolment of boys and girls in WFP-assisted schools; 

ii) increased attendance of boys and girls in WFP-assisted schools; 

iii) reduced drop-out rates of girls in WFP-assisted schools; and 

iv) increased government capacity to manage and monitor the school feeding programme. 

20.  Other positive effects are: 

 reduced gender disparity in WFP-assisted schools; 

 increased community participation and ownership through increased PTA 
involvement in decision-making and resource management; 

 increased agricultural skills among students and communities through school gardens, 
in collaboration with the Food and Agriculture Organization of the United Nations 
(FAO); and 

                                                 
7 TNT was one of WFP’s largest corporate partners. 
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 increased knowledge and changed behaviour through nutrition and hygiene education 
and improved water and sanitation facilities, in collaboration with the United Nations 
Children’s Fund (UNICEF) and the World Health Organization (WHO). 

21.  WFP will provide school meals for pupils at public and community pre-schools, primary 
schools and ALP in the five counties most affected by chronic food insecurity, 
malnutrition and gender disparities in the higher grades. A longer-term approach is 
required in these counties to accelerate development. Only public and community schools 
meeting the minimum standards required by the Ministry of Education, UNICEF and WFP 
in sanitation, water provision, cooking, storage, the PTA and the learning environment will 
be selected; pre-schools must be associated with a primary school to be targeted.   

22.  The five counties, identified in consultation with UNICEF and the Ministry of 
Education, are River Gee, Grand Kru, Grand Gedeh, Maryland and Sinoe. They will be 
separate from the counties under the PRRO emergency school feeding programme, which 
are characterized by transitory food insecurity related to large numbers of returnees.    

23.  DEV 10733.0 will feed on-site an average of 60,000 schoolchildren in the five counties 
for the 195-day school year with 195 g of food per child – 150 g of cereals, 30 g of pulses, 
10 g of oil and 5 g of salt, providing 714 kcal. 

24.  Monthly take-home rations of 25 kg of cereals and 1.8 kg of vegetable oil will be 
provided for an average of 4,200 girls in grades 4 to 6 with the objective of reducing the 
gender disparity and regularizing attendance in higher primary grades, when the girls’ 
dropout rate is highest. Assessments show that take-home rations are a powerful incentive 
for keeping children in school: it is an income transfer and an important factor in 
household food needs, especially during the lean season. 

 
 

TABLE 1. PRE-SCHOOL AND PRIMARY SCHOOL BENEFICIARIES,  
2008–2011: ON-SITE FEEDING 

School year Boys Girls Total* 

2008/2009 29 000 21 000 50 000 

2009/2010 34 800 25 200 60 000 

2010/2011 40 600 29 400 70 000 

Annual average 34 800 25 200 60 000 

* Includes girls benefiting from take-home rations. 
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TABLE 2. PRIMARY SCHOOL BENEFICIARIES,  
2008–2011: TAKE HOME RATIONS 

School year Boys Girls Total 

2008/2009 - 3 500 3 500 

2009/2010 - 4 200 4 200 

2010/2011 - 4 900 4 900 

Annual average - 4 200 4 200 

25.  Partnerships will be established with FAO, UNICEF and WHO to ensure a coherent 
approach. The following components of the essential learning package will be integrated 
into the school feeding programme to improve the learning environment and children’s 
health and nutrition, in collaboration with the Ministry of Health and Social Welfare, 
UNICEF and WHO: 

 health and nutrition education and promotion of safe hygiene;  

 systematic de-worming; 

 provision of drinking water and sanitary facilities;  

 micronutrient supplementation; and 

 education in HIV/AIDS awareness and prevention.   

26.  School gardens will be started in at least 30 percent of schools in the targeted counties in 
collaboration with the Ministry of Education, the Ministry of Agriculture, FAO and 
cooperating partners. School gardens will provide additional ingredients for school meals 
and enhance agricultural skills. Schools will receive seeds and technical assistance from 
the partner organizations. Steps will be taken to start mainstreaming programme reporting 
into the Government’s education management information system. 

27.  DEV 10733.0 will focus on transferring capacity to the Government to foster national 
ownership of the programme and eventual handover. WFP will support capacity-building 
in the Ministry of Education at the national and local levels with training in monitoring, 
logistics and project management.   

28.  Community participation is essential: WFP will continue to train PTAs to increase 
awareness, participation and ownership with regard to the school feeding programme, with 
emphasis on women’s participation in decision-making, control of resources and 
management. 

MANAGEMENT, MONITORING AND EVALUATION 
29.  DEV 10733.0 will be implemented in collaboration with the School Feeding Division of 

the Ministry of Education under the auspices of the Technical Committee on School 
Feeding (TCSF), which comprises the ministry, WFP and cooperating partners such as 
Catholic Relief Services (CRS) and the Norwegian Refugee Council (NRC). The 
Government will continue its support by exempting WFP food and non-food items from 
tax. 
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30.  Cooperating partners at the county level will help the Ministry of Education to facilitate 
monitoring. To build capacity at all levels, training in commodity management, 
monitoring and reporting will be given. A staff member of the School Feeding Division of 
Ministry of Education will be seconded to WFP for twelve months.  

31.  DEV 10733.0 will be supported by the school feeding unit of the WFP country office, 
which has international United Nations Volunteers and three national programme staff; 
they will be supported by the vulnerability analysis and mapping (VAM) unit and the 
monitoring and evaluation (M&E) unit.  

32.  Complementary activities such as school gardens, nutrition interventions and 
de-worming will be coordinated under the United Nations Joint Programme for Food 
Security and Nutrition and the UNICEF/WFP Joint Action Plan on Nutrition, Education 
and HIV/AIDS.  

33.  DEV 10733.0 will be jointly monitored by WFP food aid monitors and Ministry of 
Education staff using the monitoring toolkit developed by WFP and the ministry. The data 
will be analysed monthly; reports will be sent to WFP and the ministry. Outcome and 
output indicators will be reported annually through the standard  project report.  

34.  The country office established a programme internal audit unit in 2007 for independent 
monitoring, in addition to routine monitoring by WFP and counterpart staff: the unit will 
periodically monitor food deliveries, distribution and utilization at sub-offices and schools 
as a check.  

35.  A mid-term evaluation will be conducted in February 2010 to assess progress and 
identify needs for adjustment of the implementation strategy.  

36.  Food will enter the country by sea through Freeport Monrovia and will be transported to 
extended delivery points (EDPs) in Zwedru and Harper by commercial trucks or in ships 
operated by the United Nations Mission in Liberia (UNMIL) to ensure year-round access. 
WFP storage tents provide the required warehouse capacity at EDPs. In view of poor roads 
and insufficient commercial transport capacity in the southeast, WFP will maintain ten 
four-wheel-drive five-ton trucks to transport food from EDPs to final distribution points. 

37.  The barcode system introduced in 2007 will be scaled up in the project area to verify 
delivery and receipt of food at targeted schools. School principals will be trained in the use 
of the system; PTAs will be informed about the system to increase their involvement in 
resource management.  

38.  The country office is currently conducting a feasibility study to assess potential for local 
procurement to reduce project costs and stimulate agriculture in areas with potential for 
high production. 
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ANNEX I-A 
 

BREAKDOWN OF PROJECT COSTS 

 
Quantity 

(mt) 
Average 

cost per mt 
(US$) 

Value 
(US$) 

WFP COSTS    

Direct operational costs 

Food1 

− Bulgur wheat 9 012 563 5 078 030 

− Pulses 1 081 582 629 553 

− Vegetable oil 624 1 375 858 000 

− Salt 180 95 17 100 

Total food 10 897  6 582 683 

External transport  1 753 077 

Landside transport, storage and handling  278 

Total landside transport, storage and handling  3 031 343 

Other direct operational costs  535 092 

A. Total direct operational costs  11 902 195 

B. Direct support costs2 (see Annex I-B)   2 159 892 

C. Indirect support costs (7.0 percent)3   984 346 

TOTAL WFP COSTS   15 046 433 

 

 

 

                                                 
1 This is a notional food basket used for budgeting and approval. The contents may vary. 
2 Indicative figure for information purposes. The direct support costs allotment is reviewed annually. 
3 The indirect support costs rate may be amended by the Board during the project. 
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ANNEX I-B 
 

DIRECT SUPPORT REQUIREMENTS (US$) 

Staff  

International professional staff 504 900 

National professional officers 96 000 

National general service staff 499 500 

Temporary assistance 20 000 

Incentives 47 900 

International consultants 15 000 

United Nations volunteers 174 000 

Staff duty travel 84 000 

Staff training and development 17 000 

Subtotal 1 458 300 

Office expenses and other recurrent costs  

Rental of facility 47 000 

Utilities (general) 128 000 

Office supplies 20 500 

Telecommunications and information technology services 36 000 

Insurance 2 250 

Equipment repair and maintenance 120 000 

Vehicle maintenance and running costs 129 850 

Other office expenses 46 800 

United Nations organization services 14 000 

Subtotal 544 400 

Equipment and other fixed costs  

Vehicles 57 432 

Telecommunications and information technology equipment 56 760 

Furniture, tools and equipment 43 000 

Subtotal  157 192 

TOTAL DIRECT SUPPORT COSTS 2 159 892 
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ANNEX II: RESULTS AND RESOURCES MATRIX 

Results chain Performance indicators Means of verification Assumptions and risks 

IMPACT 

Contribute to the process of acceleration of 
human and socio-economic development in 
southeastern Liberia. ( UNDAF 2008–-2012 
outcome 4.1: to enhance access to quality 
education for all) 

 

 Human development index 

 Gender development index 

 Household food security levels 

 Chronic malnutrition levels of children under 5 

 

 National Human Development 
Report (United Nations 
Development Programme 
[UNDP]) 

 WFP VAM surveys and other 
food security studies 

 Food security monitoring 
system 

 Compliance with 
protection/Inter-Agency Steering 
Committee (IASC) obligations 

 

OUTCOMES 

Strategic Objective 4: Support Access to Primary Education in Southeast Liberia and Reduction of Gender Disparity in School Enrolment 

4.1 Improved enrolment rate of boys and 
girls in targeted primary schools 

4.2 Improved attendance rate of boys and 
girls in targeted primary schools 

4.3 Reduced drop-out rates of girls 
enrolled in targeted upper primary 
targeted schools 

 Absolute enrolment: number of boys and girls 
enrolled in targeted primary schools 

 Attendance rate: percentage of boys and girls in 
targeted primary  schools 

 Drop-out rates: percentage of girls completing 
upper primary education in targeted primary 
schools 

 Reports on reference studies 
and/or thematic evaluations by 
WFP 

 Baseline and follow-up surveys 

 Monthly monitoring analysis 
reports prepared by WFP and 
its cooperating partners 

 Commitment to the human 
and socio-economic 
development of the 
southeast 

 Government and partner 
organizations respect their 
commitments and achieve 
planned results in a 
transparent and 
accountable manner 
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ANNEX II: RESULTS AND RESOURCES MATRIX 

Results chain Performance indicators Means of verification Assumptions and risks 

OUTPUTS 

Strategic Objective 4: Support access to primary education in southeastern Liberia and reduction in gender disparity in school enrolment 

4.1.1 Timely provision of food in sufficient 
quantity for targeted children and 
adolescent girls 

 

 Actual beneficiaries receiving WFP food 
assistance through each activity as a 
percentage of planned beneficiaries, by project 
category, age group, sex (target: 100%) 

 Actual tonnage of food distributed through each 
activity as a percentage of planned distributions, 
by project category and food type 
(target: 100%) 

 Monthly school monitoring 
reports prepared by staff of 
WFP and cooperating  partners 

 Monthly WFP food distribution 
reports 

4.3.1 Timely provision of dry ration for girls 
in upper primary 

 Number of girls receiving girls take-home ration 
in upper primary classes 

 

 Regular maintenance of 
roads linking Monrovia 
with the southeast 

 Government or other 
agencies provide qualified 
teachers, school materials 
and, facilities for, etc to 
targeted schools 

 Other agencies agree to 
implement joint 
programmes and target 
the same schools 

 Parents are interested to 
participate in PTAs 

OUTCOMES 

Strategic Objective 5: Strengthen the capacities of the Government and communities of Liberia to manage food-assistance and hunger-reduction programmes 

5.1 Increased national capacity to monitor 
and manage the school feeding 
programme in the southeast 

 

 Number of monitoring reports submitted by 
government staff 

 Number of PTAs actively participating in the 
management of school feeding activities 
(target: 75%) 

 Monthly monitoring analysis 
reports prepared by WFP and 
cooperating partners 

 National and local 
government partner 
organizations respect 
their commitments and 
achieve planned results in 
a transparent and 
accountable manner 
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ANNEX II: RESULTS AND RESOURCES MATRIX 

Results chain Performance indicators Means of verification Assumptions and risks 

OUTPUTS 

Strategic Objective 5: Strengthen the capacities of the Government and communities of Liberia to manage food-assistance and hunger-reduction programmes 

5.1.1 Provision of capacity-building 
activities for government of 
community- based organizations 
involved in the school feeding. 
programme 

 

 Number of government staff trained, as a 
percentage of the planned number  
(target: 100%) 

 Number of PTAs benefiting from sensitization 
and management training, as a percentage of 
the planned number (target: 100%) 

 

 Annual country office training 
reports 

 Monthly School Monitoring 
reports prepared by staff of 
WFP and implementing partners 

 

 Government committed to 
increase capacity of 
school feeding unit and 
local staff at the county 
and district levels 

 Government or other 
agencies provide qualified 
teachers, school materials 
and,  facilities for, etc to 
targeted schools 

 Other agencies agree to 
implement joint 
programmes and target 
the same schools 

 Parents are interested to 
participate in PTAs 

BASIC ASSUMPTIONS 

 Security conditions allow WFP staff, implementing partner staff members of WFP and implementing partners and beneficiaries to have access and work freely in the 
targeted areas. 

 Other required non-food resources are available to assisted partners and schools. 

 Timely contribution of funds and food supplies are secured. 
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Liberia Development Project 10733.0: Intervention Areas 
 

The designations employed and the presentation of material in this publication do not imply the expression of any opinion whatsoever on the part 
of the World Food Programme (WFP) concerning the legal status of any country, territory, city or area or of its frontiers or boundaries. 

A
N

N
EX

III

Côte d’Ivoire 
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ACRONYMS USED IN THE DOCUMENT 
AIDS acquired immune deficiency syndrome 

ALP Accelerated Learning Programme 

CFSNS Comprehensive Food Security and Nutrition Survey  

CRS  Catholic Relief Services 

CWIQ Core Welfare Indicator Questionnaire 

DEV development project 

EDP extended delivery point 

FACPEL  Free and Compulsory Primary Education Initiative in Liberia  

FAO Food and Agriculture Organization of the United Nations 

HIV  human immuno-deficiency virus 

IASC Inter-Agency Steering Committee 

M&E monitoring and evaluation  

NRC Norwegian Refugee Council  

PRRO  protracted relief and recovery operation 

PRS  Poverty Reduction Strategy 

PTA parent- teacher association 

TCSF Technical Committee on School Feeding  

UNDAF  United Nations Development Assistance Framework  

UNDP United Nations Development Programme 

UNICEF  United Nations Children’s Fund 

UNMIL United Nations Mission in Liberia  

VAM vulnerability analysis and mapping 

WHO World Health Organization 
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