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NOTE TO THE EXECUTIVE BOARD 

This document is submitted to the Executive Board for consideration. 

The Secretariat invites members of the Board who may have questions of a technical nature 

with regard to this document to contact the focal point indicated below, preferably well in 

advance of the Board’s meeting. 

Ms H. Wedgwood 

Director 

Office of Evaluation 

tel.: 066513-2030 

 

 

EXECUTIVE SUMMARY 

Natural and human-induced disasters cause enormous suffering and damage worldwide, and 

are a leading cause of hunger and food insecurity. WFP plays a central role in the international 

humanitarian assistance system. WFP’s emergency preparedness and response activities 

amounted to USD 3.65 billion – or 86 percent of WFP’s programme expenditures – in 2014, 

directly assisting 70 percent of its total beneficiaries. WFP also leads or co-leads three global 

clusters: logistics, food security and emergency telecommunications. Both the scale of needs 

and the complexity of emergencies have increased, stretching the capacities of donors and 

humanitarian organizations.  

Alongside recent measures to improve global emergency response, WFP introduced a series of 

strategic changes and a major organizational redesign that had implications for its emergency 

preparedness and response. The Office of Evaluation commissioned a series of evaluations that 

examined several related elements of WFP’s involvement in the global humanitarian reforms 

and its internal Emergency Preparedness and Response strengthening programme. This report 

synthesizes the findings, conclusions and recommendations from four strategic evaluations 

related to emergency preparedness and response, supported by cross-analysis of selected 

operation evaluations to identify recurring issues and make recommendations for future 

actions.1  

WFP’s emergency preparedness and response activities were found to be highly relevant and 

contributed to positive results at the country level. Investments in clusters were found to be 

worthwhile. Reform efforts focusing on Level 3 emergencies improved WFP’s response to 

these emergencies. Improved advance financing was critical in enabling WFP to respond early 

and scale up quickly. Some improvements were observed in information management, and 

WFP developed a more coherent, cross-organizational approach to emergency preparedness 

and response. Some progress was made in national capacity development and preparedness.  

Areas requiring further attention included human resources, which remained a major concern 

despite some improvements. Relationships with and capacities of partners were also found to 

require more investment. Inconsistencies occurred in national capacity development and 

preparedness initiatives. WFP did not have adequate capacity for rapid implementation of cash 

and voucher programmes in emergencies. The focus on Level 3 emergencies had unforeseen 

negative consequences for lower-level emergencies. Global system demands were seen as 

                                                 
1 Annexes are available on the Office of Evaluation website under the Strategic Evaluations area of work: 

http://www.wfp.org/evaluation 

http://www.wfp.org/evaluation
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excessive, limiting country and regional offices’ ownership of global reform processes. WFP’s 

expressed commitment to cross-cutting issues, including gender and accountability to affected 

populations, was found to have little influence on operations, and there were gaps in monitoring, 

analysis and knowledge management.  

Building on the component evaluations and reported progress in several areas, this report offers 

four strategy recommendations covering human resources, knowledge management, 

investment in preparedness and involvement in the global humanitarian reform process. 

Addressing them requires inter-departmental coordination by WFP’s Executive 

Management Group. 

 

DRAFT DECISION* 

The Board takes note of “Synthesis Report of the Evaluations of WFP's 

Emergency Preparedness and Response” (WFP/EB.2/20015/6-B) and the management 

response in WFP/EB.2/2015/6-B/Add.1, and encourages further action on the 

recommendations, taking into account considerations raised by the Board during its discussion. 

  

                                                 
* This is a draft decision. For the final decision adopted by the Board, please refer to the Decisions and 

Recommendations document issued at the end of the session. 
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INTRODUCTION 

Context 

1.  In 2005, a range of measures was introduced to improve global emergency response, 

including the cluster approach and pooled funds. In 2010, three large-scale emergencies 

(the Haiti earthquake, Pakistan floods and Sahel drought) stretched the system’s response 

capability. In 2011, the Inter-Agency Standing Committee (IASC) adopted the 

Transformative Agenda to strengthen leadership, coordination and accountability in 

major humanitarian emergencies.  

2.  WFP plays a lead role in the international humanitarian assistance system. 

WFP’s emergency preparedness and response (EPR) activities amounted to USD 3.65 billion 

– 86 percent – of WFP’s programme expenditures in 2014, directly assisting 70 percent of 

its beneficiaries. WFP also leads or co-leads three global clusters: logistics, food security 

and emergency telecommunications. In 2008, WFP initiated a series of strategic changes – 

including the shift from food aid to food assistance – which were consolidated in a major 

organizational redesign in 2012/13. Within this framework, EPR is central to WFP’s 

Strategic Objective 1 – Save lives and protect livelihoods in emergencies – and 

Strategic Objective 2 – Support or restore food security and nutrition and establish or rebuild 

livelihoods in fragile settings and following emergencies. The Preparedness and Response 

Enhancement Programme (PREP) launched in 2011 aimed to enhance WFP’s capability to 

respond to large-scale emergencies.  

3.  In the meantime, both the scale of needs and the complexity of emergencies have 

increased, further stretching the capacities of donors and humanitarian organizations. In 

2014, the humanitarian system, which includes an increasing number of non-traditional 

humanitarian actors,2 responded to five system-wide Level 3 (L3) crises and WFP declared 

its Cameroon and Ebola responses as additional L3 crises. Four of the L3 emergencies were 

protracted armed conflicts, which accounted for over 70 percent of the record-setting 

USD 16.4 billion common appeal for 2015.3 WFP’s own operational requirements for 2015 

were projected to be USD 7.4 billion.4 Access in countries such as Iraq and the Syrian Arab 

Republic is severely limited and humanitarian workers are increasingly exposed to risks.5 

The appointment of the new United Nations Under-Secretary-General and Emergency Relief 

Coordinator in June 2015, and the first World Humanitarian Summit in 2016 will likely 

create new momentum to reform the global humanitarian system – a process in which WFP 

will have a prominent role.  

                                                 
2 Non-traditional actors include the private sector, diaspora communities and governments of countries that did 

not provide substantial humanitarian funding in the past. For example, humanitarian assistance from governments 

in the Middle East has increased by 120 percent since 2013; assistance from all government and European Union 

donors has increased by 24 percent. Development Initiatives. 2015. Global Humanitarian Assistance Report.  

See: http://www.globalhumanitarianassistance.org 

3 Office for the Coordination of Humanitarian Affairs. 2015. Global Humanitarian Overview. Geneva. 

4 According to “Key Extracts of the Draft Management Plan (2015–2017)” of August 2015 WFP anticipates 

USD 4.4 billion in revenue for 2015, similar to actual funding levels in 2013 and 2014.  

5 In 2013, a record 474 aid workers were attacked. Of these, 155 were killed, 178 were injured and 141 were 

kidnapped. Source: Humanitarian Outcomes. 2015. The Aid Worker Security Database. Major attacks on 

aid workers: Summary statistics (2003−2013).  

https://aidworkersecurity.org/incidents/report/summary 

http://www.globalhumanitarianassistance.org/
https://aidworkersecurity.org/incidents/report/summary
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OBJECTIVES, SCOPE AND METHODS 

4.  WFP’s Office of Evaluation commissioned a series of evaluations to contribute to 

organizational effectiveness and strategic direction in EPR. While the series did not assess 

the totality of WFP’s EPR activities, it addressed four important dimensions:  

 the global logistics cluster (2012); 

 the global food security cluster (2014); 

 WFP’s use of pooled funds for humanitarian preparedness and response (2015); and  

 Preparedness and Response Enhancement Programme (2015). 

5.  This report synthesizes the findings, conclusions and recommendations from these 

strategic evaluations to identify recurring issues and make recommendations for future 

direction. Findings from the systematic review of the constituent strategic evaluation reports 

were cross-referenced against a further seven WFP evaluations of individual operations with 

strong EPR components, and the inter-agency evaluation of the Typhoon Haiyan 

humanitarian response. The operation evaluations covered natural disasters and complex 

emergencies, in response and recovery phases, that together accounted for almost one quarter 

of WFP’s EPR expenditures in 2014.6 

6.  The geographic coverage of the strategic evaluation country cases and country-level 

evaluations is shown in Figure 1. Field visits during some of the strategic evaluations were 

constrained by insecurity and efforts to reduce burdening ongoing operations. 

Figure 1: Geographic coverage of evaluations covered in this report 

 

                                                 
6 A list of evaluations and further details are available in the annexes on the website. 
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7.  Findings were included when corroborated by at least one other strategic evaluation and/or 

the majority of operation evaluations. Progress in response to the original strategic 

evaluation recommendations was reviewed on the basis of self-reporting by units, validated 

where possible by document analysis.7 Preliminary recommendations were discussed with 

stakeholders in June 2015.  

FINDINGS  

8.  Finding 1: WFP’s EPR strengthening and coordination activities were highly relevant and 

contributed to positive results at the country level, despite inconsistent resourcing. 

9.  WFP strengthened its position in the evolving humanitarian system by taking on 

responsibilities commensurate to its size and experience. EPR investments were of central 

importance to WFP and each area evaluated was relevant, making a positive contribution to 

emergency response.  

10.  PREP was timely, highly relevant and closely aligned with the Transformative Agenda. 

Survey responses found that it made important achievements in the areas of personnel, 

finance and financial risk management, accountability, food and non-food stocks, and 

external partners (Figure 2). PREP activities contributed to increasing the speed and 

coverage of WFP’s emergency response, and enhanced the consistency of its processes and 

approaches. Details relating to other PREP activities – including less successful ones – are 

included below. 

Figure 2: Relevance of PREP activities (%) 
 

 
EMOP: emergency operation; FASTER: Functional and Support Training for Emergency Response; 
OIM: Operational Information Management; UNHRD: United Nations Humanitarian Response Depot 

Source: PREP evaluation responses to survey; “don’t know” answers not included. 

11.  WFP also capitalized on the attributes of pooled funds to address specific funding 

requirements. Pooled funds, which account for approximately 4 percent of WFP’s donor 

contributions (Figure 3), made an important strategic contribution to its response through 

                                                 
7 See annexes on the website. 
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their relative timeliness, predictability and additionality. Through their peer-review 

mechanisms,8 pooled funds also reduced overlaps, facilitated discussions on cost efficiency 

and in some cases contributed to filling response gaps.  

Figure 3: Pooled fund contributions to WFP (2009–2013) (USD) 

  
CERF: Central Emergency Response Fund; CHF: Common Humanitarian Fund; 
ERF: Emergency Response Fund 
Source: Pooled funds evaluation. Totals may not add up because of rounding. 

12.  All four strategic evaluations concluded that coordination mechanisms provide important 

benefits. Logistics cluster activities were found to be highly relevant and broadly effective. 

They resulted in, among other things, increased capacity to raise funds, more timely 

operations, cost savings and improved coverage. Cluster participants also benefited from 

stronger contingency planning capacities, enhanced logistics knowledge and improved 

relationships with national and local authorities. Food security coordination mechanisms 

made consistently positive contributions by facilitating networking, building trust among 

participants, reducing duplications (which increases the coverage of assistance), enhancing 

reporting and, in some cases, setting and disseminating standards. 

13.  A common challenge for the strategic activities examined was inconsistent resourcing. 

For example, 96 percent of PREP funding was raised from extra-budgetary sources. At the 

end of the three-and-a-half year initiative there were concerns about the sustainability of 

several important ongoing and uncompleted PREP activities – whether and how they were 

to be completed and mainstreamed. 

                                                 
8 WFP pooled fund applications are peer reviewed and screened by various coordination structures, including 

clusters, humanitarian country teams and Humanitarian Coordinators. 
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14.  Similarly, funding for coordination was inconsistent and unpredictable.9 The global 

logistics cluster benefited from WFP’s established Global Support Cell and special account, 

which enhanced the timeliness of the initial response. Food security coordination, by 

contrast, lacked a dedicated funding mechanism. While most respondents saw investments 

in food security coordination as worthwhile, resources for coordination at the country level 

were uneven, and affected the effectiveness of clusters. The pooled funds evaluation 

confirmed these findings and noted that WFP does not consistently allocate sufficient 

resources for cluster leadership at the country level. The possibility of using pooled funds 

was found to have limited comparative advantage in financing clusters and played a 

supplementary role at best.  

15.  Finding 2: Despite improvements, human resources was still a major concern. 

16.  The strategic evaluations confirmed that experienced and pragmatic staff are one of 

WFP’s core assets. For example, WFP’s cadre of experienced logistics staff was a critical 

enabling factor in the logistics cluster effectiveness. Similarly, dynamic leadership and staff 

skills were critical to PREP’s success.  

17.  Several PREP initiatives addressed human resources challenges. For example, the 

emergency response roster moderately improved the speed of deployment and increased the 

pool of staff for potential deployment, especially among national staff. However, plans for 

creating a leadership roster and standing capacity to bridge systemic staffing gaps, and for 

taking recommended staff health and wellness measures, were not implemented.  

18.  Staff training was found by all four strategic evaluations to be of high quality, but it was 

not always well targeted, sufficiently inclusive or linked to deployments. The PREP 

evaluation found widespread perceptions of insufficient leadership in EPR-related personnel 

issues, and strong concerns about the sustainability of PREP initiatives on personnel.  

19.  Global clusters led or co-led by WFP deploy their own staff from support teams as surge 

capacity to country teams; this has increased the availability of qualified staff for 

country-level coordination tasks. However, global clusters did not have sufficient capacity 

to address all important staffing gaps and their focus on deployments and country-level 

support hindered their ability to perform other core tasks at the global level.  

20.  Despite these efforts, human resources remains a major concern. The broad range of WFP 

management and staff consulted for the PREP evaluation identified the need to improve staff 

capacity, deployment and well-being as the highest EPR priority for the future. Continuing 

areas of concern include: high turnover rates of qualified staff; inadequate capacity to fill 

senior and expert roles; difficult living and working conditions in emergencies; gaps in the 

availability of qualified staff for specific technical profiles; and an inability to always deploy 

staff quickly in emergencies. These have a negative impact on the management and 

implementation of emergency operations.  

21.  Finding 3: Investments in clusters were worthwhile; however WFP needed to further 

improve relations with – and capacities of – non-governmental partners. 

22.  All strategic evaluations found that despite the importance of non-governmental 

cooperating partners for WFP’s strategic and operational success, the quality of relationships 

varied widely and was heavily dependent on the attitudes of Country Directors. Common 

problems such as delays in signing agreements, insufficient consultation and gaps in partner 

capacities were critical bottlenecks for WFP’s response. Despite this, PREP activities aimed 

                                                 
9 The funding requirements of global clusters correspond to 0.06 percent of the sectoral costs of food security and 

0.16 percent of logistics costs. 
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at improving relationships with – and the capacities of – cooperating partners were not 

proportionate to the importance of this issue.  

23.  Clusters were found to have built trust and improved relationships with partners, as well 

as providing much-appreciated common services. In Bangladesh and Mali for example, lead 

agencies strongly supported the food security cluster and aligned their activities with cluster 

deliberations. Nevertheless, there was scope for improvement in ensuring that clusters 

systematically involve participants as equal partners.  

24.  Operation evaluations confirmed the variability in approaches to partners. In Ethiopia, 

WFP and non-governmental organizations (NGOs) coordinated and shared knowledge 

effectively, allowing more regions to be targeted without overlap. However, NGOs in 

Jordan, Lebanon and the Philippines reported that relationships with WFP and other 

United Nations entities were purely contractual and not true partnerships.  

25.  The pooled funds evaluation found that these funds did not lead to a significant change in 

WFP’s relationships with partners. There was scope to improve the timeliness of pooled 

funds disbursement to cooperating partners, while observing similar problems with other 

funding sources. Similar delays were also noted in the Mozambique and Tajikistan operation 

evaluations.  

26.  Non-governmental partners’ lack of capacity limited WFP’s ability to implement projects 

in several countries. For example, the cash-based transfer programme in Iraq was delayed 

for over a month owing in large part to the lack of partner capacity. In Madagascar, 

NGO partners could not provide consistent coverage in areas of need. The PREP evaluation 

reported that in South Sudan, the lack of capable partners necessitated that WFP implement 

its programme directly, amid concerns that the speed and scale of response by the 

humanitarian system as a whole was not adequate to fulfil needs.  

27.  Finding 4: National capacity development and preparedness initiatives made progress, 

but were not adequate and lacked consistency.  

28.  WFP made progress in developing the capacities of government agencies, particularly in 

countries enduring frequent natural shocks. PREP contributed to cultivating a corporate 

capacity-development approach with the roll-out of a framework for national disaster 

management agencies, which proved most useful in country offices with less experience in 

capacity development. The logistics clusters helped develop the capacities of national 

disaster management agencies in Haiti, Mozambique, Pakistan and several Pacific Island 

countries to improve warehousing and contingency planning. The food security cluster 

seconded coordination staff to national institutions in Kenya and engaged national staff in 

coordination teams, enabling long-term benefits.  

29.  Overall, however, the evaluations found that national capacity development and 

preparedness did not receive sufficient emphasis. Only 11 percent of PREP’s funding was 

allocated to strengthening the capacities of national authorities. Capacity development and 

national preparedness were not regular components of the reviewed food security 

coordination mechanisms, and the global logistics cluster was found to be more focused on 

operational response than preparedness. Pooled funds supported life-saving goals and 

common services but were found to have little comparative advantage in financing 

preparedness and resilience-building activities.  

30.  The evaluations also found that WFP’s engagement in capacity development was not 

sufficiently coherent or strategic. Both cluster evaluations indicated that this related to the 

clusters’ unclear role in preparedness and capacity development, despite the availability of 

some inter-agency guidance, and a lack of appropriate transition and exit strategies. For 
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example, the logistics cluster was found to lack a strategy for building the preparedness 

capacity of national and local authorities. The food security cluster did implement highly 

lauded preparedness activities in one country, but this was an exception. Operation 

evaluations found improved national capacity for contingency planning and food 

management in Ethiopia, Mozambique and Tajikistan, but there were no multi-year capacity 

development plans in place to ensure sustainability.  

31.  Finding 5: WFP did not have adequate capacity for rapid implementation of cash and 

voucher programmes in emergencies.  

32.  During the last five years, WFP underwent a major shift in its core modality with cash and 

voucher programming, rising from 1 percent of beneficiaries in 2009 to 10 percent – over 

USD 500 million – in 2013.  

33.  However, the PREP evaluation found significant room for improvement in supporting 

cash and voucher programming in emergencies. This finding was validated by country-level 

evaluations. The PREP evaluation noted constraints in human resources, the lengthy process 

of finalizing contracts with partners and a lack of rapid market assessments. Evaluations in 

Ethiopia, Mali and Tajikistan corroborated these findings. The evaluation of the Syrian 

regional response indicated that the decision to use vouchers instead of cash was not 

supported by sufficient analysis.  

34.  Finding 6: Improved advance financing was crucial for enabling WFP to respond early 

and scale up quickly. 

35.  WFP introduced two advance financing mechanisms: the Immediate Response Account 

(IRA) in 1991 and the Working Capital Financing Facility in 2004, which enabled it to 

respond and scale up quickly. PREP further enhanced these mechanisms. The PREP and 

logistics cluster evaluations confirmed that advance financing mechanisms were central to 

timely initial response and scale-up. The pooled funds evaluation noted that internal 

advances were flexibly applied to support all aspects of WFP’s operations and that many 

country offices relied on this financing in the initial phases of emergencies. On average, 

advance financing provided more than three times as much as pooled fund grants per 

relevant operation (Figure 4).  

Figure 4: Average total value of pooled fund grants and 

internal advances per operation (2009–2013) (USD million) 

 
WCFF: Working Capital Financing Facility 

Source: Pooled funds evaluation 
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36.  Under PREP, advance financing ceilings were nearly doubled between 2012 and 2014, 

which significantly improved fund availability. Delegations of authority to draw on the IRA 

were also increased significantly. Greater flexibility in allowing predicted funding – 

in addition to pledged donations – to be accepted as collateral increased the speed at which 

field offices were able to access funds.  

37.  WFP’s advance financing capacity was also increased by pooled funds. Often used as 

collateral for or repayment of internal advance financing, the CERF enabled rapid start and 

scale-up of WFP operations and facilitated directed multilateral contributions. 

38.  Finding 7: The focus on L3 emergencies improved WFP’s response to corporate 

emergencies, but had unintended negative consequences for lower-level emergencies.10  

39.  The PREP evaluation found positive effects on WFP’s response to large-scale, 

sudden-onset emergencies. Transparency improved as a result of enhanced management of 

operational information and the establishment of strategic and operational task forces – 

although the division of responsibilities between these was unclear. The cluster evaluations 

found that in L3 emergencies, coordination capacities were stronger at the national and 

sub-national hub levels, with more dedicated cluster coordinators and information managers. 

The pooled funds evaluation noted that contributions from the CERF became more 

predictable in L3 emergencies.  

40.  The increased focus on L3s, however, meant that less attention, staff and funding were 

available for the chronic, underfunded and lower-level emergencies that constitute the 

majority of WFP’s emergency responses.11 Redeployments to L3s left staffing gaps in 

L2 emergencies in the Democratic Republic of the Congo, Ethiopia, Mali, Somalia and 

Yemen, among others. PREP evaluation respondents were also concerned about negative 

effects on ability to raise internal and external resources for non-L3 emergencies.  

41.  The pooled funds evaluation found inconsistencies in WFP’s definition of an 

under-funded crisis, ranging from situations where funding was uneven or slow to 

“forgotten” crises in which donors provided minimal support. This hinders the effective use 

of the CERF under-funded grant window and suggests that more systematic direction is 

needed.  

42.  Finding 8: Global system demands were seen as excessive, limiting the commitment of 

country offices and regional bureaux to reform processes. 

43.  PREP, described by WFP as its primary vehicle for implementing the 

Transformative Agenda, was found to have fostered a more coherent, cross-organizational 

approach to EPR. The associated strategies and information processes satisfied demands 

from Headquarters, donors and international humanitarian partners, but they required 

significant resources and their relevance to operations was questioned at the country level.  

44.  The evaluations found that system-wide processes at the country level such as strategy 

formulation and response planning by clusters and humanitarian country teams generated 

coherence, trust and ownership, but were highly resource-intensive. According to the food 

security cluster evaluation, global system information and process requirements crowded out 

other activities more directly relevant to operations, such as coordinated needs assessments, 

                                                 
10 WFP’s Emergency Response Activation Protocol (2012) defined WFP’s emergency classification as: 

L1 – manageable with country-level emergency response capabilities; L2 – requires augmentation of country-level 

response capacity with regional capacity; and L3 – requires mobilization of WFP’s global response capabilities 

(“corporate level”) in addition to regional and country capacities.  

11 In 2014, 54 percent of WFP’s emergency funding related to non-L3 emergencies, despite the record seven 

L3 emergencies, with direct costs totaling USD 1.94 billion. See: http://fts.unocha.org/ 

http://fts.unocha.org/
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management of coverage gaps, and joint monitoring and learning. The pooled funds 

evaluation confirmed that such funds increased WFP’s engagement in coordinated planning, 

but that this rarely resulted in innovative or integrated programmes. The Syrian regional 

response evaluation found that the inter-agency L3 protocols were largely appropriate for 

that response after being adapted to the context.  

45.  Buy-in of country and regional offices to system-wide and internal WFP reform processes 

was limited or inconsistent. For example, the pooled funds evaluation found that 

WFP’s corporate commitment to humanitarian reforms was not always reflected at the 

field level. The commitment and capacity of field offices to support food security 

coordination varied widely.  

46.  The cluster evaluations emphasized the need for greater stakeholder inclusion in clusters 

to deliver effectively, reduce duplication and improve coverage. However, these evaluations 

reported a lack of participation by local and non-traditional actors – and in the case of 

logistics, international NGOs as well. In the pooled funds evaluation, WFP country offices 

reported that the costs of their participation in coordination structures were substantial. 

Logistics cluster members reported that their participation was only worth the cost when 

meetings were well facilitated, promoted the sharing of important operational information 

and addressed logistics bottlenecks.  

47.  Finding 9: WFP’s formal commitment to cross-cutting issues had little influence 

on operations.  

48.  Despite their prominence in the Transformative Agenda and WFP’s clear commitment, 

the cross-cutting issues of gender, protection and accountability to affected populations were 

found to have been addressed only formally and to a limited degree. The IASC gender 

marker, pooled fund guidelines and a growing number of gender focal points in clusters 

increased the formal integration of gender considerations, but these had little influence on 

operations. For example, pooled funds helped to consolidate the use of the IASC gender 

marker, but this had little influence on WFP programmes. Food security coordination 

mechanisms paid limited attention to cross-cutting issues, including gender. PREP had some 

activities concerning gender, but none on accountability to affected populations. The 

initiative also paid insufficient attention to the quality and appropriateness of assistance. 

Operation evaluations found that while gender-disaggregated data was collected in some 

countries such as the Syrian Arab Republic and Tajikistan, there was limited further analysis 

or integration into programme design, implementation, monitoring and evaluation, and 

risk analysis.  

49.  Finding 10: There were improvements in operational information management, but gaps 

remained in monitoring, analysis and knowledge management. 

50.  Both the food security cluster and the logistics cluster evaluations found that the clusters 

played a positive role in information management. The PREP evaluation noted that 

investments in operational information management resulted in more timely, consistent and 

user-friendly products for WFP management and external audiences. However, the 

information products were not useful in field-level decision-making. There were also 

concerns about the perceived high level of investment in information for high-level 

management compared with other operational priorities.  

51.  The PREP evaluation also found inconsistent links between operational information and 

situation monitoring data, needs assessment data and vulnerability analysis. Similarly, many 

country evaluations found that shortcomings in WFP’s monitoring and analysis undermined 

evidence-based decision-making despite investments in this area, for example in the 

Syrian regional and Haiyan responses.  
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52.  Food security coordination mechanisms occasionally provided valuable services by 

coordinating needs assessments and analysis. However, there was no evidence that 

coordination mechanisms strengthened members’ monitoring efforts, and only a few 

systematic attempts were made by the logistics cluster to facilitate shared learning. In both 

logistics cluster operations and projects supported by pooled funds, WFP faced challenges 

in providing required activity-based reporting. In addition, inconsistencies in monitoring and 

data consolidation were found.  

53.  These findings point to broader challenges with regard to knowledge management and 

learning at WFP. They were specifically noted in the PREP evaluation, which found that 

PREP’s efforts to institutionalize lessons learned exercises for L3 emergencies were limited 

by the absence of an effective WFP-wide knowledge management system.  

CONCLUSIONS AND RECOMMENDATIONS 

Conclusions 

54.  Emergency preparedness and response is at the core of WFP’s mandate and operations, 

and WFP is a central player in the global humanitarian system. The series of strategic 

evaluations on EPR confirms that WFP has made important and relevant investments in this 

area, which have enabled a more effective and predictable response – especially to 

large-scale, sudden-onset emergencies – and have helped to implement system-wide 

reforms.  

55.  However, WFP’s ability to effectively implement EPR-related reforms continues to be 

constrained. Field-level managers and staff often lack the capacity to implement all elements 

of “corporate priorities” and require better guidance to establish priorities. WFP’s focus on 

immediate response inhibits adoption of the longer-term view needed to better balance 

investments in preparedness, response and capacity development. In addition, many of 

WFP’s change-management processes do not involve sufficient consultation or participation 

of field-based staff and partners.  

56.  All strategic evaluations recommended that WFP continue to further implement ongoing 

reforms. Since the evaluations, WFP has reported progress in implementing many of the 

25 recommendations made in the 4 strategic evaluations.12 Highlights include:  

 a new trust fund for EPR enhancement planned to be set up in 2016; 

 financing approved for roll-out of a new leadership programme not specific to 

emergencies and the Wellness Programme Fund established;  

 the long-term training module “Learning Journey” being rolled-out, with improved 

training and a roster for food security cluster coordinators implemented;  

 corporate partnership strategy finalized, a concept note on fast-track field-level 

agreements with non-government partners written and a training module on 

partnerships developed; 

 additional financing for national capacity development approved;  

 a comprehensive programme with national disaster management authorities in 

Latin America and the Caribbean implemented by the Panama regional bureau; 

                                                 
12 Recommendations made in the strategic evaluations and progress reported to the evaluation team since these 

evaluations are available in the full evaluation report. 
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 financing approved for a cash-based transfer platform and a tender launched to 

pre-select suppliers, along with increased capacity development support for cash-based 

transfer programming, development of new templates to facilitate faster contracting and 

roll-out of cash-based transfer training;  

 IRA further increased, and grant and loan components clarified; 

 L3 tools such as the Corporate Emergency Operation Facility applied to lower-level 

emergencies, such as in Nepal; 

 protection and gender policies developed, gender standby capacity created and a 

checklist on integrating accountability to affected populations into the programme cycle 

created by the global food security cluster; 

 training in operational information management and performance reporting for over 

250 staff implemented and food security data included in Operational Information 

Management Unit reports; and  

 funding for enhanced monitoring and reporting approved, and corporate responsibility 

for knowledge management assigned.  

57.  Effort and investment in EPR will need to be sustained over the coming years. 

Humanitarian needs have reached record levels and may continue to rise, requiring WFP to 

continuously adapt its response capabilities. At the same time, work on crucial 

recommendations from strategic evaluations is still needed. In anticipation of the 

World Humanitarian Summit, the global humanitarian system is reviewing its reform efforts. 

This process offers WFP an opportunity to shape the global agenda.  

Recommendations 

58.  While the recommendations made in the component strategic evaluations remain valid, 

this synthesis suggests additional, strategic recommendations to ensure continued 

investment in and prioritization of EPR in all WFP’s corporate strategies, policies and 

change initiatives. The implementation of these recommendations will require support and 

inter-departmental coordination by WFP’s Executive Management Group (EMG).  

59.  Recommendation 1: Executive management should ensure that more resources and 

stronger leadership are directed towards human resources management specifically for EPR, 

placing EPR centrally within the implementation of WFP’s People Strategy. The Human 

Resources Division (HRM) should assume responsibility for developing a holistic, 

multi-functional approach that includes recruitment, career development, capacity, 

deployment, health and well-being, with special consideration for national staff and women. 

Staff capacity development should include options beyond formal training, and should 

provide incentives for person-to-person approaches such as mentoring and on-the-job 

training (EMG, HRM). 

60. Recommendation 2: WFP’s new corporate knowledge management initiative should 

address EPR challenges faced by field staff, with an emphasis on: 

 informal information-sharing and learning; and 

 more systematic use of information and data for EPR operational decision-making 

(EMG, Innovation and Change Management Division [INC], Emergency Preparedness 

and Support Response Division [OSE]). 
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61. Recommendation 3: More WFP staff and financial resources should be directed towards 

emergency preparedness and EPR capacity enhancement of non-government partners and 

national authorities for improved response efficiency. WFP should also advocate for increased 

donor funding for development. These measures should focus on:  

 making WFP’s approach to EPR capacity enhancement of partners and national 

authorities more consistent and sustainable; and 

 enhancing data and information for preparedness through partner mapping, 

capacity assessment and analysis of markets, structures and potential service providers 

for cash-based transfer programmes (EMG, OSE). 

62. Recommendation 4: Taking greater advantage of its involvement in global humanitarian 

reform processes such as the World Humanitarian Summit and discussions on humanitarian 

financing, WFP should emphasize: 

 giving more balanced consideration to all types of emergency operation, including 

chronic, lower-level and under-funded or “forgotten” crises; 

 reducing demands on field staff associated with global processes and focusing limited 

resources on improving the quality of emergency response, including better 

communication with and accountability to affected populations and more emphasis on 

gender and protection; and 

 disseminating WFP’s positive experiences with advance financing among other 

agencies and partners, supporting partners in setting up similar mechanisms, and 

advocating to increase advance financing (EMG, Deputy Executive Director, Office of 

the Executive Director, OSE). 
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ACRONYMS USED IN THE DOCUMENT 

CERF Central Emergency Response Fund 

CHF Common Humanitarian Fund 

EMG Executive Management Group 

EPR Emergency Preparedness and Response 

ERF Emergency Response Fund 

HRM Human Resources Division 

IASC Inter-Agency Standing Committee 

IRA Immediate Response Account  

L1, L2, L3 Level 1, 2 and 3 emergencies 

NGO non-governmental organization 

OSE Emergency Preparedness and Support Response Division 

PREP Preparedness and Response Enhancement Programme 
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