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OEDE RECOMMENDATION
(JUNE 2001)

IMMEDIATE MANAGEMENT RESPONSE
(SEPTEMBER 2001)

ACTION
OFFICE/UNIT

REVIEW OF ACTION TAKEN
(JANUARY 2002)

1. The Uganda country office should develop with The Joint Food Assessment Mission of Country office The country office has now adopted a definition
UNHCR and the Office of the Prime Minister October 2001 included the issue of defining of "refugee hosting area" as the sub-county
(OPM) a definition of a “refugee hosting area”, "refugee hosting area" in its terms of hosting refugees in settlements.
allowing WFP to focus its recovery interventions in | reference (TOR); a recommendation will be
areas populated by refugees. Once defined, both | forthcoming in the mission's final report.
refugees and the host population could be Discussions will continue at the district level,
embraced by food-for-assets (FFA) interventions. | where required.

2. All protracted relief and recovery operation Logframes have not been mandatory in the OHA Introduction of logframes into PRROSs is
(PRRO) project documents should include a PRRO preparation process so far. OHA is currently being reviewed with the involvement
description of the operation based on a logical currently reviewing the modalities for use and of all regional bureaux. The process is expected
hierarchy (the results hierarchy of a logical application of the logframes in both to be concluded in mid-2002.
framework). emergency operations (EMOP) and PRROs. Nevertheless, the country office prepared a

It is expected that the logframes will be logframe for the expansion of PRRO 10121.0
integrated in the system in 2002/2003. (WIS no. 6176).

3. In collaboration with the Office for the Annual Emergency Food Needs Assessments | Country office An EFNA was conducted in Gulu District in
Coordination of Humanitarian Affairs (OCHA) in (EFNAS), with the participation of OPM staff, October 2001, in collaboration with the OPM
Kampala, the Uganda country office should have already been done. Gulu EFNA was and 15 governmental and non-governmental
recommend to OPM that a six-month joint under way as of October 2001. Mini-EFNAs organizations (NGOs). The need for a
assessment process be introduced for internally done at mid-year may be warranted. six-monthly assessment was endorsed in the
displaced person (IDP) operations, mirroring the final report.
assessment process in place for refugees. An EFNA in Bundibugyo is planned for the

first quarter of 2002, with an anticipated gradual
return of IDPs to their homes.

4. The Uganda country office should hold Agreed. This commitment is incorporated into | Country office ACF-USA conducted a nutritional survey of

discussions with implementing partners (IPs) and
other NGOs concerning the establishment of more
methodical nutritional monitoring for IDP camps,
to inform decisions regarding rations. This should
be considered a core function and allocated the
necessary budgetary resources.

the expansion phase plan and is closely
related to points 5 and 6 below.

children under 5 in October/November 2001 in
the IDP camps in Bundibugyo. The nutritional
situation among children under 5 was reported
normal. Nutritional monitoring is a priority in the
2002 Gulu and Kitgum sub-office work plans.
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5. In order to guide programming, the regional The country office will follow up with the Great | ODK/country The country office has recruited a national VAM
vulnerability analysis and mapping (VAM) office Lakes Support Unit (GLSU) nutritionist and office Officer. In close collaboration with ODK, the
and regional nutritionist should help the Uganda the ODK VAM Adviser. EFNA methodology will be reviewed and
country office determine how to combine or link streamlined during the first quarter of 2002. The
emergency food needs assessment studies and VAM Unit at WFP Headquarters has secured
nutrition surveys, both in terms of the information funding for the review.
collected and the interpretation of findings.

6. The Uganda country office should determine how | Agreed. This will be considered, based on the | Country office Five mini-EFNAs have now been planned for
many area-specific EFNA studies (mini-EFNAS) need for mini-EFNAs. These exercises could 2002.
are required and can be managed in one year. be accommodated under the PRRO
The budget for the next phase should provide for expansion budget.
these.

7. In consultation with IDP representatives, district Agreed. The seasonal adjustment of rations Country office Seasonal adjustments of rations will be effected
officials and IPs, the Uganda country office should | was endorsed by all parties at the district- and in 2002.
clarify its strategy in relation to the seasonal national-level workshops held in 8 districts
adjustment of rations. If seasonal adjustments are | and in Kampala from June through
endorsed as an appropriate strategy, careful August 2001.
consideration should be given to determining
when and by what amount rations should be
increased/decreased during an annual cycle.

8. The Uganda country office should establish the A reference ration of 2,100 kcal per person Country office Same.

World Health Organization (WHO)-recommended | per day has been established for the
reference ration of 2,100 kcal in the next phase of | expansion of the PRRO.
the PRRO.
9. The Uganda country office should determine how | Agreed that a study on social redistribution is | Country office A study on social redistribution is in the 2002

the most food insecure cope, given that general
rations do not meet their assessed (greater-than-
average) food gap. Recommendations should be
made for future programming, both in terms of
reducing negative redistribution and enhancing
positive social redistribution.

warranted. This is incorporated into the
expansion phase document.

work plans for Arua, Pakelle, Gulu, Kitgum and
Bundibugyo Districts. The findings of the study
will be used to strengthen the targeting of
vulnerable groups.
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10. WFP should amend the PRRO guidelines to OHA is planning to review and update the OHA The planned PRRO guidelines review will take

require a relief and recovery strategy to ensure
planning for core mandate responsibilities related
to meeting food relief needs, including the
development of strategies for verifying beneficiary
numbers, ensuring distributions are safe and
equitable, monitoring final distributions and
reaching the most food insecure.

PRRO guidelines. One of the issues that will
be addressed during this process is the
design of a relief and recovery strategy for
such operations.

place after the final thematic evaluation of the
PRRO category is completed in the third
quarter of 2002.

11.

The Uganda country office should include in the
PRRO relief and recovery strategy an approach
for ensuring that a reasonably accurate estimate
of beneficiary numbers is attained and
maintained.

Agreed. Verification in Gulu is completed.
Verification in Kitgum is scheduled for
October 2001 and agreed upon by district
authorities, who will conduct registration
jointly with WFP and NRC. The refugee
registration exercise was completed for all
refugee caseloads in July 2001. This has
been a priority of the country office for the
past year.

Country office

Periodic verification of IDP and refugee
numbers is planned in the PRRO logframe and
the 2002 sub-office work plans.

12.

The Uganda country office should continue to
advocate for, and invest in, the registration of
refugees and verification of all IDP numbers.
Verification of IDPs should be conducted in close
collaboration with district authorities through
district disaster management committees.

Agreed and ongoing. See point 11 above.

Country office

This is an ongoing priority in the 2002 country
office work plan. District authorities are fully
involved in all verification exercises and EFNA
assessments.

13.

The Uganda country office, in collaboration with
district authorities, distribution committees and IPs
(and with UNHCR in refugee-hosting areas),
should continue to review distribution systems in
use with a view to improving their effectiveness,
particularly in relation to equity and the safety of
beneficiaries.

Under way. The distribution system in Gulu
district has already been revised, with a
positive response from all parties.

Country office

The joint food needs assessment mission/joint
assessment mission (JFAM/JAM) of September
and October 2001 recommended that all
distribution systems be decentralized and
strengthened. The recommended distribution
system in the West Nile is based upon
family-size grouping and is community based.
This system will be adopted in Moyo, Adjumani,
Rhino Camp and Imvepi settlements.
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14.

As its first priority in relation to strengthening
monitoring and evaluation, the Uganda country
office should invest in the capacity of field staff to
conduct post-distribution monitoring.

In process in sub-offices. Follow-up training to
be scheduled.

Country office

Post-distribution monitoring is prioritized in the
2002 sub-office work plans and is currently
conducted on a monthly basis in the West Nile.

15.

The relief and recovery strategy for the next
phase of the PRRO should provide more
guidance on how to build recovery into relief
interventions, and how to determine when to
make the transition from relief to recovery
activities given different scenarios.

Annual recovery strategy reviews are built into
the next phase of the PRRO. This approach
was fully endorsed at the National Planning
Workshop for the expansion phase of the
PRRO in August 2001.

Country office

With the recruitment of the national VAM
Officer, the country office will further strengthen
monitoring of food security indicators on a
monthly basis to guide a shift in strategy from
relief to recovery assistance as appropriate.

16.

The expansion of school feeding should be based
on (a) an overall strategy in the district concerned,;
(b) the capacity of sub-office staff to monitor the
intervention; and (c) the capacity of the local
government to accommodate the expansion of
schools. In addition, baseline data should be
collected on the schools currently in the pilot and
any that are added.

School feeding baseline survey in process (29
September—15 October). Points (b) and (c)
are being reviewed in preparation for the
implementation of the School Feeding
Initiative. Extensive consultative planning and
development of district strategies have
already been undertaken.

Country office

A national school feeding stakeholder workshop
was organized by the country office in
December 2001. A conceptual framework and a
national strategy were developed by all
stakeholders to guide the implementation and
management of the expanded school feeding
programme.

17.

The principal beneficiaries of FFA should be IDPs
and refugees, although it is acknowledged that in
the case of refugees, the host population should
be integrated in these activities and also benefit.

Agreed. Comprehensive food-for-asset
guidelines, in draft form, are to be finalized
shortly. Principal beneficiaries of FFA
activities will be IDPs and refugees.

Country office

Comprehensive draft FFA guidelines are being
discussed at the district level for introduction in
February 2002.

18.

The Operations Department should give priority to
developing and distributing corporate guidelines
on FFA.

The FAAD (Food Aid and Development) Task
Force is working on corporate guidelines for
food for work related to the creation of assets,
with the aim of making those guidelines
available to country offices in 2002. ODA is
leading the work in discussion with the
International Labour Organization (ILO).

ODA

The WFP/ILO consultant is currently revising
the FFA guidelines. These should be finalized
in early 2002 and made available on the
internal WFP website WFPgo.
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19. Any project expansion to PRRO 6176.00 should
clearly outline the support expected through
activity 6100.00 under the Country Programme
(CP) and include a local purchase strategy,
setting realistic targets in terms of procurement
from local farmers in the geographic areas
covered by PRRO 6176.00.

Comprehensive development-oriented
procurement guidelines are being finalized.

Country office

The synergy between the FFA component of
the PRRO and CP activity 6180 is noted and
will be pursued to ensure potential
complementarities in programming,
implementation and management.

20. Without neglecting to maintain its linkages with
central authorities, the Uganda country office
should explore opportunities created by
government decentralization in Uganda and forge
linkages on the basis of shared interests. It should
also ensure that its activities are accounted for in
district development plans.

In process. This requires continuous follow
up. The country office consistently
endeavours to forge linkages in all districts,
and to work with district authorities to
incorporate WFP activities into the district
development plans.

Country office

WFP staff are now participating in planning and
budgetary meetings at the district level.
Food-for-asset activities will be consistent with
the district and sub-county plans to take
advantage of technical, financial, administrative
and coordination support at the district level.

21. The Uganda country office should ensure
enforcement of its zero-tolerance approach to
using United Nations—registered vehicles (or any
vehicle bearing a United Nations insignia/sticker)
for transporting soldiers.

The security policy will continue to be
enforced as recommended. A 60-day
distribution cycle has been determined to be
impractical as a result of trucking and storage
capacity constraints.

Country office

A zero-tolerance policy is in place.

22. The monitoring and reporting obligations outlined
in the Memorandum of Understanding (MOU)
between WFP and its IPs in Uganda (including the
Letter of Understanding with OPM) should be
reviewed and revised in order to (a) standardize
the relevant clauses; (b) clarify the specific
monitoring roles of each party; and (c) provide
standard report formats for each type of
intervention (general food distributions, school
feeding, FFA, etc.).

Agreed. A comprehensive review of MOUs is
currently being undertaken in collaboration
with the Great Lakes Support Unit (GLSU),
M&E, and logistics staff.

A working group has been constituted to
review and update all reporting requirements
and reporting formats, given the need to
refine reporting obligations/needs in light of
the ongoing WFP decentralization.

Country office

A comprehensive review of MOUs with partners
has been finalized. Costs of services have been
standardized and roles and responsibilities of
partners clarified. Systematization of monitoring
and reporting systems is ongoing, and is
prioritized in the country office work plans.

23. Training needs of sub-office staff and IPs should
be reviewed for the implementation of the next
phase of the PRRO, ensuring that staff have the
skills necessary to discharge WFP’s core relief
responsibilities as well as more developmental
functions under a PRRO.

Agreed. A budgetary provision has been
made for training in the expansion phase. An
initial training plan for 2002 has been
developed. IP staff will receive training jointly
with WFP staff in many priority areas.

Country office

The country office programme unit work plan for
2002 addresses this issue.
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24.

The project document for the next phase of PRRO
6176.00 should reflect a clear strategy for
implementing WFP’s Commitments to Women.
This should also be reflected in work plans and in
Memoranda of Understanding with IPs.
Gender-sensitive performance-monitoring
indicators should be developed to enable
measurement of achievements against the
Commitments to Women and WFP Uganda’s
Gender Action Plan.

Agreed and in process. This will also be
pursued by the country office with the gender
specialist (GLSU) and with ODK.

Country office

Mainstreaming of gender and gender-sensitive
targeting of WFP resources is prioritized in the
2002 country office and sub-office work plans.

25.

The Uganda country office should undertake a
follow-up survey to the 1999 WFP Uganda
Gender Baseline Survey in order to measure
progress against original baseline data in the
geographical areas and sectors relevant to the
PRRO.

This is under consideration and will be
discussed and pursued with the GLSU gender
specialist and with ODK.

Country office

The recently conducted school feeding baseline
survey explored gender issues in education.
This will be followed up with further baseline
surveys in 2002.

26.

The Uganda country office should participate in
government and donor fora where resettlement is
discussed and promote the need to develop a
framework for resettlement involving the
government, United Nations agencies, donors and
NGOs. In addition, the Uganda country office
should advocate in the appropriate forum that an
IDP coordinator be appointed (possibly an OCHA
representative).

Discussed during the National Planning
Workshop, in August 2001, with all
stakeholders.

Continuing discussions with the Government,
donors and United Nations sister agencies is
required.

It should be noted that this issue was raised
clearly at the Gulu District WFP Planning
Workshop, and based on this, the district
convened a series of meetings to discuss the
preparation of a plan for resettlement.

Country office

WFP actively participates in all government and
donor fora where the resettlement of IDPs is
discussed. A recent OCHA study on IDPs in
northern Uganda recommends that the
Government urgently define a clear IDP policy.
The general consensus is that a phased
resettlement of IDPs is likely to commence in
2002.
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27.

The formulation of a Relief and Recovery Strategy
for PRRO 6176 should include careful
consideration of what type of IDP resettlement
plan would be in the interests of the people and
what type of plan WFP should promote and
support.

Discussed extensively during the National
Planning Workshop in August 2001 with all
stakeholders; and at the eight district-level
planning workshops held in June—August.

Continuing discussions with the Government,
donors and the United Nations required. A
government-sanctioned recovery plan has still
not been formulated, but discussions are
ongoing at the district level in all IDP-hosting
districts.

Country office

The OCHA study on IDPs makes reference to
this concern and offers preliminary
recommendations. It has been agreed that the
phased return of IDPs to their homes will be
voluntary. WFP endorses this approach and
has initiated discussions with local authorities.

28.

In line with recommendations in the UNHCR/WFP
Memorandum of Understanding, joint plans of
action consistent with the Self-reliance Strategy
(SRS) should be developed at field level to forge
stronger links between UNHCR, WFP, the
Government and IPs.

Discussion ongoing with UNHCR. This is a
complex exercise, particularly as the SRS is
presently vague and requires considerable
attention to clarify future directions,
particularly with UNHCR's restricted funding
potential. Danish International Development
Assistance (DANIDA) may assume support
for the SRS in Adjumani District. WFP will
actively pursue this recommendation.

Country office

The West Nile sub-office work plans for 2002
address this issue and harmonize work plans
with the UNHCR/IP work plan cycles.

29.

WFP and UNHCR should give renewed
consideration to entering into tripartite agreements
with IPs in Uganda. In relation to nutrition
monitoring, the country office should consider
pursuing a tripartite agreement between WFP,
UNHCR and the health IPs to streamline
information needs and establish mechanisms for
addressing problems.

WFP is anxious to enter into tripartite
agreements with IPs and UNHCR. In the past,
HCR has been less supportive in this regard.
Such agreements are being pursued with a
goal of tripartite MOUs with IPs, to take effect
from early 2002.

Country office

The global WFP/UNHCR MOU is currently
under discussion, which may affect tripartite 1P
agreements. Tripartite agreements for refugee
operations in Uganda will be finalized by the
end of January 2002. Concerning nutrition
monitoring, WFP is awaiting the conclusion of a
co-financed study of the underlying causes of
malnutrition, which will guide future nutrition
programme interventions for both agencies.
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30. The Uganda country office should prepare simple
criteria for selecting IPs for FFA, General food
distribution, supplementary feeding
programme/therapeutic feeding programme
(SFP/TFP) and school feeding (SF) (including
assessing their technical capacity) and consider
assisting existing IPs to train their staff to improve
the performance of the PRRO.

Agreed. Simple criteria can be developed,
although field realities may limit the availability
of IPs at the district level. IP training is
included in plans and the budget for the
expansion phase. Gender training for IP staff
is scheduled for November 2001.

Country office

This activity is scheduled for the first quarter of
2002. A comprehensive review of WFP’s IP in
northern Uganda was conducted jointly in
December 2001, resulting in mutually agreed
upon decisions to enhance operational
programme effectiveness.

31. As recommended in the 2000 JFAM, WFP should
strengthen its relations with OLS in order to
exploit windows of opportunity for common
programming.

Agreed. The relocation of the OLS
Koboko-corridor Emergency Officer to
Kampala will facilitate this linkage.

Country office

Coordination at the field level is integrated in
the 2002 West Nile Region work plans, based
on the recommendation in the JFAM/JAM of
September/October 2001. Modalities for
coordination at the Kampala level will be
discussed in January 2002. WFP Kampala
disseminates information from OLS in
Lokichogio and Nairobi as appropriate, when
available.
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